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0COUNTY       SUB   -----                  TIED        WISDOT PROGRAM(S) 
              PROG            NC MILES     BID 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LET CONSTRUCTION 
-04/08/2003 03-01 5105-03-73     LET      NON NON    DISTRICT WIDE SIGN BRIDGE REPAIR                     $500,000 - $749,999 
 DANE         305               0.000                VARIOUS LOCATIONS 
                                                     CONST OPS - SIGN BRIDGE REPAIR 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/08/2003 03-01 5105-03-93     LET      VAR HWY    DISTRICT WIDE SPECIAL PV'T MARKING                   $100,000 - $249,999 
 DANE         305               0.000     TX 04/03   NON-INTERSTATE/BACKBONE - 2003 
                                                     CONST OPS - PAVEMENT MARKING 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/08/2003 03-01 5105-04-93     LET      VAR HWY    DISTRICT WIDE LONG LINE PV'T MARKNG                  $250,000 - $499,999 
 DANE         305               0.000     AT 04/03   NON-INTERSTATE/BACKBONE - 2003 
                                                     CONST OPS - PAVEMENT MARKING 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/08/2003 03-01 5105-05-93     LET      VAR HWY    DISTRICT WIDE SPECIAL PV'T MARKING                   $100,000 - $249,999 
 DANE         305               0.000     TX 04/03   INTERSTATE AND BACKBONE - 2003 
                                                     CONST OPS - PAVEMENT MARKING 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/08/2003 03-01 5105-06-93     LET      VAR HWY    DISTRICT WIDE LONG LINE PV'T MARKNG                  $100,000 - $249,999 
 DANE         305               0.000     AT 04/03   INTERSTATE AND BACKBONE - 2003 
                                                     CONST OPS - PAVEMENT MARKING 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/08/2003 03-01 5107-00-73     LET      TWN RD     LEGLER VALLEY ROAD BRIDGE & APPRS                    $100,000 - $249,999 
 GREEN        205               0.079                TOWN OF NEW GLARUS 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-01 5280-00-72     LET      STH 113    DANE - LODI ROAD                                     $4,000,000 - $4,999,999 
 DANE         303               4.500     CL 03/03   (CTH V -BELLIN STREET) 
                                                     CONST OPS - G,B,S, & STRUCTURES 
                                                       STATE 3R 
004/08/2003 03-01 5280-02-71     LET      STH 113    MAIN STREET, VILLAGE OF DANE                         $250,000 - $499,999 
 DANE         303               0.650     CL 03/03   MAIN STREET, VILLAGE OF DANE 
                                                     CONST OPS - MILL AND OVERLAY 
                                                       STATE 3R 
004/08/2003 03-01 5281-01-71     LET      STH 113    CORNER STREET, CITY OF LODI                          $500,000 - $749,999 



 COLUMBIA     303               0.398     CL 03/03   (SOUTH CORP LIMIT - SODDERS STREET) 
                                                     CONST OPS - GRADING, BASE & SURFACE 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-04/08/2003 03-01 5629-00-73     LET      TWN RD     RED DOG ROAD BRIDGE & APPROACHES                     $500,000 - $749,999 
 GRANT        205               0.152                TOWN OF HARRISON 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-01 5655-00-71     LET      TWN RD     WEST RIVERSIDE ROAD BRIDGE & APPRS                   $100,000 - $249,999 
 LAFAYETTE    205               0.047                TOWN OF GRATIOT 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-01 5704-00-72     LET      CTH C      USH 18 - STH 133 ROAD                                $250,000 - $499,999 
 GRANT        205               0.085                (LITTLE GREEN RIVER BRIDGE & APPRS) 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-01 5716-00-73     LET      TWN RD     BEHNKE ROAD BRIDGE & APPROACHES                      $100,000 - $249,999 
 GREEN        205               0.116                TOWN OF BROOKLYN 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-01 5755-00-62     LET      CTH Q      NEWARK ROAD BRIDGE, TOWN OF BELOIT                   $250,000 - $499,999 
 ROCK         303               0.000                (ROCK RIVER BRIDGE) 
                                                     CONST OPS- BRIDGE PAINTING COMPLETE 
                                                       STATE LOW COST BRIDGE 
004/08/2003 03-01 5765-01-72     LET      TWN RD     MINERAL POINT RD BRIDGE & APPRS                      $100,000 - $249,999 
 ROCK         205               0.123                TOWN OF CENTER 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-01 5766-00-73     LET      TWN RD     OLD 11 ROAD BRIDGE & APPROACHES                      $100,000 - $249,999 
 ROCK         205               0.057                TOWN OF PLYMOUTH 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-01 5798-00-76     LET      LOC STR    STOUGHTON RD BR&APPS,C OF EDGERTON                   $100,000 - $249,999 



 ROCK         205               0.050                (SAUNDERS CREEK BRIDGE) 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-01 5992-07-44     LET      LOC STR    BELD ST BR & APPRS, CITY OF MADISON                  $250,000 - $499,999 
 DANE         205               0.049     FF 04/03   (WINGRA CREEK BRIDGE) 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-04/08/2003 03-01 5992-07-56     LET      LOC STR    BELD ST BR & APPRS, C OF MADISON                     $0 - $99,999 
 DANE         205               0.049     FF 04/03   (WINGRA CREEK BRIDGE) 
                                                     CONST OPS - WATER MAIN 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-01 6070-00-71     LET      STH 68     FOX LAKE - WAUPUN ROAD                               $500,000 - $749,999 
 DODGE        303               0.570                (HAMILTON ST - CTH FF) 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       SAFETY (HES) 
                                                       STATE 3R 
004/08/2003 03-01 6130-00-75     LET      LOC STR    SILVER LAKE DRIVE, CITY OF PORTAGE                   $1,000,000 - $1,999,999 
 COLUMBIA     206               0.530                (STH 16  INTERSECTION) 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       SAFETY (HES) 
                                                       STP URBAN 5,000 - 20,000 
004/08/2003 03-01 6992-00-72     LET      LOC STR    RIVER ROAD BRIDGE & APPROACHES                       $250,000 - $499,999 
 DANE         205               0.123                VILLAGE OF DEFOREST 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-02 1000-65-42     LET      NON HWY    USH 45                                               $250,000 - $499,999 
 WASHINGTON   305               0.000                USH 41 to Friendly Dr 
                                                     CONST/ 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/08/2003 03-02 1060-02-60     LET      IH  94     East West Freeway                                    $100,000 - $249,999 
 WAUKESHA     303SE             0.000     1060-02-60 CTH C Interchange B-67-0064 
                                                     Const/deck overlay bridge approache 



                                                       SE FREEWAYS 
004/08/2003 03-02 1060-05-95     LET      IH  94     MARQUETTE FTMS System Preservation                   $1,000,000 - $1,999,999 
 MILWAUKEE    303SE             0.000                Various Locations 
                                                     CONST/ 
                                                       MARQUETTE INTERCHANGE 
004/08/2003 03-02 1080-09-70     LET      USH 12     USH 12 & STH 50 INTERCHANGE                          $500,000 - $749,999 
 WALWORTH     303SE             0.000                EB OFF RAMP 
                                                     CONST/CONST NEW RAMP & SIGNALS 
                                                       SE FREEWAYS 
- 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-04/08/2003 03-02 1228-15-70     LET      IH  varies Var Bridges on Milw Freeways                         $1,000,000 - $1,999,999 
 MILWAUKEE    303SE             0.000                I43@CoLn Rd&Cntr Av;I94@92;USH45@ST 
                                                     PE/Bridge Rehab 
                                                       SE FREEWAYS 
004/08/2003 03-02 2060-07-71     LET      LOC STR    SOUTH HOWELL AVENUE                                  $1,000,000 - $1,999,999 
 MILWAUKEE    206               0.800                E WILBUR AVE - E OKLAHOMA AVE 
                                                     RECONSTRUCT (EXCLUDING STRUCUTRE) 
                                                       STP URBAN OVER 200,000 
004/08/2003 03-02 2175-05-70     LET      LOC STR    N. 124TH STREET                                      $1,000,000 - $1,999,999 
 MILWAUKEE    206               0.000                BURLEIGH RD - CAPITOL DR 
                                                     CONST/PAVEMENT RESURFACING 
                                                       STP URBAN OVER 200,000 
004/08/2003 03-02 2565-00-72     LET      STH 57     GREEN BAY AVENUE                  C                  $750,000 - $999,999 
 MILWAUKEE    303               0.320     JF 10/02   WEST LAWN - NORTH CITY LIMITS 
                                                     CONST./RESURFACE 
                                                       STATE 3R 
004/08/2003 03-02 2565-03-71     LET      STH 57     GREEN BAY AVENUE                  C                  $500,000 - $749,999 
 MILWAUKEE    303               0.000     JF 10/02   BRIDGE OVER LINCOLN CREEK & APPR. 
                                                     CONST / BPM & BRIDGE REHAB. B40-651 
                                                       STATE LOW COST BRIDGE 
004/08/2003 03-02 2718-06-70     LET      STR STR    N. GRAND AVENUE & WISCONSIN AVENUE                   $0 - $99,999 
 WAUKESHA     206               0.000                TRAFFIC SIGNAL REHABILITATION 



                                                     Construction/HES 
                                                       SAFETY (HES) 
004/08/2003 03-02 3120-06-70     LET      STH 67     SOUTH LINCOLN STREET              C                  $3,000,000 - $3,999,999 
 WALWORTH     303               1.150                I43 TO WALWORTH STREET 
                                                     CONST/RECONSTRUCT, 
                                                       STATE 3R 
004/08/2003 03-02 3727-00-70     LET      LOC STR    SHERIDAN ROAD                                        $500,000 - $749,999 
 KENOSHA      206               0.249                INTERS WITH BIRCH ROAD(IS) 
                                                     CONST/RECONSTRUCTION 
                                                       STP URBAN 50,000 - 200,000 
004/08/2003 03-02 3783-00-70     LET      CTH C      GENESEE STREET   R                                   $2,000,000 - $2,999,999 
 WAUKESHA     206               0.500     1060-02-60 STOCKS DRIVE - BARK  RIVER 
                                                     CST/REC. NO ADD'L LN 
                                                       STP URBAN 5,000 - 20,000 
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-04/08/2003 03-03 4010-11-71     LET      STH 28     SOUTH BUS DRIVE, CITY OF SHEBOYGAN                   $2,000,000 - $2,999,999 
 SHEBOYGAN    303               0.460     SQ 02/03   16TH ST - GEORGIA AVE 
                                                     R/W - CLEAR 
                                                       STATE 3R 
004/08/2003 03-03 4010-11-73     LET      STH 28     STRSCAPE ENHNCMNT,CITY OF SHEBOYGAN                  $100,000 - $249,999 
 SHEBOYGAN    303               0.000     SQ 02/03   16TH ST - GEORGIA AVE 
                                                     R/W-NO 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
004/08/2003 03-03 4010-15-71     LET      STH 28     EMRG FLOOD REPAIRS,CITYOF SHEBOYGAN                  $100,000 - $249,999 
 SHEBOYGAN    303               0.000     SQ 02/03   16TH ST - GEORGIA AVENUE 
0                                                      EMERGENCY FLOOD RELIEF 
004/08/2003 03-03 4100-19-71     LET      USH 151    CITY OF CHILTON                                      $750,000 - $999,999 
 CALUMET      303               0.541                QUINNEY ROAD - HEIMANN STREET 
                                                     R/W - CLEAR 
                                                       STATE 3R 
004/08/2003 03-03 4161-02-71     LET      CTH EE     CTH EE, CITY OF DEPERE                               $100,000 - $249,999 
 BROWN        206               0.000                GRANT STREET @ NINTH STREET INTERSE 
                                                     HES - ROUND ABOUT   R/W-CLEAR 



                                                       SAFETY (HES) 
004/08/2003 03-03 4517-00-71     LET      LOC STR    LIBAL STREET, VILLAGE OF ALLOUEZ                     $750,000 - $999,999 
 BROWN        206               1.040                LEBRUN-VANDEHEI & KALB-N VIL LIMITS 
                                                     STP-URBAN-R/W-CLR-FHWA37-CHECK CAPS 
                                                       STP URBAN 50,000 - 200,000 
004/08/2003 03-03 4987-01-56     LET      CTH EA     EASTERN ARTERIAL CITY OF GREEN BAY                   $1,000,000 - $1,999,999 
 BROWN        206               0.929                WHITTER ROAD-HUMBOLDT ROAD(CTH N) 
                                                     STP URBAN R/W-CLEAR 37 CK CAP 
                                                       STP URBAN 50,000 - 200,000 
004/08/2003 03-03 4996-00-47     LET      LOC STR    BROADWAY AVENUE, CITY OF SHEBOYGAN                   $750,000 - $999,999 
 SHEBOYGAN    205               0.000     SQ 02/03   17TH ST - 14TH ST 
                                                     B-59-265 Removal/over STH 28  R/W-C 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-03 6200-08-71     LET      STH 110    MURDOCK AVE - USH 41                                 $2,000,000 - $2,999,999 
 WINNEBAGO    303               1.560                MURDOCK AVE - USH 41 
                                                     R/W YES BY CITY & STATE 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-04/08/2003 03-03 6529-05-71     LET      CTH E      CTH EE - ECL                                         $500,000 - $749,999 
 OUTAGAMIE    206               4.450                VAN ASTEN ROAD - CTH EE 
                                                     STP-RURAL   R/W-CLEAR 
                                                       STP RURAL 
004/08/2003 03-04 6898-04-70     LET      CTH A      WAUPACA BYPASS                                       $250,000 - $499,999 
 WAUPACA      206               0.000     6898-04-70 SO APPLE TREE LN - USH 10 INTERCHGE 
                                                     STP RURAL RECONSTRUCT 
                                                       STP RURAL 
004/08/2003 03-04 6898-04-71     LET      USH 010    WAUPACA BYPASS                                       $6,000,000 - $6,999,999 
 WAUPACA      303               0.200     6898-04-70 USH 10/STH22&54/CTH A INTERCHANGE 
                                                     CONSTRUCTION 
                                                       BACKBONE - NON-SE WI 
004/08/2003 03-04 6999-00-70     LET      LOC LOCAL  STEVENS DRIVE, CITY OF WAUSAU                        $250,000 - $499,999 
 MARATHON     302               0.000                BRADY STREET - RANDOLPH STREET 
                                                     RECONSTRUCTION 



                                                       MAJORS 
004/08/2003 03-05 1077-05-60     LET      IH  90     I-90/STH 131 INTERCHANGE (SEC 5-07)                  $250,000 - $499,999 
 MONROE       303               0.000                B41-117, ST 131 INTERCHG AT TOMAH 
                                                     BR SHRM/BR PAINTING 
                                                       BACKBONE - NON-SE WI 
004/08/2003 03-05 5369-07-71     LET      TWN RD     ANDERSON LANE,TOWN OF WILLOW                         $100,000 - $249,999 
 RICHLAND     205               0.000                LITTLE WILLOW RVR BR & APP/B-52-243 
                                                     .1 M W OF CTH NN/BR REP/P-52-939 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-05 5379-04-71     LET      TWN RD     UNION AVENUE,TOWN OF FOREST                          $100,000 - $249,999 
 VERNON       205               0.000                WARNER CR BR & APP/P-62-219 
                                                     .1 M S OF CTH P/BR REPL/P-62-145 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-05 7998-00-41     LET      CTH ET     EAST VETERANS STREET,TOMAH                           $500,000 - $749,999 
 MONROE       206               0.604                USH 12-NORTH GLENDALE AVENUE 
                                                     RECONST - CTH ET 
                                                       STP URBAN 5,000 - 20,000 
004/08/2003 03-06 7220-00-72     LET      STH 25     DURAND - MENOMONIE ROAD                              $1,000,000 - $1,999,999 
 DUNN         303               0.000     CP 12/05   RED CEDAR RIVER BRIDGE:B-17-0181 
                                                     0.1 MILES NORH JUNCTION STH 72 
                                                       STATE LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-04/08/2003 03-06 7220-00-74     LET      STH 025    DURAND - MENOMONIE ROAD                              $100,000 - $249,999 
 DUNN         303               0.100     CP 12/05   SPRING CREEK BRIDGE:B-17-0980 
                                                     3.2 MILES NORTH JUNCTION CTH Y 
                                                       STATE LOW COST BRIDGE 
004/08/2003 03-06 7855-01-72     LET      TWN RD     TOWN GRANT, CARDINAL AVENUE                          $250,000 - $499,999 
 CLARK        205               0.000                SOUTH BRANCH ONEILL CR BR:B-10-0207 
                                                     0.9 MILES NORTH JUNCTION USH 10 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-06 7995-01-38     LET      LOC ST     CITY EAU CLAIRE, MAIN STREET                         $1,000,000 - $1,999,999 
 EAU CLAIRE   206               0.330     7995-01-38 FARWELL STREET - GROVE STREET 
                                                     CONST OPS - RECST 



                                                       STP URBAN 50,000 - 200,000 
004/08/2003 03-06 7995-01-65     LET      LOC ST     EAU CLAIRE, MAIN STREET                              $1,000,000 - $1,999,999 
 EAU CLAIRE   206               0.390     7995-01-38 GROVE ST - 600 FEET EAST SUMMER ST 
                                                     CONST OPS - RECST 
                                                       STP URBAN 50,000 - 200,000 
004/08/2003 03-06 8905-03-72     LET      CTH M      USH 53 - STH 27 ROAD                                 $750,000 - $999,999 
 CHIPPEWA     205               0.000                CHIPPEWA RIVER BRIDGE:B-09-0003 
                                                     0.5 MILES WEST JUNCTION STH 27 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-07 1177-10-70     LET      USH 51     SOUTH COUNTY LINE - CTH M                            $1,000,000 - $1,999,999 
 VILAS        303               5.980                . 
0                                                      STATE 3R 
004/08/2003 03-07 9165-09-70     LET      STH 55     WI/MI BORDER BRIDGE                                  $750,000 - $999,999 
 FOREST       303               0.000                B-21-0022 
0                                                      STATE LOW COST BRIDGE 
004/08/2003 03-07 9836-04-70     LET      LOC LOC    WOLF RIVER BRIDGE AND APPROACHES                     $250,000 - $499,999 
 LANGLADE     205               0.080                CLEAR LAKE ROAD 
                                                     P-34-0041 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-07 9848-01-70     LET      LOC LOC    PINE RIVER BRIDGE & APPROACHES                       $100,000 - $249,999 
 LANGLADE     205               0.070                PETERSON ROAD 
                                                     P-34-0058 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-04/08/2003 03-07 9860-04-70     LET      LOC LOC    BIG HAY MEADOW CREEK BRIDGE & APPR                   $100,000 - $249,999 
 LINCOLN      205               0.050                OLD 17 ROAD 
                                                     B-35-0840 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-08 8771-04-71     LET      CTH M      CTH M/S FORK FLAMBEAU RIVER BRIDGE                   $500,000 - $749,999 
 SAWYER       205               0.208                TOWN OF WINTER/B-57-0066 
                                                     CONST, BR REPLACE, B-57-0009 
                                                       LOCAL LOW COST BRIDGE 
004/08/2003 03-08 8862-01-71     LET      CTH E      CTH E/APPLE RIVER BRIDGE                             $250,000 - $499,999 



 POLK         205               0.189                TOWN OF APPLE RIVER//B-48-0048 
                                                     CONST, BR REPLACE, B-48-0410 
                                                       LOCAL LOW COST BRIDGE 
005/13/2003 03-01 1200-04-80     LET      USH 151    BELMONT HISTORIC WELCOME CENTER                      $100,000 - $249,999 
 LAFAYETTE    302               0.000                (CTH G INTERCHANGE) 
                                                     CONST OPS - T1 ENHANCEMENT 
                                                       MAJORS 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
005/13/2003 03-01 1200-04-85     LET      CTH YD     MINERAL POINT - DODGEVILLE ROAD                      $250,000 - $499,999 
 IOWA         302               1.790     5255-00-61 (STH 23 - EAST BARRELTOWN ROAD) 
                                                     CONST OPS - GRADE & BASE (JT) 
                                                       MAJORS 
005/13/2003 03-01 1643-01-73     LET      USH 14     WEST COUNTY LINE - WISCONSIN RIVER                   $3,000,000 - $3,999,999 
 SAUK         303               7.950                WEST COUNTY LINE - WISCONSIN RIVER 
                                                     CONST OPS - PULVERIZE AND OVERLAY 
                                                       PASSING LANE PROGRAM 
005/13/2003 03-01 3315-00-63     LET      USH 014    IH 90 - STH 11 ROAD                                  $250,000 - $499,999 
 ROCK         303               3.960                (WRIGHT ROAD - STH 11) 
                                                     CONST OPS - MILL AND OVERLAY 
                                                       STATE 3R 
005/13/2003 03-01 5105-02-92     LET      VAR HWY    DISTRICT WIDE                                        $100,000 - $249,999 
 DANE         305               0.000                REFURBISH RAISED PV'T MARKERS-2003 
                                                     CONST OPS - REFURBISH AND INSTALL 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
005/13/2003 03-01 5245-00-60     LET      STH 23     DARLINGTON - MINERAL POINT ROAD                      $1,000,000 - $1,999,999 
 LAFAYETTE    303              13.600     EH 03/03   DARLINGTON - MINERAL POINT ROAD 
                                                     CONST OPS - RECYCLE BPM 
                                                       STATE 3R 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-05/13/2003 03-01 5245-02-74     LET      STH 23     DARLINGTON - MINERAL POINT ROAD                      $0 - $99,999 
 LAFAYETTE    303               0.000     EH 03/03   (FORT DEFINACE HISTORIAL MARKER) 
                                                     CONST OPS-HISTORICAL FACILITY (T1) 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 



005/13/2003 03-01 5255-00-61     LET      STH 023    IOWA STREET, CITY OF DODGEVILLE                      $100,000 - $249,999 
 IOWA         303               0.670     5255-00-61 (USH 151 - SOUTH CONST LIMITS) 
                                                     CONST OPS - RECYCLE BPM 
                                                       STATE 3R 
005/13/2003 03-01 5600-00-75     LET      STH 078    MOUNT HOREB - BLACK EARTH ROAD                       $0 - $99,999 
 DANE         303               0.100     TX 02/03   (CTH "S" INTERSECTION) 
                                                     CONST OPS - GRADE, BASE, & SURFACE 
                                                       STATE 3R 
                                                       SAFETY (HES) 
005/13/2003 03-01 5679-00-72     LET      CTH K      CTH ID - CTH KK ROAD                                 $100,000 - $249,999 
 IOWA         205               0.076                (WEST BR BLUE MOUNDS CR BR & APPRS) 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
005/13/2003 03-01 5909-00-71     LET      CTH S      STH 78 - MIDDLETON ROAD                              $500,000 - $749,999 
 DANE         206               3.177     TX 02/03   (STH 78 - CTH P) 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       STP RURAL 
005/13/2003 03-01 5922-00-71     LET      CTH EE     CTH X - CTH E ROAD                                   $100,000 - $249,999 
 GREEN        205               0.076                (SUGAR RIVER OVERFLOW BRIDGE &APPS) 
                                                     CONST OPS - BRIDGE ELIMINATION 
                                                       LOCAL LOW COST BRIDGE 
005/13/2003 03-01 5992-05-09     LET      USH 151    E. WASHINGTON AVE, CITY OF MADISON                   $500,000 - $749,999 
 DANE         303               1.380                (BLAIR STREET - THORNTON AVENUE) 
                                                     TRAFFIC MANAGEMENT COMPONENT 
                                                       STATE 3R 
                                                       STP URBAN OVER 200,000 
005/13/2003 03-01 5998-02-03     LET      USH 51     MAIN STREET, CITY OF STOUGHTON                       $750,000 - $999,999 
 DANE         303               0.130     5998-02-04 (FORREST STREET - FIFTH STREET) 
                                                     CONST OPS-GRADE, BASE & SURFACE AC 
                                                       STP URBAN 5,000 - 20,000 
- 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
1FIIPS SAS REPORT FR010101               WISCONSIN DEPARTMENT OF TRANSPORTATION                     PAGE: 10  04/01/2003 
                                                MASTER CONTRACT SCHEDULE 
                             Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LETDATE    DOT ORG PROJECT      CONT      HWY       PROJECT                                                   ESTMATE 
                      ID         TYPE      NO.       DESCRIPTION                                               RANGE $ 
0COUNTY       SUB   -----                  TIED        WISDOT PROGRAM(S) 
              PROG            NC MILES     BID 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LET CONSTRUCTION 
-05/13/2003 03-01 5998-02-04     LET      USH 51     MAIN STREET, CITY OF STOUGHTON                       $100,000 - $249,999 



 DANE         303               0.130     5998-02-04 (FORREST STREET - FIFTH STREET) 
                                                     CONST OPS - SANITARY/WATERMAIN 
                                                       STP URBAN 5,000 - 20,000 
005/13/2003 03-02 1000-05-73     LET      STH        STH 57                                               $100,000 - $249,999 
 MILWAUKEE    305               0.000                Intersection with Schroeder Drive 
                                                     Const/ 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
005/13/2003 03-02 1000-05-74     LET      STH        STH 67                                               $0 - $99,999 
 WAUKESHA     305               0.000                Intersection of STH 67 @ Old Tower 
                                                     Const/Traffic Signal 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
005/13/2003 03-02 1000-05-75     LET      STH 241    STH 241                                              $100,000 - $249,999 
 MILWAUKEE    305               0.000     1000-05-75 INTERSECTION OF STH 241 & PUETZ RD 
                                                     CONST/TRAFFIC SIGNAL 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
005/13/2003 03-02 1000-05-76     LET      STH        STH 241                                              $100,000 - $249,999 
 MILWAUKEE    305               0.000     1000-05-75 Intersection with W Howard Avenue 
                                                     Const/Offset left turn lanes 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
005/13/2003 03-02 1000-05-78     LET      NON        Mequon Rd.                                           $250,000 - $499,999 
 OZAUKEE      305               0.000                Intersection with Granville Rd. 
                                                     Const/Signals and Geometric Improve 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
005/13/2003 03-02 1000-05-80     LET      STH        Ryan Road                                            $250,000 - $499,999 
 MILWAUKEE    305               0.000                STH 100 @ 22nd Street and 41st Stre 
                                                     Const/Traffic Signals 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
005/13/2003 03-02 1000-19-52     LET      VAR HWY    Sign Bridge Repairs 2003                             $100,000 - $249,999 
 DISTRICT 2 WI305               0.000                Var Frwys,State Hwys&US Hwys,Dist 2 
                                                     CONST/#1 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
005/13/2003 03-02 1000-30-74     LET      USH 41     MILWAUKEE TO FOND DU LAC ROAD                        $1,000,000 - $1,999,999 
 WAUKESHA     303SE             0.000                NOISE BARR -ILGRM RD TO MAIN ST (*) 
                                                     CONST/CONSTRUCT NOISE BARRIERS 
                                                       SE FREEWAYS 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-05/13/2003 03-02 1000-65-31     LET      NON HWY    Highway Lighting Maintenance 2003                    $250,000 - $499,999 
 DISTRICT 2 WI305               0.000                (*) 
0                                                      STATE HIGHWAY OPERATIONS PROGRAM 
005/13/2003 03-02 1080-02-60     LET      USH 12     Lake Geneva to Elkhorn Road                          $1,000,000 - $1,999,999 
 WALWORTH     303SE             0.000                USH 12 over STH 120 
                                                     bridge deck replacement 
                                                       SE FREEWAYS 
005/13/2003 03-02 1371-07-72     LET      STH 16     OCONOMOWOC BYPASS STH 16/67                          $7,000,000 - $7,999,999 
 WAUKESHA     302               0.000     1371-07-72 1/2 Mi West of STH 67 to STH 16 
                                                     CONST/RECONSTRUCT 
                                                       MAJORS 
005/13/2003 03-02 1371-07-73     LET      STH 16     OCONOMOWOC BYPASS STH 16/67                          $2,000,000 - $2,999,999 
 WAUKESHA     302               4.000     1371-07-72 STH 67 - STH 16 
                                                     CONST/RECONSTRUCT 
                                                       MAJORS 
005/13/2003 03-02 2115-01-70     LET      STH 145    N MILWAUKEE ST                                       $500,000 - $749,999 
 MILWAUKEE    303               0.550                E Mason St to E Ogdem Ave 
                                                     CONST / 
                                                       STATE 3R 
005/13/2003 03-02 2120-10-90     LET      STH 24     FOREST HOME AVENUE(*)                                $250,000 - $499,999 
 MILWAUKEE    305               0.000                LAYTON AVENUE TO COLDSPRING DRIVE 
                                                     CONST/LIGHTING REPLACEMENT 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
005/13/2003 03-02 2275-00-72     LET      LOC STR    S 20TH STREET                                        $500,000 - $749,999 
 MILWAUKEE    206               0.500                W HOWARD AVENUE - W MORGAN AVENUE 
                                                     CONST/RECONST W/NO ADD'L LANES 
                                                       STP URBAN OVER 200,000 
005/13/2003 03-02 2310-12-60     LET      STH 60     STH 60                                               $250,000 - $499,999 
 WASHINGTON   303               1.845                USH 45 to Eagle Drive 
                                                     CONST/SHRM 
                                                       STATE 3R 
005/13/2003 03-02 2715-01-70     LET      TWN DT     ROAD DT(*)                                           $0 - $99,999 
 WAUKESHA     207               0.095                500' S. of WI & SOUTHERN RR-CTH DE 
                                                     CONST/CUL-DE-SAC REPLACE RR CROSNG 
                                                       SAFETY - RAILROAD, ELIMINATION OF HAZARDS 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-05/13/2003 03-02 2792-00-70     LET      CTH X      SAYLESVILLE ROAD                  R                  $250,000 - $499,999 
 WAUKESHA     205               0.010                BRIDGE OVER GENESSEE CREEK 
                                                     CONST/BRIDGE REPLACEMENT P-67-0069 
                                                       LOCAL LOW COST BRIDGE 
005/13/2003 03-02 3220-00-75     LET      STH 158    STH 158 RETROFIT SIDEWALKS                           $100,000 - $249,999 
 KENOSHA      303               0.000                PERSHING BLVD-GREEN BAY RD(N SIDE) 
                                                     56TH AVE TO GREEN BAY RD(S SIDE) 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
005/13/2003 03-02 3723-00-70     LET      CTH H      FANCHER ROAD (CTH H)                                 $250,000 - $499,999 
 RACINE       206               0.100                INTERS W/SPRING ST (CTH C)(IS) 
                                                     CONST/CONSTRUCT TURN LANES & SIGNAL 
                                                       STP URBAN 50,000 - 200,000 
005/13/2003 03-03 1003-03-97     LET      NON HWY    VARIOUS LOCATIONS                                    $0 - $99,999 
 OUTAGAMIE    305               0.000                VARIOUS LOCATIONS 
                                                     LOOP DETECTOR REPAIR (FAST TRACK) 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
005/13/2003 03-03 1003-03-98     LET      NON HWY    CITY OF GR BAY & VIL OF HORTONVILLE                  $100,000 - $249,999 
 BROWN        305               0.000                STH 29/TAYLOR ST & STH 15/CTH M 
                                                     TRAFFIC SIGNAL INSTALL (FAST TRACK) 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
005/13/2003 03-03 4117-02-71     LET      STH 147    FOREST AVE., CITY OF TWO RIVERS                      $250,000 - $499,999 
 MANITOWOC    303               0.610                23TH - TANNERY ROAD 
                                                     R/W - NO 
                                                       STATE 3R 
005/13/2003 03-03 4690-09-71     LET      STH 032    ASHLAND AVE & CORMIER RD INTERSECTI                  $100,000 - $249,999 
 BROWN        303               0.000     4690-09-71 VILLAGE OF ASHWAUBENON 
                                                     HES LEFT TURN LANES  R/W-NO 
                                                       SAFETY (HES) 
005/13/2003 03-03 4690-09-72     LET      STH 032    ASHLAND AVE & LOMBARDI AVE INTERSEC                  $100,000 - $249,999 
 BROWN        303               0.000     4690-09-71 VILLAGE OF ASHWAUBENON 
                                                     HES LEFT TURN LANES  R/W-NO 
                                                       SAFETY (HES) 
005/13/2003 03-03 4690-09-73     LET      STH 32     ASHLAND AVE & HANSEN RD INTERSECTI                   $100,000 - $249,999 
 BROWN        303               0.000     4690-09-71 VILLAGE OF ASHWAUBENON 
                                                     HES LEFT TURN LANES  R/W-NO 
                                                       SAFETY (HES) 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-05/13/2003 03-03 4690-09-74     LET      STH 032    ASHLAND AVE & PILGRIM WAY INTERSECT                  $100,000 - $249,999 
 BROWN        303               0.030     4690-09-71 VILLAGE OF ASHWAUBENON 
                                                     HES LEFT TURN LANES  R/W-NO 
                                                       SAFETY (HES) 
005/13/2003 03-03 4987-01-95     LET      STH 29     CTH EB INTERSECTION                                  $100,000 - $249,999 
 BROWN        303               0.000     4690-09-71 VILLAGE OF HOWARD 
                                                     HES - LEFT TURN LANES 
                                                       SAFETY (HES) 
005/13/2003 03-03 4992-00-38     LET      LOC STR    AMERICAN DRIVE, TOWN OF MENASHA                      $2,000,000 - $2,999,999 
 WINNEBAGO    206               0.000                E. SHADY LANE - CTH BB 
                                                     STP URBAN (FFY 02-03)R/W-Y BY TOWN 
                                                       STP URBAN 50,000 - 200,000 
005/13/2003 03-03 9280-05-71     LET      STH 172    BABCOCK ROAD INTERSECTION                            $250,000 - $499,999 
 BROWN        303               0.000     4690-09-71 VILLAGE OF ASHWAUBENON 
                                                     HES - LEFT TURN LANE   R/W-NO 
                                                       SAFETY (HES) 
005/13/2003 03-03 9280-05-72     LET      STH 172    PACKERLAND DRIVE (CTH EB) INTERSECT                  $100,000 - $249,999 
 BROWN        303               0.000     4690-09-71 VILLAGE OF ASHWAUBENON 
                                                     HES - LEFT TURN LANES   R/W-NO 
                                                       SAFETY (HES) 
005/13/2003 03-03 9308-04-71     LET      CTH A      CTH D - HENNIG CREEK RD                              $1,000,000 - $1,999,999 
 SHAWANO      206               1.800                TOWN OF BARTELME 
                                                     STP-RURAL  R/W-YES BY COUNTY 
                                                       STP RURAL 
005/13/2003 03-04 1053-09-73     LET      STH 29     WAUSAU - RINGLE                                      $250,000 - $499,999 
 MARATHON     303               0.000                STH 29/CTH X INTERCHANGE 
0                                                      BACKBONE - NON-SE WI 
005/13/2003 03-04 5837-00-72     LET      LOC ROA    REASE ROAD BRIDGE                                    $100,000 - $249,999 
 JUNEAU       205               0.000                SEYMOUR CREEK CROSSING 
                                                     CONS. P-29-0930 
                                                       LOCAL LOW COST BRIDGE 
005/13/2003 03-04 6180-03-75     LET      STH 21     BANNERMAN AVENUE, REDGRANITE                         $0 - $99,999 
 WAUSHARA     303               0.590                DIVISION ST - WARREN ST 



                                                     PEDESTRIAN SIDEWALK 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-05/13/2003 03-04 6385-00-70     LET      CTH H      CTH Z - STH 13                                       $100,000 - $249,999 
 ADAMS        205               0.000                DUCK CREEK CROSSING 
                                                     BR REPLACEMENT  P-01-0910 
                                                       LOCAL LOW COST BRIDGE 
005/13/2003 03-04 6995-01-73     LET      LOC RD     SECONDARY FOX RIVER BRIDGE & APPR.                   $1,000,000 - $1,999,999 
 GREEN LAKE   303               0.000                PIERCE STREET - PEARL STREET 
                                                     CONS.  (NEW BRIDGE) 
                                                       STATE 3R 
005/13/2003 03-04 6999-08-78     LET      LOC RD     1ST AVENUE SOUTH                                     $250,000 - $499,999 
 WOOD         206               0.000     6999-08-79 2ND AVENUE SOUTH - 3RD AVENUE SOUTH 
                                                     CONSTRUCTION 
                                                       STP URBAN 5,000 - 20,000 
005/13/2003 03-04 6999-08-79     LET      LOC 1ST AVEW RIVER BANK TRAIL, PHASE II                         $0 - $99,999 
 WOOD         214               0.000     6999-08-79 CITY OF WISCONSIN RAPIDS 
                                                     LOCAL ENHANCEMENT - LET 
                                                       LOCAL ENHANCEMENTS 
005/13/2003 03-05 1647-09-71     LET      USH 14     RICHLAND CENTER-GOTHAM                               $9,000,000 - $9,999,999 
 RICHLAND     303               7.810                .06 M W PLEASANT VA LN E TO.2M E 60 
                                                     RECONST/REPL B-52-583 
                                                       STATE 3R 
005/13/2003 03-05 5337-03-71     LET      LOC RD     BENHARDT RIDGE RD,VIL OF LYNXVILLE                   $100,000 - $249,999 
 CRAWFORD     205               0.000                MORGAN HOLLOW CR BR & APP/P-12-0165 
                                                     .2 M S OF CTH E//BR REPL/B-12-705 
                                                       LOCAL LOW COST BRIDGE 
005/13/2003 03-05 5408-04-71     LET      TWN RD     CEMETERY ROAD,TOWN OF WHEATLAND                      $100,000 - $249,999 
 VERNON       205               0.000                VICTORY CR BR & APPR//B-62-224 
                                                     .1 M N OF CTH U//BR REPL/P-62-324 
                                                       LOCAL LOW COST BRIDGE 
005/13/2003 03-05 5991-02-34     LET      LOC ST     NORTH KINNEY COULEE RD,ONALASKA                      $250,000 - $499,999 
 LA CROSSE    206               0.500     5991-02-34 STH 16 TO ONALASKA/LAX CITY LIMITS 



                                                     RECONST 
                                                       STP URBAN 50,000 - 200,000 
005/13/2003 03-05 5991-07-15     LET      LOC ST     NORTH KINNEY COULEE RD,LA CROSSE                     $250,000 - $499,999 
 LA CROSSE    206               0.150     5991-02-34 ONALASKA/LAX CITY LIMITS-INDUSTR PK 
                                                     RECONST 
                                                       STP URBAN 50,000 - 200,000 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-05/13/2003 03-05 7149-01-71     LET      CTH EE     CTH E -USH 53                                        $100,000 - $249,999 
 TREMPEALEAU  205               0.000                ELK CREEK BRIDGE & APPR/B-61-0185 
                                                     .1 M E OF CTH E//BR REPL/P-61-0082 
                                                       LOCAL LOW COST BRIDGE 
005/13/2003 03-05 7505-05-61     LET      STH 121    I-94-ALMA CENTER                                     $100,000 - $249,999 
 JACKSON      303               0.000                B-27-964, 3.47 MILES WEST OF STH 95 
                                                     BR REHAB/ DECK REPL 
                                                       STATE LOW COST BRIDGE 
005/13/2003 03-06 8940-00-08     LET      LOC ST     NEW RICHMOND, DAKOTA AVENUE                          $500,000 - $749,999 
 ST. CROIX    206               0.000                8TH ST - 4TH ST & DAKOTA AV - ST 65 
                                                     CONST/   RECONSTRUCT 
                                                       STP URBAN 5,000 - 20,000 
005/13/2003 03-06 8941-03-70     LET      CTH GG     CTH G - NEW RICHMOND ROAD                            $100,000 - $249,999 
 ST. CROIX    205               0.000                PAPERJACK CREEK BRIDGE:B-55-0203 
                                                     0.7 MILES NORTH JUNCTION CTH G 
                                                       LOCAL LOW COST BRIDGE 
005/13/2003 03-07 1589-06-70     LET      USH 8      LINCOLN COUNTY BRIDGE PROJECT                        $250,000 - $499,999 
 LINCOLN      303               0.038                B-35-0144,B-35-0143 
0                                                      STATE 3R 
005/13/2003 03-07 1595-10-70     LET      USH 8      WISCONSIN RIVER BRIDGE - CTH C                       $1,000,000 - $1,999,999 
 ONEIDA       303               5.995     ZA 06/03   . 
                                                     RHINELANDER BELTLINE 
                                                       STATE 3R 
005/13/2003 03-07 9050-11-70     LET      STH 47     USH 8 - HANSON LK RD                                 $250,000 - $499,999 
 ONEIDA       303               0.208     ZA 06/03   DAVENPORT STREET INTERSECTION 
0                                                      STATE 3R 



005/13/2003 03-07 9081-04-60     LET      STH 70, 64,District Wide Structure Repairs                      $250,000 - $499,999 
 VILAS        303               0.000                B-19-7, B-34-838, B-63-8 
                                                     DECK OVERLAY SHRM 
                                                       STATE 3R 
005/13/2003 03-07 9351-01-71     LET      CTH FF     KIMMEAR ROAD - FOX LAKE                              $750,000 - $999,999 
 IRON         206               1.460     CR 03/03   . 
0                                                      STP RURAL 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-05/13/2003 03-07 9351-02-70     LET      CTH FF     FOUR MILE CREEK - KIMMEAR ROAD                       $500,000 - $749,999 
 IRON         206               1.100     CR 03/03   . 
0                                                      STP RURAL 
005/13/2003 03-08 1560-18-71     LET      USH 63     DRUMMOND - GRANDVIEW                                 $1,000,000 - $1,999,999 
 BAYFIELD     303              10.340                FROM DRUMMOND TO GRANDVIEW 
                                                     CONST/RESUR 
                                                       STATE 3R 
005/13/2003 03-08 1610-30-71     LET      STH 13     WHITE RIVER BRIDGE                                   $250,000 - $499,999 
 ASHLAND      303               0.000                4.2 MI S OF ASHLAND//B-02-0059 
                                                     CONST, BRIDG, B-02-0412 
                                                       STATE LOW COST BRIDGE 
005/13/2003 03-08 8329-08-72     LET      LOC RD     CTH O - 20TH AVE                                     $750,000 - $999,999 
 BARRON       206               1.480                19TH STREET, RICE LAKE 
                                                     CONST, RECST 
                                                       STP RURAL 
005/13/2003 03-08 8734-04-71     LET      CTH E      CTH H - WICKLUND ROAD                                $250,000 - $499,999 
 BAYFIELD     206               2.477                FR CTH H TO WICKLUND RD 
                                                     CONST, REC 
                                                       STP RURAL 
005/13/2003 03-08 8772-05-71     LET      CTH B      STH 27 - CTH NN                                      $2,000,000 - $2,999,999 
 SAWYER       206               7.720                FR STH 27 TO CTH NN 
                                                     CONST, REC 
                                                       STP RURAL 
005/13/2003 03-08 9956-01-71     LET      LOC RD     E FORK CHIPPEWA RIVER BRIDGE                         $100,000 - $249,999 
 ASHLAND      205               0.950                TOWN OF PEEKSVILLE//B-02-0058 



                                                     CONST, BR REPLACE, P-02-0917 
                                                       LOCAL LOW COST BRIDGE 
006/10/2003 03-01 1066-01-71     LET      IH  094    MADISON - WAUKESHA ROAD                              $1,000,000 - $1,999,999 
 JEFFERSON    303               4.960                (STH 26 - CTH Q WBL) 
                                                     CONST OPS - PATCH & OVERLAY 
                                                       BACKBONE - NON-SE WI 
006/10/2003 03-01 1660-03-73     LET      USH 18     FENNIMORE - MONTFORT ROAD                            $2,000,000 - $2,999,999 
 GRANT        303              10.750                FENNIMORE - MONTFORT ROAD 
                                                     CONST OPS - RESURFACE 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-06/10/2003 03-01 5300-01-75     LET      USH 12     SCHROEDER ROAD, CTIY OF MADISON                      $1,000,000 - $1,999,999 
 DANE         303               0.010     5300-01-75 (WHITNEY WAY INTERSECTION) 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       STATE 3R 
006/10/2003 03-01 5300-03-76     LET      USH 012    SAUK CITY - MIDDLETON ROAD                           $10,000,000 - $10,999,999 
 DANE         302               2.860                (MIDDLETON BYPASS) 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       MAJORS 
006/10/2003 03-01 5411-02-71     LET      USH 51     NORTH STOUGHTON RD, CITY OF MADISON                  $250,000 - $499,999 
 DANE         303               0.270                (RIEDER ROAD INTERSECTION) 
                                                     CONST OPS - GRADE, BASE, & SURFACE 
                                                       STATE 3R 
                                                       SAFETY (HES) 
006/10/2003 03-01 5556-00-89     LET      IH  039    TRAFFIC MGMT INSTALLATION FY 2003                    $750,000 - $999,999 
 DISTRICT 1 WI305              21.070                INTERSTATE DEVELOPMENT 
                                                     EQUIPMENT INSTALLATION 
                                                       INTELLIGENT TRANSPORTATION SYSTEMS (ITS) 
006/10/2003 03-01 5921-00-72     LET      LOC STR    JACKSON ST BR&APPS,C OF MINERAL PT                   $100,000 - $249,999 
 IOWA         205               0.061                (BREWERY CREEK BRIDGE) 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
006/10/2003 03-01 5992-07-05     LET      LOC STR    SHERMAN AVE BRIDGE & APPROACHES                      $500,000 - $749,999 



 DANE         205               0.125     5992-07-82 (YAHARA RIVER BRIDGE) 
                                                     CONST OPS - BRIDGE REHABILITATION 
                                                       LOCAL LOW COST BRIDGE 
006/10/2003 03-01 5992-07-48     LET      LOC STR    SCHROEDER ROAD, CITY OF MADISON                      $0 - $99,999 
 DANE         206               0.100     5300-01-75 (E BELTLINE OFF-RAMP INTERSECTION) 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       LOCAL-NON STP URBAN/RURAL 
                                                       SAFETY (HES) 
006/10/2003 03-01 5992-07-82     LET      LOC STR    SHERMAN AVE BRIDGE & APPROACHES                      $0 - $99,999 
 DANE         205               0.125     5992-07-82 (YAHARA RIVER BRIDGE) 
                                                     CONST OPS - WATER MAIN 
                                                       LOCAL LOW COST BRIDGE 
- 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-06/10/2003 03-02 1000-65-25     LET      VAR HWY    Epoxy Pavement Marking 2003 (2)                      $1,000,000 - $1,999,999 
 MILWAUKEE    305               0.000                VARIOUS STH, USH AND IH 
                                                     CONST/PAVEMENT MARKING 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
006/10/2003 03-02 1060-00-90     LET      IH  94     CRASH INVESTIGATION SITE        (*)                  $250,000 - $499,999 
 WAUKESHA     303SE             0.000                MOORLAND ROAD INTERCHANGE 
                                                     CONST/CRASH INVESTIGATION SITE 
                                                       SE FREEWAYS 
006/10/2003 03-02 1310-06-90     LET      STH 50     Traffic Signal&Street Lighting Plan                  $0 - $99,999 
 KENOSHA      305               0.000                Intersection of STH 50 & CTH P 
                                                     Const/signals 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
006/10/2003 03-02 2075-02-72     LET      LOC STR    S PENNSYLVANIA AVENUE                                $1,000,000 - $1,999,999 
 MILWAUKEE    206               1.000                RYAN ROAD - PUETZ ROAD 
                                                     MAJOR RECONDITIONING 
                                                       STP URBAN OVER 200,000 
006/10/2003 03-02 2340-07-90     LET      STH 20     STH 20 & West Frontage Road                          $250,000 - $499,999 
 RACINE       305               0.000                System Operations 
                                                     Const/signals intersection geometry 



                                                       STATE HIGHWAY OPERATIONS PROGRAM 
006/10/2003 03-02 3370-03-70     LET      STH 142    Burlington to Kenosha Road                           $3,000,000 - $3,999,999 
 KENOSHA      303              12.000                CTH J - I-94 
                                                     CONST/RESURFACE 
                                                       STATE 3R 
006/10/2003 03-02 4070-01-74     LET      USH 45     WEST BEND TO FOND DU LAC ROAD                        $100,000 - $249,999 
 WASHINGTON   303               3.000                Wetland Mitigation 
                                                     Const/Wetland mitigation 
                                                       STATE 3R 
006/10/2003 03-03 1000-03-79     LET      VAR HWY    DISTRICT WIDE SPECIAL PAVEMENT MARK                  $100,000 - $249,999 
 STATEWIDE    206               0.000                EPOXY PAVEMENT MARK/VAR HWYS 
                                                     60 R/R CROSSING 
                                                       SAFETY - RAILROAD WARNING DEVICES 
006/10/2003 03-03 1131-13-71     LET      USH 41     KAUKAUNA - DEPERE                                    $1,000,000 - $1,999,999 
 OUTAGAMIE    303               3.070     BQ 07/04   CTH JJ - EAST COUNTY LINE 
                                                     TIE TO 1133-08-71 
                                                       BACKBONE - NON-SE WI 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
1FIIPS SAS REPORT FR010101               WISCONSIN DEPARTMENT OF TRANSPORTATION                     PAGE: 19  04/01/2003 
                                                MASTER CONTRACT SCHEDULE 
                             Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LETDATE    DOT ORG PROJECT      CONT      HWY       PROJECT                                                   ESTMATE 
                      ID         TYPE      NO.       DESCRIPTION                                               RANGE $ 
0COUNTY       SUB   -----                  TIED        WISDOT PROGRAM(S) 
              PROG            NC MILES     BID 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LET CONSTRUCTION 
-06/10/2003 03-03 1133-08-71     LET      USH 41     KAUKAUNA - DEPERE                                    $1,000,000 - $1,999,999 
 BROWN        303               5.960     BQ 07/04   WEST COUNTY LINE - CTH S 
                                                     R/W-NO B-5-53 & 80 BDO 
                                                       BACKBONE - NON-SE WI 
006/10/2003 03-03 4115-10-60     LET      STH 147    MISHICOT - IH 43                                     $250,000 - $499,999 
 MANITOWOC    303               7.220                CTH B/MISHICOT - CTH R 
                                                     R/W-NO 
                                                       STATE 3R 
006/10/2003 03-03 4640-03-71     LET      STH 28     CTH PPP - I43                                        $500,000 - $749,999 
 SHEBOYGAN    303               3.190                CTH PPP - I43 
                                                     R/W-NO 
                                                       STATE 3R 
006/10/2003 03-03 4984-01-09     LET      LOC RD     VALLEY ROAD, CITY OF APPLETON                        $250,000 - $499,999 
 WINNEBAGO    206               0.000                APPLETON ROAD - CHAIN DRIVE 
                                                     STP URBAN (FFY 02-03)   R/W-YES 



                                                       STP URBAN 50,000 - 200,000 
006/10/2003 03-03 6200-05-79     LET      STH 110    USH 41 - CTH G                                       $100,000 - $249,999 
 WINNEBAGO    302               0.000                STH 110 LANDSCAPING 
0                                                      MAJORS 
006/10/2003 03-03 6560-03-71     LET      STH 55     KAUKAUNA - USH 41                                    $100,000 - $249,999 
 OUTAGAMIE    303               0.804     OE 07/02   BLACKWELL ST - NORTH 41 RAMPS 
                                                     R/W-NO 
                                                       STATE 3R 
006/10/2003 03-03 6560-04-71     LET      STH 55     USH 41 - CTH S                                       $750,000 - $999,999 
 OUTAGAMIE    303               6.353     OE 07/02   USH 41 - FREEDOM 
                                                     R/W-NO 
                                                       STATE 3R 
006/10/2003 03-04 1010-00-63     LET      IH  90/94  CAMP DOUGLAS TO WISCONSIN DELLS                      $100,000 - $249,999 
 JUNEAU       303               0.000                COUNTYWIDE BRIDGE MAINTENANCE 
                                                     BRIDGE REHABILITATION 
                                                       BACKBONE - NON-SE WI 
006/10/2003 03-04 5880-08-71     LET      USH 12     MONROE CO.LINE-NEW LISBON                            $1,000,000 - $1,999,999 
 JUNEAU       303               7.895                (MONROE CO.LINE - CTH'M') 
                                                     RESURF 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-06/10/2003 03-04 6260-02-64     LET      VAR VAR    WAUPACA COUNTY PIPE REPLACEMENT/REH                  $500,000 - $749,999 
 WAUPACA      303               0.000                COUNTYWIDE CULVERT PIPE MNTCE. 
                                                     SHRM 
                                                       STATE 3R 
006/10/2003 03-05 1000-45-85     LET      STH VAR    PAVEMENT MARKING, EPOXY                              $0 - $99,999 
 STATEWIDE    305               0.000                DISTRICT WIDE PAVEMENT MARKING 
                                                     MISC CONST-PAVEMENT MARKING 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
006/10/2003 03-05 1647-03-61     LET      USH 14     COON VALLEY - VIROQUA                                $250,000 - $499,999 
 VERNON       303               4.240     5111-05-62 .10 M E STH 162 TO .4 M E CTH GG 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 



006/10/2003 03-05 5043-03-60     LET      STH 80     CTH CC - STH 33                                      $100,000 - $249,999 
 VERNON       303              10.380     5111-05-62 CTH CC NLY 10.38 MILES TO STH 33 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
006/10/2003 03-05 5102-01-60     LET      STH 33     CTH V - EAST COUNTY LINE                             $100,000 - $249,999 
 VERNON       303               5.680     5111-05-62 FR 2.87 M E CTH V ELY TO ELM DRIVE 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
006/10/2003 03-05 5111-05-62     LET      STH 131    LA FARGE - ROCKTON                                   $100,000 - $249,999 
 VERNON       303               5.440     5111-05-62 STH 82 NLY TO CUTOFF RD 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
006/10/2003 03-06 1020-01-74     LET      IH  094    HUDSON - MENOMONIE ROAD                              $4,000,000 - $4,999,999 
 ST. CROIX    303               5.800                CTH T - CTH BB 
                                                     CONSTR/RESURFACE 
                                                       BACKBONE - NON-SE WI 
006/10/2003 03-06 1190-00-82     LET      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $10,000,000 - $10,999,999 
 EAU CLAIRE   302               0.000     8610-00-72 NORTH CROSSING - LASALLE ST (WI012) 
                                                     CONS OPS/GR,BS,2 BRG, PED UNDERPASS 
                                                       MAJORS 
006/10/2003 03-06 1559-08-71     LET      STH 64     HOULTON - NEW RICHMOND ROAD                          $1,000,000 - $1,999,999 
 ST. CROIX    302               0.000     1559-08-72 WEST INTERCHANGE BRGS:B-55-179, 206 
                                                     CONST OPS/2 STRUCTURES & APPROACHES 
                                                       MAJORS 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-06/10/2003 03-06 1559-08-72     LET      STH 64     HOULTON - NEW RICHMOND ROAD                          $13,000,000 - $13,999,999 
 ST. CROIX    302               2.750     1559-08-72 150TH AVENUE - 38TH STREET 
                                                     CONST OPS/GRADE,BASE,PCC 
                                                       MAJORS 
006/10/2003 03-06 7180-01-73     LET      STH 35     NELSON - HAGER CITY ROAD                             $0 - $99,999 
 PIERCE       303               0.000                SO LIMITS MAIDEN ROCK - 385TH ST 
                                                     RETAINING WALL REPAIR 
                                                       STATE 3R 



006/10/2003 03-06 7220-01-70     LET      USH 012    MENOMONIE, NORTH BROADWAY STREET                     $0 - $99,999 
 DUNN         303               0.100                RED CEDAR RV BR:NB B17-130 & SB 638 
0                                                      STATE LOW COST BRIDGE 
006/10/2003 03-06 7863-01-75     LET      CTH J      CTH OO - STH 29 ROAD                                 $100,000 - $249,999 
 CHIPPEWA     205               0.000                FREDERICK CREEK BRIDGE:B-09-0260 
                                                     0.4 MILES EAST 172ND STREET 
                                                       LOCAL LOW COST BRIDGE 
006/10/2003 03-06 7995-01-90     LET      CTH A      CITY EAU CLAIRE-SIGNAL INSTALLATION                  $0 - $99,999 
 EAU CLAIRE   206               0.000                FAIRFAX ST & HIGHLAND AVE INTERS 
                                                     SIGNALIZED INTERSECTION 
                                                       STP URBAN 50,000 - 200,000 
                                                       SAFETY (HES) 
006/10/2003 03-06 8220-01-73     LET      STH 64     GILMAN - MEDFORD ROAD                                $100,000 - $249,999 
 TAYLOR       303               0.000     AO 01/03   HAY CREEK BRIDGE:B-60-0082 
                                                     1.9 MILES EAST JUNCTION STH 73 
                                                       STATE LOW COST BRIDGE 
006/10/2003 03-06 8220-01-74     LET      STH 64     GILMAN - MEDFORD ROAD                                $100,000 - $249,999 
 TAYLOR       303               0.000     AO 01/03   MCKENZIE CREEK BRIDGE 
                                                     2.5 MILES EAST JUNCTION CTH F 
                                                       STATE LOW COST BRIDGE 
006/10/2003 03-06 8610-00-72     LET      NON        EAU CLAIRE - CHIPPEWA FALLS ROAD                     $250,000 - $499,999 
 EAU CLAIRE   303               0.000     8610-00-72 LASALLE STREET - USH 53 
                                                     BIKE/PED TRAIL 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
006/10/2003 03-07 1007-01-71     LET      CTH DW     D7 DISTRICT WIDE BEAMGUARD                           $100,000 - $249,999 
 ONEIDA       303               0.000                . 
0                                                      STATE 3R 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-06/10/2003 03-07 1603-10-70     LET      USH 45     SOUTH COUNTY LINE - STH 70                           $500,000 - $749,999 
 VILAS        303               4.309                . 
                                                     HES PROGRAM, IMPROVE FRICTION 
                                                       STATE 3R 
                                                       SAFETY (HES) 



006/10/2003 03-07 9090-02-70     LET      STH 70     VILAS COUNTY LINE - STH 55                           $1,000,000 - $1,999,999 
 FOREST       303               7.577                NATIONAL FOREST ROAD 2176 - STH 55 
0                                                      STATE 3R 
006/10/2003 03-07 9140-07-70     LET      STH 64     CHARLOTTE CT - CLOVER ROAD                           $1,000,000 - $1,999,999 
 LANGLADE     303               3.910                . 
0                                                      STATE 3R 
006/10/2003 03-07 9165-11-60     LET      STH 55     STH 32 - STH 70                                      $750,000 - $999,999 
 FOREST       303              14.427                SCOTT LAKE ROAD - STH 70 
0                                                      STATE 3R 
006/10/2003 03-08 1000-08-17     LET      VAR STH    PAINT PAVEMENT MARKING                               $250,000 - $499,999 
 DISTRICT 8 WI305             450.000                DISTRICTWIDE 
                                                     TRAFFIC; FY 2003 PAVEMENT MARKING 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
006/10/2003 03-08 1000-08-18     LET      VAR STH    EPOXY PAVEMENT MARKING                               $100,000 - $249,999 
 DISTRICT 8 WI305              87.720                DISTRICTWIDE 
                                                     TRAFFIC; FY 2003 EPOXY PAVM'T MARK 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
006/10/2003 03-08 1000-08-19     LET      USH 53     RAISED PAVEMENT MARKERS                              $100,000 - $249,999 
 DOUGLAS      305              30.380                MINONG TO KENT RD DOUGLAS/WASHBURN 
                                                     TRAFFIC;FY 03 RAISED PAVM'T MARKERS 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
006/10/2003 03-08 1180-41-61     LET      USH 2      36TH AVE-EAST COUNTY LINE                            $250,000 - $499,999 
 ASHLAND      303              15.350                36TH AVE ELY TO COUNTY LINE 
                                                     RDMTN/PAVE RUTTED AREAS 
                                                       STATE 3R 
006/10/2003 03-08 1198-11-71     LET      USH 53     USH 53 & CTH E INTERSECTION                          $100,000 - $249,999 
 WASHBURN     303               0.200     1198-12-71 INTERSECTION IMPROVEMENT 
                                                     CONST, SAFETY 
                                                       SAFETY (HES) 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-06/10/2003 03-08 1198-12-71     LET      USH 53     USH 53 & USH 63 INTERSECTION                         $100,000 - $249,999 
 WASHBURN     303               0.000     1198-12-71 INTERSECTION IMPROVEMENT 
                                                     CONST, SAFETY 



                                                       SAFETY (HES) 
006/10/2003 03-08 1560-21-71     LET      USH 63     SEELEY - CABLE                                       $1,000,000 - $1,999,999 
 SAWYER       303               9.375                FR SEELEY NLY 9.66 MI TO CABLE 
                                                     CONST, RESUR 
                                                       STATE 3R 
006/10/2003 03-08 1610-28-71     LET      STH 013    BRUNSWEILER RIVER BR                                 $100,000 - $249,999 
 ASHLAND      303               0.010     1610-28-71 TOWN OF MARENGO 
                                                     CONST, BRSHRM, B-02-0013 
                                                       STATE LOW COST BRIDGE 
006/10/2003 03-08 1610-29-71     LET      STH 13     MARENGO RIVER BRIDGE                                 $250,000 - $499,999 
 ASHLAND      303               0.000     1610-28-71 1.5 MI N OF CTH C 
                                                     CONST, BRRHB, B-02-0012 
                                                       STATE LOW COST BRIDGE 
006/10/2003 03-08 8520-09-71     LET      STH 77     CTH A - GHOST LAKE                                   $750,000 - $999,999 
 SAWYER       303               6.220                FR CTH A ELY 6.22 MI TO GHOST LAKE 
                                                     CONST, RESUR 
                                                       STATE 3R 
006/10/2003 03-08 8731-05-60     LET      STH 137    USH 2 - SAJDAK RD                                    $100,000 - $249,999 
 BAYFIELD     303               2.980                FR USH 2 ELY 2.98 MI TO SAJDAK RD 
                                                     CONST, RDMTN, SHRM 
                                                       STATE 3R 
007/08/2003 03-01 5300-03-77     LET      USH 12     SAUK CITY - MIDDLETON ROAD                           $9,000,000 - $9,999,999 
 DANE         302               4.290                (STH 78 - CTH KP) 
                                                     CONST OPS - G,B,S, & STRUCTURES 
                                                       MAJORS 
007/08/2003 03-01 5420-00-72     LET      STH 113    MADISON - WAUNAKEE ROAD                              $250,000 - $499,999 
 DANE         303               0.020     BC 04/03   (YAHARA RIVER BRIDGE & APPROACHES) 
                                                     CONST OPS - BRIDGE REPLACEMENT 
                                                       STATE LOW COST BRIDGE 
007/08/2003 03-01 5420-02-71     LET      STH 113    MADISON - WAUNAKEE ROAD                              $4,000,000 - $4,999,999 
 DANE         303               5.500     BC 04/03   (KNUTSON DRIVE - DIVISION STREET) 
                                                     CONST OPS - RESURFACE 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-07/08/2003 03-01 5964-00-61     LET      STH 133    CASSVILLE - BLOOMINGTON ROAD                         $250,000 - $499,999 
 GRANT        303               0.550                (CTH VV - DIETRICH HEIGHTS ROAD) 
                                                     CONST OP-PANEL&POST RETAINING WALL 
                                                       STATE 3R 
007/08/2003 03-02 1080-00-73     LET      USH 12     WHITEWATER BYPASS                                    $12,000,000 - $12,999,999 
 WALWORTH     302               5.300                BUCKINGHAM TO STH 89 
                                                     CONST/ 
                                                       MAJORS 
007/08/2003 03-02 1090-04-61     LET      IH  43     ROCK FREEWAY                                         $100,000 - $249,999 
 WAUKESHA     303SE             0.000                I43 NB Off Ramp to 124th St 
                                                     CONST/BRIDGE DECK OVERLAY 
                                                       SE FREEWAYS 
007/08/2003 03-02 1104-04-60     LET      USH 41     MILWAUKEE TO FOND DU LAC ROAD                        $100,000 - $249,999 
 FOND DU LAC  303               0.000                CTH OOO OVER USH 41 
                                                     CONST/BRIDGE DECK OVERLAY B-20-58 
                                                       BACKBONE - NON-SE WI 
007/08/2003 03-02 1413-05-70     LET      LOC STR    PARADISE DRIVE                                       $0 - $99,999 
 WASHINGTON   211               0.000                PARK & RIDE LOT 
                                                     CONST / WEST BEND CMAQ PROJECT    R 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
007/08/2003 03-02 1420-05-71     LET      USH 151    FOND DU LAC BYPASS                                   $11,000,000 - $11,999,999 
 FOND DU LAC  302               0.000                USH 41 to STH 23 
                                                     CONST/NEW CONSTRUCTION 
                                                       MAJORS 
007/08/2003 03-02 1693-25-71     LET      NON        BRADY STREET PEDESTRIAN BRIDGE                       $750,000 - $999,999 
 MILWAUKEE    211               0.000     2991-03-73 over Lincoln Memorial Drive 
                                                     CMAQ/PE/Ped Bridge Replacement 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
007/08/2003 03-02 2070-07-70     LET      CTH Y      West Layton Avenue                                   $250,000 - $499,999 
 MILWAUKEE    206               0.000                S. 27th Street - S. 92nd Street 
                                                     Construction/HES 
                                                       SAFETY (HES) 
007/08/2003 03-02 2130-09-70     LET      LOC STR    W. Good Hope Road (CTH PP)                           $0 - $99,999 
 MILWAUKEE    206               0.000                Teutonia to N. 91st Street 
                                                     Traffic Signal Rehab/HES 
                                                       SAFETY (HES) 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-07/08/2003 03-02 2145-05-70     LET      LOC STR    N. Teutonia/W. Bradley/43rd St.                      $0 - $99,999 
 MILWAUKEE    206               0.000                Traffic Signal Rehab (3 I/S) 
                                                     Traffic Signals/HES 
                                                       SAFETY (HES) 
007/08/2003 03-02 2160-04-71     LET      LOC STR    S. 76th Street (CTH U)                               $100,000 - $249,999 
 MILWAUKEE    206               0.000                Morgan Ave to Grange Ave (var I/S) 
                                                     Traffic Signals/HES 
                                                       SAFETY (HES) 
007/08/2003 03-02 2250-10-90     LET      STH 20     WASHINGTON AVENUE                                    $250,000 - $499,999 
 RACINE       305               0.000                INTERSECTION OF CTH H 
                                                     CONST/TURN LANES AND SIGNAL MODIFIC 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
007/08/2003 03-02 2355-06-70     LET      CTH ZZ     W. College Avenue (CTH ZZ)                           $100,000 - $249,999 
 MILWAUKEE    206               0.000                E. of 27th Street to 13th Street 
                                                     Traffic Signals/HES 
                                                       SAFETY (HES) 
007/08/2003 03-02 2365-05-70     LET      LOC STR    WEST GRANGE AVENUE                                   $1,000,000 - $1,999,999 
 MILWAUKEE    206               0.900                NEW BERLIN RD (121ST ST) - 108TH ST 
                                                     CONST/RECONST W/ADD'L LANES 
                                                       STP URBAN OVER 200,000 
007/08/2003 03-02 2400-08-70     LET      CTH NN, T, Oklahoma Ave/Beloit Rd/92nd St                       $250,000 - $499,999 
 MILWAUKEE    206               0.000                Traffic Signals 
                                                     Traffic Signals/HES 
                                                       SAFETY (HES) 
007/08/2003 03-02 2525-05-70     LET      CTH T      W BELOIT ROAD (CTH T)                                $750,000 - $999,999 
 MILWAUKEE    206               0.000                S 108TH ST - S 102ND ST 
                                                     REHAB/RESURFACE 
                                                       STP URBAN OVER 200,000 
007/08/2003 03-02 2570-07-70     LET      IH  43     PORT WASHINGTON ROAD                                 $2,000,000 - $2,999,999 
 MILWAUKEE    303               0.000                BRIDGE OVER MILW RIVER & APPROACHES 
                                                     CONST/ BR. REPL. B-40-10 
                                                       STATE 3R 
007/08/2003 03-02 2570-08-70     LET      CTH W      PORT WASHINGTON RD (CTH W)       $L                  $250,000 - $499,999 
 MILWAUKEE    206               0.000     2570-09-70 BERGEN RD - BROWN DEER RD (STH 32) 
                                                     CONST/HES ADD TURN LANES 
                                                       SAFETY (HES) 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 ----------------------------------------------------------------------------------------------------------------------------------- 
 LET CONSTRUCTION 
-07/08/2003 03-02 2570-09-70     LET      CTH W      PORT WASHINGTON ROAD (CTH W)                         $2,000,000 - $2,999,999 
 MILWAUKEE    206               2.750     2570-09-70 GOOD HOPE ROAD - LARAMIE LANE 
                                                     CONST/RECONSTRUCT W/NO ADD'L LANES 
                                                       STP URBAN OVER 200,000 
007/08/2003 03-02 2570-09-71     LET      STH 32     Brown Deer Road                                      $500,000 - $749,999 
 MILWAUKEE    303               0.000     2570-09-70 Port Wash Rd intersection 
                                                     CONST/reconstruct 
                                                       STATE 3R 
007/08/2003 03-02 2575-02-72     LET      CTH S      W MILL ROAD                                          $1,000,000 - $1,999,999 
 MILWAUKEE    205               0.000                BRIDGE OVER LITTLE MENOMONEE RIVER 
                                                     CONST / REPLACE B-40-0997 
                                                       LOCAL LOW COST BRIDGE 
007/08/2003 03-02 2703-06-70     LET      LOC STR    21ST STREET                                          $1,000,000 - $1,999,999 
 RACINE       206               0.360                GREEN BAY ROAD (STH 31)-OHIO STREET 
                                                     CONST/RECONSTRUCT W/NO ADDL LANES 
                                                       STP URBAN 50,000 - 200,000 
007/08/2003 03-02 2714-01-70     LET      TWN RD     LAKE DRIVE                                           $250,000 - $499,999 
 WAUKESHA     205               0.025                BRIDGE OVER OKAUCHEE LAKE 
                                                     CONST/BRIDGE REHAB P-67-0917 
                                                       LOCAL LOW COST BRIDGE 
007/08/2003 03-02 2714-02-70     LET      LOC RD     CUSHING PARK ROAD (LOC RD)                           $100,000 - $249,999 
 WAUKESHA     205               0.000                BRIDGE OVER BARK RIVER 
                                                     CONST/REPLACE BRIDGE P-67-0786 
                                                       LOCAL LOW COST BRIDGE 
007/08/2003 03-02 2721-08-70     LET      NON HWY    BARKER ROAD TO BROOKFIELD ROAD                       $100,000 - $249,999 
 WAUKESHA     303               0.000                SIDEWALK ON THE S SIDE OF USH 18 
                                                     PILOT SIDEWALK RETRO/ORI1000-12-00 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
007/08/2003 03-02 2804-08-70     LET      CTH K      60TH STREET (CTH K)                                  $250,000 - $499,999 
 KENOSHA      205               0.000                BRIDGE OVER BRIGHTON CREEK 
                                                     CONST/BRIDGE REPLACEMENT B-30-0666 
                                                       LOCAL LOW COST BRIDGE 
007/08/2003 03-02 2991-03-73     LET      NON HWY    BRADY STREET BIKE ACCESS                             $250,000 - $499,999 
 MILWAUKEE    303               0.000     2991-03-73 BIKE PATH RAMP/ACCESS FOR STH 32 



                                                     CONSTRUCTION/STATE ENHANCEMENT PROG 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-07/08/2003 03-02 3180-00-72     LET      NON        Lake Geneva Bypass Wetland Mitigati                  $250,000 - $499,999 
 WALWORTH     303               0.000                Willow Road and Westside Road 
                                                     CONST/WETLAND BYPASS 
                                                       STATE 3R 
007/08/2003 03-02 3210-02-70     LET      LOC STR    CTH S (38th St) & 47th Ave I/S                       $100,000 - $249,999 
 KENOSHA      206               0.000                Signalize Intersection 
                                                     Construction/HES 
                                                       SAFETY (HES) 
007/08/2003 03-02 3370-00-71     LET      NON HWY    WEST STATE STREET/NORTH SIDE                         $0 - $99,999 
 RACINE       303               0.000                276FEET OF RETROFIT SIDEWALK 
                                                     PILOT SIDEWALK RETRO PGM 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
007/08/2003 03-02 3370-00-72     LET      NON HWY    SIDEWALK ON THE N SIDE OF STH 11                     $0 - $99,999 
 RACINE       303               0.000                CONNECTING ALONG CTH W 
                                                     PILOT SIDEWALK RETROFIT PGM 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
007/08/2003 03-02 3370-00-73     LET      NON HWY    N SIDE OF STH 11                                     $0 - $99,999 
 RACINE       303               0.000                CTH W TO LARKSPUR LANE 
                                                     PILOT RETRO SIDEWALK PGM 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
007/08/2003 03-02 4879-00-70     LET      CTH MY     MAIN STREET, Village Newburg                         $1,000,000 - $1,999,999 
 WASHINGTON   205               0.000                BRIDGE OVER MILWAUKEE RIVER 
                                                     CONST/REPLACE BRIDGE B-66-0971 
                                                       LOCAL LOW COST BRIDGE 
007/08/2003 03-03 1121-09-71     LET      USH 41     OSHKOSH - NEENAH                                     $100,000 - $249,999 
 WINNEBAGO    303               0.000                BRIDGE REHABILITATION 
                                                     B-70-28, 29, 71 & 72 BDOR/W-NO 
                                                       BACKBONE - NON-SE WI 
007/08/2003 03-03 1494-07-71     LET      USH 141    COLEMAN - POUND                                      $250,000 - $499,999 
 MARINETTE    303               0.000                LITTLE PESHTIGO RIVER BRIDGE & APPR 



                                                     B-38-903-BRIDGE REPLACEMENT R/W-YES 
                                                       STATE LOW COST BRIDGE 
007/08/2003 03-03 4540-17-71     LET      STH 32     VILLAGE OF CEDAR GROVE                               $750,000 - $999,999 
 SHEBOYGAN    303               0.500                CTH D - CTH G 
                                                     R/W-YES 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-07/08/2003 03-03 6110-14-71     LET      STH 44     SCL - STH 91                                         $2,000,000 - $2,999,999 
 WINNEBAGO    303               9.794                SCL - STH 91 
                                                     R/W-NO 
                                                       STATE 3R 
007/08/2003 03-03 6200-14-71     LET      STH 110    CTH G OVERPASS                                       $500,000 - $749,999 
 WINNEBAGO    303               0.000                CTH G /STH 110 INTERSECTION 
                                                     R/W-N 
                                                       STATE 3R 
007/08/2003 03-04 1140-05-72     LET      USH 045    USH 45 & CTH D INT., HES                             $250,000 - $499,999 
 WAUPACA      303               0.080                XXXXX 
                                                     CONSTRUCTION 
                                                       SAFETY (HES) 
007/08/2003 03-04 6210-00-62     LET      STH 49     BERLIN - POYSIPPI                                    $1,000,000 - $1,999,999 
 GREEN LAKE   303               0.000                WEST CUMBERLAND ST - SO JUNC CTH H 
                                                     CONS.  SHRM 
                                                       STATE 3R 
007/08/2003 03-04 6370-00-60     LET      STH 153    STRATFORD - MOSINEE                                  $1,000,000 - $1,999,999 
 MARATHON     303               0.000                STH 97 - STH 107 
                                                     SHRM 
                                                       STATE 3R 
007/08/2003 03-04 6676-04-73     LET      CTH SS     ALDERSON ST & ROSS AVENUE INT., HES                  $100,000 - $249,999 
 MARATHON     206               0.000                VILLAGE OF WESTON 
                                                     CONSTRUCTION 
                                                       SAFETY (HES) 
007/08/2003 03-04 6999-03-73     LET      CTH N      MCCLEARY BRIDGE & APPROACHES                         $9,000,000 - $9,999,999 
 MARATHON     302               0.000                ROBIN LANE TO LAKE STREET 



                                                     CONS.  B-37-0004 
                                                       MAJORS 
007/08/2003 03-05 1079-08-61     LET      IH  94     I 90/94 INTERCHANGE, EASTBOUND                       $100,000 - $249,999 
 MONROE       303               0.000                I-90 OFF RAMP TO I-90 ON RAMP,TOMAH 
                                                     WIDEN SHOULDERS, INSTALL BEAM GUARD 
                                                       BACKBONE - NON-SE WI 
007/08/2003 03-05 5071-02-61     LET      STH 58     USH 14 - EAST COUNTY LINE                            $0 - $99,999 
 RICHLAND     303               5.080     5865-09-63 USH 14 NLY TO .75 M N CTH N 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-07/08/2003 03-05 5112-04-60     LET      STH 131    SOUTH COUNTY LINE TO LAFARGE                         $0 - $99,999 
 VERNON       303               2.250     5112-04-60 .33 M S VERNON CL NLY TO LAFARGE 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 5134-03-61     LET      STH 131    ONTARIO - WILTON                                     $100,000 - $249,999 
 MONROE       303               7.440     7580-02-60 STH 33 NLY TO 1.41 M N OF CTH Z 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 5140-03-62     LET      STH 27     WESTBY - STH 33                                      $100,000 - $249,999 
 VERNON       303               6.970     7580-02-60 FR USH 14 NLY TO .05 M N OF STH 33 
                                                     RDMTN/SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 5161-01-66     LET      STH 35     PDC - LYNXVILLE                                      $100,000 - $249,999 
 CRAWFORD     303              14.680     CC 07/03   FR .31 M N STH 27 NLY TO CTH E 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 5163-09-60     LET      STH 35     MAIN STREET, VILLAGE OF STODDARD                     $0 - $99,999 
 VERNON       303               0.810     CC 07/03   .29M S STH 162 TO PROKSCH COULEE RD 
                                                     RDMNT SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 5181-03-60     LET      STH 60     WAUZEKA - STH 131                                    $0 - $99,999 
 CRAWFORD     303               2.020     5865-09-63 CTH N ELY TO .16 M E OF STH 131 



                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 5541-06-60     LET      STH 27     PDC - EASTMAN                                        $100,000 - $249,999 
 CRAWFORD     303               9.580     CC 07/03   CIPRA RD NLY TO WATER ST 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 5543-02-63     LET      STH 27     SOUTH COUNTY LINE - USH 14                           $100,000 - $249,999 
 VERNON       303               9.520     CC 07/03   FR S VERNON CO LINE NLY TO USH 14 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 5550-05-61     LET      STH 80     MUSCODA - RICHLAND CENTER                            $0 - $99,999 
 RICHLAND     303               5.360     5865-09-63 STH 60 NLY TO CTH Y 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-07/08/2003 03-05 5555-02-61     LET      STH 193    STH 60 - STH 80                                      $0 - $99,999 
 RICHLAND     303               1.420     5865-09-63 STH 60 NLY TO STH 80 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 5730-05-67     LET      STH 56     GENOA - VIROQUA                                      $0 - $99,999 
 VERNON       303               5.220     5865-09-63 GENOA ELY TO BAD AXE RIVER BR 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 5731-06-62     LET      STH 56     VIROQUA - VIOLA                                      $100,000 - $249,999 
 VERNON       303              12.010     5112-04-60 FR MAHONEY RD ELY TO .08 M W ST 131 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 5790-02-62     LET      STH 171    MT. STERLING - EAST COUNTY LINE                      $0 - $99,999 
 CRAWFORD     303               5.020     5112-04-60 FR STH 27 ELY TO .44 M W OF STH 131 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 5820-01-61     LET      STH 162    SOUTH COUNTY LINE - STH 33                           $0 - $99,999 
 LA CROSSE    303              17.670     5865-09-63 LACROSSSE CO LINE NLY TO STH 33 



                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 5865-09-63     LET      STH 162    STH 35 - NORTH COUNTY LINE                           $100,000 - $249,999 
 VERNON       303              15.320     5865-09-63 FR STH 35 NLY TO VERNON/LACROSSE CL 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 7132-04-61     LET      STH 93     ARCADIA-CTH A                                        $100,000 - $249,999 
 TREMPEALEAU  303               0.850     RH 07/03   FROM STH 95 NLY .85 MILE 
                                                     RDMTN/MILL & SURFACE 
                                                       STATE 3R 
007/08/2003 03-05 7132-04-62     LET      STH 93     ARCADIA-ELEVA/BEAM GUARD REPLACEMNT                  $250,000 - $499,999 
 TREMPEALEAU  303               0.000     RH 07/03   VAR STRUCT/ARCADIA-IND/ELK CR-ELEVA 
                                                     RDMTN/BEAM GUARD 
                                                       STATE 3R 
007/08/2003 03-05 7132-04-64     LET      STH 93     CITY OF INDEPENDENCE                                 $0 - $99,999 
 TREMPEALEAU  303               1.020     7580-02-60 FR A STREET TO STH 121 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-07/08/2003 03-05 7520-00-61     LET      STH 95     HIXTON-ALMA CENTER                                   $100,000 - $249,999 
 JACKSON      303               6.370     7580-02-60 FR IH 94 ELY TO .5 M W OF CTH F 
                                                     RDMTN/SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 7580-02-60     LET      STH 121    INDEPENDENCE - WHITEHALL                             $0 - $99,999 
 TREMPEALEAU  303               5.330     7580-02-60 FR STH 93 ELY TO USH 53 
                                                     RDMTN/SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-05 7720-05-64     LET      STH 95     FOUNTAIN CITY-EAST COUNTY LINE                       $1,000,000 - $1,999,999 
 BUFFALO      303               9.760     RH 07/03   FROM CTH G EASTERLY TO TREMP LN 
                                                     RDMTN/MILL & RESURFACE 
                                                       STATE 3R 
007/08/2003 03-05 7720-05-65     LET      STH 95     WEST COUNTY LINE-ARCADIA                             $100,000 - $249,999 
 TREMPEALEAU  303               0.094     RH 07/03   FR BUFFALO CO LINE ELY TO CTH A 



                                                     RDMTN/MILL & SURFACE 
                                                       STATE 3R 
007/08/2003 03-05 7720-05-66     LET      STH 95     STH 93 - CTH T                                       $100,000 - $249,999 
 TREMPEALEAU  303               0.790     RH 07/03   FR STH 93 ELY TO NORTH CREEK RD 
                                                     RDMTN/SURFACE 
                                                       STATE 3R 
007/08/2003 03-05 7925-01-60     LET      STH 162    STH 16 - STH 71                                      $100,000 - $249,999 
 LA CROSSE    303              12.540     5865-09-63 FR STH 16 NLY TO STH 71 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
007/08/2003 03-06 1020-09-74     LET      IH  094    HUDSON - MENOMONIE ROAD                              $5,000,000 - $5,999,999 
 ST. CROIX    303               0.350                USH 63 INTERCHANGE:B-55-0202 
                                                     1.2 MILES NORTH OF JUNCTION CTH N 
                                                       BACKBONE - NON-SE WI 
007/08/2003 03-06 1190-00-87     LET      USH 53     CITY OF ALTOONA, TENTH STREET                        $2,000,000 - $2,999,999 
 EAU CLAIRE   302               0.000     1191-00-73 SPOONER AVENUE - EAST WILLSON DRIVE 
                                                     CONST OPS/STRUCTURE & APPR:B-18-172 
                                                       MAJORS 
007/08/2003 03-06 1191-00-73     LET      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $100,000 - $249,999 
 EAU CLAIRE   303               0.000     1191-00-73 SPOONER AVENUE - EAST WILLSON DRIVE 
                                                     BIKE/PED TRAIL 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
1FIIPS SAS REPORT FR010101               WISCONSIN DEPARTMENT OF TRANSPORTATION                     PAGE: 32  04/01/2003 
                                                MASTER CONTRACT SCHEDULE 
                             Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LETDATE    DOT ORG PROJECT      CONT      HWY       PROJECT                                                   ESTMATE 
                      ID         TYPE      NO.       DESCRIPTION                                               RANGE $ 
0COUNTY       SUB   -----                  TIED        WISDOT PROGRAM(S) 
              PROG            NC MILES     BID 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LET CONSTRUCTION 
-07/08/2003 03-06 1540-03-71     LET      STH 065    NEW RICHMOND, KNOWLES AVENUE                         $100,000 - $249,999 
 ST. CROIX    206               0.020                6TH STREET INTERSECTION 
0                                                      SAFETY (HES) 
007/08/2003 03-06 7650-01-70     LET      STH 29     RIVER FALLS, SOUTH MAIN STREET                       $0 - $99,999 
 PIERCE       206               0.000                FOSTER STREET INTERSECTION 
                                                     TRAFFIC SIGNALS 
                                                       SAFETY (HES) 
007/08/2003 03-06 7650-02-72     LET      STH 29     RIVER FALLS, SOUTH MAIN STREET                       $0 - $99,999 
 PIERCE       206               0.000                CASCADE AVENUE - CEMETERY ROAD 
                                                     LANE RECONFIGURATION 



                                                       SAFETY (HES) 
007/08/2003 03-06 7894-03-70     LET      CTH K      HAGER CITY - USH 63 ROAD                             $100,000 - $249,999 
 PIERCE       205               0.000                LITTLE TRIMBELE CR BRIDGE:B-47-0175 
                                                     0.6 MILES WEST JUNCTION USH 63 
                                                       LOCAL LOW COST BRIDGE 
007/08/2003 03-08 1570-22-61     LET      USH 8      STH 35 - CTH H                                       $500,000 - $749,999 
 POLK         303               8.290                FR STH 35 EAST TO CTH H 
                                                     RDMTN/PAVE RUTTED AREAS 
                                                       STATE 3R 
007/08/2003 03-08 1580-10-61     LET      USH 8      CITY OF LADYSMITH JOINT REPAIR                       $250,000 - $499,999 
 RUSK         303               0.680                BEGIN STH 27 TO 3RD STREET 
                                                     RDMTN  JOINT REPAIR 
                                                       STATE 3R 
007/08/2003 03-08 8759-03-71     LET      CTH W      CLEAR CREEK BRIDGE                                   $250,000 - $499,999 
 DOUGLAS      205               0.000                TOWN OF SUPERIOR 
                                                     CONST, BR REPLACE, P-16-0068 
                                                       LOCAL LOW COST BRIDGE 
007/08/2003 04-03 1002-02-74     LET      IH  039    ILLINOIS STATE LINE - MADISON ROAD                   $0 - $99,999 
 ROCK         303               0.000                (BELOIT TRAVEL INFORMATION CENTER) 
                                                     CONST/SITE IMPROVEMENTS (TIC #22) 
                                                       ROADSIDE FACILITIES 
008/12/2003 03-01 1001-03-79     LET      IH  039    JANESVILLE-ILLINOIS STATE LINE ROAD                  $10,000,000 - $10,999,999 
 ROCK         303              17.430     FJ 09/03   (ROCK COUNTY BRIDGES WESTBOUND LN) 
                                                     CONST OPS-BR DECK REPL & NEW STRS 
                                                       BACKBONE - NON-SE WI 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-08/12/2003 03-01 1001-04-73     LET      IH  039    JANESVILLE-ILLINOIS STATE LINE ROAD                  $2,000,000 - $2,999,999 
 ROCK         303              14.870     FJ 09/03   (USH 14-ILLINOIS ST LINE WB LANES) 
                                                     CONST OPS - ASPHALT OVERLAY 
                                                       BACKBONE - NON-SE WI 
008/12/2003 03-01 1110-01-71     LET      NON HWY    AMERICAN FAMILY PARK AND RIDE LOT                    $500,000 - $749,999 
 DANE         303               0.000                AMERICAN FAMILY PARK AND RIDE LOT 
                                                     CONST OPS - GRADE, BASE & SURFACE 



                                                       STATE 3R 
008/12/2003 03-01 1200-00-61     LET      USH 012    SOUTH MADISON BELTLINE                               $500,000 - $749,999 
 DANE         303               0.010                (SEMINOLE HIGHWAY BRIDGE) 
                                                     CONST OPS-RAISE GIRDERS & DECK 
                                                       BACKBONE - NON-SE WI 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
008/12/2003 03-01 1200-04-86     LET      USH 151    BELMONT - DODGEVILLE ROAD                            $250,000 - $499,999 
 IOWA         302              18.220     1200-04-86 (LANDSCAPING VARIOUS LOCATIONS) 
                                                     CONST OPS - LANDSCAPING 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
008/12/2003 03-01 5155-01-75     LET      USH 014    OREGON BYPASS                                        $750,000 - $999,999 
 DANE         303               2.540                (CTH MM - STH 138) 
                                                     CONST OPS - RUBBLIZE & OVERLAY 
                                                       STATE 3R 
008/12/2003 03-02 1060-14-70     LET      IH  94     CHAPIN PARK & RIDE LOT                               $0 - $99,999 
 KENOSHA      211               0.000                I-94 & CTH S 
                                                     CONST/CONST NEW PARK & RIDE LOT 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
008/12/2003 03-02 2025-06-72     LET      STH 190    Cappitol Drive                                       $250,000 - $499,999 
 WAUKESHA     303               0.000                STH 16 to STH 164 
                                                     Construction/HES 
                                                       SAFETY (HES) 
008/12/2003 03-03 1150-28-60     LET      USH 41     SCL - PESHTIGO                                       $750,000 - $999,999 
 MARINETTE    303               7.850                . 
                                                     R/W-NO 
                                                       BACKBONE - NON-SE WI 
008/12/2003 03-03 1491-06-71     LET      USH 141    BEECHER - PEMBINE                                    $500,000 - $749,999 
 MARINETTE    303               3.490                CTH Z - CTH R 
                                                     R/W-NO 
                                                       STATE 3R 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-08/12/2003 03-03 4075-14-73     LET      STH 96     APPLETON - LITTLE CHUTE                              $0 - $99,999 
 OUTAGAMIE    303               2.820                CTH E - ADAMS STREET 



                                                     R/W-YES 
                                                       STATE 3R 
008/12/2003 03-03 4140-12-60     LET      STH 42     STURGEON BAY - MID JCT STH 57                        $500,000 - $749,999 
 DOOR         303               3.723     DE 08/03   CTH S - GORDON RD (CTH BB) 
                                                     R/W-NO 
                                                       STATE 3R 
008/12/2003 03-03 4140-14-71     LET      STH 42     CITY OF STURGEON BAY                                 $500,000 - $749,999 
 DOOR         303               0.000     DE 08/03   STURGEON BAY BRIDGE REHABS 
                                                     R/W-NO 
                                                       STATE LOW COST BRIDGE 
008/12/2003 03-03 4140-18-60     LET      STH 042    Sturgeon Bay - Mid Jct STH 57                        $100,000 - $249,999 
 DOOR         303               0.723     DE 08/03   Gordon Road (CTH BB)-Mid Jct STH 57 
                                                     R/W-No 
                                                       STATE 3R 
008/12/2003 03-03 4181-03-60     LET      STH 29     CITY OF GREEN BAY                                    $500,000 - $749,999 
 BROWN        303               0.000                WALNUT STREET BRIDGE 
                                                     HC  B-5-269      BASCULE PAINTING 
                                                       STATE LOW COST BRIDGE 
008/12/2003 03-04 6290-05-72     LET      USH 10     STEVENS POINT - WAUPACA                              $12,000,000 - $12,999,999 
 PORTAGE      302               5.200                AMHERST JUNCTION - CTH A 
                                                     CONST 
                                                       MAJORS 
008/12/2003 03-05 5345-04-71     LET      TWN RD     FILTER ROAD, TOWN OF BANGOR                          $100,000 - $249,999 
 LA CROSSE    205               0.000                BOSTWICK CREEK BR & APPR//P-32-0901 
                                                     .2 M N OF CT I, BR REPL P-32-0901 
                                                       LOCAL LOW COST BRIDGE 
008/12/2003 03-05 7268-06-71     LET      TWN RD     BAKER ROAD, TOWN OF FARMINGTON                       $250,000 - $499,999 
 LA CROSSE    205               0.000                FLEMING CREEK BR & APPR//B-32-0120 
                                                     1.1 M N OF CT T, BR REPL B-32-0120 
                                                       LOCAL LOW COST BRIDGE 
008/12/2003 03-05 7280-03-71     LET      CTH JJ     CTH J - CTH G                                        $100,000 - $249,999 
 TREMPEALEAU  205               0.000                BRCH LATCH VLY CR BR & APP/P-61-202 
                                                     .9 M N OF CT J, BR REPL P-61-0202 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 ----------------------------------------------------------------------------------------------------------------------------------- 
 LET CONSTRUCTION 
-08/12/2003 03-06 7844-01-70     LET      TWN RD     TOWN HENDREN, STERLING AVENUE                        $100,000 - $249,999 
 CLARK        205               0.000                ROCKY RUN CREEK BRIDGE:B-10-0208 
                                                     0.5 MILES NORTH JUNCTION CTH G 
                                                       LOCAL LOW COST BRIDGE 
008/12/2003 03-06 7879-02-70     LET      CTH E      RUSK - EAU CLAIRE ROAD                               $1,000,000 - $1,999,999 
 DUNN         205               0.000                ELK CREEK BRIDGE:B-17-0173 
                                                     1.7 MILES EAST JUNCTION CTH H 
                                                       LOCAL LOW COST BRIDGE 
008/12/2003 03-06 8893-01-71     LET      CTH G      GILMAN - PERKINSTOWN ROAD                            $1,000,000 - $1,999,999 
 TAYLOR       206               0.000                STH 73 - CTH M 
                                                     CONST OPS - RECONSRTUCT 
                                                       STP RURAL 
008/12/2003 03-08 8072-07-71     LET      STH 46     DERONDA ST (CTH F) & KELLER AVE INT                  $0 - $99,999 
 POLK         303               0.000                INTERSECTION IMPROVEMENT 
                                                     CONST, SAFETY 
                                                       SAFETY (HES) 
009/09/2003 03-01 5030-01-71     LET      STH 33     NORTH COUNTY LINE - LAVALLE ROAD                     $100,000 - $249,999 
 SAUK         303               0.000     ZZ 09/03   (GARDNER CREEK BRIDGE & APPROACHES) 
                                                     CONST OPS -STRUCTURE & APPS 
                                                       STATE LOW COST BRIDGE 
009/09/2003 03-01 5030-02-73     LET      STH 33     WONEWOC - LAVALLE ROAD                               $2,000,000 - $2,999,999 
 SAUK         303               7.030     ZZ 09/03   WONEWOC - LAVALLE ROAD 
                                                     CONST OPS - SURFACE BPM 
                                                       STATE 3R 
009/09/2003 03-01 5030-02-74     LET      STH 33     WONEWOC - LAVALLE ROAD                               $100,000 - $249,999 
 SAUK         303               0.010     ZZ 09/03   (CROSSMAN CREEK BRIDGE&APPROACHES) 
                                                     CONST OPS - BRIDGE REPLACEMENT 
                                                       STATE LOW COST BRIDGE 
009/09/2003 03-01 5067-00-73     LET      TWN RD     MARSH ROAD BRIDGE & APPROACHES                       $100,000 - $249,999 
 ROCK         205               0.040     BS 04/03   TOWN OF MAGNOLIA 
                                                     CONST OPS - BRIDGE REPLACEMENT 
                                                       LOCAL LOW COST BRIDGE 
009/09/2003 03-01 5067-00-74     LET      TWN RD     OLD 92 ROAD BRIDGE & APPROACHES                      $100,000 - $249,999 
 ROCK         205               0.040     BS 04/03   TOWN OF MAGNOLIA 
                                                     CONST OPS - BRIDGE REPLACEMENT 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-09/09/2003 03-01 5300-03-78     LET      USH 12     SAUK CITY - MIDDLETON ROAD                           $8,000,000 - $8,999,999 
 DANE         302               2.580                (MIDDLETON BYPASS) 
                                                     CONST OPS - STRUCTURES 
                                                       MAJORS 
009/09/2003 03-01 5951-00-71     LET      CTH M      ILLINOIS STATE LINE - CTH B ROAD                     $500,000 - $749,999 
 GREEN        205               0.170                (PECATONICA RIVER BRIDGE & APPRS) 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
009/09/2003 03-02 2748-01-72     LET      CTH J      PEWAUKEE ROAD (CTH J)                                $0 - $99,999 
 WAUKESHA     206               2.000                BRANDON OAKS - CAPITOL DR (STH 190) 
                                                     Const/Early Clearing and Grubbing 
                                                       STP URBAN OVER 200,000 
009/09/2003 03-03 1150-21-60     LET      USH 41     GREEN BAY - SUAMICO                                  $500,000 - $749,999 
 BROWN        303               0.000                CTH J, LINEVILLE RD, HARBOR L. RD. 
                                                     B-5-129,130 & 131 (BRIDGE PAINTING) 
                                                       BACKBONE - NON-SE WI 
009/09/2003 03-03 4050-06-71     LET      STH 55     USH 151 - VIL OF SHERWOOD                            $2,000,000 - $2,999,999 
 CALUMET      303              11.600     4050-06-71 . 
                                                     R/W-CLEAR 
                                                       STATE 3R 
009/09/2003 03-03 4101-03-71     LET      USH 151    SOUTH COUNTY LINE - STH 55                           $1,000,000 - $1,999,999 
 CALUMET      303               4.274     4050-06-71 . 
                                                     R/W-CLEAR 
                                                       STATE 3R 
009/09/2003 03-03 9995-00-31     LET      LOC STR    OGDEN ST,CITY OF MARINETTE/MENOMINE                  $250,000 - $499,999 
 MARINETTE    303               0.000                MENOMINEE RIVER BRIDGE & APPROACHES 
                                                     B-38-0016, LOCAL STREET 
                                                       STATE LOW COST BRIDGE 
009/09/2003 03-04 1160-00-73     LET      IH  39     STEVENS POINT - MOSINEE                              $7,000,000 - $7,999,999 
 PORTAGE      303              10.090     LF 07/02   CTH 'X' TO STH 34 
                                                     CONST. 
                                                       BACKBONE - NON-SE WI 
009/09/2003 03-04 1160-03-61     LET      IH  39     STEVENS POINT - MOSINEE                              $100,000 - $249,999 
 MARATHON     303               0.000     LF 07/02   CTH 'X' TO STH 34 
                                                     PEPLIN CREEK B-37-144, BRIDGE REHAB 
                                                       BACKBONE - NON-SE WI 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-09/09/2003 03-04 1160-03-62     LET      IH  39     STEVENS POINT - MOSINEE                              $100,000 - $249,999 
 MARATHON     303               0.000     LF 07/02   CTH 'X' - STH 34 
                                                     JOHNSON CREEK B-37-141, BRIDGE REHA 
                                                       BACKBONE - NON-SE WI 
009/09/2003 03-04 1160-03-63     LET      IH  39     STEVENS POINT - MOSINEE                              $100,000 - $249,999 
 PORTAGE      303               0.000     LF 07/02   CTH 'X' - STH 34 
                                                     LITTLE EAU CLAIRE B-49-58, BRIDGE R 
                                                       BACKBONE - NON-SE WI 
009/09/2003 03-04 1170-00-73     LET      USH 51     CTH 'WW' INTERCHANGE                                 $250,000 - $499,999 
 MARATHON     303               0.443                N 32ND AVE. - WISCONSIN RIVER 
                                                     CONS. 
                                                       BACKBONE - NON-SE WI 
009/09/2003 03-04 6160-04-60     LET      STH 21     PETENWELL BRIDGE REPAINTING                          $500,000 - $749,999 
 ADAMS        303               0.000                NECEDAH - CTH Z 
                                                     CONS. SHRM  B-01-0013 
                                                       STATE LOW COST BRIDGE 
009/09/2003 03-04 6290-05-73     LET      USH 010    STEVENS POINT - WAUPACA                              $2,000,000 - $2,999,999 
 PORTAGE      302               0.950                CTH B - CTH A 
                                                     B-49-105,106,107,108,109,110,111,11 
                                                       MAJORS 
009/09/2003 03-04 6290-05-74     LET      USH 10     STEVENS POINT - WAUPACA                              $3,000,000 - $3,999,999 
 PORTAGE      302               0.000                LAKE ROAD - CTH B 
                                                     B-49-113,114,115,116,121,122 
                                                       MAJORS 
009/09/2003 03-05 5991-07-09     LET      LOC ST     LOSEY BLV & WARD AV INTER/LA CROSSE                  $250,000 - $499,999 
 LA CROSSE    206               0.000                INTERSECT OF LOSEY BLVD AND WARD AV 
                                                     MISC CONST-SAFETY 
                                                       SAFETY (HES) 
009/09/2003 03-05 7254-05-71     LET      TWN RD     FALLHALL RD, TOWN OF MANCHESTER                      $100,000 - $249,999 
 JACKSON      205               0.000                ROBINSON CREEK BR & APPR//P-27-0007 
                                                     .6 M S OF ST 27, BR REPL P-27-0007 
                                                       LOCAL LOW COST BRIDGE 
009/09/2003 03-05 7286-08-71     LET      LOC ST     EAST SECOND ST, CITY OF BLAIR                        $100,000 - $249,999 



 TREMPEALEAU  205               0.000                TAPPEN CREEK BR & APPR/P-61-0707 
                                                     .3 M E OF STH 95, BR REPL P-61-0707 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-09/09/2003 03-05 7354-03-71     LET      CTH U      STH 93- CTH I                                        $100,000 - $249,999 
 TREMPEALEAU  205               0.000                BIG CREEK BR & APPR/P-61-0107 
                                                     .4 M E OF STH 93, BR RPL P-61-0107 
                                                       LOCAL LOW COST BRIDGE 
009/09/2003 03-07 9100-05-60     LET      STH 70     STH 139 - USH 2                                      $1,000,000 - $1,999,999 
 FLORENCE     303              20.700                . 
                                                     SHRM 
                                                       STATE 3R 
011/11/2003 03-01 1001-02-77     LET      IH  90     JANESVILLE - ILLINOIS STATE LINE RD                  $750,000 - $999,999 
 ROCK         303               0.250     1001-02-86 (USH 14 INTERCHANGE) EASTBOUND RAMP 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       BACKBONE - NON-SE WI 
011/11/2003 03-01 1001-02-86     LET      IH  90     JANESVILLE - ILLINOIS STATE LINE RD                  $750,000 - $999,999 
 ROCK         303               0.250     1001-02-86 (USH 14 INTERCHANGE) WESTBOUND RAMP 
                                                     CONST OPS - GRADE, BASE AND SURFACE 
                                                       BACKBONE - NON-SE WI 
011/11/2003 03-01 1640-01-72     LET      USH 014    WISCONSIN RIVER - MAZOMANIE ROAD                     $4,000,000 - $4,999,999 
 IOWA         303              12.230                WISCONSIN RIVER - MAZOMANIE ROAD 
                                                     CONST OPS - PAVEMENT REPLACEMENT 
                                                       PASSING LANE PROGRAM 
011/11/2003 03-01 3080-00-76     LET      USH 12     MAIN STREET, VILLAGE OF CAMBRIDGE                    $2,000,000 - $2,999,999 
 DANE         303               0.800     FP 10/03   (USH 18 - SIMONSON STREET) 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       STATE 3R 
011/11/2003 03-01 3080-01-71     LET      USH 12     MADISON - CAMBRIDGE ROAD                             $100,000 - $249,999 
 DANE         303               0.010     FP 10/03   (STH 134 INTERSECTION) 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       STATE 3R 
011/11/2003 03-01 3575-00-73     LET      USH 12     CAMBRIDGE - FORT ATKINSON ROAD                       $10,000,000 - $10,999,999 



 JEFFERSON    303               8.420     FP 10/03   (SIMONSON STREET - STH 26) 
                                                     CONST OPS- GRADE,BASE & SURFACE 
                                                       STATE 3R 
011/11/2003 03-01 5573-00-60     LET      STH 136    STH 23 - ROCK SPRINGS ROAD                           $100,000 - $249,999 
 SAUK         303               0.000                (BARABOO RIVER BRIDGES &APPROACHES) 
                                                     CONST OPS - BRIDGE REHABILITATION 
                                                       STATE LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-11/11/2003 03-01 5768-00-72     LET      TWN RD     SOUTH RIVER RD BRIDGE & APPROACHES                   $750,000 - $999,999 
 ROCK         205               0.000                TOWN OF ROCK 
                                                     CONST OPS-BRIDGE & APPRS 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-01 5859-00-73     LET      TWN RD     SHANGHAI ROAD BRIDGE & APPROACHES                    $100,000 - $249,999 
 GREEN        205               0.066                TOWN OF SPRING GROVE 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-01 5992-05-08     LET      CTH BW     WEST BROADWAY, CITY OF MADISON                       $1,000,000 - $1,999,999 
 DANE         206               0.550                (SOUTH TOWNE DRIVE - BRIDGE ROAD) 
                                                     CONST OPS - GRADE, BASE AND SURFACE 
                                                       STP URBAN OVER 200,000 
011/11/2003 03-02 1000-27-27     LET      NON HWY    OPERATIONS, LEVEL OF EFFORT '04                      $500,000 - $749,999 
 DISTRICT 2 WI305               0.000                (*) 
                                                     CONST/ 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
011/11/2003 03-02 1000-65-32     LET      NON HWY    LIGHTING, LEVEL OF EFFORT '04                        $500,000 - $749,999 
 DISTRICT 2 WI305               0.000                (*) 
                                                     CONST/ 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
011/11/2003 03-02 1000-65-33     LET      NON HWY    LIGHTING, LEVEL OF EFFORT '04                        $250,000 - $499,999 
 DISTRICT 2 WI305               0.000                (*) 
                                                     CONST/ 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
011/11/2003 03-02 1100-18-70     LET      USH 45     Zoo Freeway                                          $500,000 - $749,999 



 MILWAUKEE    303SE             0.000     JF 07/03   Hampton Ave over USH 45 
                                                     Const/bridge rehab, resurface 
                                                       SE FREEWAYS 
011/11/2003 03-02 2015-03-70     LET      STH 119    Airport Spur                                         $7,000,000 - $7,999,999 
 MILWAUKEE    303SE             1.890                N-S Freeway to Howell Ave 
                                                     PE/base patch pave 
                                                       SE FREEWAYS 
011/11/2003 03-02 2290-08-70     LET      STH 38     RACINE TO MILWAUKEE ROAD                             $1,000,000 - $1,999,999 
 RACINE       303               0.000                Taurus Drive to Rapids Drive 
                                                     CONST/RESURFACING B.P.M. 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-11/11/2003 03-02 2390-07-70     LET      STH 31     GREENBAY ROAD (OLD STH 31)                           $500,000 - $749,999 
 RACINE       302               1.600                CTH KR TO CTH X 
                                                     CONST/RESURFACE 
                                                       MAJORS 
011/11/2003 03-02 2440-04-70     LET      CTH Y      MEACHEM ROAD (CTH Y)           R $L                  $2,000,000 - $2,999,999 
 RACINE       206               1.420                CTH KR TO CTH X 
                                                     CONST/RECONSTRUCT W/ADD'L LANES 
                                                       STP URBAN 50,000 - 200,000 
011/11/2003 03-02 2525-04-70     LET      CTH T      WEST BELOIT ROAD                                     $750,000 - $999,999 
 MILWAUKEE    205               0.005                BRIDGE OVER ROOT RIVER 
                                                     CONST/BRIDGE REHAB P-40-0727 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-02 2545-06-70     LET      CTH EE     WEST HAMPTON AVENUE (EB) BR & APPRS                  $750,000 - $999,999 
 MILWAUKEE    205               0.000     JF 07/03   BRIDGE OVER MENOMONEE RIVER 
                                                     CONST/Reconst B-40-0342 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-02 2545-07-70     LET      LOC STR    WEST HAMPTON AVENUE (WB) BR & APPRS                  $750,000 - $999,999 
 MILWAUKEE    205               0.000     JF 07/03   BRIDGE OVER MENOMONEE RIVER 
                                                     CONST/Reconstr B-40-0343 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-02 2545-08-70     LET      CTH EE     WEST HAMPTON AVENUE BR & APPRS                       $750,000 - $999,999 



 MILWAUKEE    205               0.000     JF 07/03   BRIDGE 382 OVER UNION PACIFIC RR 
                                                     CONST/Brg Reconstr B-40-0382 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-02 2545-09-70     LET      CTH EE     WEST HAMPTON AVENUE  BR & APPRS                      $750,000 - $999,999 
 MILWAUKEE    205               0.000     JF 07/03   BRIDGE 383 OVER UNION PACIFIC RR 
                                                     CONST/Brg Reconstr B-40-0383 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-02 2575-02-74     LET      LOC STR    W MILL ROAD                                          $500,000 - $749,999 
 MILWAUKEE    205               0.000                BRIDGE OVER MENOMONEE RIVER 
                                                     CONST/BRIDGE REPLACEMENT P-40-0536 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-02 2702-01-70     LET      TWN RD     TWO MILE ROAD                                        $100,000 - $249,999 
 RACINE       205               0.000                BRIDGE OVR E BRANCH ROOT RVR CANAL 
                                                     CONST/BRIDGE REPLACEMENT P-51-0055 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-11/11/2003 03-02 2716-03-73     LET      LOC STR    MAPLE AVENUE                                         $750,000 - $999,999 
 WAUKESHA     206               0.620                MAIN STREET - CLOVER DRIVE 
                                                     RECONSTRUCT W/NO ADD'L LANES 
                                                       STP URBAN OVER 200,000 
011/11/2003 03-02 2718-05-70     LET      CTH T      Delafield St and Moreland Blvd                       $0 - $99,999 
 WAUKESHA     206               0.000                TRAFFIC SIGNAL REHABILITATION 
                                                     Traffic Signal Upgrade/HES 
                                                       SAFETY (HES) 
011/11/2003 03-02 2745-00-70     LET      CTH M      COUNTRY AIRE DR (CTH M)                              $750,000 - $999,999 
 WASHINGTON   205               0.000                BRIDGE OVER CEDAR CREEK 
                                                     CONST/BRIDGE REPLACEMENT B-66-0974 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-02 2748-01-71     LET      CTH J      PEWAUKEE ROAD (CTH J)                                $6,000,000 - $6,999,999 
 WAUKESHA     206               2.000                ROCKWOOD DR - CAPITOL DR (STH 190) 
                                                     CONST/RECONSTRUCT W/ADD'L LANES 
                                                       STP URBAN OVER 200,000 
011/11/2003 03-03 1000-03-58     LET      USH 10     EPOXY PAVEMENT MARKING                               $0 - $99,999 



 OUTAGAMIE    305              13.000                W CO LN-USH45 & USH 45-.78 MILES W 
                                                     USH 10 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
011/11/2003 03-03 1000-83-00     LET      USH 08     EPOXY PAVEMENT MARKING                               $100,000 - $249,999 
 MARINETTE    305              55.000                WCL-STATE LN/STH 180 NIAGRA&PESTIGO 
                                                     USH 8 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
011/11/2003 03-03 1000-83-01     LET      STH 29     EPOXY PAVEMENT MARKING                               $100,000 - $249,999 
 SHAWANO      305              32.000                W. CO LINE - STH 22 
                                                     STH 29 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
011/11/2003 03-03 1000-83-02     LET      STH 29     EPOXY PAVEMENT MARKING                               $100,000 - $249,999 
 BROWN        305              19.000                W.CO.LINE-GREEN BAY & ADDITIONAL 
                                                     STH 29 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
011/11/2003 03-03 1000-83-03     LET      IH  43     EPOXY PAVEMENT MARKING                               $100,000 - $249,999 
 SHEBOYGAN    305              17.000                SOUTH COUNTY LINE - CTH O 
0                                                      STATE HIGHWAY OPERATIONS PROGRAM 
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 LET CONSTRUCTION 
-11/11/2003 03-03 1000-83-04     LET      USH 41     EPOXY PAVEMENT MARKING                               $100,000 - $249,999 
 WINNEBAGO    305              20.000                S.CO.LINE-BREEZEWOOD 
                                                     USH 41 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
011/11/2003 03-03 1220-05-62     LET      IH  43     MILWAUKEE - GREEN BAY                                $500,000 - $749,999 
 BROWN        303               0.000                NB USH41-SB I43,ATKINSON/MILITARY 
                                                     BRIDGE PAINTING B-05-133, 226, 227 
                                                       BACKBONE - NON-SE WI 
011/11/2003 03-03 4068-07-71     LET      STH 114    CITY OF NEENAH                                       $1,000,000 - $1,999,999 
 WINNEBAGO    303               0.000                FOX RIVER BRIDGE 
                                                     R/W-BY CITY  B-70-908 
                                                       STATE LOW COST BRIDGE 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
011/11/2003 03-03 4657-08-71     LET      LOC RD     TOWN OF GRAND CHUTE, BLUEMOUND DR                    $100,000 - $249,999 



 OUTAGAMIE    206               0.000                ELBERG AVENUE-WISCONSIN AVENUE 
                                                     HES    R/W-YES BY TOWN      SUNSET= 
                                                       SAFETY (HES) 
011/11/2003 03-03 4657-12-71     LET      LOC ST     S BLUEMOUND DR & SPENCER ST INTER                    $100,000 - $249,999 
 OUTAGAMIE    206               0.000                TOWN OF GRAND CHUTE 
                                                     HES R/W-YES BY TOWN CK/CAPS-W/00&21 
                                                       SAFETY (HES) 
011/11/2003 03-04 1510-06-60     LET      STH 110    WOLF RIVER BRIDGE & APPROACHES                       $250,000 - $499,999 
 WAUPACA      303               0.000                STH 110, VILLAGE OF FREMONT 
                                                     CONS.  SHRM  B-68-0031 
                                                       STATE LOW COST BRIDGE 
011/11/2003 03-04 1623-09-80     LET      STH 13     MARSHFIELD BOULEVARD, CITY OF MFLD.                  $0 - $99,999 
 WOOD         303               0.000     1623-09-80 CENTRAL AVENUE - OAK AVENUE 
                                                     CONS.  TYPE I ENHANCEMENT 
                                                       STATE 3R 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
011/11/2003 03-04 1623-09-81     LET      STH 13     MARSHFIELD BOULEVARD, CITY OF MFLD.                  $0 - $99,999 
 WOOD         303               0.000     1623-09-80 VINE AVENUE - CENTRAL AVENUE 
                                                     CONS.  TYPE I ENHANCEMENT 
                                                       STATE 3R 
                                                       SMIP STATE TYPE 2 ENHANCEMENTS 
- 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-11/11/2003 03-04 6210-00-70     LET      STH 49     CITY OF BERLIN - FOX RIVER BRIDGE                    $1,000,000 - $1,999,999 
 GREEN LAKE   303               0.000     6540-00-70 HURON STREET   B-24-430 
                                                     CONST. 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
                                                       STATE LOW COST BRIDGE 
011/11/2003 03-04 6390-00-72     LET      STH 054    2ND AVE. SOUTH, WISCONSIN RAPIDS                     $1,000,000 - $1,999,999 
 WOOD         303               1.840     6390-00-74 SENECA RD. - W. RIVERVIEW EXPWY. 
                                                     CONS. 
                                                       STATE 3R 
011/11/2003 03-04 6390-00-74     LET      STH 054    2ND AVE. SOUTH, WISCONSIN RAPIDS                     $0 - $99,999 



 WOOD         303               1.840     6390-00-74 SENECA RD. - W. RIVERVIEW EXPWY. 
                                                     Local Utilities 
                                                       STATE 3R 
011/11/2003 03-04 6390-00-76     LET      STH 054    2ND AVE. SOUTH, CITY OF WISC. RAPID                  $100,000 - $249,999 
 WOOD         303               1.840     6390-00-74 SENECA RD. - W. RIVERVIEW EXPWY 
                                                     GATEWAY LANDSCAPING 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
011/11/2003 03-04 6540-00-70     LET      STH 91     HURON STREET, CITY OF BERLIN                         $500,000 - $749,999 
 GREEN LAKE   303               0.320     6540-00-70 STH 49 - JOHNSON STREET 
0                                                      STATE 3R 
011/11/2003 03-04 6540-00-71     LET      STH 91     HURON STREET, CITY OF BERLIN                         $250,000 - $499,999 
 GREEN LAKE   303               0.320     6540-00-70 STH 49 - JOHNSON STREET 
                                                     LOCAL UTILITIES 
                                                       STATE 3R 
011/11/2003 03-04 6610-03-61     LET      STH 34     WISCONSIN RIVER BRIDGE & APPROACHES                  $250,000 - $499,999 
 MARATHON     303               0.000                USH 10 - I39/USH 51 
                                                     CONS.  SHRM  B-37-0187 
                                                       STATE LOW COST BRIDGE 
011/11/2003 03-04 6907-00-70     LET      CTH A      SAXEVILLE - NORTH COUNTY LINE                        $500,000 - $749,999 
 WAUSHARA     206               0.000                CTH "W" - 31ST AVENUE 
                                                     CONSTRUCTION 
                                                       STP RURAL 
011/11/2003 03-04 6930-00-71     LET      CTH P      STH 34 - CTH "O"                                     $100,000 - $249,999 
 WOOD         205               0.000                RUDOLPH CREEK CROSSING 
                                                     CONS.   B-71-0769 
                                                       LOCAL LOW COST BRIDGE 
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 LET CONSTRUCTION 
-11/11/2003 03-04 6999-03-75     LET      CTH N      MCCLEARY BRIDGE & APPROACHES                         $1,000,000 - $1,999,999 
 MARATHON     302               0.000                LAKE STREET TO SHERMAN STREET 
                                                     URBAN RECONSTRUCT (NORTH APPROACH) 
                                                       MAJORS 
011/11/2003 03-04 7399-00-73     LET      LOC RD     WEISNER ROAD BRIDGE                                  $0 - $99,999 
 WOOD         205               0.000                KURT CREEK CROSSING 



                                                     BRIDGE REPLACEMENT P-71-0199 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-05 5200-07-72     LET      USH 14     CASS ST BRIDGE, CITY OF LA CROSSE                    $5,000,000 - $5,999,999 
 LA CROSSE    303               0.000                MISSISSIPPI RIV XING E CHAN B-300 
                                                     BR REPL/B-32-300//PHASE 2 OF 3 
                                                       STATE HIGH COST BRIDGE 
011/11/2003 03-05 5543-01-73     LET      STH 27     MT.STERLING-N CO LN/CTH C INTERSECT                  $1,000,000 - $1,999,999 
 CRAWFORD     303               0.800                .28 M S OF CTH C TO .52 M N CTH C 
                                                     RECONST 
                                                       STATE 3R 
011/11/2003 03-05 5870-05-60     LET      STH 179    EASTMAN - STEUBEN                                    $100,000 - $249,999 
 CRAWFORD     303               0.000                2.42 M E OF ST 27 & .09 M E OF CT E 
                                                     BR REHAB (DK OVERLAY)/B-12-24,363 
                                                       STATE LOW COST BRIDGE 
011/11/2003 03-05 7188-04-71     LET      USH 12     BLACK RIV FALLS-TOMAH/CTH O - I-94                   $500,000 - $749,999 
 MONROE       303               2.560                .08 M W CTH 0 TO .41 M W OF I-94 
                                                     RESURF 
                                                       STATE 3R 
011/11/2003 03-05 7313-06-71     LET      CTH E      STH 95 - CTH U                                       $100,000 - $249,999 
 BUFFALO      205               0.000     7313-07-71 WAUMANDEE CR BR & APPR/P-06-076 
                                                     1.9 M E OF CTH U//BR REPL/P-06-076 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-05 7313-07-71     LET      CTH E      STH 95 - CTH U                                       $100,000 - $249,999 
 BUFFALO      205               0.000     7313-07-71 WAUMANDEE CR BR & APPR//B-06-915 
                                                     1.6 M E OF CTH U/BR REPL/B-06-915 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-05 7505-05-71     LET      STH 121    PIGEON FALLS - EAST COUNTY LINE                      $500,000 - $749,999 
 TREMPEALEAU  303               0.000                B-61-24, 25,.93 & 1.81 M E OF CTH P 
                                                     BR REPL/B-61-24, 25 
                                                       STATE LOW COST BRIDGE 
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 LET CONSTRUCTION 
-11/11/2003 03-06 7863-02-72     LET      TWN RD     TOWN LAFAYETTE, 210TH STREET                         $0 - $99,999 
 CHIPPEWA     205               0.000     8907-01-71 PAINT CREEK BRIDGE:B-09-0267 



                                                     1.6 MILES EAST JUNCTION CTH K 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-06 7878-05-70     LET      CTH X      WESTON - CTH D ROAD                                  $100,000 - $249,999 
 DUNN         205               0.000                BRANCH KNIGHTS CR BRIDGE:C-17-0046 
                                                     0.1 MILES WEST JUNCTION CTH D 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-06 8620-00-70     LET      STH 40     ELK MOUND - BLOOMER ROAD                             $2,000,000 - $2,999,999 
 DUNN         303               6.910     AM 11/03   STH 29 - FIFTH AVENUE 
0                                                      STATE 3R 
011/11/2003 03-06 8620-00-72     LET      STH 40     COLFAX, MAIN ST & UNIVERSITY ST                      $2,000,000 - $2,999,999 
 DUNN         303               1.230     AM 11/03   FIFTH AVENUE - CTH M 
                                                     CONST/ RECST 
                                                       STATE 3R 
011/11/2003 03-06 8907-01-71     LET      TWN RD     TOWN BLOOMER, 207TH AVENUE                           $100,000 - $249,999 
 CHIPPEWA     205               0.000     8907-01-71 DUNCAN CREEK BRIDGE:B-09-0265 
                                                     0.1 MILE WEST JUNCTION CTH SS 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-06 8925-03-70     LET      CTH Q      KNAPP - DOWNING ROAD                                 $100,000 - $249,999 
 DUNN         205               0.000                WILSON CREEK BRIDGE:B-17-0187 
                                                     0.3 MILES NORTH JUNCTION USH 12 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-07 1007-32-60     LET      STH var    Special Pavement Marking                             $250,000 - $499,999 
 ONEIDA       305               0.000                . 
                                                     Pavement Marking 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
011/11/2003 03-07 1185-02-70     LET      USH 2      WEST COUNTY LINE - CTH B                             $1,000,000 - $1,999,999 
 IRON         303               8.210                . 
                                                     Concerns: Sulfur in Pavement 
                                                       STATE 3R 
011/11/2003 03-07 1590-10-70     LET      USH 8      CRANDON - LAONA                                      $1,000,000 - $1,999,999 
 FOREST       303              12.320                STH 55 - FIFTH STREET 
0                                                      STATE 3R 
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 LET CONSTRUCTION 



-11/11/2003 03-07 8708-01-70     LET      CTH B      FLAMBEAU RIVER BRIDGE & APPROACHES                   $100,000 - $249,999 
 PRICE        205               0.010                CTH B 
                                                     B-50-0018 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-07 9016-06-70     LET      STH 64     CENTER AVENUE - MEMORIAL DRIVE                       $1,000,000 - $1,999,999 
 LINCOLN      303               0.840                RIGHT OF WAY BY LOCALS 
0                                                      STATE 3R 
011/11/2003 03-07 9500-01-70     LET      CTH G      ASPEN LANE - USH 45                                  $2,000,000 - $2,999,999 
 VILAS        206               7.290     CR 11/03   . 
0                                                      STP RURAL 
011/11/2003 03-07 9500-02-70     LET      CTH G      WISCONSIN RIVER BRIDGE & APPR                        $250,000 - $499,999 
 VILAS        205               0.090     CR 11/03   CTH G 
                                                     B-63-0022 
                                                       LOCAL LOW COST BRIDGE 
011/11/2003 03-07 9861-02-70     LET      LOC LOC    JOE SNOW ROAD & TANNERY ROAD                         $0 - $99,999 
 LINCOLN      206               0.000                . 
                                                     HES PROGRAM 
                                                       SAFETY - SMALL LOCAL HES 
011/11/2003 03-08 1550-17-71     LET      USH 63     CUMBERLAND - NCL                                     $5,000,000 - $5,999,999 
 BARRON       303               6.400                FR CUMBERLAND NLY 6.4 MILES 
                                                     CONST, RECST 
                                                       PASSING LANE PROGRAM 
011/11/2003 03-08 8570-14-71     LET      STH 48     RED CEDAR NARROWS BRIDGE                             $100,000 - $249,999 
 WASHBURN     303               0.000                0.7 MI EAST OF CTH T 
                                                     CONST, BRRHB, B-65-0018 
                                                       STATE LOW COST BRIDGE 
011/11/2003 03-08 8590-20-71     LET      STH 40     COUDERAY RIVER BRIDGE                                $250,000 - $499,999 
 SAWYER       303               0.000                7.5 MI N OF STH 48//B-57-0072 
                                                     CONST, BRIDG, B-57-0010 
                                                       STATE LOW COST BRIDGE 
011/11/2003 03-08 8728-06-71     LET      CTH C      WILDCAT ROAD - CTH E                                 $500,000 - $749,999 
 ASHLAND      206               1.300                WILDCAT RD NLY 1.3 MILES TO CTH E 
                                                     CONST/RECST 
                                                       STP RURAL 
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 ----------------------------------------------------------------------------------------------------------------------------------- 
 LET CONSTRUCTION 
-11/11/2003 03-08 8744-20-71     LET      CTH Z      BLUFF CREEK                                          $500,000 - $749,999 
 DOUGLAS      205               0.000                CTH Z 
                                                     CONST, BR REPLACE, P-16-71 
                                                       LOCAL LOW COST BRIDGE 
012/09/2003 03-01 1704-06-71     LET      STH 11     USH 51 - IH 90 ROAD                                  $6,000,000 - $6,999,999 
 ROCK         303               2.500                (DUPONT DRIVE - IH 90) 
                                                     CONST OPS - GRADE, BASE, & SURFACE 
                                                       STATE 3R 
012/09/2003 03-01 3607-05-73     LET      CTH V      CTH B - STH 89 ROAD                                  $250,000 - $499,999 
 JEFFERSON    206               0.460                CTH B - STH 89 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       STP RURAL 
012/09/2003 03-01 5600-00-74     LET      STH 78     MAIN STREET, VILLAGE OF MOUNT HOREB                  $250,000 - $499,999 
 DANE         303               0.100     MH 09/03   (STH 92 INTERSECTION) 
                                                     CONST OPS - GRADE, BASE, & PAVEMENT 
                                                       STATE 3R 
012/09/2003 03-01 5600-01-73     LET      STH 78     MAIN STREET, VILLAGE OF MT. HOREB                    $500,000 - $749,999 
 DANE         303               1.111     MH 09/03   (WEST CORPORATE LIMITS-EIGHTH ST) 
                                                     CONST OPS - RESURFACE      * 
                                                       STATE 3R 
012/09/2003 03-01 5600-01-74     LET      STH 078    MAIN STREET, VILLAGE OF MT. HOREB                    $500,000 - $749,999 
 DANE         303               0.390     MH 09/03   (WASHINGTON STREET - 4th STREET) 
                                                     CONST OPS - LIGHTING & STREETSCAPE 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
012/09/2003 03-01 5600-01-90     LET      STH 78     MAIN STREET, VILLAGE OF MOUNT HOREB                  $0 - $99,999 
 DANE         303               0.000     MH 09/03   (2ND & 8TH STREET INTERSECTIONS) 
                                                     CONST OPS-UNDERGROUND TRF SIGNAL 
                                                       STATE 3R 
012/09/2003 03-01 5992-05-64     LET      USH 151    E. WASHINGTON AVE, CITY OF MADISON                   $7,000,000 - $7,999,999 
 DANE         303               1.140     5992-07-68 (BLAIR STREET - THORNTON AVENUE) 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       STATE 3R 
                                                       STP URBAN OVER 200,000 
012/09/2003 03-01 5992-06-13     LET      NON HWY    MARSH VIEW BIKE PATH, C OF MADISON                   $100,000 - $249,999 
 DANE         214               0.000     CC 07/02   MARSH VIEW BIKE PATH, C OF MADISON 
                                                     CONST OPS - CONSTRUCT BIKE PATH 
                                                       LOCAL ENHANCEMENTS 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-12/09/2003 03-01 5992-06-23     LET      NON HWY    STH 30 BIKE / PED UNDERPASS APPS                     $100,000 - $249,999 
 DANE         210               0.000     CC 07/02   CITY OF MADISON    (DIS) 
                                                     CONST OPS - APPROACHES TO UNDERPASS 
                                                       STP - DISCRETIONARY 
012/09/2003 03-01 5992-07-68     LET      USH 151    E. WASHINGTON AVE, CITY OF MADISON                   $750,000 - $999,999 
 DANE         303               1.150     5992-07-68 (BLAIR STREET - THORTON AVENUE) 
                                                     CONST OPS - BIKE/PED & STREETSCAPE 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
012/09/2003 03-01 5992-07-83     LET      USH 151    E WASHINGTON AVE, CITY OF MADISON                    $500,000 - $749,999 
 DANE         303               1.030     5992-07-68 (BLOUNT STREET - THORNTON AVE) 
                                                     CONST OPS - WATER MAIN 
                                                       STATE 3R 
012/09/2003 03-01 5992-07-84     LET      USH 151    E WASHINGTON AVE, CITY OF MADISON                    $1,000,000 - $1,999,999 
 DANE         303               1.150     5992-07-68 (BLAIR STREET - THORNTON AVE) 
                                                     CONST OPS - SANITARY SEWER 
                                                       STATE 3R 
012/09/2003 03-02 2240-11-72     LET      STH 36     LOOMIS ROAD                                          $250,000 - $499,999 
 WAUKESHA     303               0.490                LOOMIS DRIVE TO USH 45 
                                                     CONST/PAVEMENT REHAB 
                                                       STATE 3R 
012/09/2003 03-02 2410-08-70     LET      STH 241    S. 27th Street (UP RR-LINCOLN)                       $2,000,000 - $2,999,999 
 MILWAUKEE    303               0.700                FOREST HOME (31ST ST - 27TH ST) 
                                                     CONST/RESURFACE 
                                                       STATE 3R 
012/09/2003 03-02 2748-03-72     LET      STH 164    STH 164                                              $1,000,000 - $1,999,999 
 WAUKESHA     303               0.000                STH 190 (CAPITOL DR) - SWAN ROAD 
                                                     const/grade base surface 
                                                       STATE 3R 
012/09/2003 03-02 3110-04-70     LET      STH 59     STH 59, VILLAGE OF NORTH PRAIRIE                     $2,000,000 - $2,999,999 
 WAUKESHA     303               0.770                WS RAILROAD TO OAKRIDGE DR 
                                                     CONST/RECONST 
                                                       STATE 3R 
012/09/2003 03-02 3850-04-70     LET      LOC STR    TOMBEAU ROAD BRIDGE & APPROACHES                     $100,000 - $249,999 
 WALWORTH     205               0.000                OVER TOMBEAU LAKE 
                                                     CONST/REPLACE P-64-0901 
                                                       LOCAL LOW COST BRIDGE 
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 LET CONSTRUCTION 
-12/09/2003 03-03 1000-83-05     LET      STH 21     EPOXY PAVEMENT MARKING                               $0 - $99,999 
 WINNEBAGO    305              21.000     1000-83-05 W.CO.LINE-OSHKOSH&ADDITIONAL COM 
                                                     STH 21 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
012/09/2003 03-03 1000-83-06     LET      STH 116    EPOXY PAVEMENT MARKING                               $0 - $99,999 
 WINNEBAGO    305               9.000     1000-83-05 STH 91-CTH D 
                                                     STH 116 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
012/09/2003 03-03 1000-83-07     LET      STH 54     EPOXY PAVEMENT MARKING                               $100,000 - $249,999 
 BROWN        305              36.000                STH 57-ALGOMA&S.CO.LINE-STH 57 
                                                     STH 54 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
012/09/2003 03-03 1000-83-08     LET      STH 57     EPOXY PAVEMENT MARKING                               $100,000 - $249,999 
 SHEBOYGAN    305              39.000                CTH RR-STH 32 & ADDITIONAL COMMENTS 
                                                     STH 57 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
012/09/2003 03-03 1000-83-09     LET      STH 32     EPOXY PAVEMENT MARKING                               $100,000 - $249,999 
 OCONTO       305              40.000                STH 160-STH 22&ADDITIONAL COMMENTS 
                                                     STH 32 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
012/09/2003 03-03 1000-83-10     LET      VAR HWY    EPOXY PAVEMENT MARKING                               $0 - $99,999 
 DISTRICT 3 WI305               0.000                DISTRICT WIDE 
                                                     SPECIAL PAVEMENT MARKING 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
012/09/2003 03-03 1490-14-71     LET      USH 141    STH 22 - STH 64                                      $8,000,000 - $8,999,999 
 OCONTO       302               0.000     1490-14-72 LE MERE ROAD - NORTH COUNTY LINE 
                                                     GRADING ADD-LANES & BYPASS R/W-YES 
                                                       MAJORS 
012/09/2003 03-03 1490-14-72     LET      USH 141    STH 22 - STH 64                                      $1,000,000 - $1,999,999 
 OCONTO       302               0.000     1490-14-72 LE MERE ROAD - NORTH COUNTY LINE 
                                                     STRUCTURES B-42,99,89,90,92 R/W-YES 
                                                       MAJORS 



012/09/2003 03-03 4378-05-71     LET      LOC RD     CLYDE HILL ROAD BRIDGE & APPROACHES                  $250,000 - $499,999 
 KEWAUNEE     205               0.000                TOWN OF CASCO,KEWAUNEE RIVER 
                                                     P-31-0060  R/W-YES  HOLD FOR LIST 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-12/09/2003 03-03 4659-12-71     LET      STH 125    COLLEGE AVE,C.APPLETON                               $250,000 - $499,999 
 OUTAGAMIE    303               1.170                USH 41 - PERKINS STREET 
0                                                      STATE 3R 
012/09/2003 03-03 9650-06-71     LET      STH 47     CTH M - WEST COUNTY LINE                             $250,000 - $499,999 
 MENOMINEE    303               0.000                LITTLE W. BRANCH WOLF RIVER BRIDGE 
                                                     B-73-0006           R/W - CLEAR 
                                                       STATE LOW COST BRIDGE 
012/09/2003 03-04 5817-00-70     LET      CTH H      STH 80 - CTH S                                       $100,000 - $249,999 
 JUNEAU       205               0.000                BRANCH SHERMAN CREEK CROSSING 
                                                     BR REPLACEMENT  P-29-0907 
                                                       LOCAL LOW COST BRIDGE 
012/09/2003 03-04 5827-00-70     LET      CTH H      CTH "H" OVERHEAD                                     $750,000 - $999,999 
 JUNEAU       205               0.000                CTH "C"/OAKDALE ROAD & CPRSRR 
                                                     BR REPLACEMENT  B-29-0984 
                                                       LOCAL LOW COST BRIDGE 
012/09/2003 03-04 6320-00-72     LET      STH 73     N. JCT. OF STH 13 - NEKOOSA                          $1,000,000 - $1,999,999 
 WOOD         303               4.000                N. JCT OF STH 13 - WISC. RIVER BRDG 
                                                     CONS. 
                                                       STATE 3R 
012/09/2003 03-04 6370-00-61     LET      STH 153    STH 13 - STRATFORD                                   $250,000 - $499,999 
 MARATHON     303               0.000     6370-01-70 CULVERT PIPE REPLACEMENT 
                                                     SHRM 
                                                       STATE 3R 
012/09/2003 03-04 6370-01-70     LET      STH 153    STH 13 - STRATFORD                                   $100,000 - $249,999 
 MARATHON     303               0.000     6370-01-70 ROMEO CREEK CROSSINGS 
                                                     CONS.  EAST & WEST CULVERTS 
                                                       STATE 3R 
012/09/2003 03-04 6370-01-72     LET      STH 153    STH 13 - STRATFORD                                   $250,000 - $499,999 



 MARATHON     303               0.000     6370-01-70 LITLE EAU PLEINE RIVER CROSSING 
                                                     CONS.  B-37-0015 
                                                       STATE LOW COST BRIDGE 
012/09/2003 03-04 6536-00-71     LET      CTH A      STH 23 - CTH J                                       $100,000 - $249,999 
 GREEN LAKE   205               0.000                PUCHYAN RIVER CROSSING 
                                                     BR REPLACEMENT  P-24-0030 
                                                       LOCAL LOW COST BRIDGE 
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-12/09/2003 03-04 6651-01-71     LET      CTH N      LILY LANE - DAFFODIL LANE                            $1,000,000 - $1,999,999 
 MARATHON     302               0.000     6675-00-73 RECONSTRUCTION 
0                                                      MAJORS 
012/09/2003 03-04 6675-00-73     LET      LOC RD     HUMMINGBIRD ROAD                                     $1,000,000 - $1,999,999 
 MARATHON     206               0.000     6675-00-73 DAFFODIL LANE - ORIOLE LANE 
                                                     LOCAL CONSTRUCTION 
                                                       STP URBAN 50,000 - 200,000 
012/09/2003 03-04 6999-02-60     LET      STH 29     MARATHON CITY TO WAUSAU                              $0 - $99,999 
 MARATHON     303               0.000     CT 12/03   BRIDGE REHABILITATION 
                                                     SHRM   B-37-128, B-37-129 
                                                       BACKBONE - NON-SE WI 
012/09/2003 03-04 6999-02-61     LET      STH 29     MARATHON CITY TO WAUSAU                              $0 - $99,999 
 MARATHON     303               0.000     CT 12/03   BRIDGE REHABILITATION 
                                                     SHRM  B-37-126, B-37-127 
                                                       BACKBONE - NON-SE WI 
012/09/2003 03-04 6999-02-62     LET      STH 29     MARATHON CITY TO WAUSAU                              $100,000 - $249,999 
 MARATHON     303               0.000     CT 12/03   BRIDGE REHABILITATION 
                                                     SHRM  B-37-124, B-37-125 
                                                       BACKBONE - NON-SE WI 
012/09/2003 03-04 6999-02-63     LET      STH 29     MARATHON CITY TO WAUSAU                              $100,000 - $249,999 
 MARATHON     303               0.000     CT 12/03   BRIDGE REHABILITATION 
                                                     SHRM B-37-122, B-37-123 
                                                       BACKBONE - NON-SE WI 
012/09/2003 03-04 6999-02-64     LET      STH 29     MARATHON CITY TO WAUSAU                              $100,000 - $249,999 
 MARATHON     303               0.000     CT 12/03   BRIDGE REHABILITATION 



                                                     SHRM B-37-121, B-37-131 
                                                       BACKBONE - NON-SE WI 
012/09/2003 03-04 9490-07-70     LET      LOC RD     NAUGART ROAD BRIDGE                                  $100,000 - $249,999 
 MARATHON     205               0.000                BRANCH LITTLE RIB RIVER 
                                                     CONS.  P-37-0944 
                                                       LOCAL LOW COST BRIDGE 
012/09/2003 03-05 1656-01-65     LET      USH 61     STH 60 - USH 14                                      $100,000 - $249,999 
 CRAWFORD     303               0.000                KICKAPOO RV B-10 & RICHLAND CR B-19 
                                                     1.94M S US 14 & .22M N ST 60, BR PT 
                                                       STATE LOW COST BRIDGE 
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-12/09/2003 03-05 5200-07-73     LET      USH 14     CASS ST. BRIDGE, CITY OF LA CROSSE                   $250,000 - $499,999 
 LA CROSSE    303               0.000                MISSISSIPPI RIV XING E CHAN B-300 
                                                     BR REPL/B-32-300//PHASE 3 OF 3 
                                                       STATE HIGH COST BRIDGE 
012/09/2003 03-05 5200-07-81     LET      USH 14     CASS ST,BRIDGE APPROACHES,LA CROSSE                  $3,000,000 - $3,999,999 
 LA CROSSE    303               0.000     5200-07-82 LOCAL ST.APPROACHES(PROGRAM 33) 
                                                     RECONST 
                                                       STATE 3R 
012/09/2003 03-05 5200-07-82     LET      USH 14     CASS ST,BRIDGE APPROACHES,LA CROSSE                  $250,000 - $499,999 
 LA CROSSE    303               0.000     5200-07-82 LOCAL ST.APPROACHES(PROGRAM 33) 
                                                     CONST-STREETSCAPING ETC. ENHANCEMEN 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
012/09/2003 03-05 5200-08-70     LET      USH 14/    3RD & 4TH ST INTER,LA CROSSE                         $250,000 - $499,999 
 LA CROSSE    206               0.000                3RD & 4TH INT AT CASS&CAMERON STS 
                                                     TRAFFIC SIGNALS-SAFETY 
                                                       SAFETY (HES) 
012/09/2003 03-05 5325-00-71     LET      TWN RD     PATTON ROAD, TOWN OF CLAYTON                         $100,000 - $249,999 
 CRAWFORD     205               0.000                W FORK KNAPP CR BR & APP/P-12-0927 
                                                     2.1 M S OF ST 171, BR RPL P-12-0927 
                                                       LOCAL LOW COST BRIDGE 
012/09/2003 03-05 7116-01-71     LET      CTH N      CTH E - STH 21                                       $100,000 - $249,999 
 MONROE       205               0.000                LEMONWEIR CR BR & APPR/P-41-0934 



                                                     1.5 M S OF ST 21, BR RPL P-41-0934 
                                                       LOCAL LOW COST BRIDGE 
012/09/2003 03-05 7276-05-75     LET      CTH T      CTH D - STH 95                                       $100,000 - $249,999 
 TREMPEALEAU  205               0.000                NEWCOMB VLY CR BR & APPR/B-61-0002 
                                                     .1 M S OF ST 95, BR RPL B-61-0002 
                                                       LOCAL LOW COST BRIDGE 
012/09/2003 03-05 7734-03-71     LET      STH 88     STH 121-CTH B/GILMANTON BRIDGE                       $500,000 - $749,999 
 BUFFALO      303               0.000                B-06-893, .1 MILE NORTH OF STH 121 
                                                     BR REPL/B-06-893 
                                                       STATE LOW COST BRIDGE 
012/09/2003 03-05 7930-02-71     LET      STH 108    STH 16-CTH C/LAX RIV & NESHONOC CR                   $1,000,000 - $1,999,999 
 LA CROSSE    303               0.400                LAX RVR B-32-204 & NESHNOC CR B-205 
                                                     .16&.3 M N STH 16 BR RP/B32-564,565 
                                                       STATE LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-12/09/2003 03-06 1020-08-73     LET      IH  094    HUDSON - EAU CLAIE ROAD                              $7,000,000 - $7,999,999 
 ST. CROIX    303               0.090                WB ST. CROIX RIVER BRIDGE:B-55-0061 
                                                     4.0M WEST JUNCTION USH 12/    BRRHB 
                                                       BACKBONE - NON-SE WI 
012/09/2003 03-06 8630-05-61     LET      STH 170    BOYCEVILLE - COLFAX ROAD                             $750,000 - $999,999 
 DUNN         303              10.087                STH 79 - CTH D 
0                                                      STATE 3R 
012/09/2003 03-06 8630-05-72     LET      STH 170    WHEELER, FIRST STREET                                $0 - $99,999 
 DUNN         303               0.483                CHURCH STREET - STH 25 
0                                                      STATE 3R 
012/09/2003 03-07 9175-05-60     LET      STH 52     FLIGHT STREET - STH 64                               $100,000 - $249,999 
 LANGLADE     303               1.480                . 
0                                                      STATE 3R 
012/09/2003 03-08 8180-08-71     LET      STH 27     SCL - LADYSMITH                                      $1,000,000 - $1,999,999 
 RUSK         303              11.980                FR SCL NLY 11.98 MI TO LADYSMITH\ 
                                                     CONST, RESUR 
                                                       STATE 3R 
012/09/2003 03-08 8510-14-71     LET      STH 13     WCL - PORT WING                                      $4,000,000 - $4,999,999 



 BAYFIELD     303               7.890     QQ 08/03   FR WCL NLY 6.32 MI TO PORT WING 
                                                     CONST, REC 
                                                       STATE 3R 
012/09/2003 03-08 8510-14-72     LET      STH 13     PORT WING - HERBSTER                                 $100,000 - $249,999 
 BAYFIELD     303               7.190     QQ 08/03   FR PORT WING EL 7.19 MI TO HERBSTER 
                                                     CONST, SHOULDER PAVING 
                                                       STATE 3R 
012/09/2003 03-08 8744-26-71     LET      STH 13     CTH H - ECL                                          $750,000 - $999,999 
 DOUGLAS      303               6.030     QQ 08/03   FR CTH H NLY 6 MI TO ECL 
                                                     CONST, RESUR, SHRM 
                                                       STATE 3R 
001/13/2004 03-01 1002-04-71     LET      IH  039    MADISON ROAD - ILLINOIS STATE LINE                   $7,000,000 - $7,999,999 
 ROCK         303               0.520                (BELOIT SAFETY&WEIGH FACILITY #19) 
                                                     CONST OPS - RECONSTR WEIGH FACILITY 
                                                       ROADSIDE FACILITIES 
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-01/13/2004 03-01 1200-00-72     LET      USH 012    SOUTH MADISON BELTLINE                               $2,000,000 - $2,999,999 
 DANE         303               0.000                (MARSH ROAD OVERPASS) 
                                                     CONST OPS - NEW STRUCTURE & APPRS 
                                                       STATE 3R 
001/13/2004 03-01 1200-04-83     LET      USH 151    BELMONT - MINERAL POINT ROAD                         $100,000 - $249,999 
 LAFAYETTE    302               0.700                (STH 126 - COTTAGE INN ROAD) 
                                                     CONST OPS-MILL & OVERLAY (JT) 
                                                       MAJORS 
001/13/2004 03-01 1700-00-78     LET      STH 011    BENTON - SHULLSBURG ROAD                             $500,000 - $749,999 
 LAFAYETTE    303               0.010     1700-00-78 (FEVER RIVER BRIDGE & APPROACHES) 
                                                     CONST OPS - BRIDGE REPLACEMENT 
                                                       STATE LOW COST BRIDGE 
001/13/2004 03-01 1700-00-82     LET      STH 11     BRODHEAD - ORFORDVILLE ROAD                          $100,000 - $249,999 
 ROCK         303               0.000     1700-00-82 (TAYLOR CREEK BRIDGE & APPROACHES) 
                                                     CONST OPS - BRIDGE REPLACEMENT 
                                                       STATE LOW COST BRIDGE 
001/13/2004 03-01 1700-01-76     LET      STH 011    BENTON - SHULLSBURG ROAD                             $100,000 - $249,999 



 LAFAYETTE    303               0.010     1700-00-78 (SHULLSBURG BRANCH CREEK BR & APPS) 
                                                     CONST OPS - BRIDGE REPLACEMENT 
                                                       STATE LOW COST BRIDGE 
001/13/2004 03-01 1700-01-77     LET      STH 011    GRATIOT - SOUTH WAYNE ROAD                           $250,000 - $499,999 
 LAFAYETTE    303               0.010     1700-00-78 (SPAFFORD CREEK BRIDGE&APPROACHES) 
                                                     CONST OPS - BRIDGE REPLACEMENT 
                                                       STATE LOW COST BRIDGE 
001/13/2004 03-01 3679-00-71     LET      CTH N      STOUGHTON - IH 90 ROAD                               $100,000 - $249,999 
 DANE         205               0.100                (BRANCH YAHARA RIVER BR & APPRS) 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
001/13/2004 03-01 5322-00-71     LET      TWN RD     CHURCHILL ROAD BRIDGE & APPROACHES                   $100,000 - $249,999 
 SAUK         205               0.100                TOWN OF WINFIELD 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
001/13/2004 03-01 5411-01-61     LET      USH 51     EAST MADISON BELTLINE (BPC)                          $500,000 - $749,999 
 DANE         303               0.000                (COTTAGE GROVE RD STRS) 
                                                     CONST-OPS-BRIDGE PAINTING COMPLETE 
                                                       STATE LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-01/13/2004 03-01 5640-01-74     LET      STH 113    STH 188 - STH 78 ROAD                                $500,000 - $749,999 
 SAUK         303               0.142     5640-01-75 (WISCONSIN RIVER CROSSING) 
                                                     CONST OPS - NORTH APPROACH RECST 
                                                       STATE LOW COST BRIDGE 
001/13/2004 03-01 5640-01-75     LET      STH 113    WISCONSIN RIVER CROSSING                             $0 - $99,999 
 SAUK         303               0.010     5640-01-75 (N. SHORE FERRY APPROACH STH 113) 
                                                     CONST OPS-PED/BIKE & REST FACILITY 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
001/13/2004 03-01 5660-03-71     LET      STH 59     ALBANY - EVANSVILLE ROAD                             $0 - $99,999 
 ROCK         303               0.000     1700-00-82 (ALLEN CREEK BRIDGE) 
                                                     CONST OPS - BRIDGE REPLACEMENT 
                                                       STATE LOW COST BRIDGE 
001/13/2004 03-01 5722-00-70     LET      LOC STR    LA BELLE ST BR&APPRS,C OF BOSCOBEL                   $250,000 - $499,999 



 GRANT        205               0.100                (SAUNDERS CREEK BRIDGE) 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
001/13/2004 03-01 5855-00-72     LET      TWN RD     NARROWS VALLEY ROAD BR & APPRS                       $100,000 - $249,999 
 SAUK         205               0.100                TOWN ON WASHINGTON 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
001/13/2004 03-01 5886-01-07     LET      LOC STR    WOODLAND DRIVE, VILLAGE OF WAUNAKEE                  $1,000,000 - $1,999,999 
 DANE         206               1.300                (ALDORA LANE - DIVISION STREET) 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       STP URBAN 5,000 - 20,000 
001/13/2004 03-01 5954-02-73     LET      CTH M      CTH Q - STH 113 ROAD                                 $1,000,000 - $1,999,999 
 DANE         206               5.200                (WILLOW ROAD - STH 113) 
                                                     CONST OPS-G,B & S  (PHASE 1 OF 3) 
                                                       STP RURAL 
001/13/2004 03-01 5963-00-70     LET      CTH B      PLAIN - SAUK CITY ROAD                               $1,000,000 - $1,999,999 
 SAUK         206              11.000                (STH 23 - STH 60) 
                                                     CONST OPS - MILL AND RESURFACE 
                                                       STP RURAL 
001/13/2004 03-01 5993-00-72     LET      TWN RD     LOW ROAD BRIDGE & APPROACHES                         $100,000 - $249,999 
 DANE         205               0.100                TOWN OF MIDDLETON 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-01/13/2004 03-01 6199-00-72     LET      TWN RD     SWARTHOUT RD,T OF FOUNTAIN PRAIRIE                   $100,000 - $249,999 
 COLUMBIA     206               0.000                (CP RAIL CROSSING) 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       SAFETY - RAILROAD, ELIMINATION OF HAZARDS 
001/13/2004 03-01 6992-00-71     LET      TWN RD     SMITH RD BR & APPRS, T OF WINDSOR                    $500,000 - $749,999 
 DANE         205               0.300                (SOO LINE RAILROAD BRIDGE) 
                                                     CONST OPS - STR & APPS 
                                                       LOCAL LOW COST BRIDGE 
001/13/2004 03-02 1000-12-12     LET      VAR HWY    FREEWAY OPERATIONS LEVEL OF EFFORT                   $1,000,000 - $1,999,999 



 MILWAUKEE    305               0.000                Level of Effort 
                                                     CONST/ 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
001/13/2004 03-02 1060-05-91     LET      IH  94     Marquette Intrchnge Traf Mitigation                  $100,000 - $249,999 
 MILWAUKEE    303SE             0.000                Various Locations 
                                                     CONST/ 
                                                       MARQUETTE INTERCHANGE 
001/13/2004 03-02 1060-05-96     LET      IH  094    Marquette I/C Traffic Mitigation                     $100,000 - $249,999 
 MILWAUKEE    303SE             0.340                28th Street WB On-ramp 
                                                     Const/Ramp Widening 
                                                       MARQUETTE INTERCHANGE 
001/13/2004 03-02 1107-03-78     LET      USH 41     USH 41 FREEWAY MODERNIZATION                         $6,000,000 - $6,999,999 
 FOND DU LAC  303               0.000                FDL BYPASS TO STH 175 
                                                     CONST/ RECNST. 
                                                       BACKBONE - NON-SE WI 
001/13/2004 03-02 1107-03-89     LET      USH 41     USH 41 FREEWAY MODERIZATION                          $5,000,000 - $5,999,999 
 FOND DU LAC  303               0.000                WCL AND FVW RR STRUCT. CITY OF FDL 
                                                     CONST/ RECST. 
                                                       BACKBONE - NON-SE WI 
001/13/2004 03-02 1411-00-90     LET      STH 33     WASHINGTON ST (STH 33)                               $0 - $99,999 
 WASHINGTON   206               0.000                INTERSECT WITH CTH B (*) 
                                                     CONST/HES TRAFFIC SIGNALS 
                                                       SAFETY (HES) 
001/13/2004 03-02 1420-09-71     LET      USH 151    MADISON TO FOND DU LAC ROAD                          $10,000,000 - $10,999,999 
 FOND DU LAC  302               4.167     JD 01/04   THILL RD TO TOWNLINE RD (NEW LANES) 
                                                     CONST/ GR. BASE, PAV'TPID 14200600 
                                                       MAJORS 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-01/13/2004 03-02 1420-09-73     LET      USH 151    MADISON TO FOND DU LAC ROAD                          $3,000,000 - $3,999,999 
 FOND DU LAC  303               4.167     JD 01/04   THILL RD TO TWNLINE RD(EXIST LANES) 
                                                     CONST/GR. BASE, PAV'TPID 14200600 
                                                       BACKBONE - NON-SE WI 
001/13/2004 03-02 1693-26-70     LET      NON        PORT WASHINGTON ROAD                                 $100,000 - $249,999 



 MILWAUKEE    211               0.000     JF 04/03   Pedestrian/Bicycle Path 
                                                     Construction/(CMAQ) 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
001/13/2004 03-02 2235-02-70     LET      LOC STR    S 6TH STREET                                         $1,000,000 - $1,999,999 
 MILWAUKEE    206               1.150                W OHIO AVENUE - W HAYES AVENUE 
                                                     Reconstruct 
                                                       STP URBAN OVER 200,000 
001/13/2004 03-02 2570-02-71     LET      LOC STR    N. Port Washington Road (CTH W)                      $0 - $99,999 
 MILWAUKEE    206               0.000     JF 04/03   Traffic Signal Rehabilitation 
                                                     Traffic Signals/HES 
                                                       SAFETY (HES) 
001/13/2004 03-02 2570-09-72     LET      CTH W      PORT WASHINGTON ROAD (CTH W)                         $2,000,000 - $2,999,999 
 MILWAUKEE    206               1.200     JF 04/03   W. Good Hope Road - W. Bergen Road 
                                                     CONSTR/RECONSTRUCT W/NO ADD'L LANES 
                                                       STP URBAN OVER 200,000 
001/13/2004 03-02 2697-06-70     LET      LOC STR    GRANVILLE ROAD      R                                $750,000 - $999,999 
 OZAUKEE      206               2.000     2697-09-70 COUNTY LINE ROAD - MEQUON ROAD 
                                                     CONST/RECONDITION RD & REPL BRIDGE 
                                                       STP URBAN OVER 200,000 
001/13/2004 03-02 2697-09-70     LET      LOC STR    GRANVILLE ROAD BRIDGE & APPR     R                   $100,000 - $249,999 
 OZAUKEE      205               0.000     2697-09-70 OVER LITTLE MENOMONEE CREEK 
                                                     CONST/REPLACE P-45-0712 
                                                       LOCAL LOW COST BRIDGE 
001/13/2004 03-02 4040-01-70     LET      STH 149    FOND DU LAC TO CTH W (EAST)                          $4,000,000 - $4,999,999 
 FOND DU LAC  303               6.070                USH 151 TO CTH W 
                                                     CONST / G. BASE, PAV'T            R 
                                                       STATE 3R 
001/13/2004 03-02 4040-02-70     LET      STH 149    KIEL ROAD TO E. COUNTY LINE                          $750,000 - $999,999 
 FOND DU LAC  303               1.230                MARYTOWN URBAN SECTION 
                                                     CONST / G, BASE, PAV'T            R 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-01/13/2004 03-03 1130-18-71     LET      USH 41     DEPERE - GREEN BAY                                   $1,000,000 - $1,999,999 



 BROWN        303               0.000                CTH G/ASHLAND AVENUE INTERCHANGE 
                                                     B-05-119 BDR, B-05-120 BDO, b-05-12 
                                                       BACKBONE - NON-SE WI 
001/13/2004 03-03 1470-12-71     LET      STH 42     CITY OF ALGOMA                                       $2,000,000 - $2,999,999 
 KEWAUNEE     303               1.990     KB 01/04   CTH K - GREENFIELD AVENUE 
                                                     R/W-NO                 1E 
                                                       STATE 3R 
001/13/2004 03-03 1470-12-72     LET      STH 42     CITY OF ALGOMA                                       $100,000 - $249,999 
 KEWAUNEE     303               0.000     KB 01/04   OHIO ST - GREENFIELD AVENUE 
                                                     STREETSCAPE ENHANCEMENT  R/W-NO 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
001/13/2004 03-03 4171-07-71     LET      STH 54     MASON STREET, CITY OF GREEN BAY                      $6,000,000 - $6,999,999 
 BROWN        303               0.000                FOX RIVER BRIDGE 
                                                     HC R/W-NO  B-5-134    BDO 
                                                       STATE HIGH COST BRIDGE 
001/13/2004 03-03 4304-02-71     LET      LOC RD     SILVER CREEK ROAD BRIDGE & APPROACH                  $100,000 - $249,999 
 MANITOWOC    205               0.000                TOWN OF MANITOWOC, SILVER CREEK 
                                                     BRIDGE P-36-175 
                                                       LOCAL LOW COST BRIDGE 
001/13/2004 03-03 4310-02-71     LET      LOC RD     VILLAGE DRIVE BRIDGE & APPROACHES                    $250,000 - $499,999 
 MANITOWOC    205               0.000                T. MANITOWOC RAPIDS, BRANCH RIVER 
                                                     BRIDGE P-36-0143 
                                                       LOCAL LOW COST BRIDGE 
001/13/2004 03-03 4313-01-71     LET      LOC RD     EAST SPRING VALLEY RD BRIDGE & APP                   $100,000 - $249,999 
 MANITOWOC    205               0.000                TOWN OF MEEME, MEEME RIVER 
                                                     B-36-0452   R/W-NO 
                                                       LOCAL LOW COST BRIDGE 
001/13/2004 03-03 4381-04-71     LET      CTH AB     BRIDGE & APPROACHES                                  $250,000 - $499,999 
 KEWAUNEE     205               0.080                TOWN OF MONTEPELIER, SCARBOR0 CREEK 
                                                     B-31-0003    R/W-NO 
                                                       LOCAL LOW COST BRIDGE 
001/13/2004 03-03 4994-01-09     LET      CTH E      WITZEL AVENUE, CITY OF OSHKOSH                       $1,000,000 - $1,999,999 
 WINNEBAGO    206               1.000                OAKWOOD ROAD - USH 41 
                                                     STP-URBAN     R/W-YES BY COUNTY 
                                                       STP URBAN 50,000 - 200,000 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-01/13/2004 03-04 5882-03-70     LET      IH  90     I 90/94 INTERSTATE BRIDGE PAINTING                   $750,000 - $999,999 
 JUNEAU       303               0.000                XXXXXXXXX 
                                                     CONSTR   SHRM 
                                                       BACKBONE - NON-SE WI 
001/13/2004 03-04 6644-00-71     LET      CTH CH     N. VILLAGE LIMITS - N. COUNTY LINE                   $500,000 - $749,999 
 MARQUETTE    206               0.000                (DOVER COURT-.85M NORTH CTH Z) 
0                                                      STP RURAL 
001/13/2004 03-04 6675-00-70     LET      NON N/A    ORIOLE LANE - CTH NN                                 $1,000,000 - $1,999,999 
 MARATHON     302               0.000                WEST ARTERIAL FRONTAGE ROAD 
                                                     CONSTRUCTION 
                                                       MAJORS 
001/13/2004 03-04 6763-00-71     LET      CTH P      CTH PP - USH 10                                      $500,000 - $749,999 
 PORTAGE      205               0.000                BRANCH ROCKY RUN CREEK CROSSING 
                                                     BR REPLACEMENT  P-49-0056 
                                                       LOCAL LOW COST BRIDGE 
001/13/2004 03-04 6999-10-71     LET      BUS 051    BUS 51 & CTH XX INT, HES                             $500,000 - $749,999 
 MARATHON     303               0.000                VILLAGE OF ROTHSCHILD 
                                                     RECONSTRUCTION, EXPANSION 
                                                       STATE 3R 
                                                       SAFETY (HES) 
001/13/2004 03-04 7399-00-72     LET      LOC RD     PETERSON ROAD BRIDGE                                 $250,000 - $499,999 
 WOOD         205               0.000                EAST FORK BLACK RIVER CROSSING 
                                                     BR REPLACEMENT  P-71-0169 
                                                       LOCAL LOW COST BRIDGE 
001/13/2004 03-05 1023-07-71     LET      IH  94     STH 21 INTERCHANGE AT TOMAH                          $5,000,000 - $5,999,999 
 MONROE       303               0.000     7605-08-71 STH 21 N LMITS TOMAH/INCL B41-40,59 
                                                     RECONST 
                                                       BACKBONE - NON-SE WI 
001/13/2004 03-05 1079-08-60     LET      IH  94     I 90/94 INTERCHANGE BRIDGE REHABS                    $750,000 - $999,999 
 MONROE       303               0.000                B-41-24,43,44 INTERS I-90&94 
                                                     OVERLAY 24,44 DK RPL 43 
                                                       BACKBONE - NON-SE WI 
001/13/2004 03-05 5239-06-71     LET      TWN RD     SPRING VALLEY RD, TOWN OF MARIETTA                   $100,000 - $249,999 
 CRAWFORD     205               0.000                BR OF RICHLAND CR BR & APP/P-12-912 
                                                     2.7 M W OF US 61, BR REPL P-12-0912 
                                                       LOCAL LOW COST BRIDGE 
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-01/13/2004 03-05 7237-03-72     LET      TWN RD     WEISENBECK ROAD, TOWN OF NELSON                      $100,000 - $249,999 
 BUFFALO      205               0.000                LITTLE BEAR CR BR & APPR/P-06-0935 
                                                     .2 M S OF CT K, BR REPL P-06-0935 
                                                       LOCAL LOW COST BRIDGE 
001/13/2004 03-05 7572-08-71     LET      STH 16     STH 16,SPARTA/HAMLET AVENUE-STH 27                   $2,000,000 - $2,999,999 
 MONROE       303               1.180                FR HAMLET AVE. TO STH 27/16 INTER 
                                                     RECONST 
                                                       STATE 3R 
001/13/2004 03-05 7605-08-71     LET      STH 21     CTH M - USH 12                                       $1,000,000 - $1,999,999 
 MONROE       303               0.440     7605-08-71 .13 M WEST OF USH 12 ELY .44 MILE 
                                                     RECSTE 
                                                       STATE 3R 
001/13/2004 03-06 1022-03-71     LET      IH  94     MENOMONIE - EAU CLAIRE ROAD                          $0 - $99,999 
 DUNN         303               0.000     CJ 12/03   EB USH 12 BRIDGE:B-17-0055 
                                                     9.1 MILES EAST JUNCTION CTH Q 
                                                       BACKBONE - NON-SE WI 
001/13/2004 03-06 1024-03-70     LET      IH  094    MENOMONIE - EAU CLAIRE ROAD                          $250,000 - $499,999 
 DUNN         303               0.050     CJ 12/03   EB WILSON CREEK BRIDGE:B-17-0175 
                                                     8.6 MILES EAST JUNCTION CTH Q 
                                                       BACKBONE - NON-SE WI 
001/13/2004 03-06 1024-04-71     LET      IH  094    MENOMONIE - EAU CLAIRE ROAD                          $500,000 - $749,999 
 DUNN         303               0.050     CJ 12/03   EB RED CEDAR RIVER BRIDGE:B-17-0033 
                                                     1.6 MILES EAST JUNCTION STH 25 
                                                       BACKBONE - NON-SE WI 
001/13/2004 03-06 1024-05-72     LET      IH  94     MENOMONIE - EAU CLAIRE ROAD                          $2,000,000 - $2,999,999 
 DUNN         303               3.250     CJ 12/03   EB WILSON CR BRG - RED CEDAR RV BRG 
0                                                      BACKBONE - NON-SE WI 
001/13/2004 03-06 1052-05-77     LET      STH 29     I.H. 94 - GREEN BAY                                  $2,000,000 - $2,999,999 
 CHIPPEWA     302               0.000                UNION PACIFIC RR - STH 124 
                                                     STRUCTURES 
                                                       MAJORS 
001/13/2004 03-06 1190-00-83     LET      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $1,000,000 - $1,999,999 
 EAU CLAIRE   302               0.000                CTH Q & CTH QQ BRIDGES:B-18-187,188 
                                                     CONST OPS/2 STRUCTURES & APPROACHES 
                                                       MAJORS 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-01/13/2004 03-06 1190-00-86     LET      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $11,000,000 - $11,999,999 
 EAU CLAIRE   302               0.000     7080-03-73 USH 12 INTERCHANGE:B-18-0173 & 0174 
                                                     CONST OPS/2 STRUCTURES & APPROACHES 
                                                       MAJORS 
001/13/2004 03-06 1610-04-73     LET      STH 13     ABBOTSFORD - MEDFORD ROAD                            $0 - $99,999 
 TAYLOR       303               0.000                CTH O INTERSECTION 
0                                                      SAFETY (HES) 
                                                       STATE 3R 
001/13/2004 03-06 7080-03-73     LET      USH 012    EAU CLAIRE - FALL CREEK ROAD                         $100,000 - $249,999 
 EAU CLAIRE   303               0.030     7080-03-73 OTTER CREEK BRIDGE: B-18-0113 
                                                     0.4 MILES EAST JUNCTION USH 53 
                                                       STATE LOW COST BRIDGE 
001/13/2004 03-06 7255-02-70     LET      STH 124    EAU CLAIRE - CHIPPEWA FALLS ROAD                     $750,000 - $999,999 
 CHIPPEWA     303               0.010     8610-01-70 CTH J AND 47TH AVENUE INTERSECTIONS 
                                                     SIGNALS AND INTERSECTION RECONTRUCT 
                                                       SAFETY (HES) 
001/13/2004 03-06 8180-00-70     LET      STH 027    CORNELL - LADYSMITH ROAD                             $2,000,000 - $2,999,999 
 CHIPPEWA     303               8.860                STH 64 - NORTH COUNTY LINE 
0                                                      STATE 3R 
001/13/2004 03-06 8610-01-70     LET      STH 124    EAU CLAIRE - CHIPPEWA FALLS ROAD                     $500,000 - $749,999 
 CHIPPEWA     303               0.000     8610-01-70 WOODWARD AVENUE INTERSECTION 
                                                     INTERSECTION RECONSTRUCTION 
                                                       SAFETY (HES) 
001/13/2004 03-06 9227-00-36     LET      STH VAR    DISTRICT 6,GUIDE SIGN REFURBISHMENT                  $100,000 - $249,999 
 STATEWIDE    305               0.000                GUIDE SIGN REFURBISHMENT 
                                                     TRF OPS/ GUIDE SIGN REFURBISHMENT 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
001/13/2004 03-06 9227-00-46     LET      STH VAR    DISTRICT 6, VARIOUS HIGHWAYS                         $500,000 - $749,999 
 STATEWIDE    305               0.000                PAVEMENT MARKING 
                                                     TRF CONSTRUCTION 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
001/13/2004 03-06 9227-00-60     LET      VAR HWY    DISTRICT 6, VARIOUS HIGHWAYS                         $100,000 - $249,999 
 STATEWIDE    305               0.000                SIGN BRIDGE REHABILITATION 



                                                     TRF OPS/CONSTRUCTION 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-01/13/2004 03-07 1007-33-60     LET      STH VAR    DW LONG LINE PAVEMENT MARKING                        $750,000 - $999,999 
 ONEIDA       305               0.000                . 
                                                     PAVEMENT MARKING 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
001/13/2004 03-07 1170-13-70     LET      USH 51     STH 77 - USH 2                                       $250,000 - $499,999 
 IRON         303               1.700                CITY OF HURLEY 
0                                                      STATE 3R 
001/13/2004 03-07 9040-10-70     LET      STH 17     SOUTH COUNTY LINE - RHINELANDER                      $1,000,000 - $1,999,999 
 ONEIDA       303               5.210     9040-13-60 SOUTH COUNTY LINE - USH 8 
0                                                      STATE 3R 
001/13/2004 03-07 9040-13-60     LET      STH 17     CULVERT REPLACEMENT                                  $100,000 - $249,999 
 LINCOLN      303               0.000     9040-13-60 . 
0                                                      STATE 3R 
001/13/2004 03-08 8090-07-71     LET      STH 25     QUADERERS CREEK BRIDGE                               $100,000 - $249,999 
 BARRON       303               0.000                CITY OF BARRON 
                                                     CONST, BRRHB, B-03-0009 
                                                       STATE LOW COST BRIDGE 
001/13/2004 03-08 8140-21-71     LET      STH 27     STH 70 - HAYWARD                                     $2,000,000 - $2,999,999 
 SAWYER       303               8.300                FR STH 70 NLY 8.81 MI TO HAYWARD 
                                                     CONST, REC 
                                                       STATE 3R 
001/13/2004 03-08 8140-22-71     LET      STH 27     CITY OF HAYWARD                                      $2,000,000 - $2,999,999 
 SAWYER       303               1.090                FR SOUTH CITY LIMITS NLY 1.40 MI 
                                                     CONST, RECST 
                                                       STATE 3R 
002/10/2004 03-01 1161-00-73     LET      IH  39     USH 51 - NORTH COUNTY LINE ROAD                      $8,000,000 - $8,999,999 
 COLUMBIA     303               5.000     FF 09/03   USH 51 - NORTH COUNTY LINE ROAD 
                                                     CONST OPS - PAVEMENT REPLACEMENT 
                                                       BACKBONE - NON-SE WI 
002/10/2004 03-01 1161-00-74     LET      IH  39     USH 51 - NORTH COUNTY LINE ROAD                      $100,000 - $249,999 



 COLUMBIA     303               0.000     FF 09/03   (HOGAN ROAD BRIDGES) 
                                                     CONST OPS - NEW BRIDGE DECKS 
                                                       BACKBONE - NON-SE WI 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-02/10/2004 03-01 1161-00-75     LET      IH  39     USH 51 - NORTH COUNTY LINE ROAD                      $0 - $99,999 
 COLUMBIA     303               0.000     FF 09/03   (CTH X OVERPASS) 
                                                     CONST OPS-INCREASE BRIDGE CLEARANCE 
                                                       BACKBONE - NON-SE WI 
002/10/2004 03-01 1161-00-76     LET      IH  39     USH 51 - NORTH COUNTY LINE ROAD                      $100,000 - $249,999 
 COLUMBIA     303               0.000     FF 09/03   (GROTZKE ROAD BRIDGE) 
                                                     CONST OPS-INCREASE BRIDGE CLEARANCE 
                                                       BACKBONE - NON-SE WI 
002/10/2004 03-01 3622-00-75     LET      TWN RD     HILLSIDE ROAD BRIDGE & APPROACHES                    $0 - $99,999 
 DANE         205               0.100                TOWN OF ALBION 
                                                     CONST OPS -STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-01 5677-00-74     LET      TWN RD     OHIO ROAD BRIDGE & APPROACHES                        $0 - $99,999 
 SAUK         205               0.100                TOWN OF FRANKLIN 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-01 5852-00-73     LET      TWN RD     OTTER CREEK RD BRIDGE & APPROACHES                   $100,000 - $249,999 
 SAUK         205               0.100                TOWN OF PRAIRIE DU SAC 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-01 5853-00-72     LET      TWN RD     KEITEL ROAD BRIDGE & APPROACHES                      $100,000 - $249,999 
 SAUK         205               0.100                TOWN OF SUMPTER 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-01 5978-00-73     LET      TWN RD     PICKEL ROAD BRIDGE & APPROACHES                      $0 - $99,999 
 SAUK         205               0.100                TOWN OF IRONTON 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-01 5990-03-60     LET      LOC STR    JANESVILLE TRANS IMPROVEMENTS                        $2,000,000 - $2,999,999 



 ROCK         206               0.000     QB 02/03   (BELOIT AVE - JACKSON ST) (JOB PGM) 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       LOCAL-NON STP URBAN/RURAL 
002/10/2004 03-01 5990-03-61     LET      LOC STR    JANESVILLE TRANS IMPROVEMENTS                        $2,000,000 - $2,999,999 
 ROCK         206               0.000     QB 02/03   (STH 351 - KELLOG AVE) (JOBS PGM) 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       LOCAL-NON STP URBAN/RURAL 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-02/10/2004 03-01 5992-07-46     LET      LOC STR    NESBITT ROAD, CITY OF MADISON                        $3,000,000 - $3,999,999 
 DANE         206               2.100     5992-07-67 (CROSS COUNTRY ROAD-FITCHRONA ROAD) 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       STP URBAN OVER 200,000 
002/10/2004 03-01 5992-07-67     LET      LOC STR    NESBITT ROAD, CITY OF MADISON                        $100,000 - $249,999 
 DANE         206               0.000     5992-07-67 (CROSS COUNTRY ROAD-FITCHRONA ROAD) 
                                                     CONST OPS-RELOCATE BADGER MILL CRK 
                                                       STP URBAN OVER 200,000 
002/10/2004 03-02 1000-05-83     LET      STH VAR    Relamp Traffic Signals 2003                          $100,000 - $249,999 
 MILWAUKEE    305               0.000                District Wide (*) 
                                                     Const/ 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
002/10/2004 03-02 1000-30-75     LET      IH  894    94 BYPASS (*)                                        $750,000 - $999,999 
 MILWAUKEE    303               0.000                NOISE BARR BELOIT RD TO OKLAHOMA AV 
                                                     CONST/CONSTRUCT NOISE BARRIERS 
                                                       STATE 3R 
                                                       RETROFIT NOISE BARRIERS 
002/10/2004 03-02 1000-65-90     LET      VAR HWY    EPOXY PAVEMENT MARKING 2004 (1)                      $500,000 - $749,999 
 DISTRICT 2 WI305               0.000                VARIOUS STH AND USH(*) 
                                                     CONST/PAVEMENT MARKING 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
002/10/2004 03-02 1032-07-80     LET      IH  94     NORTH-SOUTH FREEWAY (I-94)                           $250,000 - $499,999 
 KENOSHA      303SE             0.000                WETLAND MITIGATION(*) 
                                                     CONST/WETLAND MITIGATION 
                                                       SE FREEWAYS 



002/10/2004 03-02 1090-15-70     LET      IH  43     ROCK FREEWAY, SB                                     $15 MILLION OR GREATER 
 WALWORTH     303SE            26.900                ROCK COUNTY LINE TO STH 20 
                                                     CONST/PULVERIZE, OVERLAY 
                                                       SE FREEWAYS 
002/10/2004 03-02 1300-05-88     LET      STH 794    LAKE ARTERIAL (CARFERRY TO LAYTON)                   $7,000,000 - $7,999,999 
 MILWAUKEE    303               0.000                PENNSYLVANIA AVE TO LAYTON AVE 
                                                     CONST/GRADE, BASE, PAVE 
                                                       STATE 3R 
002/10/2004 03-02 1370-08-70     LET      STH 16     STH 16                                               $1,000,000 - $1,999,999 
 WAUKESHA     303SE             0.000                CTHSS &CTHT RAMP TO STH16(IC) 
                                                     CONST/RAMP RECONSTRUCTION 
                                                       SE FREEWAYS 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-02/10/2004 03-02 1371-06-72     LET      STH 16     OCONOMOWOC BYPASS STH 16                             $6,000,000 - $6,999,999 
 JEFFERSON    302               4.000     AA 02/04   ROCK RIVER - EAST CO LINE 
                                                     CONST/RECONSTRUCT 
                                                       MAJORS 
002/10/2004 03-02 1371-06-73     LET      STH 16     OCONOMOWOC BYPASS STH 16                             $3,000,000 - $3,999,999 
 JEFFERSON    302               4.000     AA 02/04   ROCK RIVER - EAST CO LINE(*) 
                                                     CONST/RECONSTRUCT 
                                                       MAJORS 
002/10/2004 03-02 2120-08-70     LET      CTH OO     W FOREST HOME AVENUE                                 $750,000 - $999,999 
 MILWAUKEE    205               0.000                BRIDGE OVER BRANCH OF ROOT RIVER 
                                                     CONST/BRIDGE REHAB B-40-0030 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-02 2225-12-70     LET      STH 32     SB North Farwell Avenue                              $250,000 - $499,999 
 MILWAUKEE    303               0.000                Bridge over County Bike Trail 
                                                     PE/redeck bridge 
                                                       STATE 3R 
002/10/2004 03-02 2430-02-71     LET      USH 45     Raynor Avenue (USH 45)                               $6,000,000 - $6,999,999 
 RACINE       303               8.230                N Cape to Loomis Drive 
                                                     ONST/RECONSTRUCT ROADWAY 
                                                       STATE 3R 



002/10/2004 03-02 2689-00-70     LET      CTH O      S SECOND STREET BRIDGE & APPR                        $100,000 - $249,999 
 WALWORTH     205               0.000                OVER SWAN CREEK 
                                                     CONST/REPLACE B-64-0677 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-02 2987-08-70     LET      LOC STR    OAK CREEK PARKWAY                                    $250,000 - $499,999 
 MILWAUKEE    205               0.129                BRIDGE 741 OVER OAK CREEK 
                                                     CONST/BRIDGE REPLACEMENT P-40-0741 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-02 3133-04-70     LET      STH 20     NORTH STREET (STH 20)                                $1,000,000 - $1,999,999 
 WALWORTH     303               1.260                W. VILLAGE LMTS - E. OF THOMAS 
                                                     CONST/RECONST 
                                                       STATE 3R 
002/10/2004 03-02 3833-00-70     LET      LOC STR    ROCHESTER STREET BRIDGE & APPR                       $100,000 - $249,999 
 RACINE       205               0.000                OVER WIND LAKE DRAINAGE CANAL 
                                                     CONST/REHAB P-51-0701 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-02/10/2004 03-03 1440-10-71     LET      STH 23     COARY LANE - CTH OJ                                  $4,000,000 - $4,999,999 
 SHEBOYGAN    303               3.160                WB/WCL RR & MULLET RIVER STRUCTURES 
                                                     R/W-YES 
                                                       STATE 3R 
002/10/2004 03-03 4068-06-71     LET      STH 114    COMMERCIAL STREET, CITY OF NEENAH                    $1,000,000 - $1,999,999 
 WINNEBAGO    303               0.410                FOX RIVER-N CITY LMTS(NICOLET BLVD) 
                                                     R/W-YES BY CITY 
                                                       STATE 3R 
002/10/2004 03-03 4085-21-71     LET      STH 32     MADISON ST, CITY OF CHILTON                          $3,000,000 - $3,999,999 
 CALUMET      303               0.880                CHESTNUT ST - BREED ST 
                                                     R/W - YES BY CITY 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
                                                       STATE 3R 
002/10/2004 03-03 4508-05-71     LET      LOC RD     RIVER ROAD BRIDGE & APPROACH                         $100,000 - $249,999 
 BROWN        205               0.000                T. MORRISON, BRANCH RIVER 
                                                     P-5-0147   R/W-NO 



                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-03 4517-01-71     LET      LOC STR    DERBY LANE, VILLAGE OF ALLOUEZ                       $100,000 - $249,999 
 BROWN        206               0.260                RIVERSIDE DRIVE - WEBSTER AVENUE 
                                                     STP-URBAN - CAPPED    R/W-NO 
                                                       STP URBAN 50,000 - 200,000 
002/10/2004 03-03 4576-01-71     LET      CTH MM     DUTCHMAN ROAD BRIDGE & APPROACH                      $500,000 - $749,999 
 BROWN        205               0.000                T LEDGEVIEW SORENSON'S CREEK 
                                                     BRIDGE B-5-025   R/W-NO 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-03 4587-00-71     LET      CTH P      SUGARBUSH ROAD BRIDGE & APPROACHES                   $100,000 - $249,999 
 BROWN        205               0.010                T. GREEN BAY, SCHOOL CREEK 
                                                     B-05-0006 R/W-NO 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-03 4657-09-71     LET      LOC STR    CAPITAL DRIVE, TOWN OF GRAND CHUTE                   $2,000,000 - $2,999,999 
 OUTAGAMIE    206               1.480                LYNNDALE AVE(CTH A)-RICHMOND(STH 47 
                                                     STP-URBAN   R/W-YES BY CITY 
                                                       STP URBAN 50,000 - 200,000 
002/10/2004 03-03 6002-01-71     LET      CTH S      FREEDOM ROAD BRIDGE & APPROACH                       $100,000 - $249,999 
 BROWN        205               0.000                T. LAWRENCE, ASHWAUBENON CREEK 
                                                     BRIDGE B-5-0004   R/W-NO 
                                                       LOCAL LOW COST BRIDGE 
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-02/10/2004 03-03 9268-08-71     LET      CTH U      ANSTON ROAD BRIDGE & APPROACHES                      $250,000 - $499,999 
 BROWN        205               0.000                T. PITTSFIELD, SUAMICO RIVER 
                                                     B-05-0101     R/W-NO 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-04 1166-01-74     LET      IH  039    COLUMBIA COUNTY LINE - NEENAH CREEK                  $500,000 - $749,999 
 MARQUETTE    303               0.240     FF 09/03   NEENAH CREEK BRIDGES & APPROACHES 
                                                     CONSTRUCTION 
                                                       BACKBONE - NON-SE WI 
002/10/2004 03-04 6270-01-70     LET      STH 49     IOLA - PORTAGE COUNTY LINE                           $250,000 - $499,999 
 WAUPACA      303               0.000     XZ 02/04   FLUME CREEK CROSSING 
                                                     CONS.  B-68-0986 



                                                       STATE LOW COST BRIDGE 
002/10/2004 03-04 6590-03-70     LET      STH 110    CTH C - MARION                                       $100,000 - $249,999 
 WAUPACA      303               0.000     XZ 02/04   SO. BRANCH PIGEON RIVER CROSSING 
                                                     CONS.  B-68-0985 
                                                       STATE LOW COST BRIDGE 
002/10/2004 03-05 5991-09-29     LET      CTH SN     ONALASKA - HOLMEN                                    $500,000 - $749,999 
 LA CROSSE    206               0.700                ALPINE LANE NLY TO GAARDER RD 
                                                     RECONST 
                                                       STP URBAN 50,000 - 200,000 
002/10/2004 03-05 7171-07-60     LET      STH 25     STH 35-NCL/B-06-386                                  $0 - $99,999 
 BUFFALO      303               0.000     7171-09-71 B-386,2.34 M S 'KK' 
                                                     BR REHAB/MEMBRANE O'LAY 
                                                       STATE LOW COST BRIDGE 
002/10/2004 03-05 7171-09-71     LET      STH 25     STH 35-NORTH COUNTY LINE                             $3,000,000 - $3,999,999 
 BUFFALO      303              11.720     7171-09-71 FR STH 35 NORTHERLY TO PEPIN CO LN 
                                                     REC 
                                                       STATE 3R 
002/10/2004 03-05 7227-08-71     LET      TWN RD     CHICKEN VALLEY ROAD,TOWN OF BUFFALO                  $100,000 - $249,999 
 BUFFALO      205               0.000                CHICKEN VLY CR BR & APPR/P-06-0188 
                                                     .1 M N OF FRONTAGE RD/BR REP/P6-188 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-05 7276-01-77     LET      TWN RD     THOMPSON VLY ROAD, TOWN OF ARCADIA                   $100,000 - $249,999 
 TREMPEALEAU  205               0.000                THOMPSON VLY CR BR & APP/P-61-0197 
                                                     .6 M S OF ST 95, BR RPL P-61-0197 
                                                       LOCAL LOW COST BRIDGE 
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-02/10/2004 03-05 7286-04-71     LET      TWN RD     QUARNE ROAD, TOWN OF PRESTON                         $100,000 - $249,999 
 TREMPEALEAU  205               0.000     7286-05-71 TRUMP COULEE CR BR & APP/P-61-0928 
                                                     2 M E OF CT S, BR RPL P-61-0928 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-05 7286-05-71     LET      TWN RD     ANDEREGG ROAD, TOWN OF PRESTON                       $100,000 - $249,999 
 TREMPEALEAU  205               0.000     7286-05-71 TRUMP COULEE CR BR & APPR/P-61-0931 
                                                     .25 M W OF TRUMP RD, BR RPL P61-931 



                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-05 7332-01-71     LET      CTH AA     CTH K - CTH V                                        $100,000 - $249,999 
 BUFFALO      205               0.000                WEISENBERG VLY CR BR & APP/P-06-914 
                                                     1.55 M N OF CT K, BR RPL P-06-0914 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-06 1530-09-70     LET      USH 10     DURAND, PROSPECT STREET                              $250,000 - $499,999 
 PEPIN        303               0.000     7171-09-71 10TH AVENUE WEST - 11TH AVENUE EAST 
                                                     CONST OPS/ RECONDITION (DISTRICT 5) 
                                                       STATE 3R 
002/10/2004 03-06 7080-06-70     LET      USH 12     FALL CREEK - AUGUSTA ROAD                            $2,000,000 - $2,999,999 
 EAU CLAIRE   303               8.800                CTH D - UNION PACIFIC RR BRIDGE 
0                                                      STATE 3R 
002/10/2004 03-06 7174-00-70     LET      STH 25     NELSON - DURAND ROAD                                 $250,000 - $499,999 
 PEPIN        303               1.940     7171-09-71 SOUTH COUNTY LN - 10TH AVENUE WEST 
                                                     CONST OPS/ RESURFACE (DISTRICT 5) 
                                                       STATE 3R 
002/10/2004 03-06 7905-06-70     LET      USH 53     OSSEO - EAU CLAIRE ROAD                              $1,000,000 - $1,999,999 
 EAU CLAIRE   303               8.200                CTH V - INT 94 
0                                                      STATE 3R 
002/10/2004 03-06 8949-02-73     LET      USH 12     HUDSON - BALDWIN ROAD                                $4,000,000 - $4,999,999 
 ST. CROIX    303               1.400     CH 12/03   BRAKKE DRIVE - CTH U 
0                                                      STATE 3R 
002/10/2004 03-06 8949-02-74     LET      USH 12     HUDSON - BALDWIN ROAD                                $500,000 - $749,999 
 ST. CROIX    303               0.000     CH 12/03   CTH UU INTERSECTION 
0                                                      STATE 3R 
                                                       SAFETY (HES) 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
1FIIPS SAS REPORT FR010101               WISCONSIN DEPARTMENT OF TRANSPORTATION                     PAGE: 69  04/01/2003 
                                                MASTER CONTRACT SCHEDULE 
                             Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LETDATE    DOT ORG PROJECT      CONT      HWY       PROJECT                                                   ESTMATE 
                      ID         TYPE      NO.       DESCRIPTION                                               RANGE $ 
0COUNTY       SUB   -----                  TIED        WISDOT PROGRAM(S) 
              PROG            NC MILES     BID 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LET CONSTRUCTION 
-02/10/2004 03-07 9215-11-70     LET      STH 86     CTH S - WISCONSIN AVENUE                             $750,000 - $999,999 
 LINCOLN      303               0.410     9215-13-70 . 
0                                                      STATE 3R 
002/10/2004 03-07 9215-13-70     LET      STH 86     LANDSCAPING AND LIGHTING                             $250,000 - $499,999 
 LINCOLN      303               0.000     9215-13-70 CTH S - WISCONSIN AVE, CITY OF TOMA 
                                                     ENHANCEMENT PROJECT 



                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
002/10/2004 03-07 9871-04-70     LET      LOC LOC    TOMAHAWK RIVER BRIGE & APPR                          $250,000 - $499,999 
 ONEIDA       205               0.010                WILLOW DAM ROAD 
                                                     P-43-0049 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-08 1560-22-71     LET      USH 63     NAMEKAGON RIVER BRIDGE                               $100,000 - $249,999 
 WASHBURN     303               0.000                TOWN OF SPRINGBROOK 
                                                     CONST, BRRHB, B-65-0010 
                                                       STATE LOW COST BRIDGE 
002/10/2004 03-08 1560-23-71     LET      USH 63     NAMEKAGON RIVER BRIDGE                               $100,000 - $249,999 
 BAYFIELD     303               0.000                2.0 MI N OF SOUTH COUNTY LINE 
                                                     CONST, BRSHRM, B-04-0017 
                                                       STATE LOW COST BRIDGE 
002/10/2004 03-08 8150-15-71     LET      STH 27     EAU CLAIRE RIVER BRIDGE                              $100,000 - $249,999 
 BAYFIELD     303               0.000                TOWN OF BARNES 
                                                     CONST, BRSHRM, B-04-0014 
                                                       STATE LOW COST BRIDGE 
002/10/2004 03-08 8329-09-71     LET      LOC RD     MAIN STREET - BAY VIEW AVENUE                        $500,000 - $749,999 
 BARRON       206               0.511                ORCHARD BEACH LANE 
                                                     CONST, RECONST 
                                                       STP URBAN 5,000 - 20,000 
002/10/2004 03-08 8339-02-71     LET      LOC RD     SIOUX RIVER BRIDGE                                   $0 - $99,999 
 BAYFIELD     205               0.000                TOWN OF BAYVIEW/BIG ROCK RD 
                                                     CONST, BR REHAB 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-08 8360-01-71     LET      LOC RD     TRADE RIVER BRIDGE                                   $100,000 - $249,999 
 BURNETT      205               0.000                TOWN OF ANDERSON/EAST RIVER RD 
                                                     CONST, BR REPLACE 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
1FIIPS SAS REPORT FR010101               WISCONSIN DEPARTMENT OF TRANSPORTATION                     PAGE: 70  04/01/2003 
                                                MASTER CONTRACT SCHEDULE 
                             Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LETDATE    DOT ORG PROJECT      CONT      HWY       PROJECT                                                   ESTMATE 
                      ID         TYPE      NO.       DESCRIPTION                                               RANGE $ 
0COUNTY       SUB   -----                  TIED        WISDOT PROGRAM(S) 
              PROG            NC MILES     BID 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LET CONSTRUCTION 
-02/10/2004 03-08 8370-04-71     LET      LOC RD     N FORK CLAM RIVER BRIDGE                             $100,000 - $249,999 
 BURNETT      205               0.000                TOWN OF ROOSEVELT/HENDRICKSON RD 
                                                     CONST, BR REPLACE 



                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-08 8421-04-71     LET      LOC RD     DEVILS CREEK BRIDGE                                  $100,000 - $249,999 
 RUSK         205               0.000                TOWN OF ATLANTA 
                                                     CONST, BR REPLACE 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-08 8787-10-71     LET      CTH H      CLEAR CREEK BRIDGE                                   $100,000 - $249,999 
 RUSK         205               0.000                TOWN OF MURRY 
                                                     CONST, BR REPLACE 
                                                       LOCAL LOW COST BRIDGE 
002/10/2004 03-08 9926-05-71     LET      CTH F      E MAIN STREET - TAMARACK LANE                        $500,000 - $749,999 
 ASHLAND      206               0.000     9926-06-71 FR MAIN STREET TO TAMARACK LANE 
                                                     CONST, RECST 
                                                       STP RURAL 
002/10/2004 03-08 9926-06-71     LET      CTH F      BUTTERNUT CREEK BRIDGE                               $100,000 - $249,999 
 ASHLAND      205               0.000     9926-06-71 CTH F/TOWN OF AGENDA 
                                                     CONST, BR REPLACE, 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-01 1011-02-83     LET      IH  90     LAKE DELTON - MADISON ROAD                           $4,000,000 - $4,999,999 
 DANE         303               0.000                (USH 51 INTERCHANGE AREA) 
                                                     CONST OPS - PAVEMENT REPLACEMENT 
                                                       BACKBONE - NON-SE WI 
003/09/2004 03-01 1209-02-73     LET      USH 151    DICKEYVILLE - BELMONT ROAD                           $8,000,000 - $8,999,999 
 GRANT        302               7.700                (CTH D - CTH G) 
                                                     CONST OPS - PCC PAVEMENT 
                                                       MAJORS 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
003/09/2004 03-01 1209-02-75     LET      USH 151    DICKEYVILLE - BELMONT ROAD                           $10,000,000 - $10,999,999 
 GRANT        302               3.600                (DICKEYVILLE - WOLF LANE) 
                                                     CONST OPS-GRADE,BASE,PCC PVMT,STRS 
                                                       MAJORS 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
- 
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-03/09/2004 03-01 6020-01-76     LET      USH 51     MADISON - DEFOREST ROAD                              $2,000,000 - $2,999,999 
 DANE         303               1.500                (TOKEN CREEK PARK RD - REARDON RD) 
                                                     CONST OPS - PAVEMENT REPLACEMENT 
                                                       STATE 3R 
003/09/2004 03-01 6040-00-63     LET      STH 33     PORTAGE - STH 22 ROAD                                $500,000 - $749,999 
 COLUMBIA     303               7.640                (SOO LINE R/R - STH 22) 
                                                     CONST OPS - MILL AND OVERLAY 
                                                       STATE 3R 
003/09/2004 03-02 1000-65-51     LET      NON HWY    SPECIAL PAVEMENT MARKING '04                         $750,000 - $999,999 
 DISTRICT 2 WI305               0.000                Var STH, USH, & IH 
                                                     CONST/Pavement Marking 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
003/09/2004 03-02 1302-00-70     LET      NON HWY    BAY VIEW BIKEWAY                                     $750,000 - $999,999 
 MILWAUKEE    303               0.000                RUSSEL AVE-MICHIGAN STREET 
                                                     BKWY/ST ENHANCEMT 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
003/09/2004 03-02 1320-06-70     LET      STH 11     DURAND AVENUE                                        $3,000,000 - $3,999,999 
 RACINE       303               5.200                CROSSWAY ROAD - CTH C 
                                                     CONST/G.B. PAV'T 
                                                       STATE 3R 
003/09/2004 03-02 1332-02-70     LET      STH 83     PADDOCK LAKE - BURLINGTON                            $2,000,000 - $2,999,999 
 KENOSHA      303               1.530     DS 03/04   STH 50 - CTH JB/KD(KEN. CO. LN.) 
                                                     CONST / REC 2                     R 
                                                       STATE 3R 
003/09/2004 03-02 2066-04-70     LET      LOC STR    WEST CENTER STREET                                   $2,000,000 - $2,999,999 
 MILWAUKEE    206               0.000                NORTH 92ND ST TO NORTH 76TH STREET 
                                                     CONST/PAVEMENT REPLACEMENT 
                                                       STP URBAN OVER 200,000 
003/09/2004 03-02 2090-07-70     LET      CTH E      W. Silver Spring Drive (CTH EE)                      $250,000 - $499,999 
 MILWAUKEE    206               0.000                N. 91st Street - N. 124th Street 
                                                     Traffic Signals/HES 
                                                       SAFETY (HES) 
003/09/2004 03-02 2106-00-70     LET      LOC STR    JACKSON PARK DRIVE BRIDGE & APPRS                    $250,000 - $499,999 
 MILWAUKEE    205               0.000                OVER N BRANCH OF KINNICKINNIC RVR 
                                                     CONST/REPLACE P-40-0568 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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0COUNTY       SUB   -----                  TIED        WISDOT PROGRAM(S) 
              PROG            NC MILES     BID 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LET CONSTRUCTION 
-03/09/2004 03-02 2194-00-70     LET      LOC STR    W WISCONSIN AVNEUE                                   $500,000 - $749,999 
 MILWAUKEE    206               0.480                N 95TH ST - N 89TH ST 
                                                     CONST/RECONST W/NO ADD'L LANES 
                                                       STP URBAN OVER 200,000 
003/09/2004 03-02 2202-01-70     LET      USH 18     WEST BLUEMOUND ROAD               C                  $3,000,000 - $3,999,999 
 MILWAUKEE    303               1.100                N 66TH STREET TO N STORY PARKWAY 
                                                     CONST/Reconstruct 
                                                       STATE 3R 
003/09/2004 03-02 2230-13-70     LET      STH 59     GREENFIELD AVE STH 59                                $1,000,000 - $1,999,999 
 MILWAUKEE    303               0.000                116TH STREET - 101ST STREET 
                                                     P.E/HES MEDIAN & LEFT TURN MODIFY 
                                                       SAFETY (HES) 
003/09/2004 03-02 2241-06-70     LET      STH 83     PADDOCK LAKE - BURLINGTON                            $3,000,000 - $3,999,999 
 RACINE       303               3.550     DS 03/04   SOUTH COUNTY LINE - S. SEWER LN. 
                                                     CONST / REC 2                     R 
                                                       STATE 3R 
                                                       SMIP STATE TYPE 2 ENHANCEMENTS 
003/09/2004 03-02 2355-07-70     LET      LOC STR    W COLLEGE AVENUE EXTENDED BR & APPR                  $250,000 - $499,999 
 MILWAUKEE    205               0.000                ROOT RIVER BRIDGE 
                                                     CONST/REPLACE P-40-0562 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-02 2410-03-70     LET      LOC NationaWest National Avenue                                 $500,000 - $749,999 
 MILWAUKEE    206               0.000                Oklahoma Avenue to Root River Pkwy 
                                                     Construction/HES 
                                                       SAFETY (HES) 
003/09/2004 03-02 2975-08-70     LET      LOC STR    DEAN ROAD BR & APPRS                                 $100,000 - $249,999 
 MILWAUKEE    205               0.000     2975-10-70 OVER INDIAN CREEK 
                                                     CONST/REPLACE P40-0702 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-02 2975-09-70     LET      LOC STR    REGENT ROAD BRIDGE & APPRS                           $100,000 - $249,999 
 MILWAUKEE    205               0.000     2975-10-70 OVER INDIAN CREEK 
                                                     CONST/REPLACE P40-0703 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-02 2975-10-70     LET      LOC STR    NORTH POINT DRIVE BR & APPRS                         $100,000 - $249,999 
 MILWAUKEE    205               0.000     2975-10-70 .4 MILES S OF STH 32 
                                                     CONST/REHAB P40-0707 OVER INDIAN CR 
                                                       LOCAL LOW COST BRIDGE 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-03/09/2004 03-02 2984-12-70     LET      LOC STR    HONEY CREEK PARKWAY BR & APPRS                       $250,000 - $499,999 
 MILWAUKEE    205               0.000                .4 MI N OF JCT USH 18 
                                                     CONST/REPLACE B-40-0779 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-02 3230-04-71     LET      STH 50     ROOSEVELT ROAD (STH 50)           C                  $2,000,000 - $2,999,999 
 KENOSHA      303               1.200                39TH AVENUE TO 63RD STREET 
                                                     CONST/PAVEMENT REPLACEMENT 
                                                       STATE 3R 
003/09/2004 03-02 3694-01-60     LET      STH 120    WillowRD-Bg Ft Beach,GeorgeSt-USH12                  $750,000 - $999,999 
 WALWORTH     303               5.300                JURISDICTIONAL TRANSFER 
                                                     CONST/SHRM Asphalt Overlay 
                                                       STATE 3R 
003/09/2004 03-02 3707-02-70     LET      CTH H      CTH H BRIDGE & APPROACHES                            $0 - $99,999 
 WALWORTH     205               0.000                OVER JACKSON CREEK/2.1 MI S OF NN 
                                                     CONST/REHAB P-64-0008 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-03 1223-10-60     LET      IH  43     MILWAUKEE - GREEN BAY                                $100,000 - $249,999 
 SHEBOYGAN    303               0.000                NB & SB STRUCTURES OVER STH 42 
                                                     B-59-25 & 59 BR 
                                                       BACKBONE - NON-SE WI 
003/09/2004 03-03 4269-01-71     LET      CTH O      CTH O BRIDGE & APPROACHES                            $250,000 - $499,999 
 SHEBOYGAN    205               0.000                T. SHEBOYGAN FALLS, SHEBOYGAN RIVER 
                                                     BRIDGE  B-59-0303   R/W-NO 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-03 4381-03-71     LET      CTH V      BRIDGE & APPROACHES                                  $0 - $99,999 
 KEWAUNEE     205               0.000                TOWN OF MONTEPELIER, SCARBORO CREEK 
                                                     P-31-0039   R/W-NO 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-03 4656-04-71     LET      CTH Z      HAAS ROAD - EAST COUNTY LINE                         $100,000 - $249,999 
 OUTAGAMIE    206               2.800                TOWN OF BUCHANAN 
                                                     STP - RURAL   R/W-NO 
                                                       STP RURAL 
003/09/2004 03-03 4657-15-71     LET      CTH AA     CTH OO/CTH AA INTERSECTION                           $100,000 - $249,999 
 OUTAGAMIE    206               0.000                TOWN OF GRAND CHUTE 



                                                     HES - RELOCATE INTERSECTION  R/W-YE 
                                                       SAFETY (HES) 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-03/09/2004 03-03 4660-06-71     LET      STH 47     DEPERE ST& APPLETON RD, CTY MENASHA                  $250,000 - $499,999 
 WINNEBAGO    303               0.880                3RD  STREET - 9TH STREET 
                                                     R/W-NO 
                                                       STATE 3R 
003/09/2004 03-03 4985-00-36     LET      CTH F      SCHEURING ROAD, CITY OF DEPERE                       $1,000,000 - $1,999,999 
 BROWN        206               0.850                AMERICAN BLVD - PATRIOT WAY 
                                                     STP-URBAN - CAPPED    R/W-NO 
                                                       STP URBAN 50,000 - 200,000 
003/09/2004 03-03 4987-01-86     LET      LOC RD     BROADWAY STREET, CITY OF GREEN BAY                   $500,000 - $749,999 
 BROWN        206               0.500                4TH STREET - TENTH STREET 
                                                     STP-URBAN-CAP R/W-NO WILL REASIGN 
                                                       STP URBAN 50,000 - 200,000 
003/09/2004 03-03 4991-00-78     LET      CTH CS     CUSTER STREET, CITY OF MANITOWOC                     $1,000,000 - $1,999,999 
 MANITOWOC    206               1.500                ALVERNO ROAD - CTH R 
                                                     STP-URBAN    R/W-YES 
                                                       STP URBAN 20,000 - 50,000 
003/09/2004 03-03 4993-01-92     LET      LOC STR    BREEZEWOOD LANE, CITY OF NEENAH                      $500,000 - $749,999 
 WINNEBAGO    206               0.500                TULLAR ROAD - PENDLETON 
                                                     STP-URBAN      R/W-YES 
                                                       STP URBAN 50,000 - 200,000 
003/09/2004 03-03 4994-00-97     LET      LOC STR    SAWYER STREET                                        $1,000,000 - $1,999,999 
 WINNEBAGO    206               0.000     4994-00-97 RUSH AVE - SAWYER CREEK 
                                                     STP-URBAN(FY 02-03) R/W-N HOLD FOR 
                                                       STP URBAN 50,000 - 200,000 
003/09/2004 03-03 4994-01-07     LET      LOC STR    SAWYER STREET BRIDGE & APPROACHES                    $250,000 - $499,999 
 WINNEBAGO    205               0.000     4994-00-97 SAWYER CREEK, CITY OF OSHKOSH 
                                                     P-70-0707  R/W-YES HOLD FOR LIST 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-03 6436-04-71     LET      TWN RD     OAKWOOD ROAD, TOWN OF ALGOMA                         $500,000 - $749,999 
 WINNEBAGO    206               0.230                CTH E - TOWN LINE 



                                                     STP-URBAN   R/W-NO 
                                                       STP URBAN 50,000 - 200,000 
003/09/2004 03-03 6496-02-71     LET      STH 91     Waukau - Oshkosh                                     $1,000,000 - $1,999,999 
 WINNEBAGO    303               8.500     WC 03/04   STH 116 - STH 44 
                                                     R/W-YES    TIED W/D4 PROJ 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-03/09/2004 03-03 6496-04-71     LET      STH 091    WCL - Waukau                                         $2,000,000 - $2,999,999 
 WINNEBAGO    303               6.090     WC 03/04   WCL - STH 116 
                                                     R/W-YES  TIE W/D4 PROJ 
                                                       STATE 3R 
003/09/2004 03-03 9079-04-71     LET      LOC RD     TOWNSEND DAM ROAD BRIDGE & APPROACH                  $250,000 - $499,999 
 OCONTO       205               0.000                TOWN OF TOWNSEND, MC CAUSLIN BROOK 
                                                     B-42-0206  R/W-NO 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-03 9160-07-71     LET      STH 64     CTH E - W CPL MARINETTE                              $1,000,000 - $1,999,999 
 MARINETTE    303               6.980                CTH E - W CPL MARINETTE 
                                                     R/W - YES 
                                                       STATE 3R 
003/09/2004 03-03 9239-04-71     LET      CTH R      KREMLIN ROAD BRIDGE & APPROACHES                     $100,000 - $249,999 
 MARINETTE    205               0.000                T. PEMBINE, N. BR. PEMEBONWON RIVER 
                                                     BRIDGE P-38-0053    R/W-YES 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-03 9315-02-71     LET      CTH G      MAIN STREET BRIDGE & APPROACHES                      $100,000 - $249,999 
 SHAWANO      205               0.000                VIL. OF GRESHAM, RED RIVER 
                                                     B-58-0455    R/W-NO 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-04 1000-64-04     LET      VAR HWY    DISTRICTWIDE EPOXY PAVEMENT MARKING                  $500,000 - $749,999 
 STATEWIDE    305               0.000                FY04 
                                                     CONS 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
003/09/2004 03-04 1620-00-70     LET      STH 013    MARSHFIELD TO SPENCER                                $5,000,000 - $5,999,999 
 MARATHON     303               2.780                MCMILLAN STREET TO TWENTY-SIXTH RD 



                                                     CONS. 
                                                       STATE 3R 
003/09/2004 03-04 6530-00-70     LET      STH 73     PRINCETON - NESHKORO                                 $1,000,000 - $1,999,999 
 GREEN LAKE   303               8.600     CB 03/04   N JCT CTH 'J' - S JCT CTH 'E' 
                                                     RURAL RESURFACE 
                                                       STATE 3R 
003/09/2004 03-04 6530-00-72     LET      STH 73     MAIN STREET, VILLAGE OF NESHKORO                     $1,000,000 - $1,999,999 
 MARQUETTE    303               0.400     CB 03/04   SO JCT CTH 'E' - WHITE RIVER BRIDGE 
                                                     NESHKORO URBAN RECONSTRUCTION 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-03/09/2004 03-04 6530-00-73     LET      STH 73     MAIN STREET, CITY OF PRINCETON                       $750,000 - $999,999 
 GREEN LAKE   303               0.300     CB 03/04   N JCT STH 23 - N JCT CTH 'J' 
                                                     PRINCETON URBAN RECONSTRUCTION 
                                                       STATE 3R 
003/09/2004 03-04 6530-00-74     LET      STH 73     MAIN STREET, CITY OF PRINCETON                       $250,000 - $499,999 
 GREEN LAKE   303               0.000     CB 03/04   N JCT STH 23 - N JCT CTH 'J' 
                                                     PRINCETON LOCAL UTILITIES 
                                                       STATE 3R 
003/09/2004 03-04 6530-00-75     LET      STH 73     MAIN STREET, VILLAGE OF NESHKORO                     $0 - $99,999 
 MARQUETTE    303               0.000     CB 03/04   SO JCT CTH 'E' - WHITE RIVER BRIDGE 
                                                     TYPE I ENHANCEMENT 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
                                                       STATE 3R 
003/09/2004 03-04 6540-00-72     LET      STH 91     QUARRY STREET - WINNEBAGO CO LINE                    $500,000 - $749,999 
 GREEN LAKE   303               2.060     WC 03/04   BERLIN - WINNEBAGO COUNTY LINE 
                                                     TIED W/6496-02-71/6496-04-71-D3 
                                                       STATE 3R 
003/09/2004 03-04 6999-00-82     LET      USH 052    WASHINGTON & 1ST ST INT, WAUSAU                      $750,000 - $999,999 
 MARATHON     303               0.150     6999-01-81 SLOUGH BRIDGE - WASHINGTON STREET 
                                                     CONSTRUCTION 
                                                       STATE 3R 
003/09/2004 03-04 6999-01-81     LET      STH 052    1ST ST & FOREST ST, CITY OF WAUSAU                   $500,000 - $749,999 



 MARATHON     303               0.450     6999-01-81 WASHINGTON ST. - 6TH ST 
                                                     CONS. 
                                                       STATE 3R 
003/09/2004 03-04 6999-01-82     LET      STH 052    WASHINGTON, 1ST & FOREST STS. CITY                   $0 - $99,999 
 MARATHON     303               0.600     6999-01-81 SLOUGH BRIDGE - 6TH ST. 
                                                     TYPE I ENHANCEMENT 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
003/09/2004 03-04 6999-03-76     LET      STH 052    STH 52 & 18TH STREET INTERSECTION                    $0 - $99,999 
 MARATHON     303               0.870     6999-01-81 CITY OF WAUSAU 
                                                     RECONDITION 
                                                       STATE 3R 
003/09/2004 03-05 1000-45-55     LET      STH 56     CTH Z-STH 80,CTH I-CT H,CT G-CT MM                   $500,000 - $749,999 
 RICHLAND     303               0.000                TRIB FANCY & CAMP CR CULV & APP 
                                                     MISC CONST-BOX CULVERTS 
                                                       STATE 3R 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-03/09/2004 03-05 1646-09-71     LET      USH 14     COON VALLEY-VIROQUA/CTH BB INTER                     $2,000,000 - $2,999,999 
 VERNON       303               0.690                .32 M W CTH BB EASTERLY .69 MILE 
                                                     RECSTE 
                                                       STATE 3R 
003/09/2004 03-05 1647-05-63     LET      USH 14     VIROQUA - READSTOWN                                  $100,000 - $249,999 
 VERNON       303               9.740     OF 03/04   VIROQUA ELY TO .19 M W OF STH 131 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
003/09/2004 03-05 5407-02-71     LET      TWN RD     COOK HILL ROAD, TOWN OF VIROQUA                      $100,000 - $249,999 
 VERNON       205               0.000                COOK CREEK BR & APPR/P-62-0281 
                                                     .01 M S OF ST 56, BR RPL P-62-0281 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-05 5496-00-71     LET      CTH N      STH 27 - WAUZEKA                                     $750,000 - $999,999 
 CRAWFORD     206               1.100                FROM KILBURG LANE ELY TO MILL ROAD 
                                                     RECONSTRUCTION 
                                                       STP RURAL 
003/09/2004 03-05 5509-01-71     LET      CTH J      CTH Y - STH 27                                       $100,000 - $249,999 



 MONROE       205               0.000                PLEASANT VLY CR BR & APPR/B-41-0919 
                                                     2.6 M S OF ST 27, BR REPL B-41-0919 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-05 5514-08-64     LET      STH 71     NORWALK - KENDALL                                    $0 - $99,999 
 MONROE       303               2.460                VARIOUS AREAS FROM NORWALK-KENDALL 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
003/09/2004 03-05 5730-06-71     LET      STH 56     STH 56,VIROQUA/CTH B - USH 14                        $2,000,000 - $2,999,999 
 VERNON       303               1.343     5730-06-72 FROM .42 M W OF CTH B ELY TO USH 14 
                                                     RECONST 
                                                       STATE 3R 
003/09/2004 03-05 5730-06-72     LET      STH 56     STH 56, VIROQUA/CTH B-USH 14                         $500,000 - $749,999 
 VERNON       303               0.000     5730-06-72 FROM .42 M W FO CTH B ELY TO USH 14 
                                                     SANITARY SEWER/WATER MAIN CONST 
                                                       STATE 3R 
003/09/2004 03-05 5735-07-60     LET      STH 16     STH 71 - TOMAH                                       $0 - $99,999 
 MONROE       303               6.530     OF 03/04   2.97 M E OF CTH A ELY TO CTH CM 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
1FIIPS SAS REPORT FR010101               WISCONSIN DEPARTMENT OF TRANSPORTATION                     PAGE: 78  04/01/2003 
                                                MASTER CONTRACT SCHEDULE 
                             Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LETDATE    DOT ORG PROJECT      CONT      HWY       PROJECT                                                   ESTMATE 
                      ID         TYPE      NO.       DESCRIPTION                                               RANGE $ 
0COUNTY       SUB   -----                  TIED        WISDOT PROGRAM(S) 
              PROG            NC MILES     BID 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LET CONSTRUCTION 
-03/09/2004 03-05 5881-06-60     LET      USH 12     TOMAH - EAST COUNTY LINE                             $0 - $99,999 
 MONROE       303               8.150     OF 03/04   STH 16 ELY TO .36 M W OF CTH W 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
003/09/2004 03-05 7285-08-71     LET      TWN RD     LEER ROAD, TOWN OF PIGEON                            $100,000 - $249,999 
 TREMPEALEAU  205               0.000                BRCH STEIG COULEE CR BR/P-61-0137 
                                                     .5 M N OF ST 121, BR RPL P-61-0137 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-05 7510-04-61     LET      STH 54     BLACK RIVER FALLS-EAST COUNTY LINE                   $250,000 - $499,999 
 JACKSON      303              24.600     OF 03/04   FR 1.54 M E OF I94 ELY TO ECL 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
003/09/2004 03-05 7552-01-60     LET      STH 54     MELROSE - BLACK RIVER FALLS                          $100,000 - $249,999 



 JACKSON      303              14.910     OF 03/04   .4 M E OF ST 71 ELY TO .55 M W CT C 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
003/09/2004 03-05 7560-06-61     LET      STH 95     WEST COUNTY LINE - HIXTON                            $100,000 - $249,999 
 JACKSON      303               8.150     OF 03/04   .23 M W OF CTH W ELY TO HIXTON 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
003/09/2004 03-05 7570-05-62     LET      STH 16     WEST SALEM - SPARTA                                  $100,000 - $249,999 
 LA CROSSE    303              12.040     OF 03/04   .09 M E LAX RIV BR ELY TO HAMLET AV 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
003/09/2004 03-05 7605-06-60     LET      STH 21     SPARTA -  TOMAH                                      $100,000 - $249,999 
 MONROE       303              16.900     OF 03/04   HICKORY ST ELY TO .08 M W USH 12 
                                                     RDMTN SEALCOAT 
                                                       STATE 3R 
003/09/2004 03-06 1050-01-77     LET      STH 29     CADDOT - ABBOTSFORD ROAD                             $250,000 - $499,999 
 CHIPPEWA     303               0.000                STH 27 - STH 13 
                                                     LIVING SNOW FENCE 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
003/09/2004 03-06 1530-02-61     LET      USH 10     PRESCOTT - ELLSWORTH ROAD                            $1,000,000 - $1,999,999 
 PIERCE       303              14.320                STH 29 - USH 63 
                                                     SHRM: DIAMOND GRIND 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-03/09/2004 03-06 7855-01-73     LET      TWN RD     TOWN GRANT, MILLER AVENUE                            $100,000 - $249,999 
 CLARK        205               0.000                NORTH BRANCH ONEIL CREEK:B-10-0211 
                                                     2.6 MILES NORTH JUNCTION USH 10 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-06 7863-01-76     LET      LOC ST     TOWN LAFAYETTE, 70TH AVENUE                          $0 - $99,999 
 CHIPPEWA     206               0.900                190TH AVENUE - CTH K 
                                                     CONST:GRADE/BASE/BITUMINOUS SURFACE 
                                                       STP URBAN 50,000 - 200,000 
003/09/2004 03-06 7883-01-71     LET      LOC ST     SPRING VALLEY, MCKAY AVENUE                          $100,000 - $249,999 



 PIERCE       205               0.000                MINES CREEK BRIDGE:B-47-0177 
                                                     0.4 MILES NORTH JUNCTION CTH B 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-06 7995-01-95     LET      LOC ST     EAU CLAIRE, LA SALLE STREET                          $500,000 - $749,999 
 EAU CLAIRE   206               0.800                MC KINLEY ROAD - PETERSON ROAD 
                                                     CONST: RECONSTRUCT 
                                                       STP URBAN 50,000 - 200,000 
003/09/2004 03-06 8888-01-71     LET      CTH DD     TAYLOR SO COUNTY LINE - STH 64 ROAD                  $250,000 - $499,999 
 TAYLOR       205               0.000                PINE CREEK BRIDGE:B-60-0108 
                                                     0.8 MILES SOUTH JUNCTION STH 64 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-06 8894-03-74     LET      CTH H      STH 64 - NORTH COUNTY LINE ROAD                      $100,000 - $249,999 
 TAYLOR       205               0.000                FISHER RIVER BRIDGE:B-60-0106 
                                                     1.2 MILES SOUTH JUNCTION CTH M 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-06 8904-01-72     LET      TWN RD     TOWN BIRCH CREEK, 250TH STREET                       $0 - $99,999 
 CHIPPEWA     205               0.000     8910-03-70 CRANBERRY CREEK BRIDGE:B-09-0268 
                                                     0.3 MILES NORTH JUNCTION CTH M 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-06 8910-03-70     LET      CTH D      BOYD - STH 64 ROAD                                   $0 - $99,999 
 CHIPPEWA     205               0.000     8910-03-70 BRANCH HAY CREEK BRIDGE:B-09-0266 
                                                     0.3 MILES SOUTH JUNCTION STH 64 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-06 8938-01-71     LET      CTH I      SOMERSET - NORTH COUNTY LINE ROAD                    $100,000 - $249,999 
 ST. CROIX    205               0.000                APPLE RIVER BRIDGE:B-55-0215 
                                                     3.0 MILES NORTH JUNCTION STH 35 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-03/09/2004 03-06 8996-00-64     LET      LOC ST     CHIPPEWA FALLS, PARK AVENUE                          $750,000 - $999,999 
 CHIPPEWA     206               0.400                JEFFERS STREET - PETERSON LANE 
                                                     CONST/RECONSTRUCT TO FOUR LANES 
                                                       STP URBAN 50,000 - 200,000 
003/09/2004 03-06 8996-00-68     LET      LOC ST     CHIPPEWA FALLS, BEAR DEN DRIVE                       $100,000 - $249,999 



 CHIPPEWA     205               0.000                DUNCAN CREEK BRIDGE:B-09-0270 
                                                     0.6 MILES WEST JUNCTRION STH 124 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-06 9225-05-70     LET      STH 102    RIB LAKE - SPIRIT LAKE ROAD                          $1,000,000 - $1,999,999 
 TAYLOR       303               6.000                CTH D - NORTH COUNTY LINE 
0                                                      STATE 3R 
003/09/2004 03-07 8721-01-60     LET      USH 8      NORTH FORK JUMP RIVER                                $100,000 - $249,999 
 PRICE        303               0.000     QW 03/04   B-50-0029 
                                                     Overlay 
                                                       STATE 3R 
003/09/2004 03-07 9334-02-70     LET      CTH H      WABENO - CTH T (SECTION 1)                           $1,000,000 - $1,999,999 
 FOREST       206               6.100                . 
0                                                      STP RURAL 
003/09/2004 03-07 9892-07-60     LET      STH 13     SOUTH FORK JUMP RIVER                                $100,000 - $249,999 
 PRICE        303               0.000     QW 03/04   OVERLAY 
                                                     B-50-0026 
                                                       STATE LOW COST BRIDGE 
003/09/2004 03-07 9897-03-70     LET      LOC LOC    WISCONSIN RIVER BRIDGE & APPROACHES                  $250,000 - $499,999 
 VILAS        205               0.010                CLOVERLAND DRIVE 
                                                     B-63-0022 
                                                       LOCAL LOW COST BRIDGE 
003/09/2004 03-08 1196-18-71     LET      USH 53     CTH A UNDERPASS, SB                                  $100,000 - $249,999 
 BARRON       303               0.000     1196-18-71 BR PAINT, 1.4 MI S OF CTH I 
                                                     CONST, BR PAINT B-3-0018 
                                                       BACKBONE - NON-SE WI 
003/09/2004 03-08 1196-19-71     LET      USH 53     CTH A UNDERPASS, NB                                  $100,000 - $249,999 
 BARRON       303               0.000     1196-18-71 BR PAINT, 1.4 MI S OF CTH I 
                                                     CONST, BR PAINT B-3-0019 
                                                       BACKBONE - NON-SE WI 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-03/09/2004 03-08 1196-20-71     LET      USH 53     CTH OO OVERPASS                                      $100,000 - $249,999 
 BARRON       303               0.000     1196-18-71 BR PAINT, 3.0 MI S OF CTH USH 8 
                                                     CONST, BR PAINT B-3-0028 



                                                       BACKBONE - NON-SE WI 
003/09/2004 03-08 1196-21-71     LET      USH 53     21ST STREET OVERPASS                                 $100,000 - $249,999 
 BARRON       303               0.000     1196-18-71 BR PAINT, 1.3 MI N OF CTH OO 
                                                     CONST, BR PAINT B-3-0029 
                                                       BACKBONE - NON-SE WI 
003/09/2004 03-08 1196-22-71     LET      USH 53     16 1/2 AVENUE OVERPASS                               $0 - $99,999 
 BARRON       303               0.000     1196-18-71 BR PAINT, 2.5 MI N OF USH 8 
                                                     CONST, BR PAINT B-3-0054 
                                                       BACKBONE - NON-SE WI 
003/09/2004 03-08 1196-23-71     LET      USH 53     CTH B OVERPASS                                       $100,000 - $249,999 
 BARRON       303               0.000     1196-18-71 BR PAINT, 0.3 MI W OF CTH SS 
                                                     CONST, BR PAINT B-3-0055 
                                                       BACKBONE - NON-SE WI 
003/09/2004 03-08 8334-01-71     LET      LOC RD     TURTLE CREEK BRIDGE                                  $100,000 - $249,999 
 BARRON       205               0.000                TOWN OF TURTLE LAKE/10TH AVE 
                                                     CONST, BR REPLACE 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-01 1209-02-74     LET      USH 151    DICKEYVILLE - BELMONT ROAD                           $7,000,000 - $7,999,999 
 GRANT        302               3.600     1209-02-83 (WOLF LANE - PLATTEVILLE) 
                                                     CONST OPS - GRADE,BASE,PCC PVMT 
                                                       MAJORS 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
004/13/2004 03-01 1209-02-83     LET      USH 151    DICKEYVILLE - BELMONT ROAD                           $500,000 - $749,999 
 GRANT        302              17.350     1209-02-83 (DICKEYVILLE - BELMONT) 
                                                     CONST OPS - LANDSCAPING 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
004/13/2004 03-01 3639-00-71     LET      TWN RD     MANSKE ROAD BRIDGE & APPROACHES                      $100,000 - $249,999 
 JEFFERSON    205               0.100                TOWN OF MILFORD 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-01 5070-00-75     LET      STH 154    WEST COUNTY LINE - LOGANVILLE ROAD                   $250,000 - $499,999 
 SAUK         303               0.010                (ELA VALLEY CREEK BRIDGE & APPRS) 
                                                     CONST OPS - BRIDGE REPLACEMENT 
                                                       STATE LOW COST BRIDGE 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 ----------------------------------------------------------------------------------------------------------------------------------- 
 LET CONSTRUCTION 
-04/13/2004 03-01 5105-03-94     LET      VAR HWY    DISTRICT WIDE SPECIAL PAV'T MARKING                  $500,000 - $749,999 
 DANE         305               0.000     GT 04/04   NON-INTERSTATE/BACKBONE - 2004 
                                                     CONST OPS - PAVEMENT MARKING 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/13/2004 03-01 5105-05-94     LET      VAR HWY    DISTRICT WIDE SPECIAL PV'T MARKING                   $0 - $99,999 
 DANE         305               0.000     GT 04/04   INTERSTATE AND BACKBONE - 2004 
                                                     CONST OPS - PAVEMENT MARKING 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/13/2004 03-01 5693-00-70     LET      TWN RD     BIG GREEN ROAD BRIDGE & APPROACHES                   $100,000 - $249,999 
 GRANT        205               0.100                TOWN OF WOODMAN 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-01 5798-00-78     LET      CTH H      USH 14 - CTH M ROAD                                  $100,000 - $249,999 
 ROCK         206               0.800                (CONDON ROAD - CTH M) 
                                                     CONST OPS - INSTALL GUARDRAIL 
                                                       SAFETY (HES) 
004/13/2004 03-01 5942-00-71     LET      CTH H      CTH K - STH 81 ROAD                                  $100,000 - $249,999 
 ROCK         205               0.000                (RACCOON CREEK BRIDGE & APPROACHES) 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-01 5956-00-71     LET      TWN RD     SPRING VALLEY RD BRIDGE&APPROACHES                   $100,000 - $249,999 
 DANE         205               0.100                TOWN OF BERRY 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-01 5971-01-75     LET      STH 123    BROADWAY STREET, CITY OF BARABOO                     $500,000 - $749,999 
 SAUK         303               0.270     Q  12/03   (FIRST AVENUE - FIFTH AVENUE) 
                                                     CONST OPS - GRADE, BASE & SURFACE 
                                                       STATE 3R 
004/13/2004 03-01 5971-01-76     LET      STH 123    BROADWAY STREET, CITY OF BARABOO                     $1,000,000 - $1,999,999 
 SAUK         303               0.200     Q  12/03   (BARABOO RIVER BRIDGE & APPRS) 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       STATE LOW COST BRIDGE 
004/13/2004 03-01 5971-01-77     LET      STH 123    BROADWAY ST, CITY OF BARABOO                         $0 - $99,999 
 SAUK         303               0.000     Q  12/03   (1ST AVENUE - 5TH AVENUE) 
                                                     CONST OPS- T1 ENHANCEMENT 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-04/13/2004 03-01 5971-01-78     LET      STH 123    BARABOO RIVER BR, C OF BARABOO                       $100,000 - $249,999 
 SAUK         303               0.000     Q  12/03   (LYNN STREET - WATER STREET) 
                                                     CONST OPS- T1 ENHANCEMENT 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
004/13/2004 03-01 6992-00-73     LET      LOC STR    SOUTH ST BR & APPRS, V OF DEFOREST                   $250,000 - $499,999 
 DANE         205               0.100                (YAHARA RIVER BRIDGE) 
                                                     CONST OPS - STRUCTURE & APPROACHES 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-02 1000-05-60     LET      VAR        Various Bridge Locations                             $500,000 - $749,999 
 MILWAUKEE    303               0.000                Bridge Repair 
                                                     Const/Bridge Rehab 
                                                       STATE 3R 
004/13/2004 03-02 1000-19-56     LET      VAR HWY    SIGN BRIDGE REPLACEMENT, FY2004 (*)                  $250,000 - $499,999 
 MILWAUKEE    305               0.000                VARIOUS FREEWAYS 
                                                     CONST/#2 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/13/2004 03-02 1000-30-80     LET      VAR HWY    NOISE BARRIER REPAIR                                 $750,000 - $999,999 
 DISTRICT 2 WI305               0.000                VARIOUS LOCATIONS(*) 
                                                     CONST/ 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/13/2004 03-02 1000-65-43     LET      NON HWY    SIGN REFURBISHMENT '04                               $250,000 - $499,999 
 DISTRICT 2 WI305               0.000                (*) 
                                                     CONST/ 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/13/2004 03-02 2080-04-70     LET      LOC STR    NORTH TEUTONIA AVE                                   $2,000,000 - $2,999,999 
 MILWAUKEE    206               0.940                W RUBY ST - W VILLARD AVE(EX BRIDG) 
                                                     Construction/STP-M 
                                                       STP URBAN OVER 200,000 
004/13/2004 03-02 2090-08-70     LET      CTH E      WEST SILVER SPRING DR(EB) BR & APPR                  $250,000 - $499,999 
 MILWAUKEE    205               0.000                BRIDGE OVER LITTLE MENOMONEE RIVER 
                                                     CONST/REHAB B-40-0162 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-02 2090-09-70     LET      CTH E      W SILVER SPRING DR(WB) BR & APPRS                    $250,000 - $499,999 
 MILWAUKEE    205               0.000                OVER LITTLE MENOMONEE RIVER 
                                                     CONST/REHAB B40-0247 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-04/13/2004 03-02 2099-00-70     LET      LOC STR    MILWAUKEE RIVER PKWY                                 $500,000 - $749,999 
 MILWAUKEE    205               0.000                BRIDGE OVER MILWAUKEE RIVER 
                                                     CONST/BRIDGE REHAB B-40-0647 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-02 2100-11-70     LET      LOC STR    NORTH 35TH STREET BR & APPRS                         $100,000 - $249,999 
 MILWAUKEE    205               0.000                BRIDGE OVER LINCOLN CREEK 
                                                     CONST/REHAB P40-850 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-02 2145-04-71     LET      LOC STR    WEST BRADLEY ROAD                                    $500,000 - $749,999 
 MILWAUKEE    205               0.000                LITTLE MENOMONEE R. BR. & APPR. 
                                                     CONST / BRIDGE REPLACEMENT 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-02 2175-06-70     LET      LOC 124th SN. 124th Street                                      $1,000,000 - $1,999,999 
 MILWAUKEE    206               0.000                Ruby to Hampton Avenue 
                                                     Constr/STP-M 
                                                       STP URBAN OVER 200,000 
004/13/2004 03-02 2260-06-70     LET      LOC STR    RAPIDS DRIVE                                         $500,000 - $749,999 
 RACINE       206               0.630                MT. PLEASANT ST-MEMORIAL DR 
                                                     CONST/RECONSTRUCT 
                                                       STP URBAN 50,000 - 200,000 
004/13/2004 03-02 2265-06-70     LET      USH 241    South 27th Street                                    $100,000 - $249,999 
 MILWAUKEE    303               0.000                Bridge over Branch of Oak Creek 
                                                     PE/Bridge Replacement 
                                                       STATE 3R 
004/13/2004 03-02 2320-04-60     LET      STH 100    Brown Deer Road                                      $500,000 - $749,999 
 MILWAUKEE    303               0.000                Bridge over CNW Railroad 
                                                     PE/Bridge Rehab 
                                                       STATE 3R 
004/13/2004 03-02 2450-00-60     LET      STH 59     Les Paul Parkway                                     $100,000 - $249,999 
 WAUKESHA     303               0.000                Bridge over Fox River 
                                                     PE/Bridge Rehab 
                                                       STATE 3R 
004/13/2004 03-02 2660-04-70     LET      LOC STR    WHITNALL PARK DRIVE BRIDGE & APPRS                   $250,000 - $499,999 



 MILWAUKEE    205               0.000                OVER BRANCH OF THE ROOT RIVER 
                                                     CONST/REPLACE P-40-0721 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-04/13/2004 03-02 2695-05-70     LET      LOC STR    CEDAR CREEK ROAD                                     $250,000 - $499,999 
 OZAUKEE      205               0.000                BRIDGE OVER CEDAR CREEK 
                                                     CONST/RECON & WIDEN BR P-45-0037 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-02 2703-04-70     LET      LOC STR    HORLICK DR/KINZIE AVE                                $100,000 - $249,999 
 RACINE       205               0.190     JM 04/03   SOUTH BRIDGE OVER ROOT RIVER 
                                                     CONST/BRIDGE REPLC P-51-0712 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-02 2703-05-70     LET      LOC STR    HORLICK DR/LIBERTY ST                                $250,000 - $499,999 
 RACINE       205               0.000     JM 04/03   NORTH BRIDGE OVER ROOT RIVER 
                                                     CONST/BRIDGE REPLC P-51-0708 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-02 2720-03-70     LET      LOC STR    FOND DU LAC AVE                                      $250,000 - $499,999 
 WAUKESHA     205               0.000                BRIDGE OVER MENOMONEE RIVER 
                                                     CONST/BRIDGE REPLACEMENT B-67-0961 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-02 2723-04-70     LET      STH 36     STH 36 & Muskego Dam Road                            $250,000 - $499,999 
 WAUKESHA     303               0.000                Intersection Realignment 
                                                     Construction/HES 
                                                       SAFETY (HES) 
004/13/2004 03-02 2812-01-71     LET      CTH S      EAST WIND LAKE ROAD                                  $100,000 - $249,999 
 RACINE       206               0.000                CROSS CANAL DRAINAGE STRUCTURE 
                                                     Bridge construction/STP-R 
                                                       STP RURAL 
004/13/2004 03-02 2967-04-71     LET      LOC STR    MILWAUKEE RIVER PARKWAY BR & APPR                    $750,000 - $999,999 
 MILWAUKEE    205               0.000                OVER N FORK MILW RIVER/0.4MI E OF57 
                                                     CONST/REHAB B-40-0646 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-02 3730-02-70     LET      CTH Y      22nd AVENUE and 18th STREET                          $100,000 - $249,999 



 KENOSHA      206               0.000                Intersection Geometrics/Signal Upgr 
                                                     Construction/HES 
                                                       SAFETY (HES) 
004/13/2004 03-02 3849-01-70     LET      LOC STR    SHERIDAN SPRINGS RD BRIDGE & APPR                    $100,000 - $249,999 
 WALWORTH     205               0.000                OVER WHITE RIVER 
                                                     CONST/REPLACE P-64-0073 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
1FIIPS SAS REPORT FR010101               WISCONSIN DEPARTMENT OF TRANSPORTATION                     PAGE: 86  04/01/2003 
                                                MASTER CONTRACT SCHEDULE 
                             Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LETDATE    DOT ORG PROJECT      CONT      HWY       PROJECT                                                   ESTMATE 
                      ID         TYPE      NO.       DESCRIPTION                                               RANGE $ 
0COUNTY       SUB   -----                  TIED        WISDOT PROGRAM(S) 
              PROG            NC MILES     BID 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LET CONSTRUCTION 
-04/13/2004 03-02 3852-02-76     LET      TWN RD     MILL STREET                                          $100,000 - $249,999 
 WAUKESHA     205               0.000                BRIDGE OVER ASHIPPUN RIVER 
                                                     CONST / REPL BRIDGE P-67-0021 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-03 1000-83-11     LET      USH 10     PERMANENT RAISED PAVEMENT MARKERS                    $0 - $99,999 
 WINNEBAGO    305               0.000     1000-83-11 USH 45 - EAST COUNTY LINE 
                                                     USH 10 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/13/2004 03-03 1000-83-12     LET      STH 441    EPOXY RAISED PAVEMENT MARKERS                        $0 - $99,999 
 OUTAGAMIE    305               0.000     1000-83-11 USH 10 - USH 41 
                                                     STH 441 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/13/2004 03-03 1123-09-71     LET      USH 41     APPLETON - GREEN BAY                                 $3,000,000 - $3,999,999 
 OUTAGAMIE    303               0.000                CTH A BRIDGE & APPROACHES 
                                                     R/W-YES              B-44-0025 
                                                       BACKBONE - NON-SE WI 
004/13/2004 03-03 1440-09-71     LET      STH 23     WCL - CTH P                                          $1,000,000 - $1,999,999 
 SHEBOYGAN    303               7.500                WCL - CTH P 
                                                     EXISTING LANES       R/W-NO 
                                                       STATE 3R 
004/13/2004 03-03 4312-05-71     LET      LOC RD     ZANDER ROAD BRIDGE & APPROACHES                      $100,000 - $249,999 
 MANITOWOC    205               0.000                TOWN OF GIBSON, NESHOTA RIVER 
                                                     BRIDGE P-36-035    R/W-NO 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-03 4316-07-71     LET      CTH T      CTH T BRIDGE & APPROACHES                            $250,000 - $499,999 



 MANITOWOC    205               0.000                T. FRANKLIN/KOSSUTH BRANCH RIVER 
                                                     B-36-0209    R/W-YES 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-03 4319-01-71     LET      LOC RD     QUARRY ROAD BRIDGE & APPROACH                        $250,000 - $499,999 
 MANITOWOC    205               0.000                TOWN OF EATON, MANITOWOC RIVER 
                                                     BRIDGE B-36-0313     R/W-YES 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-03 6004-03-71     LET      CTH EE     CTH EE BRIDGE & APPROACHES                           $100,000 - $249,999 
 OUTAGAMIE    205               0.000                T. CENTER, DUCK CREEK 
                                                     P-44-0036      R/W-NO 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LET CONSTRUCTION 
-04/13/2004 03-03 6116-02-71     LET      STH 156    Town of Navarino                                     $100,000 - $249,999 
 SHAWANO      303               0.500     6116-02-71 CTH K - STH 187 
                                                     R/W-YES 
                                                       STATE 3R 
004/13/2004 03-03 6117-00-71     LET      CTH K      STH 156 - TOWNLINE ROAD                              $1,000,000 - $1,999,999 
 SHAWANO      206               3.250     6116-02-71 TOWN OF NAVARINO 
                                                     STP-RURAL    R/W-YES 
                                                       STP RURAL 
004/13/2004 03-03 6499-06-71     LET      LOC RD     VAN BOXTEL ROAD BRIDGE & APPROACHES                  $100,000 - $249,999 
 OUTAGAMIE    205               0.000                T. ONEIDA, ONEIDA CREEK 
                                                     P-44-0096        R/W-YES 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-03 6506-03-71     LET      LOC RD     NEWLAND ROAD BRIDGE & APPROACHES                     $100,000 - $249,999 
 OUTAGAMIE    205               0.000                T. CICERO, SHIOC RIVER 
                                                     BRIDGE P-44-0071  R/W-YES 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-04 1166-06-70     LET      USH 051    CTH N & USH 51/STH 29 INTERCHANGE                    $12,000,000 - $12,999,999 
 MARATHON     302               1.230                LILY LANE TO CLOVERLAND LANE 
                                                     CONSTRUCTION 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
                                                       MAJORS 



004/13/2004 03-04 5010-00-73     LET      STH 082    STH 82 & KENNEDY ST INT., HES                        $500,000 - $749,999 
 JUNEAU       303               0.320                XXXXXX 
                                                     CONSTRUCTION 
                                                       SAFETY (HES) 
004/13/2004 03-04 6675-00-71     LET      NON N/A    CTH NN - SHERMAN STREET                              $5,000,000 - $5,999,999 
 MARATHON     302               0.000                WEST ARTERIAL FRONTAGE ROAD 
                                                     CONSTRUCTION 
                                                       MAJORS 
004/13/2004 03-04 6800-00-71     LET      CTH S      USH 10 - CTH H                                       $100,000 - $249,999 
 WOOD         205               0.000                BEAR CREEK CROSSING 
                                                     BR REPLACEMENT  B-71-0772 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-04 6960-00-72     LET      LOC RD     LINCOLN ROAD BRIDGE                                  $250,000 - $499,999 
 WOOD         205               0.000                HEMLOCK CREEK CROSSING 
                                                     BR REPLACEMENT  P-71-0009 
                                                       LOCAL LOW COST BRIDGE 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-04/13/2004 03-04 6963-00-73     LET      LOC GEORGE GEORGE ROAD BRIDGE                                   $100,000 - $249,999 
 WOOD         205               0.000                MOCCASIN CREEK CROSSING 
                                                     CONSTRUCTION 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-04 6999-08-76     LET      LOC RD     BRIDGE STREET, CITY OF WAUSAU                        $1,000,000 - $1,999,999 
 MARATHON     206               0.000     6999-08-83 17TH AVENUE - 3RD AVENUE 
                                                     CONSTRUCTION 
                                                       STP URBAN 50,000 - 200,000 
004/13/2004 03-04 6999-08-77     LET      LOC RD     48TH STREET                                          $250,000 - $499,999 
 WOOD         206               0.000                TOWNLINE ROAD - AIRPORT AVENUE 
                                                     CONSTRUCTION 
                                                       STP URBAN 5,000 - 20,000 
004/13/2004 03-04 6999-08-83     LET      LOC RD     BRIDGE STREET, CITY OF WAUSAU                        $100,000 - $249,999 
 MARATHON     206               0.000     6999-08-83 17TH AVENUE - 3RD AVENUE 
                                                     LOCAL UTILITIES 
                                                       STP URBAN 50,000 - 200,000 



004/13/2004 03-05 1000-45-71     LET      VAR STH    INTERCONNECTED SIGNAL SYS/LA CROSSE                  $250,000 - $499,999 
 LA CROSSE    305               0.000                VAR STH'S IN THE CITY OF LA CROSSE 
                                                     CONST-MISC 
                                                       INTELLIGENT TRANSPORTATION SYSTEMS (ITS) 
004/13/2004 03-05 1078-09-61     LET      IH  90     I-90/STH 162 INTRCHG,BANGOR/B-29,30                  $1,000,000 - $1,999,999 
 LA CROSSE    303               0.000     7815-02-63 B-32-29,30 OVER STH 162 AT BANGOR 
                                                     BR REHAB/DECK REPL 
                                                       BACKBONE - NON-SE WI 
004/13/2004 03-05 1644-07-71     LET      USH 14     USH 14,LA CROSSE/JACKSON-FARNAM ST                   $1,000,000 - $1,999,999 
 LA CROSSE    303               0.300     1644-07-72 JACKSON ST(STH 33)SLY TO FARNAM ST 
                                                     RECONST 
                                                       STATE 3R 
004/13/2004 03-05 1644-07-72     LET      USH 14     USH 14,LA CROSSE/JACKSON-FARNAM ST                   $0 - $99,999 
 LA CROSSE    303               0.000     1644-07-72 JACKSON ST(STH 33)SLY TO FARNAM ST 
                                                     RECONST/WATER MAIN & SANITARY SEWER 
                                                       STATE 3R 
004/13/2004 03-05 5042-03-71     LET      STH 80     STH 80 AT ROCKBRIDGE                                 $1,000,000 - $1,999,999 
 RICHLAND     303               0.620                FROM MILL STREET TO B-52-053 
                                                     RECONST 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
1FIIPS SAS REPORT FR010101               WISCONSIN DEPARTMENT OF TRANSPORTATION                     PAGE: 89  04/01/2003 
                                                MASTER CONTRACT SCHEDULE 
                             Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LETDATE    DOT ORG PROJECT      CONT      HWY       PROJECT                                                   ESTMATE 
                      ID         TYPE      NO.       DESCRIPTION                                               RANGE $ 
0COUNTY       SUB   -----                  TIED        WISDOT PROGRAM(S) 
              PROG            NC MILES     BID 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LET CONSTRUCTION 
-04/13/2004 03-05 7290-08-71     LET      CTH P      STH 35 - DODGE                                       $0 - $99,999 
 BUFFALO      205               0.000                TREMPEALEAU RIVER BR & APP/B-6-22 
                                                     .1 M W OF CTH J//BR REPL/B-06-022 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-05 7815-02-63     LET      STH 162    PEARL ST,VILLAGE OF BANGOR/B-32-070                  $0 - $99,999 
 LA CROSSE    303               0.000     7815-02-63 B-32-0070,.9 M NORTH OF I-90 
                                                     BR REHAB/DECK O'LAY 
                                                       STATE LOW COST BRIDGE 
004/13/2004 03-06 1190-00-72     LET      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $9,000,000 - $9,999,999 
 EAU CLAIRE   302               0.000     CF 07/03   HASTINGS WAY - USH 12 
                                                     CONS OPS/GRADE,BASE,PAVE,STRUCTURE 
                                                       MAJORS 



004/13/2004 03-06 1190-00-73     LET      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $3,000,000 - $3,999,999 
 EAU CLAIRE   302               0.000     CF 07/03   STH 93 INTERCHANGE:B-18-0177 
                                                     CONST OPS/GRADE,BASE & STRUCTURE 
                                                       MAJORS 
004/13/2004 03-06 1530-01-73     LET      USH 010    PRESCOTT - ELLSWORTH ROAD                            $100,000 - $249,999 
 PIERCE       303               0.020                TRIMBELLE RIVER BRIDGE:B-47-0038 
                                                     0.1 MILES EAST JUNCTION CTH O 
                                                       STATE LOW COST BRIDGE 
004/13/2004 03-06 7080-00-71     LET      USH 12     CITY ALTOONA, HILLCREST PARKWAY                      $100,000 - $249,999 
 EAU CLAIRE   303               0.000     7090-00-72 TENTH STREET INTERSECTION 
                                                     TRAFFIC SGNLS & GEOMETRICS 
                                                       SAFETY (HES) 
004/13/2004 03-06 7090-00-72     LET      USH 12     MENOMONIE - EAU CLAIRE ROAD                          $0 - $99,999 
 EAU CLAIRE   303               0.000     7090-00-72 MILL RUN ROAD INTERSECTION 
                                                     TRAFFIC SIGNALS 
                                                       SAFETY (HES) 
004/13/2004 03-06 7092-00-73     LET      USH 12     EAU CLAIRE, NORTH CLAIREMONT AVENUE                  $0 - $99,999 
 EAU CLAIRE   303               0.000     7090-00-72 CAMERON STREET INTERSECTION 
                                                     LEFT TURN LANE EXTENSION 
                                                       SAFETY (HES) 
004/13/2004 03-06 7105-00-71     LET      STH 072    ELLSWORTH - DOWNSVILLE ROAD                          $100,000 - $249,999 
 PIERCE       303               0.020                LOST CREEK BRIDGE:B-47-0020 
                                                     1.6 MILES EAST JUNCTION USH 63 
                                                       STATE LOW COST BRIDGE 
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 LET CONSTRUCTION 
-04/13/2004 03-06 7110-04-74     LET      STH 37     EAU CLAIRE, HENDRICKSON DRIVE                        $100,000 - $249,999 
 EAU CLAIRE   303               0.000     7090-00-72 CRAIG ROAD INTERSECTION 
                                                     INTERSECTION SAFETY IMPROVEMENTS 
                                                       SAFETY (HES) 
004/13/2004 03-06 7845-01-70     LET      TWN RD     TOWN EATON, #26 ROAD                                 $0 - $99,999 
 CLARK        205               0.000                CAWLEY CREEK BRIDGE:B-10-0194 
                                                     1.9 MILES EAST JUNCTION STH 73 
                                                       LOCAL LOW COST BRIDGE 



004/13/2004 03-06 7847-00-71     LET      TWN RD     TOWN SHERMAN, CATLIN AVENUE                          $0 - $99,999 
 CLARK        205               0.000                ROCK CREEK BRIDGE:B-10-0213 
                                                     1.8 MILES SOUTH JUNCTION STH 98 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-06 7851-01-70     LET      CTH H      GLOBE - EAST COUNTY LINE ROAD                        $100,000 - $249,999 
 CLARK        205               0.000                SO FK YELLOW RIVER BRIDGE:B-10-0211 
                                                     1.1 MILE WEST JUNCTION CTH Y 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-06 7888-01-73     LET      TWN RD     TOWN OAK GROVE, 570TH AVENUE                         $100,000 - $249,999 
 PIERCE       205               0.000     7889-01-71 DRY RUN COULEE CR BRIDGE:B-47-0178 
                                                     1.0 MILE WEST JUNCTION CTH QQ 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-06 7889-01-71     LET      TWN RD     TOWN TRIMBELLE, 740TH STREET                         $0 - $99,999 
 PIERCE       205               0.000     7889-01-71 BRANCH TRIMBELLE RIVER BR:B-47-0179 
                                                     0.1 MILE SOUTH JUNCTION STH 65 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-06 8883-01-71     LET      CTH X      THORP - WITHEE ROAD                                  $100,000 - $249,999 
 CLARK        205               0.000                SO FK EAU CLAIRE RIV BRG:B-10-0214 
                                                     2.0 MILES WEST JUNCTION CTH O 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-06 8890-01-73     LET      CTH Q      MEDFORD - CTH M ROAD                                 $1,000,000 - $1,999,999 
 TAYLOR       206               0.000                STH 64 - CTH M 
                                                     CONST OPS/GRADING & BASE 
                                                       STP RURAL 
004/13/2004 03-06 8891-01-74     LET      TWN RD     TOWN HAMMEL, DIVISION DRIVE                          $250,000 - $499,999 
 TAYLOR       205               0.000                BLACK RIVER BRIDGE:B-60-0087 
                                                     1.1 MILE NORTH JUNCTION STH 64 
                                                       LOCAL LOW COST BRIDGE 
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 LET CONSTRUCTION 
-04/13/2004 03-06 8913-01-71     LET      LOC ST     TOWN EAGLE POINT, 140TH STREET                       $0 - $99,999 
 CHIPPEWA     206               0.000                75TH AVENUE - STH 124 
                                                     CONST:GRADE,BASE,BITUMINOUS SURFACE 
                                                       STP URBAN 50,000 - 200,000 



004/13/2004 03-06 8914-02-71     LET      NON        TOWN ANSON                                           $500,000 - $749,999 
 CHIPPEWA     214               0.000                OLD ABE TRAIL 
                                                     PED/BIKE PATH 
                                                       LOCAL ENHANCEMENTS 
004/13/2004 03-06 8996-00-66     LET      LOC ST     CHIPPEWA FALLS, IRVINE PARK DRIVE                    $100,000 - $249,999 
 CHIPPEWA     205               0.000                DUNCAN CREEK BRIDGE:B-09-0269 
                                                     0.2 MILES WEST JUNCTION STH 124 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-07 1605-04-70     LET      USH 45     10TH AVE - STH 64 E                                  $1,000,000 - $1,999,999 
 LANGLADE     303               2.010     QQ 03/04   CITY OF ANTIGO 
0                                                      STATE 3R 
004/13/2004 03-07 1605-05-70     LET      USH 45     CTH Y - 10TH AVE                                     $750,000 - $999,999 
 LANGLADE     303               0.550     QQ 03/04   CITY OF ANTIGO 
0                                                      STATE 3R 
004/13/2004 03-07 9175-05-70     LET      STH 52     USH 45 - STH 64                                      $1,000,000 - $1,999,999 
 LANGLADE     303               1.140                FIELD STREET - FLIGHT ROAD 
                                                     CITY OF ANTIGO (R/W BY LOCAL) 
                                                       STATE 3R 
004/13/2004 03-07 9826-03-70     LET      LOC LOC    BOOMER CREEK AND APPROACHES                          $100,000 - $249,999 
 IRON         205               0.010                HENDRICKSON ROAD 
                                                     B-26-0033 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-08 8352-03-71     LET      LOC RD     E FORK IRON RIVER BRIDGE                             $100,000 - $249,999 
 BAYFIELD     205               0.000                TOWN OF ORIENTA/SORENSON RD 
                                                     CONST, BR REPLACE 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-08 8386-03-71     LET      LOC RD     EAU CLAIRE RIVER BRIDGE                              $100,000 - $249,999 
 DOUGLAS      205               0.000                TOWN OF GORDON 
                                                     CONST, BR REPLACE P-16-0122 
                                                       LOCAL LOW COST BRIDGE 
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 LET CONSTRUCTION 
-04/13/2004 03-08 8437-02-71     LET      LOC POLGAR SKINNER CREEK BRIDGE                                 $100,000 - $249,999 
 RUSK         205               0.000                TOWN OF SOUTH FORK/POLGAR ROAD 



                                                     CONST, BR REPLACE, P-54-0063 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-08 8824-06-71     LET      STH 25     YELLOW RIVER                                         $100,000 - $249,999 
 BARRON       303               0.000                0.3 MI N OF USH 8 
                                                     CONST/BRSHRM, B-03-0010 
                                                       STATE LOW COST BRIDGE 
004/13/2004 03-08 8833-04-71     LET      CTH A      UPPER PINE CREEK BRIDGE                              $100,000 - $249,999 
 BARRON       205               0.000                TOWN OF DALLAS/CTH A 
                                                     CONST, BR REPLACE 
                                                       LOCAL LOW COST BRIDGE 
004/13/2004 03-08 8842-04-71     LET      CTH U      FORT FOLLE AVOINE - STH 35                           $1,000,000 - $1,999,999 
 BURNETT      206               0.000                FR FORT FOLLE AVOINE TO STH 35 
                                                     CONST, REC 
                                                       STP RURAL 
004/13/2004 03-08 9956-02-71     LET      LOC RD     E FORK CHIPPEWA RIVER BR                             $100,000 - $249,999 
 ASHLAND      205               0.000                SINKHOLE RD/TOWN OF PEEKSVILLE 
                                                     CONST, BR REPLACE 
                                                       LOCAL LOW COST BRIDGE 
004/27/2004 03-02 1060-05-72     LET      IH  94     Marquette I/C E-W Freeway                            $15 MILLION OR GREATER 
 MILWAUKEE    303SE             0.000                N 26th Street to N 13th Street 
                                                     CONST / RECONSTRUCTION 
                                                       MARQUETTE INTERCHANGE 
- 
- 
- 
- 
- 
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 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-01 1066-02-99     SFA      VAR HWY    TRAFFIC MITIGATION 2003 ON I 90&94                   $750,000 - $999,999 
 DANE         303               0.000                INTERSTATE/BACKBONE CONSTRUCTION 
                                                     STATE PATROL & TRF $/SEE 0517-XX-XX 
                                                       BACKBONE - NON-SE WI 
004/25/2003 03-01 1111-00-50     R/R      USH 151    BEAVER DAM BYPASS                                    $0 - $99,999 



 DODGE        303               0.010                (WSOR RAIL CROSSING) 
                                                     CONST OPS - INSTALL CONC CROSSING 
                                                       RAILROAD CROSSING REPAIR 
004/25/2003 03-01 1200-04-59     UTL      USH 151    MINERAL POINT - DODGEVILLE ROAD                      $0 - $99,999 
 IOWA         302              17.160                (STH 23 - EAST BARRELTOWN ROAD) 
                                                     UTL OPS-VERIZON REL CABLE (PAR 92) 
                                                       MAJORS 
004/25/2003 03-01 1700-00-28     R/E      STH 011    BENTON - SHULLSBURG ROAD                             $0 - $99,999 
 LAFAYETTE    303               0.010                (FEVER RIVER BRIDGE & APPROACHES) 
                                                     R/E OPERATIONS 
                                                       STATE LOW COST BRIDGE 
004/25/2003 03-01 1700-01-26     R/E      STH 011    BENTON - SHULLSBURG ROAD                             $0 - $99,999 
 LAFAYETTE    303               0.010                (SHULLSBURG BRANCH CREEK BR & APPS) 
                                                     R/E OPERATIONS 
                                                       STATE LOW COST BRIDGE 
004/25/2003 03-01 1700-01-27     R/E      STH 011    GRATIOT - SOUTH WAYNE ROAD                           $0 - $99,999 
 LAFAYETTE    303               0.010                (SPAFFORD CREEK BRIDGE&APPS) 
                                                     R/E OPERATIONS 
                                                       STATE LOW COST BRIDGE 
004/25/2003 03-01 3080-00-56     UTL      USH 12     MAIN STREET, VILLAGE OF CAMBRIDGE                    $0 - $99,999 
 DANE         303               0.800                (USH 18 - SIMONSON STREET) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
004/25/2003 03-01 3500-00-71     MIS      VAR HWY    JEFFERSON CTY BIKEWAY IMPLEMENTA.                    $0 - $99,999 
 JEFFERSON    214               0.000                COUNTY WIDE 
                                                     CONST OPS-SIGNING DESIG BIKE ROUTES 
                                                       LOCAL ENHANCEMENTS 
004/25/2003 03-01 3663-00-21     R/E      STH 67     USH 51 - STH 140 ROAD                                $0 - $99,999 
 ROCK         303               0.000                (OLD CTH P & W INTERSECTION) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
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 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-01 5070-00-62     CRC      STH 154    WCL - LOGANVILLE ROAD                                $100,000 - $249,999 



 SAUK         303               9.220                (WCL - WVL) 
                                                     CONST OPS - SEAL COAT 
                                                       STATE 3R 
004/25/2003 03-01 5080-01-21     R/E      STH 023    WINSTED STREET, V OF SPRING GREEN                    $0 - $99,999 
 SAUK         303               0.000                (HOXIE STREET - BAKER STREET) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
004/25/2003 03-01 5556-00-88     MIS      IH  039    TRAFFIC MGMT INSTALLATION FY 2003                    $250,000 - $499,999 
 DISTRICT 1 WI305              21.070                INTERSTATE DEVELOPMENT 
                                                     ITS EQUIPMENT PROCUREMENT PO ITEMS 
                                                       INTELLIGENT TRANSPORTATION SYSTEMS (ITS) 
004/25/2003 03-01 5573-00-62     CRC      STH 136    REEDSBURG - ROCK SPRINGS ROAD                        $0 - $99,999 
 SAUK         303               5.110                (STH 23 - STH 154) 
                                                     CONST OPS - RUT FILLING 
                                                       STATE 3R 
004/25/2003 03-01 5802-00-75     LLC      NON HWY    W MADISON BELTLINE FRTGE RD BIKE LN                  $100,000 - $249,999 
 DANE         210               0.000                (TODD DRIVE - LANDMARK PLACE) 
                                                     CONST OPS - CONSTRUCT BIKE LANES 
                                                       STP - DISCRETIONARY 
004/25/2003 03-01 5970-04-60     CRC      STH 039    MINERAL POINT - HOLLANDALE ROAD                      $100,000 - $249,999 
 IOWA         303              12.880                (ECL - STH 191) 
                                                     CONST OPS - SEAL COAT 
                                                       STATE 3R 
004/25/2003 03-01 5971-01-21     R/E      STH 123    BROADWAY STREET, CITY OF BARABOO                     $0 - $99,999 
 SAUK         303               0.270                (FIRST AVENUE - FIFTH AVENUE) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
004/25/2003 03-01 5971-01-24     R/E      STH 123    BROADWAY STREET, CITY OF BARABOO                     $0 - $99,999 
 SAUK         303               0.100                (BARABOO RIVER BRIDGE) 
                                                     R/E OPERATIONS 
                                                       STATE LOW COST BRIDGE 
004/25/2003 03-01 5992-00-60     AUP      LOC STR    LINCOLN SCHOOL SAFETY IMP C MADISON                  $0 - $99,999 
 DANE         206               0.000                CYPRESS WY/SEQUOIA TR/HUGHES PL 
                                                     CONST OPS - PED SAFETY ISLANDS 
                                                       SAFETY - SMALL LOCAL HES 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 LETDATE    DOT ORG PROJECT      CONT      HWY       PROJECT                                                   ESTMATE 
                      ID         TYPE      NO.       DESCRIPTION                                               RANGE $ 
0COUNTY       SUB   -----                  TIED        WISDOT PROGRAM(S) 



              PROG            NC MILES     BID 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-01 5992-05-72     R/E      USH 151    EAST WASHINGTON AVE,CITY OF MADISON                  $0 - $99,999 
 DANE         303               0.000                (BLAIR STREET - THORNTON AVENUE) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
004/25/2003 03-01 5992-06-20     R/E      USH 151    E. WASHINGTON AVE., CITY OF MADISON                  $500,000 - $749,999 
 DANE         303               0.050                (MELVIN COURT - THIERER ROAD) 
                                                     R/E OPS - USH 51 & 151 NW CORNER 
                                                       STATE 3R 
004/25/2003 03-01 5994-01-73     AUP      LOC STR    TRAFFIC SIGNAL UPGRADE C MONONA                      $0 - $99,999 
 DANE         206               0.000                MONONA DR/FROST WOODS RD INTERSEC 
                                                     CONST OPS - TRAFFIC SIGNAL UPGRADE 
                                                       SAFETY - SMALL LOCAL HES 
004/25/2003 03-01 6060-03-21     R/E      STH 73     RANDOLPH - STH 33 ROAD                               $0 - $99,999 
 DODGE        303               0.500                (NORTH VILLAGE LIMITS - STH 33) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
004/25/2003 03-02 1000-31-95     MIS      NON        Wisconsin/Illinois Fiber Link                        $100,000 - $249,999 
 MILWAUKEE    305               0.000                ITS 
0                                                      INTELLIGENT TRANSPORTATION SYSTEMS (ITS) 
004/25/2003 03-02 1000-31-97     MIS      NON        Freeway Travel Time Study - MKE                      $0 - $99,999 
 MILWAUKEE    305               0.000                ITS 
                                                     50%($25,000)"soft" match 1000-43-09 
                                                       INTELLIGENT TRANSPORTATION SYSTEMS (ITS) 
004/25/2003 03-02 1000-41-09     MIS                 Gateway Patrol (Rac, Ken, Wauk)                      $500,000 - $749,999 
 RACINE       305               0.000                Freeway Operations 
0                                                      STATE HIGHWAY OPERATIONS PROGRAM 
004/25/2003 03-02 1000-41-10     MIS                 Traffic Response Unit (Rac, Ken)                     $100,000 - $249,999 
 KENOSHA      305               0.000                Freeway Operations 
0                                                      STATE HIGHWAY OPERATIONS PROGRAM 
004/25/2003 03-02 1000-41-11     MIS                 Enhanced Freeway Patrol                              $250,000 - $499,999 
 MILWAUKEE    305               0.000                Freeway Operations 
0                                                      STATE HIGHWAY OPERATIONS PROGRAM 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-02 1000-41-12     MIS                 Milwaukee County Sheriff Liaison                     $0 - $99,999 
 MILWAUKEE    305               0.000                Freeway Operations 
0                                                      STATE HIGHWAY OPERATIONS PROGRAM 
004/25/2003 03-02 1000-41-13     MIS                 TEA 21 Earmark Admin Support                         $0 - $99,999 
 MILWAUKEE    305               0.000                Freeway Operations 
0                                                      STATE HIGHWAY OPERATIONS PROGRAM 
004/25/2003 03-02 1000-41-14     MIS                 GCM Program Support                                  $0 - $99,999 
 MILWAUKEE    305               0.000                Freeway Operatios 
0                                                      STATE HIGHWAY OPERATIONS PROGRAM 
004/25/2003 03-02 1000-41-15     MIS                 Monitor Control Room Support                         $250,000 - $499,999 
 MILWAUKEE    305               0.000                Freeway Operations 
0                                                      STATE HIGHWAY OPERATIONS PROGRAM 
004/25/2003 03-02 1000-41-16     MIS                 TIME Program Support                                 $250,000 - $499,999 
 MILWAUKEE    305               0.000                Freeway Operations 
0                                                      STATE HIGHWAY OPERATIONS PROGRAM 
004/25/2003 03-02 1000-41-17     MIS                 Commun & Data System Intergration                    $100,000 - $249,999 
 MILWAUKEE    305               0.000                Freeway Operations 
0                                                      STATE HIGHWAY OPERATIONS PROGRAM 
004/25/2003 03-02 1000-65-24     MIS      NON        Ramp Barricades                                      $0 - $99,999 
 WASHINGTON   305               0.000                System Operations 
                                                     misc/ 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/25/2003 03-02 1000-65-26     MIS      NON        Improvements to USH 151/41                           $0 - $99,999 
 FOND DU LAC  305               0.000                System Operations 
                                                     misc/ 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/25/2003 03-02 1000-65-27     MIS      NON        Gateway Drop Site @ CTH E & I 94                     $0 - $99,999 
 KENOSHA      305               0.000                System Operations 
                                                     misc/ 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-02 1000-65-28     MIS      NON        Ramp Barricades                                      $0 - $99,999 
 WAUKESHA     305               0.000                System Operations 
                                                     misc/ 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/25/2003 03-02 1000-65-29     MIS      NON        Sign Bridge at I94 & 84th Street                     $250,000 - $499,999 
 WAUKESHA     305               0.000                System Operations 
                                                     misc/ 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/25/2003 03-02 1060-05-21     R/E      IH  94     MARQUETTE INTERCHANGE E-W FREEWAY                    $4,000,000 - $4,999,999 
 MILWAUKEE    303SE             0.000                MARQUETTE INTERCHANGE 
                                                     RW/Aldrich CHEM PURCHASE 
                                                       MARQUETTE INTERCHANGE 
004/25/2003 03-02 1060-05-40     UTL      IH  94     MARQUETTE INTERCHANGE E-W FREEWAY                    $12,000,000 - $12,999,999 
 MILWAUKEE    303SE             0.000                WE Energies, fossil power plant 
                                                     UTL/WE Energies,fossil power plant 
                                                       MARQUETTE INTERCHANGE 
004/25/2003 03-02 1060-05-41     UTL      IH  94     MARQUETTE INTERCHANGE E-W FREEWAY                    $100,000 - $249,999 
 MILWAUKEE    303SE             0.000                WE Energies, Distrib Substa/feed 
                                                     UTL/WE Energies,Distrib Substa/feed 
                                                       MARQUETTE INTERCHANGE 
004/25/2003 03-02 1060-05-42     UTL      IH  94     MARQUETTE INTERCHANGE E-W FREEWAY                    $500,000 - $749,999 
 MILWAUKEE    303SE             0.000                WE Energies Gas 
                                                     UTL/WE Energies gas 
                                                       MARQUETTE INTERCHANGE 
004/25/2003 03-02 1060-05-43     UTL      IH  94     MARQUETTE INTERCHANGE E-W FREEWAY                    $250,000 - $499,999 
 MILWAUKEE    303SE             0.000                MARQUETTE INTERCHANGE 
                                                     UTL/WE Energies Steam 
                                                       MARQUETTE INTERCHANGE 
004/25/2003 03-02 1060-05-44     UTL      IH  94     MARQUETTE INTERCHANGE E-W FREEWAY                    $7,000,000 - $7,999,999 
 MILWAUKEE    303SE             0.000                MARQUETTE INTERCHANGE 
                                                     UTL/MMSD 
                                                       MARQUETTE INTERCHANGE 
004/25/2003 03-02 1060-05-45     UTL      IH  94     MARQUETTE INTERCHANGE E-W FREEWAY                    $500,000 - $749,999 
 MILWAUKEE    303SE             0.000                MARQUETTE INTERCHANGE 
                                                     UTL/ATC Substation 
                                                       MARQUETTE INTERCHANGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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              PROG            NC MILES     BID 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-02 1060-05-46     UTL      IH  94     MARQUETTE INTERCHANGE E-W FREEWAY                    $500,000 - $749,999 
 MILWAUKEE    303SE             0.000                MARQUETTE INTERCHANGE 
                                                     UTL/ATC Transmission Line 
                                                       MARQUETTE INTERCHANGE 
004/25/2003 03-02 1060-05-47     UTL      IH  94     MARQUETTE INTERCHANGE E-W FREEWAY                    $500,000 - $749,999 
 MILWAUKEE    303SE             0.000                MARQUETTE INTERCHANGE 
                                                     UTL/City of Milw. Conduits 
                                                       MARQUETTE INTERCHANGE 
004/25/2003 03-02 1060-05-48     UTL      IH  94     MARQUETTE INTERCHANGE E-W FREEWAY                    $9,000,000 - $9,999,999 
 MILWAUKEE    303SE             0.000                MARQUETTE INTERCHANGE 
                                                     UTL/City of Milwaukee Water 
                                                       MARQUETTE INTERCHANGE 
004/25/2003 03-02 1060-05-49     UTL      IH  94     MARQUETTE INTERCHANGE E-W FREEWAY                    $500,000 - $749,999 
 MILWAUKEE    303SE             0.000                MARQUETTE INTERCHANGE 
                                                     UTL/City of Milwaukee Sewer 
                                                       MARQUETTE INTERCHANGE 
004/25/2003 03-02 1060-05-92     MIS      IH  094    Marquette I/C Traffic Mitigation                     $10,000,000 - $10,999,999 
 MILWAUKEE    303SE             0.340                Various Locations 
                                                     MIS/Traffic Mitigation 
                                                       MARQUETTE INTERCHANGE 
004/25/2003 03-02 1080-00-40     UTL      USH 12     USH 12                                               $0 - $99,999 
 WALWORTH     302               5.300                WHITEWATER BYPASS 
                                                     UTL/SBC parcel #60 
                                                       MAJORS 
004/25/2003 03-02 1080-00-48     UTL      USH 12     USH 12                                               $0 - $99,999 
 WALWORTH     302               5.300                WHITEWATER BYPASS 
                                                     UTL/WE Energies,Electric Parcel #62 
                                                       MAJORS 
004/25/2003 03-02 1300-05-44     UTL      STH 794    Lake Parkway                                         $0 - $99,999 
 MILWAUKEE    303               0.000                Pennsylvania Connector 
                                                     Util/City of Cudahy, Parcel 60 
                                                       STATE 3R 
004/25/2003 03-02 1300-05-46     UTL      STH 794    Lake Parkway                                         $100,000 - $249,999 
 MILWAUKEE    303               0.000                Pennsylvania Connector 
                                                     Util/MMSD parcel 61 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-02 1300-05-47     UTL      STH 794    Lake Parkway                                         $0 - $99,999 
 MILWAUKEE    303               0.000                Pennsylvania Connector 
                                                     Util/US Sprint, Parcel 62 
                                                       STATE 3R 
004/25/2003 03-02 1300-05-48     UTL      STH 794    Lake Parkway                                         $2,000,000 - $2,999,999 
 MILWAUKEE    303               0.000                Pennsylvania Connector 
                                                     Util/Wis Elect Power Co Parcel 63 
                                                       STATE 3R 
004/25/2003 03-02 1300-05-49     UTL      STH 794    Lake Parkway                                         $1,000,000 - $1,999,999 
 MILWAUKEE    303               0.000                Pennsylvania Connector 
                                                     Util/Wis Elect Gas Op Parcel 64 
                                                       STATE 3R 
004/25/2003 03-02 1332-02-20     R/E      STH 83     PADDOCK LAKE - BURLINGTON                            $500,000 - $749,999 
 KENOSHA      303               1.530                STH 50 - CTH JB/KD(KEN. CO. LN.) 
                                                     R.E./ REC 2 
                                                       STATE 3R 
004/25/2003 03-02 1420-08-92     MIS      USH 151    MADISON TO FOND DU LAC ROAD                          $0 - $99,999 
 FOND DU LAC  302               2.652                USH 151 BUS. INT. AND STH 26 INT. 
                                                     PE/ traffic mitigation 
                                                       MAJORS 
004/25/2003 03-02 1420-09-44     UTL      USH 151    MADISON TO FOND DU LAC ROAD                          $0 - $99,999 
 FOND DU LAC  302               0.000                STH 26 INTERCHANGE TO THILL ROAD 
                                                     UTL/PARCEL 74 KOCH PIPELINE 
                                                       MAJORS 
004/25/2003 03-02 1693-26-20     R/E      NON        PORT WASHINGTON ROAD                                 $100,000 - $249,999 
 MILWAUKEE    211               0.000                Pedestrian/Bicycle Path 
                                                     Real Estate/(CMAQ) 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
004/25/2003 03-02 1693-27-79     LLC      NON HWY    COMPRESSED NAT GAS FUELING FACILITY                  $250,000 - $499,999 
 WASHINGTON   211               0.000                PUBLIC CNG FUELING STATION 
                                                     Construction/CMAQ 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
004/25/2003 03-02 2025-07-90     S&S      STH 190    W CAPITOL DRIVE                                      $250,000 - $499,999 
 MILWAUKEE    303               1.580                N 35TH STREET TO N GREEM BAY AVENUE 



                                                     CONST/AUP 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-02 2060-07-91     AUP      LOC STR    SOUTH HOWELL AVENUE                                  $0 - $99,999 
 MILWAUKEE    206               0.800                E WILBUR AVE - E OKLAHOMA AVE 
                                                     SIGNAL WORK FOR RESURFACE PROJECT 
                                                       STP URBAN OVER 200,000 
004/25/2003 03-02 2070-05-20     R/E      IH  43     LAYTON AVENUE                                        $100,000 - $249,999 
 MILWAUKEE    303               1.000                W COUNTY LINE - STH 100 
                                                     R.E/RECONSTRUCT W/AUXILIARY LANES 
                                                       STATE 3R 
004/25/2003 03-02 2360-02-72     AUP      NON        Extension of New Berlin Bike Trail                   $0 - $99,999 
 WAUKESHA     303               0.000                Along STH 164 North of Pearl St 
                                                     Re-route trail crossing/Pilot Pgm 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
004/25/2003 03-02 2545-10-50     R/R      CTH ee     WEST HAMPTON AVENUE                                  $0 - $99,999 
 MILWAUKEE    205               0.000                Bridges over Menomonee Rvr&UP RR 
                                                     RR/Temp & Permanent Lighting 
                                                       LOCAL LOW COST BRIDGE 
004/25/2003 03-02 2545-10-51     R/R      CTH EE     WEST HAMPTON AVENUE                                  $0 - $99,999 
 MILWAUKEE    205               0.000                Bridges over Menomonee Rvr&UP RR 
                                                     RR/Pole Line  Alterations 
                                                       LOCAL LOW COST BRIDGE 
004/25/2003 03-02 2545-10-52     R/R      CTH EE     WEST HAMPTON AVENUE                                  $0 - $99,999 
 MILWAUKEE    205               0.000                Bridges over Menomonee Rvr&UP RR 
                                                     RR/Temporary Crossings 
                                                       LOCAL LOW COST BRIDGE 
004/25/2003 03-02 2575-02-22     R/E      CTH S      W MILL ROAD                                          $0 - $99,999 
 MILWAUKEE    205               0.000                BRIDGE OVER LITTLE MENOMONEE RIVER 
                                                     R.E. / REPLACE B-40-0997 
                                                       LOCAL LOW COST BRIDGE 
004/25/2003 03-02 2705-00-71     LLC      NON BIK    RUBICON RIVER BIKE/PED TRAIL                         $0 - $99,999 
 WASHINGTON   211               0.000                GRANT STREET TO RURAL STREET 



                                                     CONST:  CITY OF HARTFORD  CMAQ 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
004/25/2003 03-02 2721-07-70     LLC      NON HWY    PILGRIM PARKWAY                                      $100,000 - $249,999 
 WAUKESHA     214               0.000                NORTH AVENUE - GEBHARDT ROAD 
                                                     CONST/BIKEWAY 
                                                       LOCAL ENHANCEMENTS 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-02 2748-01-21     R/E      CTH J      PEWAUKEE ROAD (CTH J)                                $2,000,000 - $2,999,999 
 WAUKESHA     206               2.000                ROCKWOOD DR TO CAPITOL DR (STH 190) 
                                                     PE/RECONST WITH ADDITIONAL LANES 
                                                       STP URBAN OVER 200,000 
004/25/2003 03-02 2967-09-91     AUP      LOC STR    NORTH 84TH STREET                                    $0 - $99,999 
 MILWAUKEE    206               0.000                WEST BURLEIGH ST TO WEST HAMPTON AV 
                                                     CONST/SIGNALS 
                                                       STP URBAN OVER 200,000 
004/25/2003 03-02 2984-13-71     AUP      NON HWY    CAPITOL, ATKINSON, TEUTONIA                          $250,000 - $499,999 
 MILWAUKEE    303               0.000                HARP LTS, HIGH LVL LANTRNS,TREES(*) 
                                                     CONST/STATE ENHANCEMENT PROGRAM 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
004/25/2003 03-02 2984-15-96     AUP      LOC STR    N INDUSTRIAL ROAD                                    $0 - $99,999 
 MILWAUKEE    206               0.690                W MILL ROAD - W GREEN TREE ROAD 
                                                     AUP/Landscaping 
                                                       STP URBAN OVER 200,000 
004/25/2003 03-02 2984-25-03     MIS      LOC STR    WEST CANAL STREET                                    $10,000,000 - $10,999,999 
 MILWAUKEE    303SE             0.000                N 25th-N 6th STREET 
                                                     RECONSTR W/ ADD'L LANES/INCL BRIDGE 
                                                       MARQUETTE INTERCHANGE 
004/25/2003 03-02 3120-06-50     R/R      STH 67     SOUTH LINCOLN STREET              C                  $100,000 - $249,999 
 WALWORTH     303               1.150                I43 TO WALWORTH STREET 
                                                     RR/SIGNALS 
                                                       STATE 3R 
004/25/2003 03-02 3834-03-71     LLC      NON HWY    BURLINGTON, ROCHESTER, WATERFORD                     $100,000 - $249,999 
 RACINE       214               0.000                BIKE/PED TRAIL EXTENSION PHASE II 



                                                     CONST/BIKE/PED TRAIL ENHANCEMENT 
                                                       LOCAL ENHANCEMENTS 
004/25/2003 03-02 4040-01-41     UTL      STH 149    FOND DU LAC TO EAST COUNTY LINE                      $0 - $99,999 
 FOND DU LAC  303               6.070                USH 151 TO CTH W 
                                                     UTIL/Ameritech Parcel 201 
                                                       STATE 3R 
004/25/2003 03-02 4040-01-43     UTL      STH 149    FOND DU LAC TO EAST COUNTY LINE                      $0 - $99,999 
 FOND DU LAC  303               6.070                USH 151 TO CTH W 
                                                     UTIL/C.S. Acres San. Dist Par 203 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-02 4040-01-44     UTL      STH 149    FOND DU LAC TO EAST COUNTY LINE                      $0 - $99,999 
 FOND DU LAC  303               6.070                USH 151 TO CTH W 
                                                     UTIL/WE Energies 
                                                       STATE 3R 
004/25/2003 03-02 4040-01-45     UTL      STH 149    FOND DU LAC TO EAST COUNTY LINE                      $0 - $99,999 
 FOND DU LAC  303               6.070                USH 151 TO CTH W 
                                                     UTIL/Verizon Parcel 205 
                                                       STATE 3R 
004/25/2003 03-02 4070-01-45     UTL      USH 45     WEST BEND TO FOND DU LAC ROAD                        $0 - $99,999 
 WASHINGTON   303               0.000                WEST BEND TO KEWASKUM 
                                                     UTIL/PAR 65 NORLIGHT 
                                                       STATE 3R 
004/25/2003 03-02 4868-00-20     R/E      CTH A      CTH A                                                $500,000 - $749,999 
 WASHINGTON   206               0.000                STH 144 TO OZAUKEE COUNTY LINE 
                                                     R/W: RECONSTRUCT W/AUX LANES 
                                                       STP RURAL 
004/25/2003 03-03 1123-09-21     R/E      USH 41     APPLETON - GREEN BAY                                 $0 - $99,999 
 OUTAGAMIE    303               0.000                CTH A BRIDGE 
0                                                      BACKBONE - NON-SE WI 
004/25/2003 03-03 1130-12-76     CCO      USH 041    DEPERE - GREEN BAY                                   $2,000,000 - $2,999,999 
 BROWN        303               0.010                CTH VK - STH 54 AUXILIARY LANES 
                                                     R/W-NO 



                                                       STATE 3R 
004/25/2003 03-03 1130-12-90     SFA      USH 41     TRAFFIC MITIGATION/2003 USH 41                       $0 - $99,999 
 BROWN        303               0.000                LOMBARDI AVE - DUCK CREEK 
                                                     ST PATROL/BRN CO/GR BAY 0517-03-01 
                                                       BACKBONE - NON-SE WI 
004/25/2003 03-03 1500-21-21     R/E      USH 010    FOREST JCT.- BRILLION                                $100,000 - $249,999 
 CALUMET      303               3.650                STH 57 - CTH HR 
0                                                      STATE 3R 
004/25/2003 03-03 1500-26-71     CCO      USH 10     BRODTKE ROAD                                         $0 - $99,999 
 MANITOWOC    303               0.010                SOUTH OF USH 10 
                                                     DRAINAGE IMPROVEMENTS 
                                                       STATE 3R 
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-04/25/2003 03-03 4101-03-40     UTL      USH 151    SOUTH COUNTY LINE - STH 55                           $0 - $99,999 
 CALUMET      303               0.000                SOUTH COUNTY LINE - STH 55 
                                                     VERIZON - PARCEL 50 
                                                       STATE 3R 
004/25/2003 03-03 4530-04-21     R/E      STH 67     WCL - CTH PP                                         $100,000 - $249,999 
 SHEBOYGAN    303               0.000                . 
0                                                      STATE 3R 
004/25/2003 03-03 4540-14-41     UTL      STH 32     CEDAR GROVE - SHEBOYGAN FALLS                        $0 - $99,999 
 SHEBOYGAN    303               9.780                CTH G - STH 28 
0                                                      STATE 3R 
004/25/2003 03-03 4610-04-22     R/E      STH 42     VILLAGE OF SISTER BAY                                $100,000 - $249,999 
 DOOR         303               0.000                COUNTRY WALKDR-SOUTH VILLAGE LIMITS 
                                                     BIKE-PED STH ENHANCEMENT-BY VILLAGE 
                                                       SMIP STATE TYPE 2 ENHANCEMENTS 
004/25/2003 03-03 4996-01-04     R/R      LOC STR    BROADWAY AVENUE                                      $0 - $99,999 
 SHEBOYGAN    205               0.000                UP R/R/ CROSSING SURFACE 
                                                     BRIDGE REMOVAL    CROSSING #180221W 
                                                       LOCAL LOW COST BRIDGE 
004/25/2003 03-03 6116-02-21     R/E      STH 156    CTH K - STH 187                                      $0 - $99,999 
 SHAWANO      303               0.000                . 



0                                                      STATE 3R 
004/25/2003 03-03 9129-08-71     AUP      CTH S      SUNDEW ROAD - CROSS ROAD                             $500,000 - $749,999 
 OCONTO       206               2.000                TOWN OF LITTLE SUAMICO 
                                                     STP-RURAL   R/W-CLEAR 
                                                       STP RURAL 
004/25/2003 03-03 9247-02-71     AUP      TWN ROAD   13TH ROAD, TOWN OF BEAVER                            $0 - $99,999 
 MARINETTE    206               0.000                CTH P - USH 141 
                                                     SMALL HES 2003 
                                                       SAFETY - SMALL LOCAL HES 
004/25/2003 03-04 1510-08-84     CCO      USH 10     WAUPACA TO FREMONT                                   $100,000 - $249,999 
 WAUPACA      302               0.000                CTH E - CTH A 
                                                     CCO FRONTAGE RD PARENT ID1510-08-80 
                                                       MAJORS 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-04 6652-02-70     AUP      CTH P      CTH "E" - STH 97                                     $250,000 - $499,999 
 MARATHON     205               0.000                HAMANN CREEK CROSSING 
                                                     CONS.  P-37-0906 
                                                       LOCAL LOW COST BRIDGE 
004/25/2003 03-04 6898-04-44     UTL      USH 10     WAUPACA BYPASS                                       $0 - $99,999 
 WAUPACA      303               0.000                USH 10/STH22&54/CTH A INTERCHANGE 
                                                     WPS, PARCEL 35 
                                                       BACKBONE - NON-SE WI 
004/25/2003 03-04 6935-00-60     AUP      CTH O      CTH P - PORTAGE COUNTY LINE                          $100,000 - $249,999 
 WOOD         303               0.000                STH 34 DETOUR ROUTE PAVING 
                                                     AUP 
                                                       STATE 3R 
004/25/2003 03-04 6999-00-50     R/R      STH 52     WASHINGTON ST., CITY OF WAUSAU                       $0 - $99,999 
 MARATHON     303               0.000                RAIL/HWY CROSSING SAFETY PROGRAM 
                                                     R/R, ELIMINATION OF HAZARDS 
                                                       STATE 3R 
                                                       SAFETY - RAILROAD, ELIMINATION OF HAZARDS 
004/25/2003 03-04 6999-08-26     R/E      LOC ST     BRIDGE STREET,CITY OF WAUSAU                         $1,000,000 - $1,999,999 
 MARATHON     302               0.000                17TH AVENUE - 3RD AVENUE 



                                                     R/W    WI016 
                                                       MAJORS 
004/25/2003 03-05 1647-09-42     UTL      USH 14     RICHLAND CENTER-GOTHAM                               $0 - $99,999 
 RICHLAND     303               0.000                .06 M W PLEASANT VA LN E-.2 M E 60 
                                                     UTIL OPER-VERIZON 
                                                       STATE 3R 
004/25/2003 03-05 5733-01-40     UTL      STH 56     CTH Z-STH 80 & CTH I-CTH H                           $0 - $99,999 
 RICHLAND     303               0.000                TRIB FANCY CR CULV & APP/B-52-250 
                                                     UTILITY OPER 
                                                       STATE 3R 
004/25/2003 03-05 5991-07-19     LLC      NON HWY    LAX-ONALASKA OAK ST BIKE/PED TRAIL                   $750,000 - $999,999 
 LA CROSSE    214               0.000                SALEM RD ELY TO OAK FOREST AVE 
                                                     CONST-BIKE/PED TRAIL//ENHANCEMENT 
                                                       LOCAL ENHANCEMENTS 
004/25/2003 03-05 5999-00-23     LLC      NON HWY    PINE RIVER RECREATIONAL TRAIL EXT                    $250,000 - $499,999 
 RICHLAND     214               0.000                6TH ST ELY TO RICHLAND CENTER CL 
                                                     CONSTR-BIKE/PED FACILITY ENHANCEMNT 
                                                       LOCAL ENHANCEMENTS 
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 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-05 7170-01-55     R/R      STH 25     STH 25, TOWN OF NELSON                               $100,000 - $249,999 
 BUFFALO      207               0.000                BNSF RR XING,.07 M W STH 35,#79957N 
                                                     XING REPAIR PROGRAM 
                                                       RAILROAD CROSSING REPAIR 
004/25/2003 03-05 7171-09-21     R/E      STH 25     STH 35-NORTH COUNTY LINE                             $0 - $99,999 
 BUFFALO      303               0.000                FR STH 35 NLY  TO PEPIN CO LN 
                                                     R/W OPER 
                                                       STATE 3R 
004/25/2003 03-05 7276-04-76     S&S      TWN RD     JASZEWSKI LANE, TOWN OF ARCADIA                      $0 - $99,999 
 TREMPEALEAU  205               0.084                LATCH VALLEY CR BR & APP/P-61-0910 
                                                     .2 M E CT JJ, SURFACE-S&S 
                                                       LOCAL LOW COST BRIDGE 
004/25/2003 03-05 7277-04-41     UTL      TWN RD     NORTH 36TH ROAD,TOWN OF BURNSIDE                     $0 - $99,999 
 TREMPEALEAU  205               0.000                ELK CREEK BR & APPR/B-61-0184 



                                                     UTIL OPER//P-61-152 
                                                       LOCAL LOW COST BRIDGE 
004/25/2003 03-05 7277-04-72     S&S      TWN RD     NORTH 36TH RD, TOWN OF BURNSIDE                      $0 - $99,999 
 TREMPEALEAU  205               0.000                ELK CREEK BR & APPR/P-61-0152 
                                                     .3 M N OF STH 93, SURFACE - S&S 
                                                       LOCAL LOW COST BRIDGE 
004/25/2003 03-05 7279-03-72     S&S      TWN RD     STONE ROAD, TOWN OF CHIMNEY ROCK                     $0 - $99,999 
 TREMPEALEAU  205               0.047                CHIMNEY ROCK CR BR & APP/B-61-0178 
                                                     .1 M E OF ST 93, SURF-S&S/P61-915 
                                                       LOCAL LOW COST BRIDGE 
004/25/2003 03-05 7351-01-72     AUP      CTH NN     MAIN STREET, OSSEO                                   $0 - $99,999 
 TREMPEALEAU  205               0.050                NORTH BRANCH RVR BR AND APP/P61-710 
                                                     .2 MILE NORTH OF USH 10//SURF- AUP 
                                                       LOCAL LOW COST BRIDGE 
004/25/2003 03-05 7351-02-72     AUP      CTH NN     USH 10 - INT 94                                      $0 - $99,999 
 TREMPEALEAU  205               0.000                BRCH BUFFALO RVR BR & APP/P-61-0176 
                                                     .6 M N OF US 10, SURF-AUP//P-61-03 
                                                       LOCAL LOW COST BRIDGE 
004/25/2003 03-05 7354-01-72     AUP      CTH XX     STH 93 - CTH X                                       $0 - $99,999 
 TREMPEALEAU  205               0.038                BRCH TREMPEALEAU RVR BR/P-61-0951 
                                                     1.2 M W OF ST 93, SURFACE-AUP 
                                                       LOCAL LOW COST BRIDGE 
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 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-05 7354-02-72     AUP      CTH XX     STH 93 - CTH X                                       $0 - $99,999 
 TREMPEALEAU  205               0.057                WICKHAM VLY CR BR & APP/P-61-0912 
                                                     2.3 M N OF STH 93, SURFACE-AUP 
                                                       LOCAL LOW COST BRIDGE 
004/25/2003 03-05 7734-03-21     R/E      STH 88     STH 121-CTH B/GILMANTON BRIDGE                       $0 - $99,999 
 BUFFALO      303               0.000                B-06-893, .1 MILE NORTH OF STH 121 
                                                     R/W OPER 
                                                       STATE LOW COST BRIDGE 
004/25/2003 03-06 1050-00-70     JTP      STH 29     I.H. 94 - GREEN BAY                                  $250,000 - $499,999 
 DUNN         302               0.000                TOWN ELK MOUND(OLD STH 40 & USH 12) 



                                                     JURISDICTIONAL TRANSFER PAYMENT 
                                                       MAJORS 
004/25/2003 03-06 1721-06-72     LLC      NON        PRESCOTT, FREEDOM PARK                               $750,000 - $999,999 
 PIERCE       305               0.000                LEARNING CENTER COMPLEX 
                                                     BLDG CONSTR/INTERPRETIVE EQUIPMENT 
                                                       SCENIC BYWAYS 
004/25/2003 03-06 8601-02-20     R/E      STH 178    CITY CHIPPEWA FALLS, GRAND AVENUE                    $250,000 - $499,999 
 CHIPPEWA     303               0.000                STH 124 SOUTH - KENNEDY STREET 
                                                     REAL ESTATE ACQUISITIONS 
                                                       STATE 3R 
004/25/2003 03-06 8900-05-74     AUP      CTH D      JUMP RIVER - WESTBORO ROAD                           $1,000,000 - $1,999,999 
 TAYLOR       206              13.970                CTH N - STH 13 
0                                                      STP RURAL 
004/25/2003 03-06 8934-07-70     AUP      CTH P      STH 64 - NORTH COUNTY LINE ROAD                      $250,000 - $499,999 
 ST. CROIX    206               0.000                CTH Q - NORTH COUNTY LINE 
                                                     CONST OPS/PULVERIZE & OVERLAY 
                                                       LOCAL-NON STP URBAN/RURAL 
004/25/2003 03-06 8944-01-73     AUP      CTH UU     CITY OF HUDSON                                       $0 - $99,999 
 ST. CROIX    206               0.000                CTH UU & CARMICHAEL RD INTERSECTION 
                                                     TURNING LANES 
                                                       STP RURAL 
                                                       SAFETY - SMALL LOCAL HES 
004/25/2003 03-06 8949-02-42     UTL      USH 12     HUDSON - BALDWIN ROAD                                $0 - $99,999 
 ST. CROIX    303               0.000                BRAKKE DRIVE - CTH U 
                                                     NO AMERICAN COMMUNICATIONS PAR# 20 
                                                       STATE 3R 
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 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-06 8949-02-43     UTL      USH 12     HUDSON - BALDWIN ROAD                                $0 - $99,999 
 ST. CROIX    303               0.000                BRAKKE DRIVE - CTH U 
                                                     XCEL ENERGY (DISTRIBUTION)  PAR# 30 
                                                       STATE 3R 
004/25/2003 03-06 8949-02-44     UTL      USH 12     HUDSON - BALDWIN ROAD                                $0 - $99,999 
 ST. CROIX    303               0.000                BRAKKE DRIVE - CTH U 



                                                     AMERITECH                   PAR# 40 
                                                       STATE 3R 
004/25/2003 03-06 8949-02-46     UTL      USH 12     HUDSON - BALDWIN ROAD                                $0 - $99,999 
 ST. CROIX    303               0.000                BRAKKE DRIVE - CTH U 
                                                     XCEL ENERGY (GAS)           PAR# 60 
                                                       STATE 3R 
004/25/2003 03-07 1007-30-60     CRC      VAR        D7 CULVERT REPLACEMENT                               $100,000 - $249,999 
 FOREST       303               0.000                . 
                                                     VARIOUS HWY 
                                                       STATE 3R 
004/25/2003 03-07 1007-31-60     CRC      VAR        CULVERT REPLACEMENT                                  $100,000 - $249,999 
 LANGLADE     303               0.000                . 
                                                     VARIOUS HWY 
                                                       STATE 3R 
004/25/2003 03-07 1178-09-60     CCO      USH 51     SOUTH COUNTY LINE - CTH S                            $0 - $99,999 
 LINCOLN      305               0.000                USH 51 
                                                     REPLACEMENT OF REFLECTIVE LENS 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
004/25/2003 03-07 9324-15-70     AUP      LOC RICE ROPEMEBONWON CULVERT REPLACEMENT                       $0 - $99,999 
 FLORENCE     206               0.000                RICE ROAD 
                                                     HES 
                                                       SAFETY - SMALL LOCAL HES 
004/25/2003 03-07 9324-15-71     AUP      LOC PemineePEMEBONWON CULVERT REPLACEMENT                       $0 - $99,999 
 FLORENCE     206               0.000                PEMINEE ROAD 
                                                     HES 
                                                       SAFETY - SMALL LOCAL HES 
004/25/2003 03-08 1550-17-40     UTL      USH 63     CUMBERLAND - NCL                                     $0 - $99,999 
 BARRON       303               6.400                FR CUMBERLAND NLY 6.4 MILES 
                                                     UTL 
                                                       STATE 3R 
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 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-08 8433-06-71     AUP      CTH VV     DAVLIN ST - SPUR RD SAFETY PROJECT                   $0 - $99,999 
 RUSK         206               0.000                BEAM GUARD W/ABSBG END INSTALLATION 



                                                     CONST, SAFETY 
                                                       SAFETY (HES) 
004/25/2003 03-08 8449-05-71     AUP      CTH F      SQUAW CREEK BEAM GUARD SAFETY PROJ                   $0 - $99,999 
 SAWYER       206               0.000                BEAM GUARD INSTALLATION 
                                                     CONST, SAFETY 
                                                       SAFETY (HES) 
004/25/2003 03-08 8450-02-71     LLC      NON        HAYWARD AREA PED & BIKE TRAIL SYSTE                  $100,000 - $249,999 
 SAWYER       214               0.000                CONSTRUCTION OF BIKE/PED TRAIL 
                                                     CONST, ENHANCEMENT 
                                                       LOCAL ENHANCEMENTS 
004/25/2003 03-08 8510-14-21     R/E      STH 13     WCL - PORT WING                                      $0 - $99,999 
 BAYFIELD     303               0.000 
                                                     R/E, PARCEL # 
                                                       STATE 3R 
004/25/2003 03-08 8772-05-21     R/E      CTH B      STH 27 - CTH NN                                      $0 - $99,999 
 SAWYER       206               0.000                FROM STH 27 TO CTH NN 
                                                     R/E, RECONST 
                                                       STP RURAL 
004/25/2003 03-08 8794-09-71     AUP      CTH G      CTH P (W) - FLAMBEAU RIVER BRIDGE                    $250,000 - $499,999 
 RUSK         206               0.000                FR CTH P (W) - FLAMBEAU RIVER BR 
                                                     CONST, REC 
                                                       STP RURAL 
004/25/2003 03-08 8797-03-71     AUP      CTH F      CTH D - CTH W                                        $100,000 - $249,999 
 RUSK         206               0.000                FR CTH D TO CTH W 
                                                     CONST, REC 
                                                       STP RURAL 
004/25/2003 03-08 8798-12-71     AUP      CTH D      DEERTAIL CREEK BRIDGE - STH 27                       $100,000 - $249,999 
 RUSK         206               0.000                FR DEERTAIL CREEK BR TO STH 27 
                                                     CONST, REC 
                                                       STP RURAL 
004/25/2003 03-08 8800-05-71     AUP      CTH K      PIERCE HOMESTEAD RD - MACK LAKE                      $500,000 - $749,999 
 WASHBURN     206               0.000                FROM PIERCE HOMESTEAD RD TO MAKE LK 
                                                     CONST, RECONST 
                                                       STP RURAL 
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 ----------------------------------------------------------------------------------------------------------------------------------- 
 NONLET CONSTR/REAL ESTATE 
-04/25/2003 03-08 8998-23-50     LLC      NON        PHOENIX SOLUTIONS COMPANY                            $100,000 - $249,999 
 DOUGLAS      209               0.000                HIGH-TECH METALS RECLAIMER 
                                                     R/R, TEA 
                                                       TRANS ECONOMIC ASSISTANCE (TEA) 
004/25/2003 03-08 8998-23-71     LLC      STR ST     PHOENIX SOLUTIONS COMPANY                            $100,000 - $249,999 
 DOUGLAS      209               0.000                HIGH-TECH METALS COMPANY 
                                                     CONST, TEA 
                                                       TRANS ECONOMIC ASSISTANCE (TEA) 
005/25/2003 03-01 1010-02-73     MIS      IH  39     STH 78 - STH 60 ROAD                                 $100,000 - $249,999 
 COLUMBIA     303               0.000                (WI RIVER BRIDGE & VACINITY) 
                                                     CONST OP-INSTALL WEATHER SENSING EQ 
                                                       SAFETY (HES) 
005/25/2003 03-01 1200-04-87     AUP      USH 151    MINERAL POINT - DODGEVILLE ROAD                      $250,000 - $499,999 
 IOWA         302               1.800                (STH 23 - EAST BARRELTOWN ROAD) 
                                                     CONST OPS - AUP SURFACE BPM (JT) 
                                                       MAJORS 
005/25/2003 03-01 3575-00-45     UTL      USH 012    CAMBRIDGE - FORT ATKINSON ROAD                       $0 - $99,999 
 JEFFERSON    303               0.000                (SIMONSON STREET - STH 26) 
                                                     UTL OPS -VERIZON REL CABLE(PAR 171) 
                                                       STATE 3R 
005/25/2003 03-01 3575-00-46     UTL      USH 012    CAMBRIDGE - FORT ATKINSON ROAD                       $100,000 - $249,999 
 JEFFERSON    303               0.000                (SIMONSON STREET - STH 26) 
                                                     UTL OPS-ALLIANT REL POLES (PAR 172) 
                                                       STATE 3R 
005/25/2003 03-01 3575-00-47     UTL      USH 012    CAMBRIDGE - FORT ATKINSON ROAD                       $0 - $99,999 
 JEFFERSON    303               0.000                (SIMONSON STREET - STH 26)(PAR 173) 
                                                     UTL OPS - ALLIANT REL GAS MAIN 
                                                       STATE 3R 
005/25/2003 03-01 3575-00-48     UTL      USH 012    CAMBRIDGE - FORT ATKINSON ROAD                       $100,000 - $249,999 
 JEFFERSON    303               0.000                (SIMONSON STREET - STH 26)(PAR 176) 
                                                     UTL OPS - WE ENERGIES REL POLES 
                                                       STATE 3R 
005/25/2003 03-01 3575-00-49     UTL      USH 012    CAMBRIDGE - FORT ATKINSON ROAD                       $0 - $99,999 
 JEFFERSON    303               0.000                (SIMONSON STREET - STH 26)(PAR 177) 
                                                     UTL OPS - WE ENERGIES REL GAS MAIN 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-05/25/2003 03-01 3575-00-50     UTL      USH 012    CAMBRIDGE - FORT ATKINSON ROAD                       $0 - $99,999 
 JEFFERSON    303               0.000                (SIMONSON STREET - STH 26)(PAR 178) 
                                                     UTL OPS - AMERITECH REL CABLE 
                                                       STATE 3R 
005/25/2003 03-01 3576-07-21     R/E      STH 106    FORT ATKINSON - EAST COUNTY LINE RD                  $250,000 - $499,999 
 JEFFERSON    303               9.840                (EDGEWATER ROAD - CTH CI) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
005/25/2003 03-01 3576-08-21     R/E      STH 106    SHERMAN AVENUE, CITY OF FT ATKINSON                  $0 - $99,999 
 JEFFERSON    303               0.980                (ROBERT STREET - EDGEWATER ROAD) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
005/25/2003 03-01 5300-03-58     UTL      USH 012    SAUK CITY - MIDDLETON ROAD                           $0 - $99,999 
 DANE         302               3.140                (MIDDLETON BYPASS) 
                                                     UTL OPS-TDS COMMUNICATION PAR 78 
                                                       MAJORS 
005/25/2003 03-01 5590-00-60     CRC      STH 078    GRATIOT - ARGYLE ROAD                                $0 - $99,999 
 LAFAYETTE    303              13.670                (STH 11 - WVL) 
                                                     CONST OPS-CULVERT REPLACEMENT 
                                                       STATE 3R 
005/25/2003 03-01 5630-02-61     CRC      STH 078    WEST COUNTY LINE - IH 90 ROAD                        $250,000 - $499,999 
 COLUMBIA     303               1.920                (SHANKS ROAD - IH 90) 
                                                     CONST OPS - PULVERIZE & OVERLAY 
                                                       STATE 3R 
005/25/2003 03-01 5990-00-76     AUP      LOC STR    TRAFFIC SIGNAL UPGRADE C JANESVILLE                  $0 - $99,999 
 ROCK         206               0.000                MINERAL PT/CROSBY AVE INTERSECTION 
                                                     CONST OPS - TRAFFIC SIGNAL UPGRADE 
                                                       SAFETY - SMALL LOCAL HES 
005/25/2003 03-01 5992-05-28     AUP      LOC STR    WEST JOHNSON STREET,CITY OF MADISON                  $250,000 - $499,999 
 DANE         206               1.158                (CAMPUS DRIVE - STATE STREET) 
                                                     CONST OPS-TRAFFIC SIGNALS & SIGNING 
                                                       STP URBAN OVER 200,000 
005/25/2003 03-01 5992-06-55     LLC      NON HWY    HOWARD TEMIN LAKESHORE PATH                          $250,000 - $499,999 
 DANE         214               0.000                CITY OF MADISON 
                                                     CONST OPS - CONSTRUCT BIKE TRAIL 
                                                       LOCAL ENHANCEMENTS 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-05/25/2003 03-01 5992-07-86     AUP      LOC STR    SCHROEDER ROAD, CITY OF MADISON                      $100,000 - $249,999 
 DANE         206               0.010                (E BELTLINE OFF-RAMP INTERSECTION) 
                                                     CONST OPS - SIGNALS 
                                                       SAFETY (HES) 
005/25/2003 03-02 1000-24-70     LLC      NON HWY    HOYT PARK BIKEWAY-FORESTRY YARD SEG                  $0 - $99,999 
 MILWAUKEE    211               0.210                HAWLEY RD - DOYNE PARK 
                                                     CONST/PED/BIKE PATH MILW CO (CMAQ) 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
005/25/2003 03-02 1000-26-01     JTP      STH 145    Old STH 145 JT                                       $100,000 - $249,999 
 MILWAUKEE    303               0.000                Dretzka Park Rd to STH 100 
                                                     JT Payment Vil of Menomonee Falls 
                                                       STATE 3R 
005/25/2003 03-02 1000-27-39     MIS      STH        SPECIAL OPERATIONS, LEVEL OF EFFORT                  $1,000,000 - $1,999,999 
 MILWAUKEE    305               0.000                FOR FY 2003 (*) 
                                                     CONST/SPECIAL OPERATIONS 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
005/25/2003 03-02 1000-41-07     MIS                 Enhanced Freeway Patrol (Milwaukee)                  $250,000 - $499,999 
 MILWAUKEE    305               0.000                Freeway Operations 
0                                                      STATE HIGHWAY OPERATIONS PROGRAM 
005/25/2003 03-02 1000-41-08     MIS                 ATMS Maintenance                                     $100,000 - $249,999 
 MILWAUKEE    305               0.000                Freeway Operations 
0                                                      STATE HIGHWAY OPERATIONS PROGRAM 
005/25/2003 03-02 1060-05-40     UTL      IH  94     MARQUETTE INTERCHANGE E-W FREEWAY                    $1,000,000 - $1,999,999 
 MILWAUKEE    303SE             0.000                WE Energies, fossil power plant 
                                                     UTL/WE Energies,fossil power plant 
                                                       MARQUETTE INTERCHANGE 
005/25/2003 03-02 1060-05-97     MIS      IH  94     Marquette Interchange                                $500,000 - $749,999 
 MILWAUKEE    303SE             0.000                TOC Procurement 
                                                     MISC/ 
                                                       MARQUETTE INTERCHANGE 
005/25/2003 03-02 1061-10-70     CCO      IH  94     I-94                                                 $100,000 - $249,999 
 MILWAUKEE    303               0.000                Rout and Seal 
                                                     CCO 894 Project 1090-14-70 



                                                       STATE 3R 
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-05/25/2003 03-02 1107-07-20     R/E      USH 41     USH 41 FREEWAY MODERIZATION                          $0 - $99,999 
 FOND DU LAC  303               0.000                Pedestrian Crossing 
                                                     Const/construct new ped bridge 
                                                       BACKBONE - NON-SE WI 
005/25/2003 03-02 1228-15-71     MIS      IH  varies USH 45 and STH 190                                   $0 - $99,999 
 MILWAUKEE    303SE             0.000                Monotube pole & arm procurement 
                                                     Const/procurement 
                                                       SE FREEWAYS 
005/25/2003 03-02 1332-00-20     R/E      STH 83     ANTIOCH, ILL. TO PADDOCK LAKE                        $250,000 - $499,999 
 KENOSHA      303               5.150                STATE LINE - STH 50 
                                                     R.E. / REC 1 
                                                       STATE 3R 
005/25/2003 03-02 1371-03-23     R/E      STH 16     OCONOMOWOC 16 BYPASS                                 $1,000,000 - $1,999,999 
 JEFFERSON    302               0.000                ROCK RIVER TO JEFF. E. CO LINE 
                                                     RW/phased components 
                                                       MAJORS 
005/25/2003 03-02 1420-09-90     MIS      USH 151    MADISON TO FOND DU LAC ROAD                          $0 - $99,999 
 FOND DU LAC  302               7.000                STH 26 INTERCHANGE TO THILL ROAD 
                                                     PE/ traffic mitigation 
                                                       MAJORS 
005/25/2003 03-02 2115-01-90     S&S      STH 145    N MILWAUKEE ST                    C                  $0 - $99,999 
 MILWAUKEE    303               0.000                E KILBOURN AVE - E OGDEN AVE 
                                                     CONST / 
                                                       STATE 3R 
005/25/2003 03-02 2140-06-22     R/E      STH 181    WAUWATOSA ROAD                                       $2,000,000 - $2,999,999 
 OZAUKEE      303               0.000                STH 167 TO CTH C 
                                                     RE/ 
                                                       STATE 3R 
005/25/2003 03-02 2275-00-92     AUP      LOC STR    S 20TH STREET                                        $0 - $99,999 
 MILWAUKEE    206               0.500                W HOWARD AVENUE - W MORGAN AVENUE 
                                                     SIGNALS & SIGNING 



                                                       STP URBAN OVER 200,000 
005/25/2003 03-02 2430-02-40     UTL      USH 45     Raynor Avenue (USH 45)                               $0 - $99,999 
 RACINE       303               8.230                N Cape to Loomis Drive 
                                                     Util/ATC Racine Co Par 133 
                                                       STATE 3R 
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-05/25/2003 03-02 2430-02-41     UTL      USH 45     Raynor Avenue (USH 45)                               $0 - $99,999 
 RACINE       303               8.230                N Cape to Loomis Drive 
                                                     Util/City Muskego Wauk Co par 134 
                                                       STATE 3R 
005/25/2003 03-02 2430-02-42     UTL      USH 45     Raynor Avenue (USH 45)                               $0 - $99,999 
 RACINE       303               8.230                N Cape to Loomis Drive 
                                                     Util/SBC Rac, Milw, Wauk Co par 130 
                                                       STATE 3R 
005/25/2003 03-02 2430-02-43     UTL      USH 45     Raynor Avenue (USH 45)                               $0 - $99,999 
 RACINE       303               8.230                N Cape to Loomis Drive 
                                                     Util/WE Energ Gas Racine Co par 132 
                                                       STATE 3R 
005/25/2003 03-02 2430-02-44     UTL      USH 45     Raynor Avenue (USH 45)                               $0 - $99,999 
 RACINE       303               8.230                N Cape to Loomis Drive 
                                                     Util/WE Elect RacWaukMilw par 131 
                                                       STATE 3R 
005/25/2003 03-02 2704-04-70     LLC      NON HWY    STURTEVANT PASSENGER RAIL STA (*)                    $1,000,000 - $1,999,999 
 RACINE       211               0.000                WASHINGTON (STH 20)&FANCHER (CTH H) 
                                                     CONST/CONSTRUCT NEW DEPOT (CMAQ) 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
005/25/2003 03-02 2705-03-70     LLC      NON HWY    HARTFORD HERITAGE AUTO MUSEUM                        $250,000 - $499,999 
 WASHINGTON   214               0.000                NORTH RURAL STREET(*) 
                                                     CONST/RENOVATION OF MUSEUM 
                                                       LOCAL ENHANCEMENTS 
005/25/2003 03-02 2745-00-20     R/E      CTH M      COUNTRY AIRE DR (CTH M)                              $250,000 - $499,999 
 WASHINGTON   205               0.000                BRIDGE OVER CEDAR CREEK 
                                                     R.E/BRIDGE REPLACEMENT B-66-0974 



                                                       LOCAL LOW COST BRIDGE 
005/25/2003 03-02 3110-04-40     UTL      STH 59     STH 59, VILLAGE OF NORTH PRAIRIE                     $0 - $99,999 
 WAUKESHA     303               0.770                WS RAILROAD TO OAKRIDGE DR 
                                                     Util/WE Energies Gas parcel 202 
                                                       STATE 3R 
005/25/2003 03-02 3110-04-41     UTL      STH 59     STH 59, VILLAGE OF NORTH PRAIRIE                     $0 - $99,999 
 WAUKESHA     303               0.770                WS RAILROAD TO OAKRIDGE DR 
                                                     Util/WE Energies Elect parcel 201 
                                                       STATE 3R 
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-05/25/2003 03-02 3110-04-42     UTL      STH 59     STH 59, VILLAGE OF NORTH PRAIRIE                     $0 - $99,999 
 WAUKESHA     303               0.770                WS RAILROAD TO OAKRIDGE DR 
                                                     Util/Century Telephone parcel 203 
                                                       STATE 3R 
005/25/2003 03-02 3110-04-50     R/R      STH 59     WS Railroad                                          $0 - $99,999 
 WAUKESHA     303               0.770                FLS with gate/const warn circuitry 
                                                     RR/ 
                                                       STATE 3R 
005/25/2003 03-02 6275-01-70     AUP      CTH MM     BRANDON STREET                                       $0 - $99,999 
 FOND DU LAC  206               0.000                Bridge over Rock River 
                                                     Bridge Railing/SMALL HES 
                                                       SAFETY - SMALL LOCAL HES 
005/25/2003 03-03 0643-44-05     JTP      STH 168    STH 187 - STH 47                                     $250,000 - $499,999 
 OUTAGAMIE    303               0.000                JURISDICTION PAYMENT 5 OF 5 (FY03) 
                                                     JURISDICTION PAYMENT TO OUTAGAMIE 
                                                       STATE 3R 
005/25/2003 03-03 1120-39-71     CCO      USH 041    USH 41/21 INTERCHANGE                                $100,000 - $249,999 
 WINNEBAGO    303               0.000                NB ENTRANCE RAMP EXTENSION 
                                                     R/W-NO 
                                                       BACKBONE - NON-SE WI 
005/25/2003 03-03 1470-15-21     R/E      STH 42     KEWAUNEE-ALGOMA                                      $0 - $99,999 
 KEWAUNEE     303               0.000                DUVALL STREET - CTH K 
0                                                      STATE 3R 



005/25/2003 03-03 1480-08-25     R/E      STH 57     NORTH JUNCTION CTY Y - CTH H                         $750,000 - $999,999 
 DOOR         302               0.000                . 
0                                                      MAJORS 
005/25/2003 03-03 4010-13-22     R/E      STH 028    SCL - STH 57                                         $0 - $99,999 
 SHEBOYGAN    303               3.290                . 
0                                                      STATE 3R 
005/25/2003 03-03 4075-11-21     R/E      STH 96     USH 45 - USH 41                                      $100,000 - $249,999 
 OUTAGAMIE    303               0.000                USH 45 - CASALOMA DR, GRAND CHUTE 
                                                     R/W - YES BY STATE 
                                                       STATE 3R 
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-05/25/2003 03-03 4211-00-71     AUP      CTH A      CTH V - ROEHRBORN ROAD                               $500,000 - $749,999 
 SHEBOYGAN    206               1.750                TOWN OF WILSON 
                                                     STP-RURAL  R/W-CLEAR 
                                                       STP RURAL 
005/25/2003 03-03 4470-00-71     LLC      NON HWY    SISTER BAY BIKE/PED PATH                             $0 - $99,999 
 DOOR         210               0.000                COUNTRY WALK DR - BLUFFSIDE LANE 
                                                     SMIP       R/W-YES BY VILLAGE 
                                                       STP - DISCRETIONARY 
005/25/2003 03-03 4657-12-21     R/E      LOC ST     S BLUEMOUND DR & SPENCER ST INTER                    $0 - $99,999 
 OUTAGAMIE    206               0.000                TOWN OF GRAND CHUTE 
                                                     HES               CK/CAPS-W/00 & 71 
                                                       SAFETY (HES) 
005/25/2003 03-03 4657-15-21     R/E      CTH AA     CTH OO/CTH AA INTERSECTION                           $0 - $99,999 
 OUTAGAMIE    206               0.000                TOWN OF GRAND CHUTE 
                                                     HES - RELOCATE INTERSECTION 
                                                       SAFETY (HES) 
005/25/2003 03-03 6200-08-21     R/E      STH 110    MURDOCK AVE - USH 41                                 $0 - $99,999 
 WINNEBAGO    303               0.000                MURDOCK AVE - ROOSEVELT STREET 
0                                                      STATE 3R 
005/25/2003 03-03 9130-08-21     R/E      STH 32     TOWNSEND - NCL                                       $0 - $99,999 
 OCONTO       303               4.720                TOWNSEND DAM ROAD-NORTH COUNTY LINE 
0                                                      STATE 3R 



005/25/2003 03-03 9150-03-21     R/E      STH 032    MOUNTAIN - LAKEWOOD                                  $0 - $99,999 
 OCONTO       303               9.390                SILVER HILL ROAD - BIG HILL ROAD 
                                                     PHASE #0690-03-01 
                                                       STATE 3R 
005/25/2003 03-03 9170-07-21     R/E      STH 32     SAGEBRUSH LANE - S JCT STH 64                        $0 - $99,999 
 OCONTO       303               6.130                SAGEBRUSH LANE - S JCT STH 64 
0                                                      STATE 3R 
005/25/2003 03-03 9170-08-21     R/E      STH 32     GILLETT - SURING                                     $0 - $99,999 
 OCONTO       303               7.570                W JCT OF STH 22 - CTH Z 
0                                                      STATE 3R 
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-05/25/2003 03-04 1166-02-20     R/E      USH 51     I39/USH 51/STH 29 CORRIDOR, SOUTH                    $2,000,000 - $2,999,999 
 MARATHON     302               0.000                FOX GLOVE ROAD TO MALLARD LANE 
                                                     R/W 
                                                       MAJORS 
005/25/2003 03-04 1623-09-53     R/R      STH 13     MARSHFIELD BOULEVARD RR                              $250,000 - $499,999 
 WOOD         302               0.000                INDUSTRIAL SPUR TRACK WORK 
                                                     NORTH OF 29TH 
                                                       MAJORS 
005/25/2003 03-04 1623-09-59     R/R      STH 13     MARSHFIELD BOULEVARD                                 $100,000 - $249,999 
 WOOD         302               0.000                VINE AND PALMETTO CROSSING SURFACE 
0                                                      MAJORS 
005/25/2003 03-04 6270-01-40     UTL      STH 49     IOLA - PORTAGE COUNTY LINE                           $0 - $99,999 
 WAUPACA      303               0.000                FLUME CREEK CROSSING 
                                                     UTILITY, CENTRAL WI ELEC COOP, P 7 
                                                       STATE LOW COST BRIDGE 
005/25/2003 03-04 6290-05-41     UTL      USH 10     STEVENS POINT - WAUPACA                              $0 - $99,999 
 PORTAGE      302               5.200                AMHERST JUNCTION - CTH A 
                                                     UTLITY, AMERITECH, PARCEL 191 
                                                       MAJORS 
005/25/2003 03-04 6290-05-42     UTL      USH 10     STEVENS POINT - WAUPACA                              $100,000 - $249,999 
 PORTAGE      302               5.200                AMHERST JUNCTION - CTH A 
                                                     AMHERST TELEPHONE, PARCEL 192 



                                                       MAJORS 
005/25/2003 03-04 6411-01-20     R/E      USH 51     MERRILL AVENUE, WAUSAU                               $1,000,000 - $1,999,999 
 MARATHON     303               0.000                UNION AVE - RANDOLPH STREET 
                                                     R/W 
                                                       STATE 3R 
005/25/2003 03-04 6898-04-41     UTL      USH 10     WAUPACA BYPASS                                       $0 - $99,999 
 WAUPACA      303               0.000                USH 10/STH22&54/CTH A INTERCHANGE 
                                                     WE ENERGIES, PARCEL 32 
                                                       BACKBONE - NON-SE WI 
005/25/2003 03-04 6898-04-42     UTL      USH 10     WAUPACA BYPASS                                       $0 - $99,999 
 WAUPACA      303               0.000                USH 10/STH22&54/CTH A INTERCHANGE 
                                                     CENTURY TELEPHONE, PARCEL 33 
                                                       BACKBONE - NON-SE WI 
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-05/25/2003 03-04 6898-04-43     UTL      USH 10     WAUPACA BYPASS                                       $0 - $99,999 
 WAUPACA      303               0.000                USH 10/STH22&54/CTH A INTERCHANGE 
                                                     CHARTER COMMUNICATIONS, PARCEL 34 
                                                       BACKBONE - NON-SE WI 
005/25/2003 03-04 6901-02-20     R/E      STH 22     TOWN OF DAYTON OUTDOOR ADV REMOVAL                   $0 - $99,999 
 WAUPACA      214               0.000                R/W  LOCAL ENHANCEMENT 
0                                                      LOCAL ENHANCEMENTS 
005/25/2003 03-04 6995-01-43     UTL      LOC RD     SECONDARY FOX RIVER BRIDGE & APPR.                   $0 - $99,999 
 GREEN LAKE   303               0.000                PIERCE STREET - PEARL STREET 
                                                     UTIL  (NEW BRIDGE) 
                                                       STATE 3R 
005/25/2003 03-04 6995-03-70     LLC      NON N/A    MILL CREEK BUSINESS PARK BIKE TRAIL                  $100,000 - $249,999 
 WOOD         214               0.000                CITY OF MARSHFIELD 
                                                     CONSTRUCTION   LOCAL ENHANCEMENT 
                                                       LOCAL ENHANCEMENTS 
005/25/2003 03-05 5514-07-21     R/E      STH 71     NORWALK-CTH T                                        $0 - $99,999 
 MONROE       303               0.000                B-41-48, .22 MILE WEST OF CTH T 
                                                     R/W OPER 
                                                       STATE LOW COST BRIDGE 



005/25/2003 03-05 5991-07-18     R/E      NON HWY    LAX-ONALASKA OAK ST BIKE/PED TRAIL                   $0 - $99,999 
 LA CROSSE    214               0.000                SALEM RD ELY TO OAK FOREST AVE 
                                                     R/W OPER BR OVER BNSF//ENHANCEMENT 
                                                       LOCAL ENHANCEMENTS 
005/25/2003 03-06 7090-06-72     LLC      USH 12     EAU CLAIRE, CLAIREMONT AVENUE                        $250,000 - $499,999 
 EAU CLAIRE   214               0.000                VINE STREET INTERSECTION 
                                                     CONST OPS:BIKE/PED UNDERPASS   SMIP 
                                                       LOCAL ENHANCEMENTS 
005/25/2003 03-06 7865-01-71     AUP      CTH F      EAU CLAIRE - BLOOMER ROAD                            $500,000 - $749,999 
 CHIPPEWA     206               2.900                SOUTH COUNTY LINE - STH 29 ROAD 
0                                                      STP RURAL 
005/25/2003 03-06 8620-00-41     UTL      STH 040    ELK MOUND - BLOOMER ROAD                             $0 - $99,999 
 DUNN         303               6.430                STH 29 - FIFTH AVENUE 
                                                     CENTURY TEL OF NORTHERN WI  PAR #10 
                                                       STATE 3R 
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 NONLET CONSTR/REAL ESTATE 
-05/25/2003 03-06 8620-01-41     UTL      STH 040    COLFAX, MAIN ST. & UNIVERSITY ST.                    $0 - $99,999 
 DUNN         303               1.230                FIFTH AVENUE - CTH M 
                                                     CENTURY TEL OF NORTHERN WI   PAR 10 
                                                       STATE 3R 
005/25/2003 03-06 8620-01-42     UTL      STH 040    COLFAX, MAIN ST. & UNIVERSITY ST.                    $0 - $99,999 
 DUNN         303               1.230                FIFTH AVENUE - CTH M 
                                                     CHARTER COMMUNICATIONS       PAR 20 
                                                       STATE 3R 
005/25/2003 03-06 8914-03-71     AUP      CTH S      CHIPPEWA FALLS - JIM FALLS ROAD                      $500,000 - $749,999 
 CHIPPEWA     206               2.056                STH 178 - CTH O 
0                                                      STP RURAL 
005/25/2003 03-06 8996-00-62     LLC      NON HWY    CHIPPEWA FALLS                                       $250,000 - $499,999 
 CHIPPEWA     214               0.000                PUMPHOUSE ROAD - EDWARD ST 
                                                     CONS OP:BIKE/PED PATH FACILITY SMIP 
                                                       LOCAL ENHANCEMENTS 
005/25/2003 03-07 8723-05-70     LLC      STH 182    PEDESTRIAN & BICYCLE BRIDGE OVER                     $250,000 - $499,999 
 PRICE        214               0.000                THE FLAMBEAU RIVER 



                                                     PARK FALLS ENHANCEMENT PROJECT 
                                                       LOCAL ENHANCEMENTS 
005/25/2003 03-07 9900-01-71     LLC      CTH B      LAND O' LAKES BICYCLE & PEDESTRIAN                   $500,000 - $749,999 
 VILAS        210               7.500                FACILITIES, PHASE 1A 
0                                                      LOCAL ENHANCEMENTS 
005/25/2003 03-08 8998-22-00     R/R      STR VARIOUSSUPERIOR R/R CROSSINGS                               $250,000 - $499,999 
 DOUGLAS      207               0.000                UPGRADE OF 11 CROSSINGS 
                                                     FEDERAL DEMO PROJECT, WI020 
                                                       RAILROAD CROSSING REPAIR 
005/25/2003 03-08 9952-12-71     LLC      NON        ASHLAND DEPOT RESTORATION                            $1,000,000 - $1,999,999 
 ASHLAND      214               0.000                RESTORE EXISTING HISTORIC DEPOT 
                                                     CONST, ENHANCEMENT 
                                                       LOCAL ENHANCEMENTS 
006/25/2003 03-01 1014-00-22     R/E      IH  90     CASCADE MOUNTAIN ROAD INTERCHANGE                    $100,000 - $249,999 
 COLUMBIA     303               0.000                (DEVELOPMENT RIGHTS PURCHASE) 
                                                     R/E OPERATIONS 
                                                       BACKBONE - NON-SE WI 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-06/25/2003 03-01 1111-09-42     UTL      USH 151    BEAVER DAM BYPASS                                    $100,000 - $249,999 
 DODGE        303               0.000                (UNION PACIFIC RR-CTH E) S B LANES 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       BACKBONE - NON-SE WI 
006/25/2003 03-01 1370-01-21     R/E      STH 16     WATERTOWN BYPASS                                     $0 - $99,999 
 DODGE        303               0.200                (BOULDER ROAD INTERSECTION) 
                                                     R/E OPERATIONS 
                                                       SAFETY (HES) 
006/25/2003 03-01 1704-06-40     UTL      STH 11     USH 51 - IH 90                                       $100,000 - $249,999 
 ROCK         303               2.500                (DUPONT DRIVE - IH 90)(PARCEL 21) 
                                                     UTIL OPS - ALLIANT ENERGY REL POLES 
                                                       STATE 3R 
006/25/2003 03-01 1704-06-41     UTL      STH 11     USH 51 - IH 90                                       $0 - $99,999 
 ROCK         303               2.500                (DUPONT DRIVE - IH 90) (PARCEL 22) 
                                                     UTL OPS-ALLIANT ENERGY REL GAS MAIN 



                                                       STATE 3R 
006/25/2003 03-01 1704-06-42     UTL      STH 11     USH 51 - IH 90                                       $0 - $99,999 
 ROCK         303               2.500                (DUPONT DRIVE - IH 90) (PARCEL 23) 
                                                     UTL OPS - AMERITECH REL CABLE 
                                                       STATE 3R 
006/25/2003 03-01 1704-06-43     UTL      STH 11     USH 51 - IH 90                                       $0 - $99,999 
 ROCK         303               2.500                (DUPONT DRIVE - IH 90) (PARCEL 26) 
                                                     UTL OPS - AMERICAN TRANS REL CABLE 
                                                       STATE 3R 
006/25/2003 03-01 1704-06-44     UTL      STH 11     USH 51 - IH 90                                       $0 - $99,999 
 ROCK         303               2.500                (DUPONT DRIVE - IH 90) (PARCEL 29) 
                                                     UTL OPS-C JANESVILLE REL WATER MAIN 
                                                       STATE 3R 
006/25/2003 03-01 3663-00-40     UTL      STH 67     USH 51 - STH 140 ROAD                                $0 - $99,999 
 ROCK         303               0.000                (OLD CTH P & W INTERSECTION) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
006/25/2003 03-01 5060-00-21     R/E      STH 23     STH 33 - LAKE DELTON ROAD                            $0 - $99,999 
 SAUK         303               0.500                (2 CURVE LOCATIONS) 
                                                     R/E OPERATIONS 
                                                       SAFETY (HES) 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-06/25/2003 03-01 5060-00-22     R/E      STH 23     STH 33 - LAKE DELTON ROAD                            $500,000 - $749,999 
 SAUK         303               7.200                (STH 33 - IH 90) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
006/25/2003 03-01 5205-03-23     R/E      STH 133    POTOSI - CASSVILLE ROAD                              $100,000 - $249,999 
 GRANT        303               8.480                (CTH N - CASSVILLE) 
                                                     R/E  OPERATIONS 
                                                       STATE 3R 
006/25/2003 03-01 5300-03-59     UTL      USH 012    SAUK CITY - MIDDLETON ROAD                           $0 - $99,999 
 DANE         302               0.000                (STH 78 - CTH KP) (PARCEL 171) 
                                                     UTL OPS - ALLIANT REL POLES 



                                                       MAJORS 
006/25/2003 03-01 5300-03-63     UTL      USH 012    SAUK CITY - MIDDLETON ROAD                           $0 - $99,999 
 DANE         302               0.000                (STH 78 - CTH KP) (PARCEL 172) 
                                                     UTL OPS - VERIZON NORTH REL POLES 
                                                       MAJORS 
006/25/2003 03-01 5300-03-64     UTL      USH 012    SAUK CITY - MIDDLETON ROAD                           $0 - $99,999 
 DANE         302               0.000                (STH 78 - CTH KP) (PARCEL 173) 
                                                     UTL OPS - MG&E RELOCATE GAS MAIN 
                                                       MAJORS 
006/25/2003 03-01 5300-03-80     MIS      USH 012    SAUK CITY - MIDDLETON ROAD                           $0 - $99,999 
 DANE         302               3.140                (MIDDLETON BYPASS) 
                                                     ITS PURCHASE ORDER ITEMS 
                                                       MAJORS 
006/25/2003 03-01 5630-03-21     R/E      STH 78     PRAIRIE DU SAC - MERRIMAC ROAD                       $500,000 - $749,999 
 SAUK         303               8.860                (PRAIRIE DU SAC - WEYNAND ROAD) 
                                                     R/E OPERATION 
                                                       STATE 3R 
006/25/2003 03-01 5630-04-21     R/E      STH 78     MAIN STREET, VILLAGE OF MERRIMAC                     $0 - $99,999 
 SAUK         303               1.750                (WEYNAND ROAD-NORTH VILLAGE LIMITS) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
006/25/2003 03-01 5988-03-11     R/E      STH 113    ASH STREET, CITY  OF BARABOO                         $0 - $99,999 
 SAUK         303               0.114                (WATER STREET - SECOND STREET) 
                                                     R/W OPERATIONS 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-06/25/2003 03-01 5993-01-04     LLC      NON HWY    YEAR 2000 BIKE PATH, C OF MIDDLETON                  $0 - $99,999 
 DANE         210               0.000                (USH 14 - USH 12) 
                                                     CONST OPS - CONSTRUCT BIKE PATH 
                                                       LOCAL-NON STP URBAN/RURAL 
                                                       STP - DISCRETIONARY 
006/25/2003 03-01 5998-02-05     AUP      USH 051    MAIN STREET, CITY OF STOUGHTON                       $0 - $99,999 
 DANE         303               0.000                (FORREST STREET - FIFTH STREET) 



                                                     CONST OPS - SIGNALS & LIGHTING 
                                                       STP URBAN 5,000 - 20,000 
006/25/2003 03-02 1000-13-73     MIS      NON HWY    RETROFIT SIDEWALK PROGRAM                            $0 - $99,999 
 STATEWIDE    303               0.000                CONNECTING HWYS IN DISTRICT 2(*) 
                                                     STATE ENHANCEMENT PRM 2001-2003 
                                                       STATE 3R 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
006/25/2003 03-02 1000-22-53     MIS      NON        Overheight Warning System                            $0 - $99,999 
 MILWAUKEE    305               0.000                District 2 
                                                     Mis/ 
                                                       STP - DISCRETIONARY 
006/25/2003 03-02 1000-31-53     MIS      INS        COMPUTER SYSTEM UPGRADE, PHASE 1                     $500,000 - $749,999 
 DISTRICT 2 WI305               0.000                ITS 
0                                                      INTELLIGENT TRANSPORTATION SYSTEMS (ITS) 
006/25/2003 03-02 1000-31-56     MIS      INS        CRASH ANALYSIS MEASUREMENT EQUIPMEN                  $100,000 - $249,999 
 MILWAUKEE    303               0.000                ITS 
0                                                      INTELLIGENT TRANSPORTATION SYSTEMS (ITS) 
006/25/2003 03-02 1107-03-45     UTL      USH 41     USH 41 FREEWAY CONVERSION                            $0 - $99,999 
 FOND DU LAC  302               0.000                HICKORY/STH 175&151 INT. & RR STR 
                                                     UTIL/RECST ANR PIPELINE CO PAR 30 
                                                       MAJORS 
006/25/2003 03-02 1107-03-46     UTL      USH 41     USH 41 FREEWAY CONVERSION                            $0 - $99,999 
 FOND DU LAC  302               0.000                HICKORY/STH 175&151 INT. & RR STR 
                                                     UTIL/RECST AMERITECH PAR 31 
                                                       MAJORS 
- 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-06/25/2003 03-02 1107-03-47     UTL      USH 41     USH 41 FREEWAY CONVERSION                            $0 - $99,999 
 FOND DU LAC  302               0.000                HICKORY/STH 175&151 INT. & RR STR 
                                                     UTIL/RECST WI POWER & LIGHT PAR 32 
                                                       MAJORS 
006/25/2003 03-02 1107-03-48     UTL      USH 41     USH 41 FREEWAY CONVERSION                            $0 - $99,999 
 FOND DU LAC  302               0.000                HICKORY/STH 175&151 INT. & RR STR 



                                                     UTIL/RECST CITY FDL PAR 33 
                                                       MAJORS 
006/25/2003 03-02 1360-02-78     MIS      NON HWY    FOND DU LAC AVENUE STREETSCAPE                       $100,000 - $249,999 
 MILWAUKEE    303               0.000                19TH ST TO 36TH ST              (*) 
                                                     KIOSKS, BUS SH, BENCHES/ST ENHANC. 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
006/25/2003 03-02 1371-03-49     UTL      STH 16     OCONOMOWOC BYPASS, STH 16                            $0 - $99,999 
 WAUKESHA     302               0.000                Town of Oconomowoc 
                                                     UTIL/Ameritech parcel 63 
                                                       MAJORS 
006/25/2003 03-02 1371-03-54     UTL      STH 16     OCONOMOWOC BYPASS, STH 16                            $0 - $99,999 
 WAUKESHA     302               0.000                Ameritech 
                                                     Parcel #62 
                                                       MAJORS 
006/25/2003 03-02 1371-03-55     UTL      STH 16     OCONOMOWOC BYPASS, STH 16                            $0 - $99,999 
 WAUKESHA     302               0.000                Verizon 
                                                     Parcel #63 
                                                       MAJORS 
006/25/2003 03-02 1420-05-49     UTL      USH 151    FOND DU LAC BYPASS                                   $100,000 - $249,999 
 FOND DU LAC  302               0.000                USH 41 to STH 23 
                                                     Util/Ameritech 
                                                       MAJORS 
006/25/2003 03-02 1420-09-43     UTL      USH 151    MADISON TO FOND DU LAC ROAD                          $0 - $99,999 
 FOND DU LAC  302               0.000                STH 26 INTERCHANGE TO THILL ROAD 
                                                     UTL/PARCEL 73/AMERICAN TRANS CO 
                                                       MAJORS 
006/25/2003 03-02 1420-09-45     UTL      USH 151    MADISON TO FOND DU LAC ROAD                          $0 - $99,999 
 FOND DU LAC  302               0.000                THILL ROAD TO TOWNLINE ROAD 
                                                     UTL/PARCEL 80, VERIZON 
                                                       MAJORS 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-06/25/2003 03-02 1420-09-46     UTL      USH 151    MADISON TO FOND DU LAC ROAD                          $0 - $99,999 
 FOND DU LAC  302               0.000                THILL ROAD TO TOWNLINE ROAD 



                                                     UTL/PARCEL 81, ALLIANT 
                                                       MAJORS 
006/25/2003 03-02 1420-09-47     UTL      USH 151    MADISON TO FOND DU LAC ROAD                          $0 - $99,999 
 FOND DU LAC  302               0.000                THILL ROAD TO TOWNLINE ROAD 
                                                     UTL/PARCEL 82, AMERITECH 
                                                       MAJORS 
006/25/2003 03-02 1420-09-48     UTL      USH 151    MADISON TO FOND DU LAC ROAD                          $0 - $99,999 
 FOND DU LAC  302               0.000                THILL ROAD TO TOWNLINE ROAD 
                                                     UTL/PARCEL 83, ATC 
                                                       MAJORS 
006/25/2003 03-02 1442-04-73     AUP      STH 23     JOHNSON STREET                                       $100,000 - $249,999 
 FOND DU LAC  303               0.000                PIONEER ROAD TO NATIONAL AVENUE 
                                                     CONST/LANDSCAPING 
                                                       STATE 3R 
006/25/2003 03-02 1693-26-07     MIS      IH  43     MILWAUKEE-CHICAGO PASSENGER RAIL                     $3,000,000 - $3,999,999 
 MILWAUKEE    203               0.000                MITIGATION FOR I-43, STH 31 & 32 
                                                     JULY 1, 2002 TO JUNE 30, 2003 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
006/25/2003 03-02 1693-26-72     LLC      NON        MARQUETTE UNIVERSITY                                 $500,000 - $749,999 
 MILWAUKEE    211               0.000                PEDESTRIAN CORRIDOR PLAN 
                                                     Constr/Ped Corridor Plan/CMAQ 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
006/25/2003 03-02 1693-26-92     AUP      NON        MARQUETTE UNIVERSITY                                 $100,000 - $249,999 
 MILWAUKEE    211               0.000                PEDESTRIAN CORRIDOR PLAN 
                                                     Lighting (AUP)/Ped Corridor Plan/CM 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
006/25/2003 03-02 1693-27-28     R/E      NON HWY    COMPRESSED NAT GAS FUELING FACILITY                  $0 - $99,999 
 RACINE       211               0.000                PUBLIC CNG FUELING STATION 
                                                     R.E./CMAQ 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
006/25/2003 03-02 2025-10-10     MIS      NON        Capitol Court Project                                $250,000 - $499,999 
 MILWAUKEE    303               0.000                Midtown Triangle Initiative 
                                                     P/E Economic Development 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 ----------------------------------------------------------------------------------------------------------------------------------- 
 NONLET CONSTR/REAL ESTATE 
-06/25/2003 03-02 2040-02-50     R/R      STH 100    RYAN ROAD                                            $0 - $99,999 
 MILWAUKEE    303               0.000                STRUCTURE OVER UP RR (NEW) 
                                                     RR/Poleline alterations, STH 100 
                                                       STATE LOW COST BRIDGE 
006/25/2003 03-02 2080-04-20     R/E      LOC STR    NORTH TEUTONIA AVE                                   $250,000 - $499,999 
 MILWAUKEE    206               0.940                W RUBY ST - W VILLARD AVE(EX BRIDG) 
                                                     Real Estate/STP-M 
                                                       STP URBAN OVER 200,000 
006/25/2003 03-02 2480-05-20     R/E      STH 144    KETTLE MORAINE DRIVE                                 $500,000 - $749,999 
 WASHINGTON   303               0.000                TENNIES DRIVE TO USH 41 
                                                     RE/GRADE, BASE, PAVMENT 
                                                       STATE 3R 
006/25/2003 03-02 2480-05-40     UTL      STH 144    KETTLE MORAINE DRIVE                                 $0 - $99,999 
 WASHINGTON   303               0.000                TENNIES DRIVE TO USH 41 
                                                     RE/GRADE, BASE, PAVMENT 
                                                       STATE 3R 
006/25/2003 03-02 2723-04-20     R/E      STH 36     STH 36 & Muskego Dam Road                            $100,000 - $249,999 
 WAUKESHA     303               0.000                Intersection Realignment 
                                                     Real Estate/HES 
                                                       SAFETY (HES) 
006/25/2003 03-02 2764-00-70     LLC      NON HWY    MEADOWBROOK RD BIKE PATH                             $0 - $99,999 
 WAUKESHA     211               0.000                NORTHVIEW RD TO I-94 
                                                     CONST BIKE PATH PARALLEL TO ROAD 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
006/25/2003 03-02 2984-09-71     LLC      NON BIKE TRBEER LINE BIKE TRAIL EXTENSION                       $0 - $99,999 
 MILWAUKEE    214               0.000                HUMBOLDT-E NORTH/PARALLEL MKE RIVER 
                                                     CONST/BIKE PATH/ENHANCEMENT PGM 
                                                       LOCAL ENHANCEMENTS 
006/25/2003 03-02 2984-14-71     S&S      NON HWY    I-94 EB ON-RAMP LANDSCAPING                          $0 - $99,999 
 MILWAUKEE    303               0.000                MINERAL & 9TH AND MINERAL-WASH. 
                                                     CONST/LDSCP,STATE ENHANCEMENT PGM 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
006/25/2003 03-02 2984-22-71     LLC      NON        Beerline "B" Bike Trail                              $100,000 - $249,999 
 MILWAUKEE    211               0.000                N Humbolt Ave to E Pleasant Street 
                                                     Const/Bike Ped Facility 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
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 NONLET CONSTR/REAL ESTATE 
-06/25/2003 03-02 2984-25-01     MIS      LOC STR    WEST CANAL STREET                                    $2,000,000 - $2,999,999 
 MILWAUKEE    303               0.000                NORTH 25TH TO NORTH 6TH STREET 
                                                     P.E./ROAD EXPANSION INCL BRIDGES 
                                                       STATE 3R 
006/25/2003 03-02 2984-25-02     MIS      LOC STR    WEST CANAL STREET                                    $5,000,000 - $5,999,999 
 MILWAUKEE    206               0.000                N 25th-N 6th STREET 
                                                     LRIP (50% State/50% Local) 
                                                       STP URBAN OVER 200,000 
006/25/2003 03-02 3110-04-51     R/R      STH 59     WS Railroad                                          $0 - $99,999 
 WAUKESHA     303               0.770                Concrete Pad 
                                                     RR/ 
                                                       STATE 3R 
006/25/2003 03-02 3180-08-20     R/E      STH 11     CITY OF BURLINGTON BYPASS                            $1,000,000 - $1,999,999 
 RACINE       302               0.000                District 2 
                                                     RW/PHASED 0690-22-03 
                                                       MAJORS 
006/25/2003 03-02 3180-08-22     R/E      STH 11     CITY OF BURLINGTON BYPASS                            $750,000 - $999,999 
 WALWORTH     302               0.000                District 2 
                                                     RW/ 
                                                       MAJORS 
006/25/2003 03-02 3220-02-70     S&S      STH 158    STH 158 & CTH H                                      $100,000 - $249,999 
 KENOSHA      303               0.000                INTERSECTION IMPROVEMENTS 
                                                     CONST/TURN LANES & ISLANDS-HES 
                                                       SAFETY (HES) 
006/25/2003 03-02 3330-04-90     MIS      STH 31     ILLINOIS TO KENSHA ROAD                              $0 - $99,999 
 KENOSHA      303               0.000                STH 31 and Russell Road 
                                                     Traffic Signal Modification 
                                                       STATE 3R 
006/25/2003 03-02 3340-04-70     MIS      STH 31     GREENBAY ROAD (STH 31)                               $100,000 - $249,999 
 KENOSHA      303               0.800                56TH AVENUE TO CTH KR 
                                                     JT PAYMENT 
                                                       STATE 3R 
006/25/2003 03-02 3730-02-20     R/E      CTH Y      22nd AVENUE and 18th STREET                          $0 - $99,999 
 KENOSHA      206               0.000                Intersection Geometrics/Signal Upgr 
                                                     Real Estate/HES 
                                                       SAFETY (HES) 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 



1FIIPS SAS REPORT FR010101               WISCONSIN DEPARTMENT OF TRANSPORTATION                     PAGE: 126 04/01/2003 
                                                MASTER CONTRACT SCHEDULE 
                             Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LETDATE    DOT ORG PROJECT      CONT      HWY       PROJECT                                                   ESTMATE 
                      ID         TYPE      NO.       DESCRIPTION                                               RANGE $ 
0COUNTY       SUB   -----                  TIED        WISDOT PROGRAM(S) 
              PROG            NC MILES     BID 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 NONLET CONSTR/REAL ESTATE 
-06/25/2003 03-02 3845-03-70     LLC      NON NON-HWYMEMORIAL BIKE TRAIL PAVING                           $100,000 - $249,999 
 WALWORTH     211               0.000                SAGE STREET - SOUTH STREET 
                                                     CONST/INSTALL TRAIL ON OLD RR ROW 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
006/25/2003 03-02 4220-02-20     R/E      STH 175    VANDYNE ROAD (STH 175)                               $0 - $99,999 
 FOND DU LAC  303               0.000                N FDL VILLAGE LMTS TO N CO LINE 
                                                     RE/RESURFACE 
                                                       STATE 3R 
006/25/2003 03-02 4811-00-70     AUP      NON HWY    PEEBLES BICYCLE/PEDESTRIAN TRAIL                     $0 - $99,999 
 FOND DU LAC  303               0.000                CITY RTE TO USH 151 BYPASS TRAIL 
                                                     CONST/STATE ENHANCEMENT PROGRAM 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
006/25/2003 03-02 4815-00-70     S&S      TWN RD     PALM TREE ROAD                                       $0 - $99,999 
 FOND DU LAC  205               0.000                BRIDGE OVER SHEBOYGAN RIVER 
                                                     P.E./BRIDGE REHAB P-20-0081 
                                                       LOCAL LOW COST BRIDGE 
006/25/2003 03-02 6110-04-20     R/E      STH 44     METOMEN STREET                    C                  $0 - $99,999 
 FOND DU LAC  303               0.000                S. CITY LMT - FOND DU LAC STREET 
                                                     R.E./RECONSTRUCT 
                                                       STATE 3R 
006/25/2003 03-03 1009-32-71     MIS      NON        PESHTIGO BR WETLAND MIT BANK SITE                    $250,000 - $499,999 
 OCONTO       303               0.000                WETLAND BANK SITE DEVELOPMENT 
0                                                      WETLAND BANKING 
006/25/2003 03-03 1440-10-21     R/E      STH 23     COARY LANE - STH 67                                  $250,000 - $499,999 
 SHEBOYGAN    303               0.000                COARY LANE - CTH OJ 
0                                                      STATE 3R 
006/25/2003 03-03 1480-08-40     UTL      STH 57     DYCKESVILLE - STURGEON BAY                           $250,000 - $499,999 
 BROWN        302               0.000                . 
                                                     Expected Projections 
                                                       MAJORS 
006/25/2003 03-03 4125-05-21     R/E      STH 29     R/E ACQUISITION AND PARCEL CLEARING                  $0 - $99,999 
 BROWN        303               0.000                INTERSECTION OF STH 29 & CTH QQ 
0                                                      STATE 3R 
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 NONLET CONSTR/REAL ESTATE 
-06/25/2003 03-03 4657-10-71     LLC      LOC RD     N. CASALOMA DR, TOWN OF GRAND CHUTE                  $100,000 - $249,999 
 OUTAGAMIE    214               0.000                MALL - STADIUM TRAIL 
                                                     SMIP($SHARED W/00&21)ENHANCE R/W-Y 
                                                       LOCAL ENHANCEMENTS 
006/25/2003 03-03 4657-11-21     R/E      CTH A      LYNNDALE DR & SPENCER ST INTER                       $0 - $99,999 
 OUTAGAMIE    206               0.000                TOWN OF GRAND CHUTE 
                                                     HES              CK/CAPS-W/00 & 71 
                                                       SAFETY (HES) 
006/25/2003 03-03 4993-01-94     AUP      STR Local  COMMERCIAL STREET SIGNALS                            $0 - $99,999 
 WINNEBAGO    206               0.000                CITY OF NEENAH 
                                                     SMALL HES 2003 
                                                       SAFETY - SMALL LOCAL HES 
006/25/2003 03-03 9269-01-08     LLC      CTH EB     CARDINAL LANE, VILLAGE OF HOWARD                     $250,000 - $499,999 
 BROWN        214               0.000                RIVERVIEW DRIVE - MEMORIAL DRIVE 
                                                     SMIP  ENHANCEMENT  R/W-NO 
                                                       LOCAL ENHANCEMENTS 
006/25/2003 03-04 5010-00-23     R/E      STH 082    STH 82 & KENNEDY ST INT., HES                        $0 - $99,999 
 JUNEAU       303               0.320                XXXXXX 
                                                     R/W 
                                                       STATE 3R 
006/25/2003 03-04 5530-01-20     R/E      STH 80     WEBSTER & SHERMAN CRK CULVERT REP.                   $0 - $99,999 
 JUNEAU       303               0.000                ELROY - NEW LISBON 
                                                     R/W  CULVERTS 
                                                       STATE LOW COST BRIDGE 
006/25/2003 03-04 6290-03-23     R/E      USH 10     I 39 - CTH 'J'                                       $0 - $99,999 
 PORTAGE      303               0.000                BRILOWSKI ROAD - BADGER AVENUE 
                                                     R/W 
                                                       BACKBONE - NON-SE WI 
006/25/2003 03-04 6390-00-25     R/E      STH 054    LETENDRE AVE. & WISC. RIVER DRIVE                    $0 - $99,999 
 WOOD         303               1.110                SWANSON RD - SENECA 
                                                     PORT EDWARDS MULTI-USE TRAIL 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 



006/25/2003 03-04 6999-00-22     R/E      USH 052    WASHINGTON & 1ST ST INT, WAUSAU                      $0 - $99,999 
 MARATHON     303               0.150                SLOUGH BRIDGE - WASHINGTON STREET 
                                                     R/W 
                                                       STATE 3R 
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 NONLET CONSTR/REAL ESTATE 
-06/25/2003 03-04 6999-04-77     LLC      NON        NEKOOSA - WISCONSIN RIVER PATH                       $100,000 - $249,999 
 WOOD         210               0.000                LOCAL ENHANCEMENT 
0                                                      STP - DISCRETIONARY 
006/25/2003 03-04 6999-09-78     LLC      NON N/A    W. SIDE BIKE TRAIL, CITY OF WIS RPD                  $100,000 - $249,999 
 WOOD         210               0.000                GAYNOR AVENUE - GRAND AVE 
                                                     CONSTRUCTION   LOCAL ENHANCEMENT ST 
                                                       LOCAL ENHANCEMENTS 
006/25/2003 03-04 9481-00-72     AUP      CTH U      CTH "O" - USH 51                                     $100,000 - $249,999 
 MARATHON     205               0.000                OTTO CREEK CROSSING 
                                                     CONS.  P-37-0207 
                                                       LOCAL LOW COST BRIDGE 
006/25/2003 03-05 1009-99-00     R/R      NON        RTU Installation                                     $100,000 - $249,999 
 STATEWIDE    207               0.000                Var BNSF RR Crossings 
                                                     STATE WIDE 
                                                       SAFETY - RAILROAD WARNING DEVICES 
006/25/2003 03-05 1644-02-21     R/E      USH 14     CTH YY-COON VALLEY                                   $0 - $99,999 
 LA CROSSE    303               0.000                .55 MI E OF CTH YY ELY TO STH 162N 
                                                     RIGHT OF WAY OPER 
                                                       STATE 3R 
006/25/2003 03-05 1661-08-50     R/R      LOC ST     BNSF RR CORRIDOR SAFETY, PDC                         $1,000,000 - $1,999,999 
 CRAWFORD     207               0.000                VAR LOC IN CITY OF PRAIRIE DU CHIEN 
                                                     SIGNALS 
                                                       SAFETY - RAILROAD WARNING DEVICES 
006/25/2003 03-05 5991-07-70     LLC      NON HWY    TRAFFIC CALMING MEDIANS, LACROSSE                    $100,000 - $249,999 
 LA CROSSE    214               0.000                LACROSSE STREET AND LOSEY BLVD 
                                                     LANDSCAPE MEDIANS//ENHANCEMENT 
                                                       LOCAL ENHANCEMENTS 
006/25/2003 03-05 7149-01-72     AUP      CTH EE     CTH E -USH 53                                        $0 - $99,999 



 TREMPEALEAU  205               0.100                ELK CREEK BRIDGE & APPR/P-61-0082 
                                                     .1 M E OF CTH E//BR REPL/AUP 
                                                       LOCAL LOW COST BRIDGE 
006/25/2003 03-05 7269-03-23     R/E      NON        HALFWAY CREEK BIKE/PED TRAIL                         $0 - $99,999 
 LA CROSSE    214               0.000                VILLAGE OF HOLMEN 
                                                     ENHANCEMENT, RIGHT OF WAY OPER 
                                                       LOCAL ENHANCEMENTS 
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 NONLET CONSTR/REAL ESTATE 
-06/25/2003 03-05 7505-05-40     UTL      STH 121    PIGEON FALLS - EAST COUNTY LINE                      $0 - $99,999 
 TREMPEALEAU  303               0.000                B-61-24, 25,.93 & 1.81 M E OF CTH P 
                                                     UTILITY OPER - EXCEL ENERGY 
                                                       STATE LOW COST BRIDGE 
006/25/2003 03-06 1190-00-40     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $250,000 - $499,999 
 EAU CLAIRE   302               0.000                INT 94 - STH 29 
                                                     UTILITY ACQUISITIONS 
                                                       MAJORS 
006/25/2003 03-06 1190-00-50     R/R      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $0 - $99,999 
 EAU CLAIRE   302               0.000                ALTOONA, WILSON DR:RR XING #183951F 
                                                     RR SIGNAL EQUIPMENT 
                                                       MAJORS 
006/25/2003 03-06 1190-00-51     R/R      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $0 - $99,999 
 EAU CLAIRE   302               0.000                ALTOONA, WILSON DR:RR XING #183951F 
                                                     RR X-ING SURFACE 
                                                       MAJORS 
006/25/2003 03-06 1190-00-52     R/R      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $0 - $99,999 
 EAU CLAIRE   302               0.000                USH 53 NEW BRIDGES:B-18-0163 & 0164 
                                                     RAIL LINE INTERCONNECT 
                                                       MAJORS 
006/25/2003 03-06 1190-12-42     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $100,000 - $249,999 
 EAU CLAIRE   302               0.000                CTH AA - EAU CLAIRE RIVER 
                                                     CITY EAU CLAIRE-WATER      PAR #104 
                                                       MAJORS 
006/25/2003 03-06 1190-12-48     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $500,000 - $749,999 



 EAU CLAIRE   302               0.000                CTH AA - EAU CLAIRE RIVER 
                                                     XCEL ENERGY-TRANSMISSION   PAR #80 
                                                       MAJORS 
006/25/2003 03-06 1190-12-50     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $250,000 - $499,999 
 EAU CLAIRE   302               0.000                CTH AA - EAU CLAIRE RIVER 
                                                     CITY EAU CLAIRE-SANITARY   PAR #101 
                                                       MAJORS 
006/25/2003 03-06 1190-12-51     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $0 - $99,999 
 EAU CLAIRE   302               0.000                CTH AA - EAU CLAIRE RIVER 
                                                     CITY ALTOONA-WATER         PAR #102 
                                                       MAJORS 
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 NONLET CONSTR/REAL ESTATE 
-06/25/2003 03-06 1190-12-52     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $250,000 - $499,999 
 EAU CLAIRE   302               0.000                CTH AA - EAU CLAIRE RIVER 
                                                     CITY ALTOONA-SANITARY      PAR #103 
                                                       MAJORS 
006/25/2003 03-06 1190-12-54     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $500,000 - $749,999 
 EAU CLAIRE   302               0.000                CTH AA - EAU CLAIRE RIVER 
                                                     CITY EAU CLAIRE-SANITARY   PAR #140 
                                                       MAJORS 
006/25/2003 03-06 1190-12-55     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $100,000 - $249,999 
 EAU CLAIRE   302               0.000                CTH AA - EAU CLAIRE RIVER 
                                                     CITY ALTOONA-STORM SEWER   PAR #150 
                                                       MAJORS 
006/25/2003 03-06 1190-13-43     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $0 - $99,999 
 EAU CLAIRE   302               0.000                EAU CLAIRE RIVER - FULLER AVENUE 
                                                     EAU CLAIRE ENERGY COOP      PAR #30 
                                                       MAJORS 
006/25/2003 03-06 1190-15-41     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $100,000 - $249,999 
 EAU CLAIRE   302               0.000                ABBE HILL DRIVE - CTH Q 
                                                     CITY EAU CLAIRE-SANITARY   PAR #102 
                                                       MAJORS 
006/25/2003 03-06 1190-15-42     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $0 - $99,999 



 EAU CLAIRE   302               0.000                ABBE HILL DRIVE - CTH Q 
                                                     CITY EAU CLAIRE-WATER   PAR #220 
                                                       MAJORS 
006/25/2003 03-06 1190-15-43     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $100,000 - $249,999 
 EAU CLAIRE   302               0.000                ABBE HILL DRIVE - CTH Q 
                                                     CITY EAU CLAIRE-WATER   PAR #101 
                                                       MAJORS 
006/25/2003 03-06 1190-15-44     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $0 - $99,999 
 EAU CLAIRE   302               0.000                ABBE HILL DRIVE - CTH Q 
                                                     AMERITECH                PAR #40 
                                                       MAJORS 
006/25/2003 03-06 1190-15-47     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $0 - $99,999 
 EAU CLAIRE   302               0.000                ABBE HILL DRIVE - CTH Q 
                                                     XCEL ENERGY-DISTRIBUTION    PAR #70 
                                                       MAJORS 
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 NONLET CONSTR/REAL ESTATE 
-06/25/2003 03-06 1190-15-48     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $100,000 - $249,999 
 EAU CLAIRE   302               0.000                ABBE HILL DRIVE - CTH Q 
                                                     XCEL ENERGY-TRANSMISSION    PAR #80 
                                                       MAJORS 
006/25/2003 03-06 1190-15-49     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $0 - $99,999 
 EAU CLAIRE   302               0.000                ABBE HILL DRIVE - CTH Q 
                                                     XCEL ENERGY-GAS    PAR #90 
                                                       MAJORS 
006/25/2003 03-06 1190-15-54     UTL      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $0 - $99,999 
 EAU CLAIRE   302               0.000                ABBE HILL DRIVE - CTH Q 
                                                     CITY EAU CLAIRE-SANITARY    PAR #14 
                                                       MAJORS 
006/25/2003 03-06 1191-08-41     UTL      USH 53     CITY OF EAU CLAIRE, HASTINGS WAY                     $0 - $99,999 
 EAU CLAIRE   303               0.000                EAU CLAIRE RIVER BRDG SB: B-18-0601 
                                                     CITY OF EAU CLAIRE           PAR 10 
                                                       BACKBONE - NON-SE WI 
006/25/2003 03-06 1191-08-42     UTL      USH 53     CITY OF EAU CLAIRE, HASTINGS WAY                     $0 - $99,999 



 EAU CLAIRE   303               0.000                EAU CLAIRE RIVER BRDG SB: B-18-0601 
                                                     QWEST                        PAR 20 
                                                       BACKBONE - NON-SE WI 
006/25/2003 03-06 1191-08-44     UTL      USH 53     CITY OF EAU CLAIRE, HASTINGS WAY                     $0 - $99,999 
 EAU CLAIRE   303               0.000                EAU CLAIRE RIVER BRDG SB: B-18-0601 
                                                     FRONTIER COMUNICATIONS       PAR 40 
                                                       BACKBONE - NON-SE WI 
006/25/2003 03-06 1191-08-45     UTL      USH 53     CITY OF EAU CLAIRE, HASTINGS WAY                     $0 - $99,999 
 EAU CLAIRE   303               0.000                EAU CLAIRE RIVER BRDG SB: B-18-0601 
                                                     SPRINT                       PAR 50 
                                                       BACKBONE - NON-SE WI 
006/25/2003 03-06 1191-08-46     UTL      USH 53     CITY OF EAU CLAIRE, HASTINGS WAY                     $0 - $99,999 
 EAU CLAIRE   303               0.000                EAU CLAIRE RIVER BRDG SB: B-18-0601 
                                                     MCI WORLDCOM                 PAR 60 
                                                       BACKBONE - NON-SE WI 
006/25/2003 03-06 1191-08-47     UTL      USH 53     CITY OF EAU CLAIRE, HASTINGS WAY                     $0 - $99,999 
 EAU CLAIRE   303               0.000                EAU CLAIRE RIVER BRDG SB: B-18-0601 
                                                     AT&T                         PAR 70 
                                                       BACKBONE - NON-SE WI 
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 NONLET CONSTR/REAL ESTATE 
-06/25/2003 03-06 1559-08-40     UTL      STH 64     HOULTON - NEW RICHMOND ROAD                          $100,000 - $249,999 
 ST. CROIX    302               0.000                150TH AVENUE - HILLCREST DRIVE 
                                                     UTLILITY ACQUISITIONS 
                                                       MAJORS 
006/25/2003 03-06 1559-11-41     UTL      STH 64     HOULTON - NEW RICHMOND ROAD                          $0 - $99,999 
 ST. CROIX    302               0.000                150TH AVENUE - 50TH STREET 
                                                     SOMERSET TELEPHONE       PAR #10 
                                                       MAJORS 
006/25/2003 03-06 1559-11-42     UTL      STH 64     HOULTON - NEW RICHMOND ROAD                          $0 - $99,999 
 ST. CROIX    302               0.000                150TH AVENUE - 50TH STREET 
                                                     ST CROIX ELECTRIC COOP   PAR #20 
                                                       MAJORS 
006/25/2003 03-06 1559-12-41     UTL      STH 64     HOULTON - NEW RICHMOND ROAD                          $0 - $99,999 



 ST. CROIX    302               0.000                50TH STREET - 85TH STREET 
                                                     XCEL ENERGY DISTRIBUTION    PAR #10 
                                                       MAJORS 
006/25/2003 03-06 1559-12-42     UTL      STH 64     HOULTON - NEW RICHMOND ROAD                          $0 - $99,999 
 ST. CROIX    302               0.000                50TH STREET - 85TH STREET 
                                                     ST CROIX ELECTRIC COOP    PAR #20 
                                                       MAJORS 
006/25/2003 03-06 1559-12-43     UTL      STH 64     HOULTON - NEW RICHMOND ROAD                          $0 - $99,999 
 ST. CROIX    302               0.000                50TH STREET - 85TH STREET 
                                                     SOMERSET TELEPHONE CO       PAR #30 
                                                       MAJORS 
006/25/2003 03-06 1559-12-44     UTL      STH 64     HOULTON - NEW RICHMOND ROAD                          $0 - $99,999 
 ST. CROIX    302               0.000                50TH STREET - 85TH STREET 
                                                     DAIRYLAND POWER COOPERATIVE PAR #40 
                                                       MAJORS 
006/25/2003 03-06 1559-13-42     UTL      STH 64     HOULTON - NEW RICHMOND ROAD                          $0 - $99,999 
 ST. CROIX    302               0.000                85TH STREET - CTH K 
                                                     SOMERSET TELEPHONE CO      PAR #20 
                                                       MAJORS 
006/25/2003 03-06 1559-13-43     UTL      STH 64     HOULTON - NEW RICHMOND ROAD                          $0 - $99,999 
 ST. CROIX    302               0.000                85TH STREET - CTH K 
                                                     XCEL ENERGY DISTRIBUTION  PAR #30 
                                                       MAJORS 
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 NONLET CONSTR/REAL ESTATE 
-06/25/2003 03-06 1559-13-44     UTL      STH 64     HOULTON - NEW RICHMOND ROAD                          $0 - $99,999 
 ST. CROIX    302               0.000                85TH STREET - CTH K 
                                                     FRONTIER COMMUNICATIONS   PAR #40 
                                                       MAJORS 
006/25/2003 03-06 7080-06-41     UTL      USH 012    FALL CREEK - AUGUSTA ROAD                            $0 - $99,999 
 EAU CLAIRE   303               0.000                CTH D - UNION PACIFIC RR BRIDGE 
                                                     EAU CLAIRE ENERGY COOP      PAR #10 
                                                       STATE 3R 
006/25/2003 03-06 7590-08-41     UTL      STH 93     ELEVA - EAU CLAIRE ROAD                              $0 - $99,999 



 EAU CLAIRE   303               0.000                CTH II - INT 94 
                                                     EAU CLAIRE ENERGY COOP    PAR# 10 
                                                       STATE 3R 
006/25/2003 03-06 7590-08-44     UTL      STH 93     ELEVA - EAU CLAIRE ROAD                              $0 - $99,999 
 EAU CLAIRE   303               0.000                CTH II - INT 94 
                                                     AMERITECH        PAR #40 
                                                       STATE 3R 
006/25/2003 03-06 7863-01-78     AUP      CTH J      CTH OO - STH 29 ROAD                                 $0 - $99,999 
 CHIPPEWA     205               0.000                FREDERICK CREEK BRIDGE:B-09-0260 
                                                     0.4 MILES EAST 172ND STREET 
                                                       LOCAL LOW COST BRIDGE 
006/25/2003 03-06 7900-08-70     LLC      CTH FF     HUDSON - STH 35 ROAD                                 $250,000 - $499,999 
 ST. CROIX    214               0.000                CTH F - STH 35 
                                                     CONST OPS/        BIKE/PED FACILITY 
                                                       LOCAL ENHANCEMENTS 
006/25/2003 03-06 8939-03-74     AUP      CTH I      BURKHARDT - SOMERSET ROAD                            $250,000 - $499,999 
 ST. CROIX    206               0.000                132ND AVENUE - 153RD AVENUE 
                                                     CONST OPS/PULVERIZE & OVERLAY 
                                                       LOCAL-NON STP URBAN/RURAL 
006/25/2003 03-06 8939-06-70     AUP      CTH V      NORTH HUDSON - STH 35 ROAD                           $100,000 - $249,999 
 ST. CROIX    206               2.250                CTH E - STH 35 
0                                                      STP RURAL 
006/25/2003 03-07 9120-07-21     R/E      USH 2      USH 2 RR CORRIDOR PRESERVATION                       $100,000 - $249,999 
 FLORENCE     303               0.000                BRULE RV - MENONMINEE RV 
0                                                      STATE 3R 
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 NONLET CONSTR/REAL ESTATE 
-06/25/2003 03-07 9407-02-50     R/R      LOC MONICO MONICO STREET & WCL CROSSING                         $100,000 - $249,999 
 ONEIDA       207               0.000                CITY OF RHINELANDER 
0                                                      SAFETY - RAILROAD WARNING DEVICES 
006/25/2003 03-07 9828-04-70     LLC      NON LOC    IRON CO HISTORIC HWY ENHANCEMENT                     $0 - $99,999 
 IRON         214               0.000                . 
                                                     ENHANCEMENT PROJECT 
                                                       LOCAL ENHANCEMENTS 



006/25/2003 03-07 9894-05-70     AUP      LOC LOC    WEST SOLBERG LAKE ROAD                               $0 - $99,999 
 PRICE        206               0.000                TOWN OF WORCESTER 
                                                     BEAM GUARD (HES) 
                                                       SAFETY - SMALL LOCAL HES 
006/25/2003 03-08 1610-31-71     S&S      STH 13     MAIN STREET - CITY OF MELLEN                         $0 - $99,999 
 ASHLAND      206               0.000                FLASHING CAUTION LIGHT INSTALLATION 
                                                     CONST, SAFETY 
                                                       SAFETY (HES) 
006/25/2003 04-02 0673-11-32     R/R      CTH J/M    CTH J AND CTH M, VILLAGE OF HOWARD                   $100,000 - $249,999 
 BROWN        207               0.000                SSAM  RR SIGNALS 
0                                                      SAFETY OCR - RAILROAD WARNING DEVICES 
006/25/2003 04-02 0673-11-38     R/R      VAR        7 LOCATIONS  CITY OF GREEN BAY                       $500,000 - $749,999 
 BROWN        207               0.000                FV & W  RR SIGNALS 
0                                                      SAFETY OCR - RAILROAD WARNING DEVICES 
006/25/2003 04-02 0674-08-65     R/R      CTH N      CTH N (EAST/WEST)                                    $250,000 - $499,999 
 JUNEAU       207               0.000                TOWN OF LEMONWEIR 
                                                     CP RR Crossing 
                                                       SAFETY OCR - RAILROAD WARNING DEVICES 
006/25/2003 04-02 0675-08-33     R/R      CTH B      CTH B (10TH AVE.)                                    $100,000 - $249,999 
 LA CROSSE    207               0.000                VILLAGE OF BANGOR 
                                                     CP RR Crossing 
                                                       SAFETY OCR - RAILROAD WARNING DEVICES 
006/25/2003 04-02 0679-00-20     R/R      VAR VAR    8" LED REPLACEMENT PROGRAM                           $100,000 - $249,999 
 STATEWIDE    207               0.000                STATEWIDE 
0                                                      SAFETY OCR - RAILROAD WARNING DEVICES 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-06/25/2003 04-02 1009-91-02     R/R      LOC LakesidLakeside St                                          $100,000 - $249,999 
 DANE         207               0.000                City of Madison 
                                                     WSOR Crossing 
                                                       SAFETY OCR - RAILROAD WARNING DEVICES 
006/25/2003 04-02 1009-91-07     R/R      STH STH 92 STH 92 / STH 104                                     $0 - $99,999 
 DANE         207               0.000                WSOR Signal Re-Use 
                                                     WSOR RR Signals 



                                                       SAFETY OCR - RAILROAD WARNING DEVICES 
006/25/2003 04-02 1009-91-08     R/R      LOC 4th Ave4th Ave.                                             $0 - $99,999 
 GREEN        207               0.000                City of Monroe 
                                                     WSOR Crossing Signals 
                                                       SAFETY OCR - RAILROAD WARNING DEVICES 
006/25/2003 04-02 1009-92-00     R/R      USH 18     USH 18 (Mooreland Blvd.)                             $0 - $99,999 
 WAUKESHA     207               0.000                City of Waukesha 
                                                     WCL Crossing 
                                                       SAFETY OCR - RAILROAD WARNING DEVICES 
006/25/2003 04-02 1009-92-01     R/R      LOC HillsidHillside Dr.                                         $100,000 - $249,999 
 WASHINGTON   207               0.000                Town of Polk 
                                                     WCL Crossing 
                                                       SAFETY OCR - RAILROAD WARNING DEVICES 
006/25/2003 04-02 1009-92-02     R/R      LOC Willow Willow Creek/Bark Lake/Pleasant Hil                  $250,000 - $499,999 
 WASHINGTON   207               0.000                Town of Richfield 
                                                     WCL Crossing 
                                                       SAFETY OCR - RAILROAD WARNING DEVICES 
006/25/2003 04-02 1009-93-00     R/R      LOC variousLocust,Lawewnce,8th,Story,Perkins                    $1,000,000 - $1,999,999 
 OUTAGAMIE    207               0.000                City of Appleton 
                                                     FVW Crossings 
                                                       SAFETY OCR - RAILROAD WARNING DEVICES 
006/25/2003 04-02 1009-93-05     R/R      LOC Marken Marken Road                                          $0 - $99,999 
 MANITOWOC    207               0.000                Town of Cato 
                                                     WCL Crossing Signals 
                                                       SAFETY OCR - RAILROAD WARNING DEVICES 
006/25/2003 04-02 1009-94-02     R/R      CTH D / X  CTH D / CTH X / 5th St.                              $250,000 - $499,999 
 CLARK        207               0.000                City of Owen 
                                                     WCL Crossing 
                                                       SAFETY OCR - RAILROAD WARNING DEVICES 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-06/25/2003 04-02 1009-94-04     R/R      LOC Ridge RRidge Road                                           $0 - $99,999 
 WOOD         207               0.000                Town of Seneca 
                                                     FVW Crossing Signals 



                                                       SAFETY OCR - RAILROAD WARNING DEVICES 
006/25/2003 04-02 1009-97-00     R/R      LOC Center Center Rd                                            $0 - $99,999 
 LINCOLN      207               0.000                Town of Pine River 
                                                     WCL Crossing Signals 
                                                       SAFETY OCR - RAILROAD WARNING DEVICES 
006/25/2003 04-02 1009-99-03     R/R      VAR Var    UP - 8" LED Project                                  $0 - $99,999 
 DISTRICT 2 WI207               0.000                Statewide 
                                                     UP Crossings 
                                                       SAFETY OCR - RAILROAD WARNING DEVICES 
006/25/2003 04-03 1130-11-60     MIS      USH 41     TRUCK SCALE MNTCE.                                   $0 - $99,999 
 OUTAGAMIE    303               0.000                WRIGHTSTOWN SCALE USH 41 
0                                                      STATE 3R 
                                                       ROADSIDE FACILITIES 
007/25/2003 03-01 1390-04-32     R/E      STH 026    JANESVILLE - FORT ATKINSON ROAD                      $750,000 - $999,999 
 ROCK         302               4.510                (IH39 - BUSINESS 26 INTERCHANGE) 
                                                     R/E OPERATIONS HARDSHIP ACQUISITION 
                                                       MAJORS 
007/25/2003 03-01 1390-04-33     R/E      STH 26     JOHNSON CREEK - WATERTOWN ROAD                       $750,000 - $999,999 
 JEFFERSON    302              10.080                (BANECK ROAD - STH 16) 
                                                     R/E OPERATIONS HARDSHIP ACQUISITION 
                                                       MAJORS 
007/25/2003 03-01 1674-00-22     R/E      USH 012    LAKE DELTON - SAUK CITY ROAD                         $250,000 - $499,999 
 SAUK         302               5.770                (IH 90/94 - TERRYTOWN ROAD) 
                                                     R/W LEVEL OF EFFORT  2 OF 4 FY 2004 
                                                       MAJORS 
007/25/2003 03-01 5060-01-21     R/E      STH 023    STH 33 - LAKE DELTON ROAD                            $0 - $99,999 
 SAUK         303               0.000                (DELL CREEK BRIDGE & APPROACHES 
                                                     R/E OPERATIONS 
                                                       STATE LOW COST BRIDGE 
007/25/2003 03-01 5080-01-40     UTL      STH 023    WINSTED STREET, V OF SPRING GREEN                    $0 - $99,999 
 SAUK         303               0.000                (HOXIE STREET - BAKER STREET) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-07/25/2003 03-01 5556-00-25     MIS      USH 12     SAUK CITY-MIDDLETON RD (5/5 FY2004)                  $1,000,000 - $1,999,999 
 DANE         302               0.000                (DANE COUNTY CONSERVATION FUND) 
                                                     R/E OPERATIONS - MEMO. OF AGREEMENT 
                                                       MAJORS 
007/25/2003 03-01 5637-00-25     MIS      USH 12     IH 90/94 - SKI HI RD (5/5 FY 2004)                   $1,000,000 - $1,999,999 
 SAUK         302               0.000                (SAUK COUNTY BRNNL PROTECITON FUND) 
                                                     R/E OPERATIONS - MEMO. OF AGREEMENT 
                                                       MAJORS 
007/25/2003 03-01 5989-05-17     R/E      NON HWY    LENIGAN & TURTLE CREEK BIKE TRAILS                   $0 - $99,999 
 ROCK         210               0.000                CITY OF BELOIT (PHASE 1) 
                                                     RIGHT OF WAY ACQUISITION 
                                                       STP - DISCRETIONARY 
007/25/2003 03-01 5992-05-89     R/E      USH 151    EAST WASHINGTON AVE., C OF MADISON                   $250,000 - $499,999 
 DANE         303               1.520                (MELVIN COURT - THIERER ROAD) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
007/25/2003 03-02 1000-14-71     MIS      NON HWY    BIKEWAY SAFETY IMPROVEMENT PROGRAM                   $250,000 - $499,999 
 STATEWIDE    303               0.000                STH & CONNECTING HIGHWAYS IN D-2(*) 
                                                     STATE ENHANCEMENT PGM 2001-2003 
                                                       STATE 3R 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
007/25/2003 03-02 1000-17-04     MIS      NON        Financial Support for Ongoing                        $500,000 - $749,999 
 MILWAUKEE    206               0.000                Regional Transportation Planning 
                                                     by SEWRPC 2004 
                                                       STP URBAN OVER 200,000 
007/25/2003 03-02 1000-27-32     MIS      STH        SPECIAL OPERATIONS, LEVEL OF EFFORT                  $3,000,000 - $3,999,999 
 MILWAUKEE    305               0.000                FOR FY 2004 (*) 
                                                     CONST/SPECIAL OPERATIONS 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
007/25/2003 03-02 1032-07-20     R/E      IH  94     NORTH-SOUTH FREEWAY (I-94)                           $250,000 - $499,999 
 KENOSHA      303SE             0.000                WETLAND MITIGATION(*) 
                                                     R.E/ADVANCED ACQUISITION 
                                                       SE FREEWAYS 
007/25/2003 03-02 1332-02-40     UTL      STH 83     PADDOCK LAKE - BURLINGTON                            $0 - $99,999 
 KENOSHA      303               1.530                STH 50 - CTH JB/KD(KEN. CO. LN.) 
                                                     UTIL / REC 2 
                                                       STATE 3R 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 ----------------------------------------------------------------------------------------------------------------------------------- 
 NONLET CONSTR/REAL ESTATE 
-07/25/2003 03-02 1371-03-47     UTL      STH 16     OCONOMOWOC BYPASS                                    $0 - $99,999 
 WAUKESHA     302               0.000                ROCK RIVER TO EAST CO LINE 
                                                     UTIL/WE Energies parcel 61 
                                                       MAJORS 
007/25/2003 03-02 1410-04-20     R/E      STH 33     ADDISON TO ALLENTON ROAD                             $100,000 - $249,999 
 WASHINGTON   303               0.000                STH 175 TO ROCK RIVER 
                                                     R/W GR.,BASE, PAV'T 
                                                       STATE 3R 
007/25/2003 03-02 1420-05-41     UTL      USH 151    CITY OF FOND DU LAC BYPASS                           $0 - $99,999 
 FOND DU LAC  302              10.000                CITY OF FOND DU LAC 
                                                     UTIL/ 
                                                       MAJORS 
007/25/2003 03-02 1420-05-47     UTL      USH 151    FOND DU LAC BYPASS                                   $250,000 - $499,999 
 FOND DU LAC  302               0.000                USH 41 to STH 23 
                                                     Util/Town of FDL Sanitary Dist #4 
                                                       MAJORS 
007/25/2003 03-02 1420-05-52     R/R      USH 151    FOND DU LAC BYPASS                                   $0 - $99,999 
 FOND DU LAC  302               0.000                USH 41 to STH 23 
                                                     RR/construction railroad crossing 
                                                       MAJORS 
007/25/2003 03-02 1693-25-70     LLC      NON        Racine Sturtevant Trail, Phase 1B                    $250,000 - $499,999 
 RACINE       211               0.000                Pedestrian/Bicycle Trail 
                                                     CONSTRUCTION/(CMAQ) 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
007/25/2003 03-02 1693-25-75     LLC      NON        MEQUON PEDESTRIAN LINKS                              $100,000 - $249,999 
 OZAUKEE      211               0.000                Neighborhood connections 
                                                     Construction/(CMAQ) 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
007/25/2003 03-02 1693-25-78     LLC      NON        LAKE GENEVA BIKE TRAIL, PHASE II                     $100,000 - $249,999 
 WALWORTH     211               0.000                Veterans Park/Business/School Links 
                                                     PE/CMAQ 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
007/25/2003 03-02 1693-25-79     LLC      NON        OAK LEAF TRAIL REDEVELOPMENT                         $500,000 - $749,999 
 MILWAUKEE    211               0.000                ESTABROOK PARK SEGMENT 
                                                     PE/(CMAQ) 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-07/25/2003 03-02 1693-26-73     LLC      NON        LAKE MICHIGAN PATHWAY                                $1,000,000 - $1,999,999 
 RACINE       211               0.000                Chicory Road to Three Mile Road 
                                                     PE/CMAQ 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
007/25/2003 03-02 1693-26-79     LLC      NON        PIKE BIKE TRAIL                                      $750,000 - $999,999 
 KENOSHA      211               0.000                PED/BIKE BRIDGE 
                                                     Construction/CMAQ 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
007/25/2003 03-02 2230-01-20     R/E      STH 59     GREENFIELD AVENUE                                    $2,000,000 - $2,999,999 
 WAUKESHA     303               0.000                STH 164 TO CTH Y 
                                                     RE/PHASED ID 0690-22-05 
                                                       STATE 3R 
007/25/2003 03-02 2230-02-20     R/E      STH 59     GREENFIELD AVENUE (STH 59)                           $1,000,000 - $1,999,999 
 WAUKESHA     303               0.000                BAYTHORN TO CALHOUN 
                                                     R.E./RECONSTRUCT 
                                                       STATE 3R 
007/25/2003 03-02 2241-06-40     UTL      STH 83     PADDOCK LAKE - BURLINGTON                            $250,000 - $499,999 
 RACINE       303               0.000                SOUTH COUNTH LINE - S. SEWER LN. 
                                                     UTIL./ REC 2 
                                                       STATE 3R 
007/25/2003 03-02 2250-04-71     LLC      NON        Racine/Sturtevant Trail Phase II                     $250,000 - $499,999 
 RACINE       214               0.000                Willow Road to Amtrack Station 
                                                     Const/Bike/Ped Trail/Sturtevant 
                                                       LOCAL ENHANCEMENTS 
007/25/2003 03-02 2410-00-73     AUP      NON HWY    NATIONAL AVENUE(*)                                   $500,000 - $749,999 
 MILWAUKEE    303               0.000                1ST STREET TO 12TH STREET 
                                                     HARP LTS,LANTERNS,TREES,ST ENHNCMNT 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
007/25/2003 03-02 2570-03-60     CRC      USH 43     Port Washington Road                                 $100,000 - $249,999 
 MILWAUKEE    303               0.000                I43 NB Off Ramp to Ozauk Co Ln 
                                                     CONST/ CRC, PAVEMENT PATCHING 
                                                       STATE 3R 
007/25/2003 03-02 2650-00-50     R/R      LOC STR    WEST HIGHLAND BOULEVARD                              $0 - $99,999 



 MILWAUKEE    205               0.000                SOO LINE RR UNDERPASS 
                                                     CONST / RR AGREEMENT 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-07/25/2003 03-02 2695-09-70     AUP      LOC Green BGREEN BAY ROAD                                       $0 - $99,999 
 OZAUKEE      206               0.000                Remove Box Culvert/Widen Roadway 
                                                     Construction/HES 
                                                       SAFETY (HES) 
007/25/2003 03-02 2697-08-70     LLC      NON HWY    HIGHLAND ROAD                                        $250,000 - $499,999 
 OZAUKEE      214               0.000                WEPCO TRL-RVR RD&MAPLECRST-LAK SHOR 
                                                     CONST/BIKE PATH 
                                                       LOCAL ENHANCEMENTS 
007/25/2003 03-02 2721-05-70     LLC      NON HWY    BROOKFIELD ROAD PATHWAY                              $100,000 - $249,999 
 WAUKESHA     214               0.000                6-FOOT PATH E SIDE OF BROOKFIED RD 
                                                     CONST/TIER II ENHANCEMENT PROJECT 
                                                       LOCAL ENHANCEMENTS 
007/25/2003 03-02 2751-06-20     R/E      CTH Q      COUNTY LINE ROAD (CTH Q)                             $500,000 - $749,999 
 WASHINGTON   206               0.850                USH 41/45 - PILGRIM ROAD 
                                                     R.E/RECONSTRUCT W/ADD'L LANES 
                                                       STP URBAN 20,000 - 50,000 
007/25/2003 03-02 2792-01-70     AUP      CTH I      HWY NEAR UPPER PHANTOM LK-CTH I$L                    $0 - $99,999 
 WAUKESHA     206               0.000                S COUNTY LINE - SANDY BEACH RD 
                                                     CONST/HES BEAM GUARD & SIGNAGE 
                                                       SAFETY (HES) 
                                                       STP RURAL 
007/25/2003 03-02 2967-03-74     LLC      NON        Oak Leaf Trail                                       $100,000 - $249,999 
 MILWAUKEE    214               0.000                Howard Ave and Lunham Ave Extended 
                                                     Const./City of St Francis Segment 
                                                       LOCAL ENHANCEMENTS 
007/25/2003 03-02 2984-21-70     LLC      LOC VAR    SUMMERFEST PARKING MGT SYST                          $1,000,000 - $1,999,999 
 MILWAUKEE    211               0.000                AT VARIOUS CITY/MILW PKG GARAGES(*) 
                                                     CONST/VARIABLE MESSAGE SIGNS 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 



007/25/2003 03-02 2984-34-20     R/E      NON        Beer Line Bike and Rec. Corridor                     $250,000 - $499,999 
 MILWAUKEE    214               0.000                Abandoned Soo Line Chambers-Holton 
                                                     P.E./Bike Trail, Landscaping 
                                                       LOCAL ENHANCEMENTS 
007/25/2003 03-02 3230-04-21     R/E      STH 50     ROOSEVELT ROAD (STH 50)           C                  $0 - $99,999 
 KENOSHA      303               1.200                39TH AVENUE TO 63RD STREET 
                                                     RW/PAVEMENT REPLACEMENT 
                                                       STATE 3R 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-07/25/2003 03-02 3240-05-20     R/E      STH 32     SHERIDAN ROAD (STH 32)                               $500,000 - $749,999 
 KENOSHA      303               3.000                7TH AVENUE - CTH KR 
                                                     R.E/RECONSTRUCT ROADWAY 
                                                       STATE 3R 
007/25/2003 03-02 3240-05-21     R/E      STH 32     SHERIDAN ROAD (STH 32)                               $2,000,000 - $2,999,999 
 RACINE       303               2.500                CTH KR TO S RACINE CITY LMTS 
                                                     R.E/RECONSTRUCT 
                                                       STATE 3R 
007/25/2003 03-02 4809-03-72     LLC      NON HWY    FDL CENTRAL AREA BICY.&PED TRAIL R                   $250,000 - $499,999 
 FOND DU LAC  214               0.000                WILD GOOSE STATE TR-LAKESIDE PARK 
                                                     CONST/FORMER RR R/W/ENHANCEMENT PGM 
                                                       LOCAL ENHANCEMENTS 
007/25/2003 03-03 0643-31-06     JTP      STH 163    SOUTH COUNTY LINE - STH 54                           $250,000 - $499,999 
 KEWAUNEE     303               0.000                JURISDICTION PAYMENT 6 OF 11 (FY04) 
                                                     JURISDICTIONAL PAY TO KEWAUNEE CO 
                                                       STATE 3R 
007/25/2003 03-03 0690-03-25     R/E      NON HWY    2004 DISTRICT WIDE R/E                               $750,000 - $999,999 
 STATEWIDE    303               0.000                DISTRICT 3 LEVEL OF EFFORT 
0                                                      STATE 3R 
007/25/2003 03-03 1470-15-60     CRC      STH 42     KEWAUNEE - ALGOMA                                    $0 - $99,999 
 KEWAUNEE     303               2.958                LONGFELLOW/LAKESHORE RDS-ELEVENTH 
                                                     CRC CMP Replacement R/W Y 
                                                       STATE 3R 
007/25/2003 03-03 1490-14-40     UTL      USH 141    STH 22 - STH 64                                      $750,000 - $999,999 



 OCONTO       302               0.000 
0                                                      MAJORS 
007/25/2003 03-03 4075-15-21     R/E      STH 96     N CPL KAUKAUNA - CTH JJ                              $0 - $99,999 
 OUTAGAMIE    303               1.930 
0                                                      STATE 3R 
007/25/2003 03-03 4347-03-71     AUP      CTH JJ     CTH JJ & CTH S INTERSECTION                          $0 - $99,999 
 MANITOWOC    206               0.000                CTH JJ & CTH S INTERSECT & APPROACH 
                                                     R/W-NO 
                                                       SAFETY - SMALL LOCAL HES 
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 NONLET CONSTR/REAL ESTATE 
-07/25/2003 03-03 6448-03-22     R/E      STH 150    STH 110 - USH 45                                     $0 - $99,999 
 WINNEBAGO    302               6.169                STH 110 - USH 45 
                                                     JT FOR 110 INTR  STH150/USH45 
                                                       MAJORS 
007/25/2003 03-03 9280-04-21     R/E      STH 172    STH 54 - PACKERLAND DRIVE                            $250,000 - $499,999 
 BROWN        303               0.000                CTH GE - AIRPORT ENTRANCE 
0                                                      STATE 3R 
007/25/2003 03-03 9995-00-33     R/E      NON HWY    AQUIS REST DEPOT                                     $100,000 - $249,999 
 MARINETTE    214               0.000                CITY OF MARINETTE 
                                                     SMIP($ SHARED W/32&34)ENHANCE 
                                                       LOCAL ENHANCEMENTS 
007/25/2003 03-04 0690-24-48     CRC      STH VAR    DISTRICT 4 MAINT. (CRC-SHRM)                         $250,000 - $499,999 
 DISTRICT 4 WI303               0.000                LEVEL OF EFFORT 
                                                     FY 2004 
                                                       STATE 3R 
007/25/2003 03-04 0690-24-89     MIS      NON        UTILITIES LEVEL OF EFFORT                            $250,000 - $499,999 
 STATEWIDE    303               0.000                FY 2004 
0                                                      STATE 3R 
007/25/2003 03-04 5530-01-40     UTL      STH 80     WEBSTER & SHERMAN CRK CULVERT REP.                   $0 - $99,999 
 JUNEAU       303               0.000                ELROY - NEW LISBON 
                                                     UTL  CULVERTS 
                                                       STATE LOW COST BRIDGE 
007/25/2003 03-04 6290-07-90     SFA      USH 10     STEVENS POINT - WAUPACA                              $0 - $99,999 



 WAUPACA      302               0.000                PORTAGE COUNTY LINE - ANDERSON ROAD 
                                                     SFA (DNR - STREAM HABITAT) 
                                                       MAJORS 
007/25/2003 03-04 6310-06-21     R/E      STH 73     NORTH STREET,VILLAGE OF PLAINFIELD                   $0 - $99,999 
 WAUSHARA     303               0.000                PINE STREET-ANIWA ROAD 
                                                     R/E  FY94 & FY 04 
                                                       STATE 3R 
007/25/2003 03-04 6350-07-22     R/E      USH 010    MARSHFIELD - STEVENS POINT                           $250,000 - $499,999 
 PORTAGE      302              35.120                STH 13 - I 39 
                                                     R/W-PROTECTIVE PURCHASE 
                                                       MAJORS 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-07/25/2003 03-04 6600-03-24     R/E      STH 153    USH 51 - ELDERON                                     $250,000 - $499,999 
 MARATHON     303               0.000                CROOKED LAKE ROAD - SHAWANO CO.LINE 
                                                     R/W PARENT FY03;PHASED FY04 
                                                       STATE 3R 
007/25/2003 03-04 6999-03-26     R/E      STH 052    STH 52 & 18TH STREET INTERSECTION                    $0 - $99,999 
 MARATHON     303               0.870                CITY OF WAUSAU 
                                                     REAL ESTATE 
                                                       STATE 3R 
007/25/2003 03-05 1630-06-66     CRC      USH 53     LA CROSSE - NORTH COUNTY LINE                        $100,000 - $249,999 
 LA CROSSE    303               0.000                FR LIVINGSTON ST, LAX NLY TO N CL 
                                                     RDMTN/CONCRETE REPAIR-CRC 
                                                       STATE 3R 
007/25/2003 03-05 5190-06-21     R/E      STH 60     CTH W-STH 80                                         $500,000 - $749,999 
 RICHLAND     303               0.000                FROM CTH W EASTERLY TO STH 80 
                                                     R/W OPER 
                                                       STATE 3R 
007/25/2003 03-05 5554-03-21     R/E      STH 80     MAIN STREET, RICHLAND CENTER                         $0 - $99,999 
 RICHLAND     303               0.000                FROM 8TH STREET TO W SOUTH STREET 
                                                     RIGHT OF WAY OPER 
                                                       STATE 3R 
007/25/2003 03-05 5730-05-66     CRC      STH 56     GENOA - VIROQUA                                      $250,000 - $499,999 



 VERNON       303               0.000                FR 4.15 M W OF CTH N ELY TO CTH O 
                                                     RDMTN/SHLDR & CULVERT REPAIR-CRC 
                                                       STATE 3R 
007/25/2003 03-05 5870-04-60     CRC      STH 179    EASTMAN-STEUBEN                                      $250,000 - $499,999 
 CRAWFORD     303               0.000                FROM STH 27 EASTERLY TO STH 131 
                                                     RDMTN/CUL REPL/RESTORE DITCHES/CRC 
                                                       STATE 3R 
007/25/2003 03-05 7575-04-64     CRC      STH 16     LA CROSSE - WEST SALEM                               $250,000 - $499,999 
 LA CROSSE    303               0.000                .12 E LOSEY BLVD TO .13 M W CT BM 
                                                     RDMTN/CONCRETE REPAIR-CRC 
                                                       STATE 3R 
007/25/2003 03-05 7720-07-21     R/E      STH 95     NORTH STREET, FOUNTAIN CITY                          $0 - $99,999 
 BUFFALO      303               0.000                FROM STH 35 ELY, .45 MILE 
                                                     R/W OPER 
                                                       STATE 3R 
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-07/25/2003 03-06 1050-04-90     SFA      STH 29     CHIPPEWA FALLS                                       $0 - $99,999 
 CHIPPEWA     206               0.000                STH 29 VARIOUS INTERSECTIONS 
                                                     EMERGENCY VEHICLE PREEMPTIONS 
                                                       SAFETY (HES) 
007/25/2003 03-06 1531-08-21     R/E      USH 10     PLUM CITY - DURAND ROAD                              $1,000,000 - $1,999,999 
 PEPIN        303               0.000                CHIPPEWA RIVER BRG & APPRS:B46-0041 
0                                                      STATE HIGH COST BRIDGE 
007/25/2003 03-06 7105-03-61     CRC      STH 72     ELLSWORTH - DOWNSVILLE ROAD                          $100,000 - $249,999 
 PIERCE       303               0.000                560TH AVENUE - 630TH AVENUE 
                                                     SHRM/PVMNT OVRLY & GRAVEL SHOULDERS 
                                                       STATE 3R 
007/25/2003 03-06 7995-01-69     LLC      NON HWY    EAU CLAIRE                                           $500,000 - $749,999 
 EAU CLAIRE   214               0.000                BOYD PARK PEDESTRIAN BRIDGE 
                                                     CONST OPS        BRIDGE REPLACEMENT 
                                                       LOCAL ENHANCEMENTS 
007/25/2003 03-06 8070-00-20     R/E      USH 63     ELLSWORTH - BALDWIN ROAD                             $100,000 - $249,999 
 ST. CROIX    303               0.000                55TH AVENUE - USH 12 WEST 



0                                                      STATE 3R 
007/25/2003 03-06 8070-07-61     CRC      USH 63     BALDWIN - CLEAR LAKE ROAD                            $100,000 - $249,999 
 ST. CROIX    303               0.000                USH 12 - STH 64 
                                                     PENG/PVMNT OVRLY & GRAVEL SHOULDERS 
                                                       STATE 3R 
007/25/2003 03-06 8610-01-90     SFA      STH 124    CHIPPEWA FALLS                                       $0 - $99,999 
 CHIPPEWA     206               0.000                STH 124 VARIOUS INTERSECTIONS 
                                                     EMERGENCY VEHICLE PREEMPTION 
                                                       SAFETY (HES) 
007/25/2003 03-06 8620-00-62     CRC      STH 170    WHEELER - COLFAX ROAD                                $100,000 - $249,999 
 DUNN         303               5.950                CTH D - STH 40 
                                                     SHRM/PVMNT OVRLY & GRAVEL SHOULDERS 
                                                       STATE 3R 
007/25/2003 03-07 1185-04-21     R/E      USH 2      CTH B - MICHIGAN STATE LINE                          $100,000 - $249,999 
 IRON         303               9.570                PASSING LANES 
0                                                      STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-07/25/2003 03-07 9305-07-60     CRC      STH 107    MATHEWS ROAD - CTH S (SECT. 1)                       $250,000 - $499,999 
 LINCOLN      303               9.980                SHRM 
0                                                      STATE 3R 
007/25/2003 03-07 9509-01-70     LLC      CTH N      PLUM LAKE BICYCLE TRAIL                              $250,000 - $499,999 
 VILAS        214               4.000                PLUM LAKE 
                                                     PLUM LAKE ENHANCEMENT PROJECT 
                                                       LOCAL ENHANCEMENTS 
007/25/2003 03-07 9901-03-70     LLC      LOC LOC    LANDSCAPING & BEAUTIFICATION                         $500,000 - $749,999 
 VILAS        214               0.000                RAILROAD ST - CAPICH DRIVE 
                                                     PEDESTRIAN SAFETY ON WALL STREET 
                                                       LOCAL ENHANCEMENTS 
007/25/2003 03-08 1180-37-21     R/E      USH 2      WCL - BEASER AVENUE                                  $0 - $99,999 
 ASHLAND      303               1.700                FR WCL ELY TO BEASER AVENUE 
                                                     R/E, PVRPL 
                                                       STATE 3R 
007/25/2003 03-08 8140-21-40     UTL      STH 27     STH 70 - HAYWARD                                     $0 - $99,999 



 SAWYER       303               8.400                FR STH 70 NLY 0.25 MI TO HAYWARD 
                                                     UTL 
                                                       STATE 3R 
007/25/2003 03-08 8213-01-60     CRC      STH 73     NESSA RD - USH 8                                     $100,000 - $249,999 
 RUSK         303               2.370                FR NESSA RD NLY 2.37 MI TO USH 8 
                                                     CONST, RDMTN, SHRM 
                                                       STATE 3R 
007/25/2003 03-08 8329-05-72     LLC      NON HWY    RICE LAKE CEDAR SIDE TRAIL                           $250,000 - $499,999 
 BARRON       214               0.000                CITY OF RICE LAKE 
                                                     ENHANCEMENT, STP-D 
                                                       LOCAL ENHANCEMENTS 
007/25/2003 03-08 8824-09-60     CRC      STH 25     15TH AVENUE - 19TH AVENUE                            $250,000 - $499,999 
 BARRON       303               2.970                FR 15TH AVE TO 19TH AVE 
                                                     CONST, RDMTN, SHRM 
                                                       STATE 3R 
008/25/2003 03-01 1001-04-78     MIS      IH  039    JANESVILLE-ILLINOIS STATE LINE ROAD                  $100,000 - $249,999 
 ROCK         303              14.870                (USH 14-ILLINOIS ST LINE WB LANES) 
                                                     CONST OPS-ITS PURCHASE ORDER ITEMS 
                                                       BACKBONE - NON-SE WI 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-08/25/2003 03-01 1209-02-47     UTL      USH 151    DICKEYVILLE - BELMONT ROAD                           $0 - $99,999 
 GRANT        302              19.830                3 OF 3 (FY 2004) (PARCEL 84) 
                                                     UTL OPS - CENTURY TEL REL POLES 
                                                       MAJORS 
008/25/2003 03-01 1209-02-48     UTL      USH 151    DICKEYVILLE - BELMONT ROAD                           $0 - $99,999 
 GRANT        302              19.830                3 OF 3 (FY 2004) (PARCEL 83) 
                                                     UTL OPS - DICKEYVILLE TEL REL POLES 
                                                       MAJORS 
008/25/2003 03-01 1209-02-49     UTL      USH 151    DICKEYVILLE - BELMONT ROAD                           $100,000 - $249,999 
 GRANT        302              19.830                3 OF 3 (FY 2004) (PARCEL 81) 
                                                     UTL OPS - SCENIC RIVERS REL POLES 
                                                       MAJORS 
008/25/2003 03-01 1209-02-50     UTL      USH 151    DICKEYVILLE - BELMONT ROAD                           $0 - $99,999 



 GRANT        302              19.830                3 OF 3 (FY 2004) (PARCEL 86) 
                                                     UTL OPS - ALLIANT RELOCATE GAS MAIN 
                                                       MAJORS 
008/25/2003 03-01 3141-00-40     UTL      STH 059    NEWVILE PARK & RIDE LOT                              $0 - $99,999 
 ROCK         303               0.010                (SE QUADRANT IH 39&STH 59 INTERCH) 
                                                     UTL OPS - LEVEL OF EFFORT F/Y 2004 
                                                       STATE 3R 
008/25/2003 03-01 3280-00-40     UTL      STH 115    STH 60 - JUNEAU ROAD                                 $0 - $99,999 
 DODGE        303               5.230                (STH 60 - JUNEAU ROAD) (PAR 41) 
                                                     UTL OPS - HUSTIFORD ELEC REL POLES 
                                                       STATE 3R 
008/25/2003 03-01 3280-00-41     UTL      STH 115    STH 60 - JUNEAU ROAD                                 $0 - $99,999 
 DODGE        303               5.230                (STH 60 - JUNEAU ROAD) (PARCEL 42) 
                                                     UTL OPS - AMERITECH REL POLES 
                                                       STATE 3R 
008/25/2003 03-01 3280-00-42     UTL      STH 115    STH 60 - JUNEAU ROAD                                 $0 - $99,999 
 DODGE        303               5.230                (STH 60 - JUNEAU ROAD) (PARCEL 43) 
                                                     UTL OPS - ALLIANT ENERGY REL POLES 
                                                       STATE 3R 
008/25/2003 03-01 5971-01-40     UTL      STH 123    BROADWAY STREET, CITY OF BARABOO                     $0 - $99,999 
 SAUK         303               0.000                (FIRST AVENUE - FIFTH AVENUE) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-08/25/2003 03-01 5971-01-46     UTL      STH 123    BROADWAY STREET, CITY OF BARABOO                     $0 - $99,999 
 SAUK         303               0.000                (BARABOO RIVER BRIDGE & APPROACHES) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE LOW COST BRIDGE 
008/25/2003 03-01 6199-00-22     R/E      TWN RD     SWARTHOUT RD,T OF FOUNTAIN PRAIRIE                   $0 - $99,999 
 COLUMBIA     206               0.000                (CP RAIL CROSSING) 
                                                     R/E OPERATIONS 
                                                       SAFETY - RAILROAD, ELIMINATION OF HAZARDS 
008/25/2003 03-02 1032-10-20     R/E      IH  94     STH 50 @ I 94 PHASE I                                $750,000 - $999,999 



 KENOSHA      303               0.000                180M W OF W FRNTG - 400M E O E FRN 
                                                     RE/RECONST 
                                                       BACKBONE - SE WI 
008/25/2003 03-02 2650-00-20     R/E      LOC STR    West Highland Boulevard                              $0 - $99,999 
 MILWAUKEE    205               0.000                CP Rail Underpass 
                                                     R.E./Bridge Replacement 
                                                       LOCAL LOW COST BRIDGE 
008/25/2003 03-02 2697-02-72     LLC      NON        Zedler La/Katherine Dr Bike Lanes                    $100,000 - $249,999 
 MILWAUKEE    210               0.000                Otto Rd to Port Washington Rd 
                                                     Const/4' Pave shoulder both sides 
                                                       LOCAL ENHANCEMENTS 
008/25/2003 03-02 2718-08-70     AUP      LOC STR    GRANDVIEW BLVD & NORTHVIEW RD                        $0 - $99,999 
 WAUKESHA     206               0.000                EB LEFT TURN LANE and SIGNALS 
                                                     SMALL HES 
                                                       SAFETY - SMALL LOCAL HES 
008/25/2003 03-02 2984-23-20     R/E      NON        HANK AARON STATE PRK TRAIL 44TH SEG                  $0 - $99,999 
 MILWAUKEE    211               0.000                MILLER PARK - DOYNE PARK 
                                                     R.E./CONST STATE PARK TRAIL 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
008/25/2003 03-02 3180-00-41     UTL      STH 120    LAKE GENEVA BYPASS                                   $0 - $99,999 
 WALWORTH     303               4.400                WILLOW ROAD TO STH 50 
                                                     Util/WE Energies Parcel 61 
                                                       STATE 3R 
008/25/2003 03-02 3330-03-20     R/E      STH 31     GREENBAY ROAD (STH 31)                               $250,000 - $499,999 
 RACINE       303               2.000                FOUR MILE RD - STH 32 
                                                     RW/RECONSTRUCTION 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-08/25/2003 03-02 4050-00-20     R/E      USH 151    FOND DU LAC TO CHILTON RD (USH 151)                  $0 - $99,999 
 FOND DU LAC  303               0.000     AA 05/03   PIPE CREEK BRIDGE 
                                                     R.E./REPLACE B20-30 
                                                       STATE LOW COST BRIDGE 
008/25/2003 03-02 4050-01-20     R/E      USH 151    FOND DU LAC - CHILTON RD (USH 151)                   $0 - $99,999 



 FOND DU LAC  303               1.710     AA 05/03   PIPE - N. FDL CO LINE 
                                                     R.E. / RECONSTRUCT 
                                                       STATE 3R 
008/25/2003 03-02 4809-03-50     R/R      TWN RD     MARTIN ROAD                                          $0 - $99,999 
 FOND DU LAC  205               0.020                BRIDGE OVER WISCONSIN CENTAL RR 
                                                     CONST/BRIDGE REPLACEMENT P-20-0087 
                                                       LOCAL LOW COST BRIDGE 
008/25/2003 03-03 4010-13-74     S&S      STH 28     SCL - WALDO                                          $0 - $99,999 
 SHEBOYGAN    303               3.273                1500' SO OF CTH W 
                                                     MARSH EXCAVATION    R/W-YES 
                                                       STATE 3R 
008/25/2003 03-03 4140-15-71     LLC      STH 42     GREEN BAY RD INTERCH LANDSCAPING                     $0 - $99,999 
 DOOR         214               0.000                CITY OF STURGEON BAY 
                                                     SMIP ($ SHARED W/00) ENHANCE R/W-NO 
                                                       LOCAL ENHANCEMENTS 
008/25/2003 03-03 4422-00-71     LLC      TWN RD     POTTAWATOMIE LIGHTHOUSE RESTORATION                  $100,000 - $249,999 
 DOOR         214               0.000                ROCK ISLAND - TOWN OF WASHINGTON 
                                                     SMIP ($ SHARED W/00) ENHANCE R/W-NO 
                                                       LOCAL ENHANCEMENTS 
008/25/2003 03-03 4987-01-78     LLC      NON HWY    BAIRD CREEK PARKWAY - PHASE I                        $0 - $99,999 
 BROWN        214               0.000                EAST RIVER - MAIN STREET 
                                                     TCSP PILOT PROGRAM (SEE 218 NOTE) 
                                                       STP - DISCRETIONARY 
008/25/2003 03-03 4993-00-84     LLC      NON HWY    CECIL STREET BIKE/PED OVERPASS                       $1,000,000 - $1,999,999 
 WINNEBAGO    214               0.000                HARRISON STREET AND RAILROAD TRACKS 
                                                     SMIP 
                                                       LOCAL ENHANCEMENTS 
008/25/2003 03-03 4997-00-32     MIS      NON HWY    STURGEON BAY REGIONAL BICYCLE PLAN                   $0 - $99,999 
 DOOR         210               0.000                SIGNS 
                                                     SMIP ($ SHARED W/31)  R/W-NO 
                                                       STP - DISCRETIONARY 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-08/25/2003 03-03 9995-00-34     LLC      NON HWY    AQUIS REST DEPOT                                     $100,000 - $249,999 



 MARINETTE    214               0.000                CITY OF MARINETTE 
                                                     SMIP($SHARED W/32&33)ENHANCE R/W-Y 
                                                       LOCAL ENHANCEMENTS 
008/25/2003 03-04 6280-03-23     R/E      STH 66     E. JCT. CTH 'J'-E. JCT. CTH 'I'                      $250,000 - $499,999 
 PORTAGE      303               0.000                R/W 
0                                                      STATE 3R 
008/25/2003 03-04 6280-03-24     R/E      STH 66     HANSON STREET - STH 49                               $0 - $99,999 
 PORTAGE      303               0.000                R/W 
0                                                      STATE 3R 
008/25/2003 03-04 6424-00-73     LLC      STH 49     STH 49/HARBOR DRIVE PARKWAY                          $0 - $99,999 
 WAUPACA      214               0.000                HARBOR DRIVE LANDSCAPING 
                                                     CONSTRUCTION  LOCAL ENHANCEMENT 
                                                       LOCAL ENHANCEMENTS 
008/25/2003 03-05 5543-01-41     UTL      STH 27     MT STERLING-N CO LN/CTH C INTERSECT                  $0 - $99,999 
 CRAWFORD     303               0.000                .28 M S OF CTH C TO .52 M N CTH C 
                                                     UTILITY OPER-DAIRYLAND POWER COOP 
                                                       STATE 3R 
008/25/2003 03-05 5543-01-42     UTL      STH 27     MT STERLING-N CO LN/CTH C INTERSECT                  $0 - $99,999 
 CRAWFORD     303               0.000                .28 M S OF CTH C TO .52 M N CTH C 
                                                     UTILITY OPER-Alliant 
                                                       STATE 3R 
008/25/2003 03-06 7995-01-89     R/R      LOC ST     EAU CLAIRE, GALLOWAY STREET                          $250,000 - $499,999 
 EAU CLAIRE   206               0.000                UNION PACIFIC RR CROSSING: 183949E 
                                                     RELOCATE RR XING/SGNL/GATE/FLASHERS 
                                                       STP URBAN 50,000 - 200,000 
008/25/2003 03-06 8893-01-72     AUP      CTH G      GILMAN - PERKINSTOWN ROAD                            $500,000 - $749,999 
 TAYLOR       206               0.000                STH 73 - CTH M 
                                                     CONST OPS - 
                                                       STP RURAL 
008/25/2003 03-07 9175-05-71     S&S      STH 52     USH 45 - STH 64E                                     $100,000 - $249,999 
 LANGLADE     303               1.140                FIELD STREET - FLIGHT ROAD 
                                                     RIGHT OF WAY BY LOCAL 
                                                       STATE 3R 
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 NONLET CONSTR/REAL ESTATE 
-08/25/2003 03-07 9816-03-70     LLC      USH 8      CAMP 5 MUSEUM LOCOMOTIVE OVERHAUL                    $500,000 - $749,999 
 FOREST       214               0.000                ENHANCEMENT PROJECT 
0                                                      LOCAL ENHANCEMENTS 
008/25/2003 04-03 1013-01-40     MIS      IH  039    LAKE DELTON - MADISON ROAD                           $1,000,000 - $1,999,999 
 COLUMBIA     303               0.000                (SAFETY REST AREAS 11 & 12) 
                                                     UTL OPS - SANITARY SEWER SERVICE 
                                                       ROADSIDE FACILITIES 
009/25/2003 03-01 1066-00-21     R/E      IH  094    MADISON - WAUKESHA ROAD                              $100,000 - $249,999 
 JEFFERSON    303              11.540                (STH 26 - ECL) 
                                                     R/E OPERATIONS 
                                                       BACKBONE - NON-SE WI 
009/25/2003 03-01 1112-07-22     R/E      USH 151    IH 90 - SUN PRAIRIE ROAD                             $2,000,000 - $2,999,999 
 DANE         303               2.650                (AMERICAN PARKWAY - MAIN STREET) 
                                                     R/E OPS (3 PHASES) 
                                                       BACKBONE - NON-SE WI 
009/25/2003 03-01 1393-00-23     R/E      STH 26     CHURCH STREET, CITY OF WATERTOWN                     $500,000 - $749,999 
 JEFFERSON    303               0.000                (STH 19 - UNION PACIFIC RAILROAD) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
009/25/2003 03-01 3620-01-71     LLC      NON HWY    MILTON HOUSE RESTORATION                             $500,000 - $749,999 
 ROCK         214               0.000                (MILTON HOUSE HISTORIC SITE) 
                                                     CONST-REPAIR/RESTORE BUILDING 
                                                       LOCAL-NON STP URBAN/RURAL 
                                                       LOCAL ENHANCEMENTS 
009/25/2003 03-01 5155-04-23     R/E      USH 014    OREGON - EVANSVILLE ROAD                             $0 - $99,999 
 DANE         303               4.990                (STH 138 - STH 92) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
009/25/2003 03-01 5310-00-26     R/E      USH 14     MAZOMANIE - CROSS PLAINS ROAD                        $0 - $99,999 
 DANE         303              10.300                (WALTER ROAD - CTH KP) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
009/25/2003 03-01 5411-02-22     R/E      USH 051    BARTILLION DRIVE, CTIY OF MADISON                    $0 - $99,999 
 DANE         303               0.400                (KINSMAN BLVD - PORTAGE ROAD) 
                                                     R/E OPERATIONS 
                                                       SAFETY (HES) 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-09/25/2003 03-01 5992-05-52     R/R      USH 151    E. WASHINGTON AVE, CITY OF MADISON                   $0 - $99,999 
 DANE         303               0.010                (WISCONSIN & SOUTHERN RAILROAD) 
                                                     R/R OPS - REPLACE CROSSING 
                                                       STATE 3R 
                                                       STP URBAN OVER 200,000 
009/25/2003 03-01 5992-05-53     R/R      USH 151    E. WASHINGTON AVE, CITY OF MADISON                   $100,000 - $249,999 
 DANE         303               0.010                (WISCONSIN & SOUTHERN CROSSING) 
                                                     R/R OPS - REPLACE SIGNALS & GATES 
                                                       STATE 3R 
                                                       STP URBAN OVER 200,000 
009/25/2003 03-01 5992-07-54     AUP      VAR LOC    EMERGENCY VEH PRE-EMPTION,C MADISON                  $100,000 - $249,999 
 DANE         206               0.000                (VARIOUS INTERSECTIONS) 
                                                     CONST OPS - INSTALL EQUIPMENT 
                                                       SAFETY (HES) 
009/25/2003 03-02 1000-10-11     MIS      NON        RIDESHARE MARKETING CAMPAIGN                         $100,000 - $249,999 
 MILWAUKEE    206               0.000                CAR AND VANPOOLING 
                                                     PHASE II 
                                                       STP URBAN OVER 200,000 
009/25/2003 03-02 1693-25-76     LLC      NON        FOREST HIGHLANDS PEDESTRIAN PATH                     $0 - $99,999 
 WASHINGTON   211               0.000                Hargrove Place - Decorah Elementary 
                                                     Construction/(CMAQ) 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
009/25/2003 03-02 1693-26-71     LLC      NON        MARSUPIAL BRIDGE INITIATIVE                          $2,000,000 - $2,999,999 
 MILWAUKEE    211               0.000                Holton Street Viaduct 
                                                     Constr/Suspended Ped Bridge/CMAQ 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
009/25/2003 03-02 2984-20-70     AUP      LOC STR    W MAIN STREET                                        $0 - $99,999 
 MILWAUKEE    206               0.000                INTERSECTION WITH S 70TH STREET 
                                                     CONST/HES PAV'T MRKNG & SIG IMPROV 
                                                       SAFETY (HES) 
009/25/2003 03-02 4825-01-20     R/E      NON HWY    WASHINGTON STR (STH 33) (*)                          $0 - $99,999 
 WASHINGTON   214               0.000                WASHINGTON ST @ WI CENTRAL RR 
                                                     R.E/BILLBOARD REMOVAL 
                                                       LOCAL ENHANCEMENTS 
- 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 ----------------------------------------------------------------------------------------------------------------------------------- 
 NONLET CONSTR/REAL ESTATE 
-09/25/2003 03-03 4987-02-01     LLC      CTH H      SOUTH BROADWAY AVENUE BICYCLE LANES                  $250,000 - $499,999 
 BROWN        214               1.600                CORMIER ROAD - ASHWAUBENON CREEK 
                                                     SMIP     R/W-NO 
                                                       LOCAL ENHANCEMENTS 
009/25/2003 03-03 6200-07-21     R/E      STH 10     STH 150 - NORTH COUNTY LINE                          $100,000 - $249,999 
 WINNEBAGO    302               0.000                . 
                                                     JT FOR USH 10 
                                                       MAJORS 
009/25/2003 03-04 1053-09-21     R/E      STH 029    WAUSAU - SHAWANO COUNTY LINE                         $1,000,000 - $1,999,999 
 MARATHON     303               0.850                CTH Y INTERCHANGE @ HATLEY 
                                                     R/W 
                                                       BACKBONE - NON-SE WI 
009/25/2003 03-04 1166-01-20     R/E      IH  39     MOSINEE - WAUSAU                                     $0 - $99,999 
 MARATHON     303               0.000                KOWALSKI ROAD OVERPASS 
                                                     R/W  B-37-0098 
                                                       BACKBONE - NON-SE WI 
009/25/2003 03-04 6351-02-22     R/E      USH 010    USH 10 BRIDGES & APPROACHES                          $0 - $99,999 
 PORTAGE      303               0.540                MARSHFIELD - STEVENS POINT 
                                                     R/E 
                                                       STATE LOW COST BRIDGE 
009/25/2003 03-05 5730-06-40     UTL      STH 56     STH 56, CITY OF VIROQUA                              $0 - $99,999 
 VERNON       303               0.000                FR W CTH B ELY TO MAHONEY RD 
                                                     UTILITY OPER XCEL ENERGY 
                                                       STATE 3R 
009/25/2003 03-05 5730-06-41     UTL      STH 56     STH 56, CITY OF VIROQUA                              $0 - $99,999 
 VERNON       303               0.000                FR W CTH B ELY TO MAHONEY RD 
                                                     UTILITY OPER FRONTIER COMMUNIC 
                                                       STATE 3R 
009/25/2003 03-05 7190-04-21     R/E      STH 35     2ND AVENUE, CITY OF ONALASKA                         $100,000 - $249,999 
 LA CROSSE    303               0.000                OAK FOREST DRIVE NLY TO IRVIN ST 
                                                     RIGHT OF WAY OPER 
                                                       STATE 3R 
009/25/2003 03-05 7269-00-70     LLC      NON HWY    HOLLAND BLUFFS BIKE/PED TRAIL                        $100,000 - $249,999 
 LA CROSSE    214               0.000                HD/MH AT HOLMEN TO SYLVESTER RD 
                                                     CONST-BIKE/PED TRAIL//ENHANCEMENT 



                                                       LOCAL ENHANCEMENTS 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-09/25/2003 03-06 7080-06-50     R/R      USH 12     FALL CREEK - AUGUSTA ROAD                            $100,000 - $249,999 
 EAU CLAIRE   303               0.000                UNION PACIFIC RR XING #183962T 
                                                     RR OPS/REALIGN RR XING 
                                                       STATE 3R 
009/25/2003 03-06 7823-01-23     R/E      CTH KK     FOSTER - FALL CREEK ROAD                             $0 - $99,999 
 EAU CLAIRE   206               0.000                CTH V - CTH K 
0                                                      STP RURAL 
010/24/2003 03-04 1009-40-07     JTP      USH 10     SOUTH COUNTY LINE - FREMONT                          $100,000 - $249,999 
 WAUPACA      302               0.000                MISCELLANEOUS ROAD/BRIDGE IMPROVEME 
                                                     JT PAYMENT, CASH PAYMENT 
                                                       MAJORS 
010/25/2003 03-01 0641-13-12     JTP      STH 113    WAUNAKEE - DANE ROAD                                 $0 - $99,999 
 DANE         303               4.010                JURISDICTIONAL PAYMENT 3 OF 5 FY 04 
                                                     JT PAYMENT TO THE TOWN OF VIENNA 
                                                       STATE 3R 
010/25/2003 03-01 1112-07-45     UTL      USH 151    IH 90 - SUN PRAIRIE ROAD                             $0 - $99,999 
 DANE         303               0.000                (AMERICAN PARKWAY - MAIN STREET) 
                                                     UTL OPS-ALLIANT REL POLES(PAR 61) 
                                                       BACKBONE - NON-SE WI 
010/25/2003 03-01 1403-00-40     UTL      STH 16     COLUMBUS - STH 26 ROAD                               $0 - $99,999 
 DODGE        303              12.850                (CRAWFISH RIVER - STH 26) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
010/25/2003 03-01 3080-07-21     R/E      USH 18     WEST RACINE STREET, C OF JEFFERSON                   $0 - $99,999 
 JEFFERSON    303               0.780                (CRAWFISH RIVER - MARSHALL AVENUE) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
010/25/2003 03-01 3576-07-40     UTL      STH 106    FORT ATKINSON - EAST COUNTY LINE RD                  $0 - $99,999 
 JEFFERSON    303               0.000                (EDGEWATER ROAD - CTH CI) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 



010/25/2003 03-01 5135-05-40     UTL      STH 080    HIGHLAND - STH 133 ROAD                              $100,000 - $249,999 
 IOWA         303               0.000                (CTH I - CTH P) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-10/25/2003 03-01 5589-01-22     R/E      STH 133    USH 18 - WOODMAN ROAD                                $250,000 - $499,999 
 GRANT        303               6.410                (SAND ROCK ROAD - WVL) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
010/25/2003 03-01 5680-03-21     R/E      STH 60     SPRING GREEN - SAUK CITY ROAD                        $250,000 - $499,999 
 SAUK         303               3.780                (CASSEL ROAD - CTH B) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
010/25/2003 03-01 5970-03-21     R/E      STH 39     MINERAL POINT - HOLLADALE ROAD                       $250,000 - $499,999 
 IOWA         303              13.010                (STH 23 - FIRST STREET) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
010/25/2003 03-01 6060-03-22     R/E      STH 73     HIGH STREET, VILLAGE OF RANDOLPH                     $0 - $99,999 
 DODGE        303               0.000                (COLUMBUS STREET - CAMBRIA ROAD) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
010/25/2003 03-01 6199-00-42     UTL      TWN RD     SWARTHOUT RD,T OF FOUNTAIN PRAIRIE                   $0 - $99,999 
 COLUMBIA     206               0.000                (CP RAIL CROSSING) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       SAFETY - RAILROAD, ELIMINATION OF HAZARDS 
010/25/2003 03-02 1330-04-20     R/E      STH 83     HARTLAND ROAD                                        $250,000 - $499,999 
 WAUKESHA     303               0.000                STH 16 TO CTH VV 
                                                     RE/INTERSECTION IMPROVE,RESURFACING 
                                                       STATE 3R 
010/25/2003 03-02 1370-07-20     R/E      STH 16     STH 16                                               $0 - $99,999 
 WAUKESHA     303               3.300                JEFFERSON CO LINE TO STH 67 
                                                     RE/RECONSTRUCTION 
                                                       STATE 3R 



010/25/2003 03-02 1420-09-21     R/E      USH 151    MADISON TO FOND DU LAC ROAD                          $0 - $99,999 
 FOND DU LAC  302               0.000                THILL ROAD TO TOWNLINE ROAD 
                                                     RE/ GR. BASE, PAV'TPID 14200600 
                                                       MAJORS 
010/25/2003 03-02 1693-26-78     LLC      NON        MILWAUKEE CBD PARKING                                $0 - $99,999 
 MILWAUKEE    211               0.000                IDENTIFICATION & WAYFINDING SYSTEM 
                                                     PE/CMAQ 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-10/25/2003 03-02 2175-06-50     R/R      LOC 124th SN. 124th Street                                      $100,000 - $249,999 
 MILWAUKEE    206               0.000                Ruby to Hampton Avenue 
                                                     Railroad/STP-M 
                                                       STP URBAN OVER 200,000 
010/25/2003 03-02 2545-05-70     AUP      LOC STR    W HAMPTON AVENUE                                     $0 - $99,999 
 MILWAUKEE    206               0.000                INTERSECTION WITH GRANTOSA DR 
                                                     CONST/HES SIGNAL UPGRADES 
                                                       STP URBAN OVER 200,000 
                                                       SAFETY (HES) 
010/25/2003 03-02 2615-07-70     AUP      LOC STR    CESAR CHAVEZ DRIVE (16TH STREET)                     $0 - $99,999 
 MILWAUKEE    206               0.000                INTERSECTION WITH MITCHELL AVE 
                                                     CONST/HES TURN LANES & SIGNAL IMPRV 
                                                       STP URBAN OVER 200,000 
                                                       SAFETY (HES) 
010/25/2003 03-02 4825-01-70     LLC      NON HWY    WASHINGTON STREET (STH 33) (*)                       $100,000 - $249,999 
 WASHINGTON   214               0.000                WASHINGTON ST @ WI CENTRAL RR 
                                                     CONST/BILLBOARD REMOVAL 
                                                       LOCAL ENHANCEMENTS 
010/25/2003 03-03 1146-30-21     R/E      NON HWY    GREENVILLE BIKE/PED TRAIL PHASE 1                    $0 - $99,999 
 OUTAGAMIE    214               3.000                TOWN OF GREENVILLE 
                                                     SMIP SHARED $  R/W-YES BY TOWN 
                                                       LOCAL ENHANCEMENTS 
010/25/2003 03-03 4987-01-70     R/E      NON HWY    CITY OF GRN BAY ACT PLN FEASIBILITY                  $100,000 - $249,999 
 BROWN        214               0.000                BAIRD CREEK PARKWAY PHASE II 



                                                     R/W-BY/CI TCSP PILOT PROG(SEE NOTE) 
                                                       STP - DISCRETIONARY 
010/25/2003 03-03 4987-02-03     MIS      NON HWY    BALDWIN LOCOMOTIVE #9                                $100,000 - $249,999 
 BROWN        214               0.000                NATIONAL R/R MUSEUM 
                                                     R/W-NO  ENHANCEMENT 
                                                       LOCAL ENHANCEMENTS 
010/25/2003 03-04 1620-00-50     R/R      STH 013    MARSHFIELD TO SPENCER                                $0 - $99,999 
 MARATHON     303               2.780                MCMILLAN STREET TO TWENTY-SIXTH RD 
                                                     RR CROSSING SURFACE  #692-619D 
                                                       STATE 3R 
- 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-10/25/2003 03-04 1620-00-51     R/R      STH 013    MARSHFIELD TO SPENCER                                $0 - $99,999 
 MARATHON     303               2.780                MCMILLAN STREET TO TWENTY-SIXTH RD 
                                                     RR WARNING DEVICES  #689-925S 
                                                       STATE 3R 
010/25/2003 03-05 1646-09-40     UTL      USH 14     COON VALLEY-VIROQUA/CTH BB INTER                     $0 - $99,999 
 VERNON       303               0.000                .32 M W CTH BB EASTERLY .69 MILE 
                                                     UTIL OPER-FRONTIER COMMUNICATIONS 
                                                       STATE 3R 
010/25/2003 03-05 7166-03-21     R/E      CTH J      DODGE - ARCADIA                                      $0 - $99,999 
 TREMPEALEAU  206               0.000                CTH JJ NORTHERLY TO GAVENEY RD 
                                                     RIGHT OF WAY OPER 
                                                       STP RURAL 
010/25/2003 03-08 8570-09-21     R/E      STH 48     CTH NN - NCL                                         $100,000 - $249,999 
 BARRON       303               0.000                FR .4 MI N OF CTH NN, NLY 6.06 MILE 
                                                     RE/REC 
                                                       STATE 3R 
010/25/2003 03-08 8755-03-21     R/E      CTH T      KENNEDY RD - S LIGHTHOUSE RD                         $0 - $99,999 
 DOUGLAS      206               0.000                FR KENNEDY RD TO S LIGHTHOUSE RD 
                                                     R/E, RECST 
                                                       STP RURAL 
010/25/2003 03-08 8761-03-21     R/E      CTH A      CTH B - CTH C                                        $100,000 - $249,999 



 DOUGLAS      206               0.000                FR CTH B TO CTH C 
                                                     R/E, RECST 
                                                       STP RURAL 
010/25/2003 03-08 8811-06-71     AUP      CTH A      MANN ROAD - 8TH STREET                               $750,000 - $999,999 
 WASHBURN     206               0.000                FROM MANN ROAD TO 8TH STREET 
                                                     CONST, RECONST 
                                                       STP RURAL 
011/25/2003 03-01 3364-03-21     R/E      STH 175    LOMIRA - NORTH COUNTY LINE ROAD                      $0 - $99,999 
 DODGE        303               2.040                (MAPLE STREET - NCL) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
011/25/2003 03-01 3364-03-22     R/E      STH 175    MILWAUKEE STREET, VILLAGE OF LOMIRA                  $0 - $99,999 
 DODGE        303               0.370                (NORTH AVENUE - MAPLE STREET) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-11/25/2003 03-01 5205-03-44     UTL      STH 133    POTOSI- CASSVILLE ROAD                               $100,000 - $249,999 
 GRANT        303               0.000                (CTH N - CASSVILLE) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
011/25/2003 03-01 5992-05-73     MIS      USH 151    E.WASHINGTON AVE, CITY OF MADISON                    $0 - $99,999 
 DANE         303               1.150                (BLAIR STREET - THORNTON AVENUE) 
                                                     ITS/TRAFFIC MANAGEMENT PO ITEMS 
                                                       STATE 3R 
                                                       STP URBAN OVER 200,000 
011/25/2003 03-01 6145-00-21     R/E      USH 012    LAKE DELTON - IH 90 ROAD                             $250,000 - $499,999 
 SAUK         303               1.020                (GASSER ROAD - FERN DELL ROAD) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
011/25/2003 03-01 6707-00-22     R/E      STH 146    STH 16 - STH 33 ROAD                                 $250,000 - $499,999 
 COLUMBIA     303               3.590                (CTH A - CAMBRIA) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 



011/25/2003 03-02 2121-01-90     S&S      STH 24     W FOREST HOME AVE                 C                  $0 - $99,999 
 MILWAUKEE    303               0.000                42ND TO 35TH 
                                                     CONST / AUP 
                                                       STATE 3R 
011/25/2003 03-02 2204-01-90     S&S      USH 18     EAST STATE STREET                 C                  $0 - $99,999 
 MILWAUKEE    303               0.000                NORTH EDISON ST. TO NORTH PROSPECT 
                                                     CONST / AUP 
                                                       STATE 3R 
011/25/2003 03-02 2290-10-20     R/E      STH 38     RACINE TO OAK CREEK ROAD                             $750,000 - $999,999 
 RACINE       303               0.900                INTERSECTION OF CTH K 
                                                     RW/RECONSTRUCTION, SIGNALS 
                                                       STATE 3R 
011/25/2003 03-02 2984-09-29     R/E      NON HWY    HENRY AARON BIKE TRAIL                               $250,000 - $499,999 
 MILWAUKEE    211               0.000                MILLER PARK (STADIUM) - EMMBER LANE 
                                                     R.E/CMAQ MENOMONEE RIVER VALLEY 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
011/25/2003 03-02 2984-11-72     LLC      LOC STR    EVALUATION, SELECTION, DESIGNATION                   $100,000 - $249,999 
 MILWAUKEE    211               0.000                AND SPOT IMPROVEMNT OF BIKE RTES(*) 
                                                     CITY OF MILWAUKEE CMAQ CONSTR PROJ 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-11/25/2003 03-02 2984-11-93     AUP      LOC STR    APPLETON AVE / LISBON AVE CORRIDOR                   $100,000 - $249,999 
 MILWAUKEE    211               0.000                COMPUTER-OPTIMIZE 25-SIGNAL SYSTEM 
                                                     CITY OF MILWAUKEE CMAQ SIG PROJECT 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
011/25/2003 03-02 2984-34-70     LLC      NON        Beer Line Bike and Rec. Corridor                     $100,000 - $249,999 
 MILWAUKEE    214               0.000                Abandoned Soo Line Chambers-Holton 
                                                     P.E./Bike Trail, Landscaping 
                                                       LOCAL ENHANCEMENTS 
011/25/2003 03-03 4540-14-43     UTL      STH 32     CEDAR GROVE - SHEBOYGAN FALLS                        $0 - $99,999 
 SHEBOYGAN    303               0.000                CTH G - STH 28 
                                                     WISCONSIN GAS PARCEL #96 
                                                       STATE 3R 



011/25/2003 03-04 5827-00-50     R/R      CTH H      CTH "H" OVERHEAD                                     $0 - $99,999 
 JUNEAU       205               0.000                CTH "C"/OAKDALE ROAD & CPRSRR 
                                                     B-29-0984 - RR FORCEWORK 
                                                       LOCAL LOW COST BRIDGE 
011/25/2003 03-06 7863-02-73     AUP      TWN RD     TOWN LAFAYETTE, 210TH STREET                         $0 - $99,999 
 CHIPPEWA     205               0.000                PAINT CREEK BRIDGE:B-09-0267 
                                                     1.6 MILES EAST JUNCTION CTH K 
                                                       LOCAL LOW COST BRIDGE 
011/25/2003 03-06 8907-01-72     AUP      TWN RD     TOWN BLOOMER, 207TH AVENUE                           $0 - $99,999 
 CHIPPEWA     205               0.000                DUNCAN CREEK BRIDGE:B-09-0265 
                                                     0.1 MILE WEST JUNCTION CTH SS 
                                                       LOCAL LOW COST BRIDGE 
012/25/2003 03-01 1112-07-46     UTL      USH 151    IH 90 - SUN PRAIRIE ROAD                             $0 - $99,999 
 DANE         303               0.000                (AMERICAN PARKWAY-MAIN ST) (PAR 62) 
                                                     UTL OPS - VERIZON NORTH REL CABLE 
                                                       BACKBONE - NON-SE WI 
012/25/2003 03-01 1112-07-47     UTL      USH 151    IH 90 - SUN PRAIRIE ROAD                             $0 - $99,999 
 DANE         303               0.000                (AMERICAN PARKWAY-MAIN ST) (PAR 63) 
                                                     UTL OPS-WISCONSIN GAS REL GAS MAIN 
                                                       BACKBONE - NON-SE WI 
012/25/2003 03-01 1112-07-48     UTL      USH 151    IH 90 - SUN PRAIRIE ROAD                             $0 - $99,999 
 DANE         303               0.000                (AMERICAN PARKWAY-MAIN ST) (PAR 64) 
                                                     UTL OPS-ANR PIPELINE REL GAS LINE 
                                                       BACKBONE - NON-SE WI 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-12/25/2003 03-01 1112-07-49     UTL      USH 151    IH 90 - SUN PRAIRIE ROAD                             $0 - $99,999 
 DANE         303               0.000                (AMERICAN PARKWAY-MAIN ST) (PAR 66) 
                                                     UTL OPS-C OF SUN PRAIRIE SAN SEWER 
                                                       BACKBONE - NON-SE WI 
012/25/2003 03-01 1112-07-50     UTL      USH 151    IH 90 - SUN PRAIRIE ROAD                             $250,000 - $499,999 
 DANE         303               0.000                (AMERICAN PARKWAY-MAIN ST) (PAR 67) 
                                                     UTL OPS-AMERICAN TRANS CO REL POLES 
                                                       BACKBONE - NON-SE WI 



012/25/2003 03-01 1411-01-22     R/E      STH 33     WASHINGTON & VINE STS, C OF HORICON                  $0 - $99,999 
 DODGE        303               0.000                (COLUMBIA ST - NORTH PALMATORY ST) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
012/25/2003 03-01 3364-03-40     UTL      STH 175    LOMIRA - NORTH COUNTY LINE ROAD                      $0 - $99,999 
 DODGE        303               0.000                (MAPLE STREET - NCL) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
012/25/2003 03-01 3364-03-45     UTL      STH 175    MILWAUKEE STREET, VILLAGE OF LOMIRA                  $0 - $99,999 
 DODGE        303               0.000                (NORTH AVENUE - MAPLE STREET) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
012/25/2003 03-01 5070-00-25     R/E      STH 154    WEST COUNTY LINE - LOGANVILLE ROAD                   $0 - $99,999 
 SAUK         303               0.010                (ELA VALLEY CREEK BRIDGE & APPRS) 
                                                     R/E OPERATIONS 
                                                       STATE LOW COST BRIDGE 
012/25/2003 03-01 5155-00-40     UTL      USH 14     EXCHANGE &MAIN STS,C OF EVANSVILLE                   $0 - $99,999 
 ROCK         303               1.280                EXCHANGE &MAIN STS,C OF EVANSVILLE 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
012/25/2003 03-01 5573-04-41     UTL      STH 136    ROCK SPRINGS - BARABOO ROAD                          $0 - $99,999 
 SAUK         303               3.680                (ROCK SPRINGS - CTH PF) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
012/25/2003 03-01 5589-01-40     UTL      STH 133    USH 18 - WOODMAN ROAD                                $100,000 - $249,999 
 GRANT        303               6.410                (SAND ROCK ROAD - WVL) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
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 NONLET CONSTR/REAL ESTATE 
-12/25/2003 03-01 5600-01-91     SFA      STH 78     MAIN STREET, VILLAGE OF MOUNT HOREB                  $100,000 - $249,999 
 DANE         303               0.000                (2ND & 8TH STREET INTERSECTIONS) 
                                                     CONST OPS - INSTALL TRAFFIC SIGNALS 
                                                       STATE 3R 



012/25/2003 03-01 5992-03-84     MIS      NON HWY    RIDESHARE COORDINATOR                                $0 - $99,999 
 DANE         206               0.000                MADISON AREA MPO 
                                                     FUNDING FOR CALENDAR YEAR 2004 
                                                       STP URBAN OVER 200,000 
012/25/2003 03-01 5992-05-33     MIS      NON HWY    PLANNING ACTIVITY                                    $100,000 - $249,999 
 DANE         206               0.000                MADISON AREA MPO 
                                                     FUNDING FOR CALENDAR YEAR 2004 
                                                       STP URBAN OVER 200,000 
012/25/2003 03-01 5992-06-84     MIS      NON HWY    PEDESTRIAN BIKE SAFETY EDUCATION                     $0 - $99,999 
 DANE         206               0.000                CITY OF MADISON 
                                                     FUNDING FOR CALENDAR YEAR 2004 
                                                       STP URBAN OVER 200,000 
012/25/2003 03-01 5992-07-77     S&S      USH 151    E. WASHINGTON AVE, CITY OF MADISON                   $250,000 - $499,999 
 DANE         303               1.140                (BLAIR STREET - THORNTON AVENUE) 
                                                     CONST OPS - SIGNALS AND SIGNING 
                                                       STP URBAN OVER 200,000 
                                                       STATE 3R 
012/25/2003 03-02 0693-20-25     MIS      NON HWY    DYNAMOMETERS VEHICLE INSPEC/MAINT                    $250,000 - $499,999 
 MILWAUKEE    211               0.000                EMISSION TESTING STATIONS SE WI 
                                                     DNR CMAQ PROCUREMENT 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
012/25/2003 03-02 0693-20-29     MIS      NON HWY    PUBLIC INFO CAMPAIGN PHASE III                       $250,000 - $499,999 
 MILWAUKEE    211               0.000                IT ALL ADDS UP TO CLEANER AIR 
                                                     NON-HWY COMMUNICATION & EDUCATION 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
                                                       RIDESHARE 
012/25/2003 03-02 0693-27-10     MIS      NON HWY    ONBOARD VAPOR RECOVERY                               $100,000 - $249,999 
 MILWAUKEE    211               0.000                WRENCHES & OUTREACH 
                                                     CMAQ/YEAR 1 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
- 
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-12/25/2003 03-02 0693-85-32     MIS      NON HWY    I/M 240 NOX MITIGATION TRAINING                      $0 - $99,999 



 WAUKESHA     211               0.000                VEHICLE REPAIR TECHNICIANS & 
                                                     MIDDLE/HIGH SCHOOL TEACHERS 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
012/25/2003 03-02 1030-16-90     MIS      INS        SPEED INCIDENT PREVENTION                            $100,000 - $249,999 
 MILWAUKEE    211               0.000                IH 43, SB NORTH AVE CURVE(*) 
                                                     CONST/SIGN BRIDGE INSTALLATION 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
012/25/2003 03-02 1060-05-90     CCO      IH  94     E-W FREEWAY MARQUETTE I/C                            $500,000 - $749,999 
 MILWAUKEE    303SE             0.000                TRAFFIC MANAGEMENT INFASTRUCTURE 
                                                     CONST/TRAFFIC MITIGATION 
                                                       MARQUETTE INTERCHANGE 
012/25/2003 03-02 1080-00-47     UTL      USH 12     ELKHORN - FORT ATKINSON ROAD                         $0 - $99,999 
 WALWORTH     302               0.000                WHITEWATER BYPASS 
                                                     UTIL/CITY OF WHITEWATER PARCEL 63 
                                                       MAJORS 
012/25/2003 03-02 1090-14-90     MIS      IH  894    AIRPORT FREEWAY                                      $750,000 - $999,999 
 MILWAUKEE    303               8.590                BELTON OVERPASS TO MITCHELL I/C 
                                                     CONST/RESURFACE, MITIGATION 
                                                       BACKBONE - SE WI 
012/25/2003 03-02 1107-03-50     R/R      USH 41     USH 41 Freeway Conversion                            $100,000 - $249,999 
 FOND DU LAC  303               0.000                Signal Work for Grade Crossings 
                                                     RR/ 
                                                       BACKBONE - NON-SE WI 
012/25/2003 03-02 1107-03-51     R/R      USH 41     USH 41 Freeway Conversion                            $250,000 - $499,999 
 FOND DU LAC  303               0.000                Signal Work for RR Interlocking, 
                                                     Train Control Systems 
                                                       BACKBONE - NON-SE WI 
012/25/2003 03-02 1107-03-52     R/R      USH 41     USH 41 Freeway Conversion                            $100,000 - $249,999 
 FOND DU LAC  303               0.000                Track Work for Khulman Rd grade cro 
                                                     RR/ 
                                                       BACKBONE - NON-SE WI 
012/25/2003 03-02 1107-03-53     R/R      USH 41     USH 41 Freeway Conversion                            $500,000 - $749,999 
 FOND DU LAC  303               0.000                Track Work,Industrial Park conec 
                                                     RR/ 
                                                       BACKBONE - NON-SE WI 
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-12/25/2003 03-02 1107-03-54     R/R      USH 41     USH 41 Freeway Conversion                            $500,000 - $749,999 
 FOND DU LAC  303               0.000                Trackwork for Mainline&Related Stag 
                                                     RR/ 
                                                       BACKBONE - NON-SE WI 
012/25/2003 03-02 1114-05-42     UTL      STH 26     MAIN STREET                                          $0 - $99,999 
 FOND DU LAC  303               0.000                S. LIM - N LIM OF VILLAGE ROSENDALE 
                                                     UTIL/GTE - NORTH INC. 
                                                       STATE 3R 
012/25/2003 03-02 1331-08-40     UTL      STH 83     ROCHESTER STREET                                     $0 - $99,999 
 WAUKESHA     303               0.000                WOLF RUN - SCHOOL ROAD (CTH NN) 
                                                     UTIL/PAR 60 CENTURY TEL OF MIDWEST 
                                                       STATE 3R 
012/25/2003 03-02 1331-08-41     UTL      STH 83     ROCHESTER STREET                                     $0 - $99,999 
 WAUKESHA     303               0.000                WOLF RUN - SCHOOL ROAD (CTH NN) 
                                                     UTIL/PAR 61 VILLAGE OF MUKWONAGO 
                                                       STATE 3R 
012/25/2003 03-02 1331-08-42     UTL      STH 83     ROCHESTER STREET                                     $0 - $99,999 
 WAUKESHA     303               0.000                WOLF RUN - SCHOOL ROAD (CTH NN) 
                                                     UTIL/PAR 62 WIS ELEC POWER CO. 
                                                       STATE 3R 
012/25/2003 03-02 1331-08-43     UTL      STH 83     ROCHESTER STREET                                     $0 - $99,999 
 WAUKESHA     303               0.000                WOLF RUN - SCHOOL ROAD (CTH NN) 
                                                     UTIL/PAR 63 WIS ELEC POWER CO.-GAS 
                                                       STATE 3R 
012/25/2003 03-02 1410-06-20     R/E      STH 33     GREEN BAY STREET                                     $250,000 - $499,999 
 OZAUKEE      303               0.260                S. MILL ST. TO RIVERSIDE DR. 
                                                     RE/RECONSTRUCTION, BRIDGE REPLACE 
                                                       STATE 3R 
012/25/2003 03-02 1420-05-40     UTL      USH 151    CITY OF FOND DU LAC BYPASS                           $100,000 - $249,999 
 FOND DU LAC  302              10.000                ALLIANT ENERGY 
                                                     UTIL/RELOCATIONS 
                                                       MAJORS 
012/25/2003 03-02 2265-05-61     CCO      IH  43     VALLEY BRIDGE                                        $250,000 - $499,999 
 MILWAUKEE    303               0.000                EMERGENCY BRIDGE REPAIRS 
                                                     CONST/BRDG REPAIRS 
                                                       BACKBONE - SE WI 
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-12/25/2003 03-02 2311-00-91     AUP      STH 60     WASHINGTON STREET                                    $100,000 - $249,999 
 OZAUKEE      303               1.500                1ST AVE TO I-43 
                                                     CONST/AUP FOR WEPCO 
                                                       STATE 3R 
012/25/2003 03-02 2370-07-50     R/R      STH 164    WAUKESHA TO SUSSEX ROAD                              $0 - $99,999 
 WAUKESHA     303               0.000                WI CNTRL LMTED RR to P&R Entrance 
                                                     CONST/RUBBLIZE AND RESURFACE 
                                                       STATE 3R 
012/25/2003 03-02 2410-08-90     AUP      USH 41     S. LAYTON BLVD (OKLAHOMA-LINCOLN) C                  $0 - $99,999 
 MILWAUKEE    303               0.700                FOREST HOME (31ST ST - 27TH ST) 
                                                     CONST/RESURFACE 
                                                       STATE 3R 
012/25/2003 03-02 2440-03-50     R/R      STH 20     WASHINGTON AVENUE                                    $100,000 - $249,999 
 RACINE       303               0.000                WEST BOULEVARD MARQUETTE STREET   C 
                                                     UTL/RAILROAD SIGNALS UP RR 
                                                       STATE 3R 
012/25/2003 03-02 2440-03-51     R/R      STH 20     WASHINGTON AVENUE                                    $0 - $99,999 
 RACINE       303               0.000                WEST BOULEVARD - MARQUETTE STREET 
                                                     UTL/RAILROAD CROSSING SURFACE UP RR 
                                                       STATE 3R 
012/25/2003 03-02 2565-00-92     S&S      STH 57     GREEN BAY AVENUE                                     $0 - $99,999 
 MILWAUKEE    303               0.320                WEST LAWN - NORTH CITY LIMITS 
                                                     CONST/AUP SIGNALS 
                                                       STATE 3R 
012/25/2003 03-02 2715-00-73     S&S      NON HWY    GLACIAL DRUMLIN TRAIL CRSNG REALIGN                  $0 - $99,999 
 WAUKESHA     303               0.000                CREATE NEW CROSSING @ HWY 67 
                                                     PILOT SPOT IMPVT PGM/RE: 1000-11-70 
                                                       SMIP STATE TYPE 2 ENHANCEMENTS 
                                                       STATE 3R 
012/25/2003 03-02 2722-07-70     AUP      NON HWY    WESTRIDGE BICYCLE/PEDESTRIAN TRAIL                   $0 - $99,999 
 WAUKESHA     303               0.000                BELOIT ROAD UNDER I-43 TO FOREST PT 
                                                     PILOT SPOT IMPVT PGM/RE: 1000-11-70 
                                                       SMIP STATE TYPE 2 ENHANCEMENTS 
                                                       STATE 3R 
- 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-12/25/2003 03-02 2781-01-43     UTL      STH 164    CHINOOK PASS                                         $0 - $99,999 
 WAUKESHA     303               4.370                I 43 TO STH 59 
                                                     UTIL/CENTURY CATV PARCEL #103 
                                                       STATE 3R 
012/25/2003 03-02 2781-01-45     UTL      STH 164    CHINOOK PASS                                         $0 - $99,999 
 WAUKESHA     303               4.370                I 43 TO STH 59 
                                                     UTIL/WARNER CATV PARCEL #105 
                                                       STATE 3R 
012/25/2003 03-02 2806-06-20     R/E      NON HWY    STATE STREET(*)                                      $100,000 - $249,999 
 RACINE       210               0.000                AND ARMENIA LANE 
                                                     R.E/DEPOT PURCHASE & RESTORATION 
                                                       STP - DISCRETIONARY 
012/25/2003 03-02 2984-11-94     AUP      LOC STR    HAMPTON, SUPERIOR, SIXTH & CHASE                     $250,000 - $499,999 
 MILWAUKEE    211               0.000                INSTALL SIGNAL INTERCONNECT CABLE 
                                                     CITY OF MILWAUKEE CMAQ CONST PROJ 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
012/25/2003 03-02 3180-08-20     R/E      STH 11     CITY OF BURLINGTON BYPASS                            $750,000 - $999,999 
 RACINE       302               0.000                District 2 
                                                     RW/PHASED 0690-22-03 
                                                       MAJORS 
012/25/2003 03-02 3829-00-70     LLC      NON        ROOT RIVER PARKWAY                                   $500,000 - $749,999 
 RACINE       211               0.000                19TH ST - LAYARD AVENUE 
                                                     CONST/CONST & DELINEATE BIKEWAY 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
012/25/2003 03-03 4050-06-40     UTL      STH 55     USH 151 - VIL OF SHERWOOD/STH 114                    $0 - $99,999 
 CALUMET      303               0.000                . 
                                                     TDS TELECOM PARCEL #90 
                                                       STATE 3R 
012/25/2003 03-03 4050-06-41     UTL      STH 55     USH 151 - VIL OF SHERWOOD/STH 114                    $0 - $99,999 
 CALUMET      303               0.000 
                                                     WPS   PARCEL #91 
                                                       STATE 3R 
012/25/2003 03-03 4050-06-42     UTL      STH 55     USH 151 - VIL OF SHERWOOD/STH 114                    $0 - $99,999 



 CALUMET      303               0.000 
                                                     W.E.P.C.O.   PARCEL #92 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
1FIIPS SAS REPORT FR010101               WISCONSIN DEPARTMENT OF TRANSPORTATION                     PAGE: 165 04/01/2003 
                                                MASTER CONTRACT SCHEDULE 
                             Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LETDATE    DOT ORG PROJECT      CONT      HWY       PROJECT                                                   ESTMATE 
                      ID         TYPE      NO.       DESCRIPTION                                               RANGE $ 
0COUNTY       SUB   -----                  TIED        WISDOT PROGRAM(S) 
              PROG            NC MILES     BID 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 NONLET CONSTR/REAL ESTATE 
-12/25/2003 03-03 4085-19-41     UTL      STH 32     CHILTON - HILBERT                                    $0 - $99,999 
 CALUMET      303               0.000 
0                                                      STATE 3R 
012/25/2003 03-03 4100-05-21     R/E      USH 151    STH 55 - CHILTON                                     $100,000 - $249,999 
 CALUMET      303               0.000 
0                                                      STATE 3R 
012/25/2003 03-03 4190-10-21     R/E      STH 32     3RD ST-BROADWAY ST, CITY OF DEPERE                   $1,000,000 - $1,999,999 
 BROWN        303               0.750                CLAUDE ALLOUEZ BRIDGE 
                                                     BRRPLE     R/W-YES BY CITY    B-5-7 
                                                       STATE HIGH COST BRIDGE 
012/25/2003 03-04 1166-02-20     R/E      USH 51     I39/USH 51/STH 29 CORRIDOR, SOUTH                    $100,000 - $249,999 
 MARATHON     302               0.000                FOX GLOVE ROAD TO MALLARD LANE 
                                                     R/W 
                                                       MAJORS 
012/25/2003 03-04 1166-02-21     R/E      USH 51     USH 51/STH 29 CORRIDOR, NORTH                        $1,000,000 - $1,999,999 
 MARATHON     302               0.000                MALLARD LANE TO BISSEL STREET 
                                                     R/W 
                                                       MAJORS 
012/25/2003 03-04 6280-03-22     R/E      STH 66     CTH I - HANSON STREET                                $100,000 - $249,999 
 PORTAGE      303               0.000                VILLAGE OF ROSHOLT, GRAND AVENUE 
                                                     R/W 
                                                       STATE 3R 
012/25/2003 03-04 6290-05-54     R/R      USH 10     STEVENS POINT - WAUPACA                              $0 - $99,999 
 PORTAGE      302               0.000                LAKE ROAD - CTH B 
                                                     RR, SIGNAL POLES & WIRES 
                                                       MAJORS 
012/25/2003 03-04 6290-05-55     R/R      USH 10     USH 10/STEVENS POINT - WAUPACA                       $0 - $99,999 
 PORTAGE      302               0.000                LAKE ROAD - CTH B 
                                                     RR, TEMPORARY CONSTRUCTION CROSSING 



                                                       MAJORS 
012/25/2003 03-04 6656-00-72     AUP      CTH J      STH 153 - STH 29                                     $500,000 - $749,999 
 MARATHON     206               0.000                XXXXX 
                                                     CONSTRUCTION 
                                                       STP RURAL 
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-12/25/2003 03-04 6663-00-72     AUP      CTH NN     MARATHON CITY - WAUSAU                               $250,000 - $499,999 
 MARATHON     206               0.000                THORNAPPLE ROAD - PARTRIDGE AVENUE 
                                                     CONSTRUCTION 
                                                       STP RURAL 
012/25/2003 03-06 7080-03-22     R/E      USH 12     VILLAGE FALL CREEK, LINCOLN STREET                   $0 - $99,999 
 EAU CLAIRE   303               0.000                FALL CREEK BRIDGE - PLUM STREET 
0                                                      STATE 3R 
012/25/2003 03-06 8600-01-22     R/E      STH 178    CHIPPEWA FALLS - CORNELL ROAD                        $0 - $99,999 
 CHIPPEWA     303               0.000                BOB CREEK BRIDGE AND APPROACHES:B-0 
                                                     1.8 MILES NORH JUNCTION CTH T 
                                                       STATE LOW COST BRIDGE 
012/25/2003 03-08 8560-12-21     R/E      STH 77     WCL - CTH I                                          $0 - $99,999 
 WASHBURN     303              12.090                FR WCL ELY 12.09 MI TO CTH I 
                                                     R/E, REC 
                                                       STATE 3R 
012/25/2003 04-02 0672-11-46     R/R      CTH NN     CTH NN/OAKLAND MUKONAGO QUICK CURB                   $0 - $99,999 
 WAUKESHA     207               0.000                (*) 
0                                                      SAFETY OCR - RAILROAD WARNING DEVICES 
012/25/2003 04-02 0672-11-54     R/R      STH 20     STH 20 (WASHINGTON ST)                               $0 - $99,999 
 RACINE       207               0.000                UP Railroad Crossing 
                                                     CITY OF RACINE 
                                                       SAFETY OCR - RAILROAD WARNING DEVICES 
001/01/2004 03-02 1107-03-28     R/E      USH 41     USH 41 FREEWAY CONVERSION                            $0 - $99,999 
 FOND DU LAC  302               0.000                HICKORY/STH 175&151 INTCHG.& RR STR 
                                                     R.E./ RECST PHASED ID 0690-02-20,21 
                                                       MAJORS 
001/25/2004 03-01 1002-02-22     R/E      IH  39     MADISON ROAD - ILLINOIS STATE LINE                   $100,000 - $249,999 



 DANE         303               0.000                (KEGONSA SAFETY&WEIGH FACILITY #16) 
                                                     R/E OPERATIONS 
                                                       ROADSIDE FACILITIES 
001/25/2004 03-01 1111-02-26     R/E      USH 151    SUN PRAIRIE BYPASS                                   $100,000 - $249,999 
 DANE         303               4.100                (MAIN STREET - CTH VV) 
                                                     R/E OPERATIONS 
                                                       BACKBONE - NON-SE WI 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-01/25/2004 03-01 1200-04-84     JTP      USH 151    RIDGE STREET, CITY OF MINERAL POINT                  $500,000 - $749,999 
 IOWA         302               0.800                JURISDICTIONAL PAYMENT 1 OF 1 FY 04 
                                                     JT PAYMENT TO C OF MINERAL POINT 
                                                       MAJORS 
001/25/2004 03-01 3080-07-40     UTL      USH 18     WEST RACINE STREET, C OF JEFFERSON                   $0 - $99,999 
 JEFFERSON    303               0.780                (CRAWFISH RIVER - MARSHALL AVENUE) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
001/25/2004 03-01 5620-00-60     CRC      STH 113    MERRIMAC - BARABOO ROAD                              $250,000 - $499,999 
 SAUK         303               3.070                (CTH DL - BARABOO CITY LIMITS) 
                                                     CONST OPS - MILL AND OVERLAY 
                                                       STATE 3R 
001/25/2004 03-01 5990-03-55     R/R      LOC STR    JANESVILLE TRANS IMPROVEMENTS                        $100,000 - $249,999 
 ROCK         206               0.000                (U P RR XING BELOIT AVE) (WI010) 
                                                     R/R OPS - INSTALL NEW SIGNALS 
                                                       LOCAL-NON STP URBAN/RURAL 
001/25/2004 03-01 6199-00-52     R/R      TWN RD     SWARTHOUT RD,T OF FOUNTAIN PRAIRIE                   $0 - $99,999 
 COLUMBIA     206               0.000                (CP RAIL CROSSING) 
                                                     CONST OPS - INSTALL NEW CROSSING 
                                                       SAFETY - RAILROAD, ELIMINATION OF HAZARDS 
001/25/2004 03-02 1000-29-25     R/E      STH Varies HARDSHIP LEVEL OF EFFORT                             $250,000 - $499,999 
 MILWAUKEE    303               0.000                FY2004 
                                                     RE/ 
                                                       STATE 3R 
001/25/2004 03-02 1332-02-20     R/E      STH 83     PADDOCK LAKE - BURLINGTON                            $0 - $99,999 



 KENOSHA      303               1.530                STH 50 - CTH JB/KD(KEN. CO. LN.) 
                                                     R.E./ REC 2 
                                                       STATE 3R 
001/25/2004 03-02 1693-27-78     LLC      NON HWY    COMPRESSED NAT GAS FUELING FACILITY                  $250,000 - $499,999 
 RACINE       211               0.000                PUBLIC CNG FUELING STATION 
                                                     CONSTRUCTION/CMAQ 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
001/25/2004 03-02 2225-11-20     R/E      STH 32     N LAKE DR & BROWN DEER ROAD                          $0 - $99,999 
 MILWAUKEE    303               0.800                I-43 to Dean Road 
                                                     RE/Recondition, mill and resurface 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-01/25/2004 03-02 2235-02-90     AUP      LOC STR    S 6TH STREET                                         $0 - $99,999 
 MILWAUKEE    206               1.150                W OHIO AVENUE - W HAYES AVENUE 
                                                     SIGNALS & SIGNING 
                                                       STP URBAN OVER 200,000 
001/25/2004 03-02 2350-10-20     R/E      STH 32     RACINE STREET                    C                   $100,000 - $249,999 
 RACINE       303               1.100                21ST STREET TO WASHINGTON AVENUE 
                                                     RE/reconstruct 
                                                       STATE 3R 
001/25/2004 03-02 2697-01-23     R/E      CTH W      PORT WASHINGTON ROAD                                 $750,000 - $999,999 
 OZAUKEE      206               0.000                MEQUON RD (STH 167) TO GLEN OAKS LN 
                                                     R/W: RECONSTRUCT W/ADDITONAL LANES 
                                                       STP URBAN OVER 200,000 
001/25/2004 03-02 2711-03-20     R/E      LOC STR    WESTERN AVENUE BRIDGES & APPROACHES                  $0 - $99,999 
 WASHINGTON   205               0.000                OVER CEDAR CREEK 
                                                     R.E./REPLACE P-66-0070 
                                                       LOCAL LOW COST BRIDGE 
001/25/2004 03-02 2722-02-74     LLC      NON HWY    CNG (ALT FUELS) (*)                                  $250,000 - $499,999 
 WAUKESHA     211               0.000                FUELING STA IN CITY OF NEW BERLIN 
                                                     PUBLIC/PRIVATE PARTNERSHIP (CMAQ) 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
001/25/2004 03-02 2742-00-20     R/E      CTH W      CTH W BRIDGE & APPROACHES                            $0 - $99,999 



 WASHINGTON   205               0.000                OVER KOHLSVILLE RIVER 
                                                     R.E./REPLACE B-66-0972 
                                                       LOCAL LOW COST BRIDGE 
001/25/2004 03-02 3150-02-20     R/E      STH 14     DRAINAGE IMPROVEMENT                                 $250,000 - $499,999 
 WALWORTH     303               0.000                VILLAGE OF DARIEN(*) 
                                                     RE/DRAINAGE IMPROVEMENT 
                                                       STATE 3R 
001/25/2004 03-03 0690-03-48     R/E      NON HWY    2004 PARK & RIDE LOCATION                            $100,000 - $249,999 
 STATEWIDE    303               0.000                DISTRICT 3 LEVEL OF EFFORT 
                                                     INCLUDES R/W $'S 
                                                       STATE 3R 
001/25/2004 03-03 1480-08-25     R/E      STH 57     NORTH JUNCTION CTY Y - CTH H                         $2,000,000 - $2,999,999 
 DOOR         302               0.000                . 
0                                                      MAJORS 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-01/25/2004 03-03 4075-11-21     R/E      STH 96     USH 45 - USH 41                                      $250,000 - $499,999 
 OUTAGAMIE    303               0.000                USH 45 - CASALOMA DR, GRAND CHUTE 
                                                     R/W - YES BY STATE 
                                                       STATE 3R 
001/25/2004 03-04 1166-01-91     SFA      IH  39     I39 TRAFFIC MITIGATION                               $0 - $99,999 
 MARATHON     303               0.000                STEVENS POINT - MOSINEE 
                                                     SFA (X-34;SB) 
                                                       BACKBONE - NON-SE WI 
001/25/2004 03-05 5042-03-40     UTL      STH 80     STH 80 AT ROCKBRIDGE                                 $0 - $99,999 
 RICHLAND     303               0.000                FROM MILL STREET TO B-52-053 
                                                     UTILITY OPER 
                                                       STATE 3R 
001/25/2004 03-05 5220-04-21     R/E      STH 35     WEST AVENUE, CITY OF LA CROSSE                       $1,000,000 - $1,999,999 
 LA CROSSE    303               1.610                GREEN BAY ST NLY TO LA CROSSE ST 
                                                     RIGHT OF WAY OPERATIONS 
                                                       STATE 3R 
001/25/2004 03-05 5750-08-21     R/E      STH 58     STH 154-CTH D,B-52-0083                              $0 - $99,999 
 RICHLAND     303               0.000                WILLOW CR BR & APPR//B-52-0083 



                                                     .44 M S OF CTH D, R/W OPER 
                                                       STATE LOW COST BRIDGE 
001/25/2004 03-06 0086-03-63     SFA      STH 65     NEW RICHMOND, SOUTH KNOWLES AVENUE                   $0 - $99,999 
 ST. CROIX    305               0.000                RICHMOND WAY INTERSECTION 
                                                     TRF OPS/ SIGNAL INSTALLATION 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
001/25/2004 03-06 1610-04-90     SFA      STH 13     ABBOTSFORD - MEDFORD ROAD                            $0 - $99,999 
 TAYLOR       303               0.000                CTH O INTERSECTION 
0                                                      SAFETY (HES) 
                                                       STATE 3R 
001/25/2004 03-06 7030-03-90     SFA      USH 10     CITY NEILLSVILLE, DIVISION STREET                    $0 - $99,999 
 CLARK        303               0.000                GRAND AVENUE INTERSECTION 
                                                     SIGNALS 
                                                       STATE 3R 
                                                       SAFETY (HES) 
- 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-01/25/2004 03-06 7255-02-90     SFA      STH 124    EAU CLAIRE - CHIPPEWA FALLS ROAD                     $0 - $99,999 
 CHIPPEWA     303               0.000                CTH J AND 47TH AVENUE INTERSECTIONS 
                                                     SIGNALS 
                                                       STATE 3R 
                                                       SAFETY (HES) 
001/25/2004 03-06 7864-05-71     AUP      CTH P      CTH Q - CHIPPEWA FALLS ROAD                          $250,000 - $499,999 
 CHIPPEWA     206               0.800                40TH AVENUE - COLOME STREET 
0                                                      STP URBAN 50,000 - 200,000 
002/25/2004 03-01 1066-02-98     SFA      VAR HWY    TRF MITIGATION 2004/I39/90/94/151                    $500,000 - $749,999 
 DANE         303               0.000                INTERSTATE BACKBONE CONSTRUCTION 
                                                     STATE PATROL & TRF $/SEE 517-XX-XX 
                                                       BACKBONE - NON-SE WI 
002/25/2004 03-01 1111-09-22     R/E      USH 151    BEAVER DAM BYPASS                                    $100,000 - $249,999 
 DODGE        303               4.970                (UNION PACIFIC RR-CTH E) S B LANES 
                                                     R/E OPERATIONS 
                                                       BACKBONE - NON-SE WI 



002/25/2004 03-01 3060-02-60     CRC      STH 73     MARSHALL - COLUMBUS ROAD                             $250,000 - $499,999 
 DANE         303              10.770                (CTH TV - CTH K) 
                                                     CONST OPS - PATCHING AND WEDGING 
                                                       STATE 3R 
002/25/2004 03-01 5420-00-90     SFA      STH 113    MADISON - WAUNAKEE ROAD                              $0 - $99,999 
 DANE         305               0.000                (CHT M INTERSECTION) 
                                                     TRF OPS-UPGRADE R/R PREEMPT CONTROL 
                                                       STATE HIGHWAY OPERATIONS PROGRAM 
002/25/2004 03-01 5954-02-50     R/R      CTH M      CTH Q - STH 113 ROAD                                 $100,000 - $249,999 
 DANE         207               0.000                (WSOR RAILROAD CROSSING) 
                                                     RR OPS - INSTALL CROSSING GATES 
                                                       SAFETY - RAILROAD WARNING DEVICES 
002/25/2004 03-01 6060-03-40     UTL      STH 73     RANDOLPH - STH 33 ROAD                               $0 - $99,999 
 DODGE        303               0.500                (NORTH VILLAGE LIMITS - STH 33) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
002/25/2004 03-02 1410-07-20     R/E      STH 33     WASHINGTON STREET                                    $0 - $99,999 
 WASHINGTON   303               0.000                MILWAUKEE RIVER TO WISCONSIN STREET 
                                                     R.E./RECONSTRUCTION 
                                                       STATE 3R 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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-02/25/2004 03-02 1412-02-50     R/R      STH 33     MAIN STREET                                          $100,000 - $249,999 
 WASHINGTON   303               0.600                ROCK RIVER TO USH 41 
                                                     R/R -WCL MAINLINE/SPUR CROSSING 
                                                       STATE 3R 
002/25/2004 03-02 1412-02-51     R/R      STH 33     MAIN STREET                                          $0 - $99,999 
 WASHINGTON   303               0.600                ROCK RIVER TO USH 41 
                                                     R/R -WCL SIGNALS 
                                                       STATE 3R 
002/25/2004 03-02 1693-25-72     LLC      NON        HANK AARON STATE TRAIL                               $750,000 - $999,999 
 MILWAUKEE    211               0.000                6th Street Bike Ramp 
                                                     CONSTRUCTION/(CMAQ) 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 



002/25/2004 03-02 2080-04-50     R/R      LOC STR    NORTH TEUTONIA AVE                                   $0 - $99,999 
 MILWAUKEE    206               0.940                W RUBY ST - W VILLARD AVE(EX BRIDG) 
                                                     Railroad/STP-M 
                                                       STP URBAN OVER 200,000 
002/25/2004 03-02 2806-06-70     LLC      NON HWY    STATE STREET(*)                                      $1,000,000 - $1,999,999 
 RACINE       214               0.000                AND ARMENIA LANE 
                                                     CONST/DEPOT PURCHASE & RESTORATION 
                                                       STP - DISCRETIONARY 
                                                       LOCAL ENHANCEMENTS 
002/25/2004 03-02 2984-24-70     LLC      NON BIK    KINNICKINNIC RIVER BIKE TRAIL                        $750,000 - $999,999 
 MILWAUKEE    211               0.000                S 6TH/W ROSEDALE - E WASHINGTON ST 
                                                     CONST/CONSTRUCT BIKE PATH 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
002/25/2004 03-02 3702-02-22     R/E      CTH C      MARTIN STREET                                        $100,000 - $249,999 
 WALWORTH     206               0.000                STH 67 TO STATELINE ROAD 
                                                     R.E./RECONST TO URBAN CROSS SECTION 
                                                       STP RURAL 
002/25/2004 03-02 3728-02-20     R/E      CTH Y      22ND AVENUE                                          $0 - $99,999 
 KENOSHA      206               0.000                14TH PLACE TO CTH E (12TH ST) 
                                                     R.E./RECONSTRUCT 
                                                       STP URBAN 50,000 - 200,000 
002/25/2004 03-02 4052-03-20     R/E      USH 151    FOND DU LAC - CHILTON RD (USH 151)                   $250,000 - $499,999 
 FOND DU LAC  303               2.000                FOND DU LAC - PEEBLES 
                                                     R.E./RECONSTRUCT 
                                                       STATE 3R 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-02/25/2004 03-02 4809-03-20     R/E      TWN RD     MARTIN ROAD                                          $0 - $99,999 
 FOND DU LAC  205               0.000                BRIDGE OVER WISCONSIN CENTAL RR 
                                                     RE/BRIDGE REPLACEMENT P-20-0087 
                                                       LOCAL LOW COST BRIDGE 
002/25/2004 03-03 4140-17-71     AUP      CTH B      CTH B,LITTLE HARBOR DR-PEBBLE BEACH                  $500,000 - $749,999 
 DOOR         206               4.300                CTH G, CTH B - EAST SHORE DRIVE 
                                                     STP-RURAL   R/W-NO 



                                                       STP RURAL 
002/25/2004 03-03 4660-06-50     R/R      STH 47     DEPERE ST-APPLETON RD, CTY MENASHA                   $100,000 - $249,999 
 WINNEBAGO    303               0.000                3RD STREET - 9TH STREET 
                                                     R/R CROSSING SURFACE #690285R 
                                                       STATE 3R 
002/25/2004 03-03 6496-02-51     R/R      STH 91     WAUKAU - STH 44                                      $100,000 - $249,999 
 WINNEBAGO    303               0.000                WSOR RR CROSSING SIGNALS 
                                                     R/R CROSSING #387462L 
                                                       STATE 3R 
002/25/2004 03-04 6260-00-24     R/E      STH 161    USH 10 - NELSONVILLE ROAD                            $250,000 - $499,999 
 PORTAGE      303               0.000                FIVE CORNERS ROAD - CTH ZZ 
                                                     R/W (RELOCATED STH 161) 
                                                       STATE 3R 
002/25/2004 03-05 1632-03-21     R/E      USH 53     SOUTH COUNTY LINE - GALESVILLE                       $0 - $99,999 
 TREMPEALEAU  303               0.000                LAX/TREMP LN NLY TO GALESVILLE INT 
                                                     RIGHT OF WAY OPER 
                                                       STATE 3R 
002/25/2004 03-05 5144-05-21     R/E      STH 27     MELVINA-I90/B-41-759-761,803-805                     $0 - $99,999 
 MONROE       303               0.000                B-41-759-761,803-805,FR MELVINA NLY 
                                                     R/W OPER 
                                                       STATE LOW COST BRIDGE 
002/25/2004 03-05 7735-04-21     R/E      STH 121    GILMANTON-CTH V                                      $0 - $99,999 
 BUFFALO      303               0.000                1.81M E OF STH 88 & .71M W OF CTH V 
                                                     RIGHT OF WAY OPER 
                                                       STATE 3R 
002/25/2004 03-06 8601-02-20     R/E      STH 178    CITY CHIPPEWA FALLS, GRAND AVENUE                    $0 - $99,999 
 CHIPPEWA     303               0.000                STH 124 SOUTH - KENNEDY STREET 
                                                     REAL ESTATE ACQUISITIONS 
                                                       STATE 3R 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-02/25/2004 03-06 8610-01-91     SFA      STH 124    EAU CLAIRE - CHIPPEWA FALLS ROAD                     $0 - $99,999 
 CHIPPEWA     303               0.000                WOODWARD AVENUE INTERSECTION 
                                                     INTERSECTION RECONSTRUCTION 



                                                       SAFETY (HES) 
002/25/2004 03-06 8944-01-50     R/R      CTH U      HUDSON - USH 12 ROAD                                 $100,000 - $249,999 
 ST. CROIX    207               0.000                UNION PACIFIC RR CROSSING: 183833D 
                                                     RAIL CROSSING 
                                                       SAFETY - RAILROAD WARNING DEVICES 
002/25/2004 03-06 8944-01-51     R/R      STH 12     HUDSON - USH 12 ROAD                                 $0 - $99,999 
 ST. CROIX    303               0.000                UNION PACIFIC RR CROSSING: 183833D 
                                                     RAIL CROSSING/ SURFACE 
                                                       STATE 3R 
003/25/2004 03-01 5080-00-41     UTL      STH 23     MAIN STREET, VILLAGE OF LOGANVILLE                   $0 - $99,999 
 SAUK         303               0.500                (SPRING VALLEY ROAD - MILL STREET) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
003/25/2004 03-01 5105-07-64     CRC      VAR HWY    DISTRICT WIDE ROAD MAINTENANCE                       $250,000 - $499,999 
 DANE         303               0.000                (VARIOUS LOCATIONS) 
                                                     CONST OPS - RDMTN LOE 2004 
                                                       STATE 3R 
003/25/2004 03-01 5155-04-44     UTL      USH 014    OREGON - EVANSVILLE ROAD                             $0 - $99,999 
 DANE         303               4.990                (STH 138 - STH 92) 
                                                     UTL OPS - LEVEL OF EFFORT F/Y 2004 
                                                       STATE 3R 
003/25/2004 03-01 5616-01-40     UTL      STH 133    BOSCOBEL - BLUE RIVER ROAD                           $0 - $99,999 
 GRANT        303               6.800                BOSCOBEL - BLUE RIVER ROAD 
                                                     UTIL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
003/25/2004 03-01 5616-02-40     UTL      STH 133    BLUE RIVER - MUSCODA ROAD                            $0 - $99,999 
 GRANT        303               4.300                BLUE RIVER - MUSCODA ROAD 
                                                     UTIL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
003/25/2004 03-01 5680-03-40     UTL      STH 060    SPRING GREEN - SAUK CITY ROAD                        $100,000 - $249,999 
 SAUK         303               0.000                (CASSEL ROAD - CTH B) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
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 NONLET CONSTR/REAL ESTATE 
-03/25/2004 03-01 5970-03-40     UTL      STH 39     MINERAL POINT - HOLLADALE ROAD                       $100,000 - $249,999 
 IOWA         303               0.000                (STH 23 - FIRST STREET) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       STATE 3R 
003/25/2004 03-02 1693-25-73     LLC      NON        GLENDALE PEDESTRIAN/BIKE PATH                        $100,000 - $249,999 
 MILWAUKEE    211               0.000                Community Center Complex 
                                                     PE/(CMAQ) 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
003/25/2004 03-02 2066-04-90     AUP      LOC STR    WEST CENTER STREET                                   $0 - $99,999 
 MILWAUKEE    206               0.000                NORTH 92ND ST TO NORTH 76TH STREET 
                                                     CONST/SIGNALS 
                                                       STP URBAN OVER 200,000 
003/25/2004 03-02 2160-10-20     R/E      CTH U      S 76TH STREET (CTH U)                                $100,000 - $249,999 
 MILWAUKEE    206               0.000                W PUETZ RD - IMPERIAL DR 
                                                     R.E/RECONSTRUCT W/ADD'L LANES 
                                                       STP URBAN OVER 200,000 
003/25/2004 03-02 2190-06-70     LLC      NON HWY    WISCONSIN AVE (PROSPECT - 10TH)                      $1,000,000 - $1,999,999 
 MILWAUKEE    211               0.000                WATER ST (ST PAUL - KNAPP ST) 
                                                     KILBOURN AV (WATER-6TH) PED IMPRVMT 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
003/25/2004 03-02 2194-00-90     AUP      LOC STR    W WISCONSIN AVENUE                                   $0 - $99,999 
 MILWAUKEE    206               0.480                N 95TH ST - N 89TH ST 
                                                     SIGNALS & SIGNS 
                                                       STP URBAN OVER 200,000 
003/25/2004 03-02 2202-01-90     AUP      USH 18     WEST BLUEMOUND ROAD               C                  $0 - $99,999 
 MILWAUKEE    303               1.100                N 66TH STREET TO N STORY PARKWAY 
                                                     CONST/Reconstruct 
                                                       STATE 3R 
003/25/2004 03-02 2570-09-21     R/E      STH 32     Brown Deer Road                                      $0 - $99,999 
 MILWAUKEE    303               0.000                Port Wash Rd intersection 
                                                     CONST/reconstruct 
                                                       STATE 3R 
003/25/2004 03-02 2704-01-23     R/E      NON        RACINE - STURTEVANT BIKE TRAIL                       $0 - $99,999 
 RACINE       211               0.000                PHASE II:  WILLOW ROAD-WISCONSIN ST 
                                                     RE/TRAIL EXTENSION 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-03/25/2004 03-02 2967-01-10     TST      NON        Milwaukee Downtown Connector Proj                    $10,000,000 - $10,999,999 
 MILWAUKEE    206               0.000                Placeholder for Transit Project 
                                                     MUA STP-M Urban Program Funds 
                                                       STP URBAN OVER 200,000 
003/25/2004 03-02 2984-10-87     MIS      NON HWY    BUS PRIORITY SYSTEM                                  $0 - $99,999 
 MILWAUKEE    211               0.000                SIGNALIZED INTERSECTIONS ON EXPRESS 
                                                     BUS RTS IN C/MILW-PURCHASE EMITTERS 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
003/25/2004 03-02 2984-10-97     AUP      NON HWY    BUS PRIORITY SYSTEM                                  $0 - $99,999 
 MILWAUKEE    211               0.000                SIGNAZD INTER ON EXPRESS BUS ROUTES 
                                                     SIGNALS CITY MILWAUKEE (CMAQ) 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
003/25/2004 03-02 2984-23-70     LLC      NON        HANK AARON STATE PRK TRAIL 44TH SEG                  $500,000 - $749,999 
 MILWAUKEE    211               0.000                MILLER PARK - DOYNE PARK 
                                                     CONST/CONST STATE PARK TRIAL 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
003/25/2004 03-02 3728-01-20     R/E      CTH Y      22ND AVENUE                                          $0 - $99,999 
 KENOSHA      206               0.000                INTERSECTION WITH CTH E (12TH ST) 
                                                     R.E./RECONST INTERSECTION 
                                                       STP URBAN 50,000 - 200,000 
003/25/2004 03-02 3831-05-70     LLC      NON HWY    DOWNTOWN KENOSHA P&R STRUCTURE (*)                   $3,000,000 - $3,999,999 
 KENOSHA      211               0.000                53RD & 11TH AVE/TDM ID 3831-05-01 
                                                     CONST/KENOSHA COMMUTER RAIL STA. 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
003/25/2004 03-02 3846-01-20     R/E      CTH BB     WILLOW ROAD                                          $100,000 - $249,999 
 WALWORTH     206               0.000                SOUTH SHORE DRIVE TO STH 120 
                                                     R.E./RECNST TO CTH STDS/RECONFG INT 
                                                       STP RURAL 
003/25/2004 03-02 4833-00-20     R/E      CTH HHH    CTH HHH BRIDGE & APPRS                               $0 - $99,999 
 FOND DU LAC  205               0.000                1.5 MILES E OF CTH C 
                                                     R.E./RECONSTRUCT P-20-0071 
                                                       LOCAL LOW COST BRIDGE 
003/25/2004 03-03 4213-05-71     AUP      CTH A      CTH C - CTH J                                        $500,000 - $749,999 
 SHEBOYGAN    206               2.020                TOWN OF RHINE 
                                                     STP-RURAL   R/W-YES BY COUNTY 
                                                       STP RURAL 
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 NONLET CONSTR/REAL ESTATE 
-03/25/2004 03-03 4995-01-12     S&S      STH 23     OLD PLANK ROAD TRAIL                                 $100,000 - $249,999 
 SHEBOYGAN    303               0.000                GREENBUSH - PLANK ROAD 
                                                     BICYCLE/PED STH ENHANCEMENT R/W-NO 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
003/25/2004 03-03 9077-03-71     AUP      CTH F      STH 32 - CLUB HOUSE LANE                             $750,000 - $999,999 
 OCONTO       206               1.500                TOWN OF LAKEWOOD 
                                                     STP - RURAL    R/W-YES 
                                                       STP RURAL 
003/25/2004 03-04 6590-00-44     UTL      STH 110    MAIN STREET. CITY OF MARION                          $0 - $99,999 
 WAUPACA      303               0.000                CTH 'S' - USH 45 
                                                     UTIL. 
                                                       STATE 3R 
003/25/2004 03-04 6999-01-85     AUP      STH 052    WASHINGTON, 1ST & FOREST STS. CITY                   $100,000 - $249,999 
 MARATHON     303               0.600                SLOUGH BRIDGE - 6TH ST. 
                                                     TYPE I ENHANCEMENT- AUP 
                                                       SMIP STATE TYPE 1 ENHANCEMENTS 
003/25/2004 03-05 5509-01-72     AUP      CTH J      CTH Y - STH 27                                       $0 - $99,999 
 MONROE       205               0.000                PLEASANT VLY CR BR & APPR/B-41-0919 
                                                     2.6 M S OF ST 27, SURFACE-AUP 
                                                       LOCAL LOW COST BRIDGE 
003/25/2004 03-05 7116-01-72     AUP      CTH N      CTH E - STH 21                                       $0 - $99,999 
 MONROE       205               0.000                LEMONWEIR CR BR & APPR/P-41-0934 
                                                     1.5 M S OF ST 21, SURFACE-AUP 
                                                       LOCAL LOW COST BRIDGE 
003/25/2004 03-05 7269-03-73     LLC      NON        HALFWAY CREEK BIKE/PED TRAIL                         $750,000 - $999,999 
 LA CROSSE    214               0.000                VILLAGE OF HOLMEN 
                                                     ENHANCEMENT, CONST TRAIL 
                                                       LOCAL ENHANCEMENTS 
003/25/2004 03-05 7276-01-78     S&S      TWN RD     THOMPSON VLY ROAD, TOWN OF ARCADIA                   $0 - $99,999 
 TREMPEALEAU  205               0.000                THOMPSON VLY CR BR & APP/P-61-0197 
                                                     .6 M S OF ST 95, SURFACE-S&S 
                                                       LOCAL LOW COST BRIDGE 
003/25/2004 03-05 7276-05-76     AUP      CTH T      CTH D-STH 95                                         $0 - $99,999 
 TREMPEALEAU  205               0.000                NEWCOMB VLY CR BR & APPR/B-61-0002 



                                                     .1 M S OF ST 95, SURFACE-AUP 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-03/25/2004 03-05 7280-03-72     AUP      CTH JJ     CTH J - CTH G                                        $0 - $99,999 
 TREMPEALEAU  205               0.000                BRCH LATCH VLY CR BR & APP/P-61-202 
                                                     .9 M N OF CT J, SURFACE-AUP 
                                                       LOCAL LOW COST BRIDGE 
003/25/2004 03-05 7286-03-72     S&S      TWN RD     RAT ROAD, TOWN OF PRESTON                            $0 - $99,999 
 TREMPEALEAU  205               0.000                P-61-0930, 1.3 MILES EAST OF USH 53 
                                                     SURFACE - S&S 
                                                       LOCAL LOW COST BRIDGE 
003/25/2004 03-05 7286-04-72     S&S      TWN RD     QUARNE ROAD, TOWN OF PRESTON                         $0 - $99,999 
 TREMPEALEAU  205               0.000                TRUMP COULEE CR BR & APP/P-61-0928 
                                                     2 M E OF CTH S, SURFACE-S&S 
                                                       LOCAL LOW COST BRIDGE 
003/25/2004 03-05 7286-05-72     S&S      TWN RD     ANDEREGG ROAD, TOWN OF PRESTON                       $0 - $99,999 
 TREMPEALEAU  205               0.000                TRUMP COULEE CR BR & APPR/P-61-0931 
                                                     .25 M W OF TRUMP RD, SURFACE S&S 
                                                       LOCAL LOW COST BRIDGE 
003/25/2004 03-05 7286-08-72     S&S      LOC ST     EAST SECOND ST, CITY OF BLAIR                        $0 - $99,999 
 TREMPEALEAU  205               0.000                TAPPEN CREEK BR & APPR/P-61-0707 
                                                     .3 M E OF STH 95, SURFACE S&S 
                                                       LOCAL LOW COST BRIDGE 
003/25/2004 03-05 7354-03-72     AUP      CTH U      STH 93-CTH I                                         $0 - $99,999 
 TREMPEALEAU  205               0.000                BIG CREEK BR & APPR/P-61-0107 
                                                     .4 M E OF STH 93, SURFACE AUP 
                                                       LOCAL LOW COST BRIDGE 
003/25/2004 03-06 1020-09-90     SFA      IH  94     HUDSON - MENOMONIE ROAD                              $0 - $99,999 
 ST. CROIX    303               0.000                USH 63 INTERCHANGE 
                                                     TRF SIGNALS/55TH AV & IH 94 S RAMP 
                                                       BACKBONE - NON-SE WI 
003/25/2004 03-06 1190-00-91     SFA      USH 53     EAU CLAIRE - CHIPPEWA FALLS ROAD                     $100,000 - $249,999 
 EAU CLAIRE   302               0.000                INT 94 - STH 29 



                                                     TRF OPS/TRAFFIC SIGNALS 
                                                       MAJORS 
003/25/2004 03-06 7844-04-70     AUP      CTH GG     WEST COUNTY LINE - WILLARD ROAD                      $250,000 - $499,999 
 CLARK        206               4.000                CTH M - CTH G 
                                                     PVRPL 
                                                       STP RURAL 
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1FIIPS SAS REPORT FR010101               WISCONSIN DEPARTMENT OF TRANSPORTATION                     PAGE: 178 04/01/2003 
                                                MASTER CONTRACT SCHEDULE 
                             Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 LETDATE    DOT ORG PROJECT      CONT      HWY       PROJECT                                                   ESTMATE 
                      ID         TYPE      NO.       DESCRIPTION                                               RANGE $ 
0COUNTY       SUB   -----                  TIED        WISDOT PROGRAM(S) 
              PROG            NC MILES     BID 
 ----------------------------------------------------------------------------------------------------------------------------------- 
 NONLET CONSTR/REAL ESTATE 
-03/25/2004 03-06 7869-02-70     AUP      CTH P      CTH N - USH 10 ROAD                                  $0 - $99,999 
 PEPIN        206               1.500                CTH N - SOUTH KIRK ROAD 
0                                                      STP RURAL 
003/25/2004 03-06 7884-08-20     R/E      CTH B      SPRING VALLEY, MCKAY AVENUE                          $0 - $99,999 
 PIERCE       205               0.000                BURKHART CREEK BRIDGE:B-47-0176 
                                                     0.1 MILE NORH JUNCTION STH 29 
                                                       LOCAL LOW COST BRIDGE 
003/25/2004 03-06 7895-03-73     AUP      CTH D      STH 35 - USH 10 ROAD                                 $500,000 - $749,999 
 PIERCE       206               0.000                STH 35 - USH 10 
0                                                      STP RURAL 
003/25/2004 03-06 8600-01-40     UTL      STH 178    CHIPPEWA FALLS - CORNELL ROAD                        $0 - $99,999 
 CHIPPEWA     303               0.000                BOB CREEK BRIDGE & APPRS:B-09-0682 
                                                     LOE - UTILITY ACQUISITIONS 
                                                       STATE LOW COST BRIDGE 
003/25/2004 03-06 8949-02-90     SFA      USH 12     HUDSON - BALDWIN ROAD                                $0 - $99,999 
 ST. CROIX    303               0.000                BRAKKE DRIVE - CTH U 
                                                     TRAFFIC SIGNALS/ CTH UU & CTH U 
                                                       STATE 3R 
003/25/2004 03-07 9030-07-21     R/E      STH 17     STH 64 - BIG HAYMEADOW CREEK                         $0 - $99,999 
 LINCOLN      303               8.030                . 
0                                                      STATE 3R 
003/25/2004 03-07 9307-01-70     S&S      USH 8      TOMAHAWK RIVER BRIDGE                                $0 - $99,999 
 LINCOLN      303               0.000                B-35-0067 
                                                     Netting 
                                                       STATE LOW COST BRIDGE 
003/25/2004 03-07 9334-02-73     AUP      CTH H      WABENO - CTH T (SECTION 1)                           $250,000 - $499,999 



 FOREST       206               6.100                . 
0                                                      STP RURAL 
003/25/2004 03-08 8180-08-21     R/E      STH 27     SCL - LADYSMITH                                      $0 - $99,999 
 RUSK         303              11.980                FR SCL NLY 11.98 MI TO LADYSMITH\ 
                                                     R/E, REC 
                                                       STATE 3R 
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 NONLET CONSTR/REAL ESTATE 
-03/25/2004 03-08 8837-02-21     R/E      CTH A      CTH I - CTH AA                                       $0 - $99,999 
 BARRON       206               0.000                FR CTH I TO CTH AA 
                                                     RIGHT OF WAY OPER 
                                                       STP RURAL 
003/25/2004 03-08 8837-02-40     UTL      CTH A      CTH I - CTH AA                                       $0 - $99,999 
 BARRON       206               0.000                FR CTH I TO CTH AA 
                                                     UTILITIES 
                                                       STP RURAL 
004/25/2004 03-01 1066-00-40     UTL      IH  094    MADISON - WAUKESHA ROAD                              $100,000 - $249,999 
 JEFFERSON    303              11.540                (STH 26 - ECL) 
                                                     UTL OPS - LEVEL OF EFFORT 
                                                       BACKBONE - NON-SE WI 
004/25/2004 03-01 1066-02-25     R/E      IH  94     MADISON - MILWAUKEE ROAD                             $250,000 - $499,999 
 DANE         303               0.000                (CTH N INTERCHANGE) 
                                                     R/E OPERATIONS FEDERAL AID 
                                                       BACKBONE - NON-SE WI 
004/25/2004 03-01 5590-04-21     R/E      STH 78     BLANCHARDVILLE - CTH H ROAD                          $250,000 - $499,999 
 GREEN        303               5.370                (NVL-DANE CTH H) 
                                                     R/E OPERATIONS 
                                                       STATE 3R 
004/25/2004 03-01 5798-00-06     LLC      NON HWY    EDGERTON DEPOT RESTORATION                           $250,000 - $499,999 
 ROCK         214               0.000                DEPOT SITE VILLAGE OF EDGERTON 
                                                     CONST-REHAB HISTORIC BUILDING 
                                                       LOCAL-NON STP URBAN/RURAL 
                                                       LOCAL ENHANCEMENTS 
004/25/2004 03-02 0693-27-11     MIS      NON HWY    ONBOARD VAPOR RECOVERY                               $100,000 - $249,999 



 MILWAUKEE    211               0.000                WRENCHES & OUTREACH 
                                                     CMAQ/YEAR 2 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
004/25/2004 03-02 1693-25-74     LLC      NON        CTH E & CTH JR PED/BIKE PATH    R                    $250,000 - $499,999 
 KENOSHA      211               0.000                20th Ave to Petrifying Springs Park 
                                                     PE/(CMAQ) 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
004/25/2004 03-02 1693-26-75     LLC      NON        MILWAUKEE CENTRAL BUSINESS DISTRICT                  $2,000,000 - $2,999,999 
 MILWAUKEE    211               0.000                PED. CORRIDORS: Phase II 
                                                     Construction/CMAQ 
                                                       CONGESTION MITIGATION AND AIR QUALITY (CMAQ) 
0FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-04/25/2004 03-02 2080-04-90     AUP      LOC STR    NORTH TEUTONIA AVE                                   $0 - $99,999 
 MILWAUKEE    206               0.940                W RUBY ST - W VILLARD AVE(EX BRIDG) 
                                                     Signals/STP-M 
                                                       STP URBAN OVER 200,000 
004/25/2004 03-02 2782-09-20     R/E      LOC STR    PILGRIM ROAD                                         $100,000 - $249,999 
 WAUKESHA     206               0.400                MEGAL DRIVE - CO LINE RD (CTH Q) 
                                                     R.E/RECONSTRUCT 
                                                       STP URBAN OVER 200,000 
004/25/2004 03-02 2810-04-20     R/E      STH 164    BIG BEND ROAD                                        $250,000 - $499,999 
 RACINE       303               1.540                WOOD ROAD TO N. CO. LINE 
                                                     RE/RECONSTRUCTION 
                                                       STATE 3R 
004/25/2004 03-02 3847-04-70     LLC      NON HWY    WISCONSIN RR MUSEUM CENTER                           $250,000 - $499,999 
 WALWORTH     214               0.000                VILLAGE OF EAST TROY  (*) 
                                                     CONST/CONSTRUCTION OF MUSEUM 
                                                       LOCAL ENHANCEMENTS 
004/25/2004 03-02 4030-04-20     R/E      STH 33     GREEN BAY AVENUE (STH 33)                            $250,000 - $499,999 
 OZAUKEE      303               1.500                MARKET STREET - SOUTH TOWER DR 
                                                     R.E/RECONSTRUCT W/ADDED CAPACITY 
                                                       STATE 3R 
004/25/2004 03-03 4140-16-21     R/E      STH 42/    FRONTAGE ROAD EAST OF STH 42/57                      $100,000 - $249,999 



 DOOR         303               1.100                MEMORIAL DRIVE - MICHIGAN STREET 
0                                                      STATE 3R 
004/25/2004 03-03 4657-17-21     R/E      CTH A      CTH OO/CTH A INTERSECTION                            $0 - $99,999 
 OUTAGAMIE    206               0.000                TOWN OF GRAND CHUTE 
                                                     HES - INTERSECTION 
                                                       SAFETY (HES) 
004/25/2004 03-04 6351-00-21     R/E      IH  039    MARSHFIELD - STEVENS POINT                           $100,000 - $249,999 
 PORTAGE      302               0.030                I-39/CASMIR RD INTERCHANGE 
                                                     R/W 
                                                       MAJORS 
004/25/2004 03-05 7290-08-72     AUP      CTH P      STH 35 - DODGE                                       $0 - $99,999 
 TREMPEALEAU  205               0.000                TREMPEALEAU RIVER BR & APP/B-06-022 
                                                     .1 M W OF CTH J, BR REP/B-6-22/AUP 
                                                       LOCAL LOW COST BRIDGE 
-FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
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 NONLET CONSTR/REAL ESTATE 
-04/25/2004 03-05 7290-08-73     S&S      CTH P      STH 35 - DODGE                                       $0 - $99,999 
 BUFFALO      205               0.000                TREMPEALEAU RIVER BR & APP/B-06-022 
                                                     .1 M W OF CTH J, BR REP/B-6-22/S&S 
                                                       LOCAL LOW COST BRIDGE 
004/25/2004 03-06 7844-03-72     AUP      CTH I      TIOGA - CTH G ROAD                                   $100,000 - $249,999 
 CLARK        206               2.000                GORMAN AVENUE - FISHER AVENUE 
                                                     PVRPL 
                                                       STP RURAL 
004/25/2004 03-06 7867-04-70     AUP      CTH R      STH 85 - CTH H ROAD                                  $0 - $99,999 
 PEPIN        206               1.000                KK ROAD - I ROAD 
0                                                      STP RURAL 
004/25/2004 03-06 7867-04-71     AUP      CTH R      STH 85 - CTH H ROAD                                  $0 - $99,999 
 PEPIN        206               1.000                I ROAD - CTH H 
0                                                      STP RURAL 
004/25/2004 03-06 7869-02-71     AUP      CTH P      CTH N - USH 10 ROAD                                  $250,000 - $499,999 
 PEPIN        206               1.500                SOUTH KIRK ROAD - USH 10 
0                                                      STP RURAL 
004/25/2004 03-06 8939-03-76     AUP      CTH I      CTH A - SOMERSET ROAD                                $250,000 - $499,999 



 ST. CROIX    210               0.000                153RD AVENUE - SOMERSET VLG LIMITS 
                                                     CONST OPS: BIKE/PED PAVED SHOULDERS 
                                                       STP - DISCRETIONARY 
004/25/2004 03-08 8839-04-71     AUP      CTH F      FOX LANDING ROAD - TOWN HALL ROAD                    $500,000 - $749,999 
 BURNETT      206               0.000                FR FOX LANDING RD TO TOWN HALL RD 
                                                     CONST, RECST 
                                                       STP RURAL 
- 
- 
- 
- 
 FIIPS PARAMETERS:  Division = 03, 04  Bureau = 01, 02, 03, 04, 05, 06, 07, 08 
� 


